

LMC Planning Timeline and Milestones

Color Coding--Blue: Accreditation; Orange: Planning; Green: PR; Gray: Guided Pathway; Yellow: Enterprise tool

Bold: Focus of the semester

Fall
2017

Planning for accreditation conversation with District: define Milestones

-Establish evaluation process of the EMP 2006-2016
-Establish evaluation process of the Strategic Plan 2014-2019

Comprehensive Program Review (CPR) (Year 1)

Seeking for enterprise tool vendors—via webinars

Spring
2018

Share accreditation plan and process with SGC and sub-committees.
Training from ACCJC

-Complete the evaluation of the EMP 2006-2016
-Share the progress report of the Strategic Plan 2016-2017

Review and Evaluate CPR

Create RFP and cabinet makes decision

Applied IEPI PRT

Fall
2018

Accreditation evidence gathering and writing occur. Check point with SGC and District

-Share the progress report of the Strategic Plan 2017-2018
-Start the evaluation of the Strategic Plan 2014-2019

CPR Reports to support EMP

On hold enterprise technology tool

Enhance Institutional Effectiveness

SENSE Implement

Spring
2019

Accreditation evidence gathering and writing occur. Check point with SGC and District. Training from ACCJC

-Complete the evaluation of the Strategic Plan 2014-2019

Develop the biennial program review template

Setting up enterprise technology tool

Enhance Institutional Effectiveness

CCSSE Implement

Fall
2019

Finalizing ISER. Work with the District. Check point with SGC.

District start Strategic Plan 2020-2025 in fall 2018.
LMC starts EMP year-long process of developing EMP 2020-2025

Program Review (PR) (Year 3)

Training enterprise technology tool

Enhance Institutional Effectiveness

SENSE & CCSSE incorporate to ISER

Spring
2020

-Complete ISER and go through sub-committees
-Final approval from SGC

Complete EMP year-long process of developing EMP 2020-2025

Review and Evaluate PR year 3

Implementing enterprise technology tool

Enhance Institutional Effectiveness

Fall
2020

-Submit the Report to the BOT May 2020
-Submit the Report to ACCJC June 2020
-Prepare for the visit in Fall 2020

Create and implement annual operational plan for EMP 2020-2025

LMC Planning Timeline and Milestones

Color Coding--Blue: Accreditation; Orange: Planning; Green: PR; Gray: Guided Pathway; Yellow: Enterprise tool

Bold: Focus of the semester

Fall
2018

Accreditation evidence gathering and writing occur. Check point with SGC and District

-Share the progress report of the Strategic Plan 2017-2018
-Start the evaluation of the Strategic Plan 2014-2019

CPR Reports to support EMP

On hold enterprise technology tool

Enhance Institutional Effectiveness

SENSE Implement

Spring
2019

Accreditation evidence gathering and writing occur. Check point with SGC and District. Training from ACCJC

Complete the evaluation of the Strategic Plan 2014-2019

Develop the biennial program review template

Selected eLumen

Design Data Dashboard

CCSSE Implement

Fall
2019

Finalizing ISER. Work with the District. Check point with SGC.

District completed 4CD District Strategic Plan 2020-2025.

LMC Mission Development

LMC starts EMP year-long process of developing EMP 2020-2025

Program Review (PR) (Year 3)

Setting up eLumen for curriculum

Data Dashboard Testing and Training

SENSE & CCSSE incorporate to ISER

Spring
2020

Complete ISER and go through sub-committees
Final approval from SGC in May

Complete draft LMC EMP 2020-2025

Review and Evaluate PR year 3

Implementing eLumen for Curriculum

Utilize Data Dashboard

Fall
2020

Submit ISER to the BOT June/July 2020
Submit ISER to ACCJC by August 1, 2020
Prepare for the visit in Oct 5-8, 2020

LMC EMP 2020-2025 to governance approval
LMC EMP 2020-2025 to the BOT in Oct/Nov.

Create and implement annual operational plan for EMP 2020-2025

eLumen set up for Assessment and Program Review

Data Dashboard—Data Democracy & Cultural of Inquiry

LMC Facilities Plan Development

Spring
2021

Reaffirmation in February

LMC EMP Implementation

eLumen training for assessment and program review

Data Dashboard—Data Democracy & Culture of Inquiry

LMC Facilities Plan Complete