

# LMC Accreditation Follow-Up Report

## Timeline

| <b>Timeline</b>         | <b>Activity Milestones</b>  |
|-------------------------|---|
| February 6, 2015        | Action Letter received from ACCJC   |
| February 10, 2015       | External Evaluation Report received and uploaded to College website   |
| February 27, 2015       | Recommendation Response Teams formed  |
| March 2, 2015           | College Assembly – Recommendations and ACCJC Letter discussed;<br>Response Teams members introduced           |
| April 10, 2015          | First Draft developed by Recommendation Response Teams (RRT)<br>(along with evidence gathered electronically) |
| April 17, 2015          | Classified Senate review of Draft Responses   |
| April 20, 2015          | College Assembly – Draft Responses to Recommendations   |
| April 22, 2015          | SGC Review of Draft Responses   |
| April 27, 2015          | Academic Senate Review of Draft Responses<br>Student Senate Review of Draft Responses                         |
| April 30, 2015          | Second Draft due from RRTs (incorporating feedback from Senates)  |
| May 1, 2015             | Classified Senate Approval of Second Draft  |
| May 11, 2015            | Academic Senate Approval of Second Draft<br>Student Senate Approval of Second Draft                           |
| May 13, 2015            | SGC Approval of Second Draft  |
| June 1, 2015            | Final Draft due from RRTs   |
| June 2015               | Editing and Finalizing Report with Evidence   |
| July 1, 2015            | <a href="#">Submit Final Draft to Marketing</a>   |
| August 10, 2015         | <a href="#">Final Document Ready from Marketing</a>   |
| August 14, 2015         | <b>Opening Day – Share Update of Follow-up Report</b>   |
| August 18, 2015         | Submit for District Office for Chancellor’s Review  |
| August 25, 2015         | Submit for Governing Board Review   |
| September 9, 2015       | <a href="#">Governing Board Meeting – Review of Final Draft</a>   |
| September 29, 2015      | Submit for Governing Board Approval   |
| September 30, 2015      | <a href="#">Marketing sends Final Document to Printer</a>   |
| October 12, 2015        | <a href="#">Printer Delivers Final Document to LMC</a>  |
| October 14, 2015        | <a href="#">Governing Board Meeting – Approval of Final Draft</a>   |
| <b>October 15, 2015</b> | <b>Report due to ACCJC</b>  |
| January, 2016           | ACCJC Decision  |