

LMC ACCJC Follow-Up Report Schedule (5.3.2021, update 8.9.2021)

Month	Tasks
June	<ul style="list-style-type: none"> • First draft of ACCJC Report on Board agenda (BOT Meeting, June 23, 2021)
June 7	<ul style="list-style-type: none"> • LMC ALO emails the 1st draft Follow-Up Report to LMC 3 Senates, SGC, and SGC sub-committees to review and provide feedback.
August	<ul style="list-style-type: none"> • Second draft of ACCJC Report on Board agenda (BOT Meeting, August 11, 2021)
August 2	<ul style="list-style-type: none"> • LMC ALO emails the 2nd /final draft Follow-Up Report to LMC 3 Senates, SGC, and SGC sub-committees to review and provide feedback.
August 9	<ul style="list-style-type: none"> • LMC ALO emails to campus-wide to review and provide feedback by August 25th.
August 9	<ul style="list-style-type: none"> • A request that Senate Presidents place ACCJC Follow-Up Report on their agendas for approval at their first fall meeting on August 30th.
August 20	<ul style="list-style-type: none"> • LMC College Opening Day.
August 30	<ul style="list-style-type: none"> • Academic Senate, Classified Senate, and Student Senate approval.
Before Sept 8 BOT Meeting	<ul style="list-style-type: none"> • SGC approval (Sept 1, 2021)
September	<ul style="list-style-type: none"> • Final draft of ACCJC Follow-Up Report on Board agenda (BOT Meeting, Sept 8, 2021)
September 8	<ul style="list-style-type: none"> • BOT approval of the ACCJC Follow-Up Report.
Before Sept. 27	<ul style="list-style-type: none"> • Obtain signatures
Week of Sept. 27	<ul style="list-style-type: none"> • Report mails to ACCJC
October	<ul style="list-style-type: none"> • Report due to ACCJC on October 1st