

## LMC Mission/Vision/Values and Educational Strategic Plan 2026-2031 Planning Process, Task, : (Draft 3.5.2025)

Key Planning Process	Task	Primary Responsibility
<b>Extension of 2020-25 College Priorities</b>		
<b>March-April 2025</b>	The Planning Committee reflects and evaluates our current college priorities	Planning Committee
<b>April-May 2025</b>	The Planning Committee formulates a recommendation to SGC to extend our current College Priorities through the 2025-26 academic year.	Planning Committee
<b>May 2025</b>	The Shared Governance Council and Senates are presented the recommendation to extend our College Priorities through the 2025-26 academic year. The recommendation is sent through the shared governance process for approval.	SGC/ Academic Senate/ Classified Senate/ LMCAS
<b>Mission, Vision, Values</b>		
<b>Spring 2025</b>	The Shared Governance Council in collaboration with the P&IE Office, Planning Committee and President's Cabinet develops a plan/process for the review, feedback, possible revision and subsequent approval of our College Mission, Vision and Values.	Planning Committee/ SGC/ Cabinet
<b>April 2025</b>	Present Draft of Mission, Vision, Values Employee Survey to SGC	Planning Committee/ P&IE Office
<b>Summer 2025</b>	Synthesize and analyze results from review and feedback process of Mission, Vision, Values (MVV)	P&IE Office
<b>Opening Day Fall 2025</b>	Run College-Wide Mission, Vision, Values activity at Opening Day	Planning Committee/SGC/P&IE Office/Office of DEIB
<b>Fall 2025</b>	Vet draft of MVV to campus and through shared governance process (1st read, 2nd read/approval)	SGC/ Planning Committee

## LMC Key Planning Process and Timeline

Key Planning Process	Task	Primary Responsibility
December 2025	BOT Approval	President Ralston
<b>Environmental Scan</b>		
April - May 2025	Conduct an assessment of existing EMP in particular.	P&IE Office/ Planning Committee
May-June 2025	Conduct an assessment of all other existing plans to identify linkages between and among plans, identify planning gaps, and develop an approach to address gaps.	P&IE Office/ Planning Committee
June-July 2025	Determine data sets for environmental scan, prepare additional data, and conduct environmental scan analysis. Draft planning assumptions and implications.	P&IE Office
July-August 2025	Develop final environmental scan, share with college (i.e. website, opening day, etc.)	P&IE Office
<b>Reflection, Evaluation &amp; Planning For The Future (identify collegewide key issues, strategies and opportunities)</b>		
August 2025	Opening Day kick-off on 2025-26 activities, environmental scan, survey and/or timeline developing our new Educational Strategic Plan 2026-2031	Ryan
September-October 2025	Hold two (1 - 2) College Assemblies to develop goals and objectives for new ESP (Educational Strategic Plan); develop survey around draft goals/objectives	Planning Committee/ President's Office

## LMC Key Planning Process and Timeline

Key Planning Process	Task	Primary Responsibility
<b>October 2025</b>	Administer survey instrument to college - faculty, staff, managers, students	P&IE Office/ Planning Committee
<b>November-December 2025</b>	Synthesize and analyze survey results (quantitative) and input collected from College Assemblies (qualitative) to organize themes, identify gaps, begin drafting potential goals/objectives, and determine measures/metrics for assessing	Planning Committee/ P&IE Office
<b>Goal Setting &amp; Development of Plan</b>		
<b>January 2026</b>	Flex Session (Focused??) to review and finalize draft goals, objectives, measures and metrics for the LMC Educational Strategic Plan 2026-2031	Planning Committee/ P&IE Office/ President's Office
<b>February 2026</b>	Vet draft goals, objectives, measures and metrics with Senates	Planning Committee/ Senates
<b>March 2026</b>	Prepare final draft of Educational Strategic Plan 2026-2031 for review and approval via the college's shared governance process	P&IE Office/ Planning Committee
<b>Final Plan Review &amp; Approval Process</b>		
<b>1st April 2026 Senates &amp; SGC Meetings</b>	Conduct first read of LMC Educational Strategic Plan 2026-2031 with Academic Senate, Classified Senate, LMC Associated Students, President's Cabinet and Shared Governance Council	P&IE Office/ Senates/ SGC/ President's Cabinet
<b>2nd April 2026 Senates &amp; SGC Meetings</b>	Shared Governance approval (Senates & SGC)	P&IE Office/Senates/ SGC/ President's Office
<b>May 2026</b>	Finalize plan for publication (i.e. graphics, formatting, etc.)	P&IE Office/ Marketing
<b>June 2026</b>	BOT Approval	P&IE Office/ President's Office

## LMC Mission/Vision/Values and Educational Strategic Plan 2026-2031 Planning and Timeline (Draft 3.5.2025)

Key Planning Process	Task	Supporting Responsibility
<b>Extension of 2020-25 College Priorities</b>		
<b>March-April 2025</b>	The Planning Committee reflects and evaluates our current college priorities	Ryan
<b>April-May 2025</b>	The Planning Committee formulates a recommendation to SGC to extend our current College Priorities through the 2025-26 academic year.	Ryan
<b>May 2025</b>	The Shared Governance Council and Senates are presented the recommendation to extend our College Priorities through the 2025-26 academic year. The recommendation is sent through the shared governance process for approval.	Ryan/BethAnn
<b>Mission, Vision, Values</b>		
<b>Spring 2025</b>	The Shared Governance Council in collaboration with the P&IE Office, Planning Committee and President's Cabinet develops a plan/process for the review, feedback, possible revision and subsequent approval of our College Mission, Vision and Values.	Ryan/BethAnn
<b>April 2025</b>	Present Draft of Mission, Vision, Values Employee Survey to SGC	Ryan/Bethann
<b>Summer 2025</b>	Synthesize and analyze results from review and feedback process of Mission, Vision, Values (MVV)	Ryan/BethAnn
<b>Opening Day Fall 2025</b>	Run College-Wide Mission, Vision, Values activity at Opening Day	President Ralston/Ryan/Bethann
<b>Fall 2025</b>	Vet draft of MVV to campus and through shared governance process (1st read, 2nd read/approval)	President Ralston/Ryan/BethAnn

## LMC Key Planning Process and Timeline

Key Planning Process	Task	Supporting Responsibility
December 2025	BOT Approval	
<b>Environmental Scan</b>		
April - May 2025	Conduct an assessment of existing EMP in particular.	Institutional Effectiveness Project Group with Ryan/BethAnn
May-June 2025	Conduct an assessment of all other existing plans to identify linkages between and among plans, identify planning gaps, and develop an approach to address gaps.	Ryan/BethAnn
June-July 2025	Determine data sets for environmental scan, prepare additional data, and conduct environmental scan analysis. Draft planning assumptions and implications.	Ryan/BethAnn/ District Research
July-August 2025	Develop final environmental scan, share with college (i.e. website, opening day, etc.)	Ryan/BethAnn/ District Research
<b>Reflection, Evaluation &amp; Planning For The Future (identify collegewide key issues, strategies)</b>		
August 2025	Opening Day kick-off on 2025-26 activities, environmental scan, survey and/or timeline developing our new Educational Strategic Plan 2026-2031	President Ralston
September-October 2025	Hold two (1 - 2) College Assemblies to develop goals and objectives for new ESP (Educational Strategic Plan); develop survey around draft goals/objectives	Ryan/BethAnn/ President Ralston

## LMC Key Planning Process and Timeline

Key Planning Process	Task	Supporting Responsibility
<b>October 2025</b>	Administer survey instrument to college - faculty, staff, managers, students	Ryan/BethAnn/ Project Team(s)?
<b>November-December 2025</b>	Synthesize and analyze survey results (quantitative) and input collected from College Assemblies (qualitative) to organize themes, identify gaps, begin drafting potential goals/objectives, and determine measures/metrics for assessing	Ryan/BethAnn/ Project Team(s)?
<b>Goal Setting &amp; Development of Plan</b>		
<b>January 2026</b>	Flex Session (Focused??) to review and finalize draft goals, objectives, measures and metrics for the LMC Educational Strategic Plan 2026-2031	Ryan/BethAnn/ President Ralston
<b>February 2026</b>	Vet draft goals, objectives, measures and metrics with Senates	P&IE Office
<b>March 2026</b>	Prepare final draft of Educational Strategic Plan 2026-2031 for review and approval via the college's shared governance process	Ryan/BethAnn
<b>Final Plan Review &amp; Approval Process</b>		
<b>1st April 2026 Senates &amp; SGC Meetings</b>	Conduct first read of LMC Educational Strategic Plan 2026-2031 with Academic Senate, Classified Senate, LMC Associated Students, President's Cabinet and Shared Governance Council	Ryan/BethAnn/ President Ralston/Senate Presidents
<b>2nd April 2026 Senates &amp; SGC Meetings</b>	Shared Governance approval (Senates & SGC)	Ryan/BethAnn/ President Ralston/Senate Presidents
<b>May 2026</b>	Finalize plan for publication (i.e. graphics, formatting, etc.)	Ryan/BethAnn/ Juliet
<b>June 2026</b>	BOT Approval	Ryan/BethAnn/ President Ralston