

# LMC Educational Master Plan Implementation Report Timeline

<https://lmc.elumenapp.com/elumen/>

## Training

January 2022: flex eLumen training on Educational Master Plan (EMP) implementation report

February 11, 2022: eLumen training on Section 1

March 11, 2022: eLumen training on Section 2

April 22, 2022: eLumen training on Section 3

## Report Due

April 1, 2022: Section 1 and 2 Due

May 6, 2022: Section 3 Due

## EMP Reviewer (page 4)

April 15, 2022: Reviewer provide feedback on Section 1 and 2

May 20, 2022: Reviewer provides feedback on Section 3

## Report Generation and Review (EMP page 52)

June 2022: PIE generates EMP implementation report and post on the website

June 2022: President's cabinet review the report

Sept 1, 2022: Planning Committee review the report

Sept 14, 2022: SGC reviews the report