

LMC Planning Timeline and Milestones

Color Coding--Blue: Accreditation; Orange: Planning; Green: PR; Gray: Guided Pathway; Yellow: Enterprise tool

Bold: Focus of the semester

Fall
2017

Planning for accreditation conversation with District: define Milestones

-Establish evaluation process of the EMP 2006-2016
-Establish evaluation process of the Strategic Plan 2014-2019

Comprehensive Program Review (CPR) (Year 1)

Seeking for enterprise tool vendors—via webinars

Spring
2018

Share accreditation plan and process with SGC and sub-committees. Training from ACCJC

-Complete the evaluation of the EMP 2006-2016
-Share the progress report of the Strategic Plan 2016-2017

Review and Evaluate CPR

Create RFP and cabinet makes decision

Applied IEPI PRT

Fall
2018

Accreditation evidence gathering and writing occur. Check point with SGC and District

-Share the progress report of the Strategic Plan 2017-2018
-Start the evaluation of the Strategic Plan 2014-2019

CPR Reports to support EMP

On hold enterprise technology tool

Enhance Institutional Effectiveness

SENSE Implement

Spring
2019

Accreditation evidence gathering and writing occur. Check point with SGC and District. Training from ACCJC

-Complete the evaluation of the Strategic Plan 2014-2019

Develop the biennial program review template

Setting up enterprise technology tool

Enhance Institutional Effectiveness

CCSSE Implement

Fall
2019

Finalizing ISER. Work with the District. Check point with SGC.

District start Strategic Plan 2020-2025 in fall 2018. **LMC starts EMP year-long process of developing EMP 2020-2025**

Program Review (PR) (Year 3)

Training enterprise technology tool

Enhance Institutional Effectiveness

SENSE & CCSSE incorporate to ISER

Spring
2020

-Complete ISER and go through sub-committees
-Final approval from SGC

Complete EMP year-long process of developing EMP 2020-2025

Review and Evaluate PR year 3

Implementing enterprise technology tool

Enhance Institutional Effectiveness

Fall
2020

-Submit the Report to the BOT May 2020
-Submit the Report to ACCJC June 2020
-Prepare for the visit in Fall 2020

Create and implement annual operational plan for EMP 2020-2025