

# LMC Planning Timeline and Milestones

Color Coding--Blue: Accreditation; Orange: Planning; Green: PR; Gray: Guided Pathway; Yellow: Enterprise tool

**Bold:** Focus of the semester

Fall  
2017

Planning for accreditation conversation with District: define Milestones

-Establish evaluation process of the EMP 2006-2016  
-Establish evaluation process of the Strategic Plan 2014-2019

**Comprehensive Program Review (CPR) (year 1)**

Guided Pathway Year 1 Assessment

Seeking for enterprise tool vendors—via webinars

12/1/2017

Spring  
2018

**Share accreditation plan and process with SGC and sub-committees. Training from ACCJC**

**-Complete the evaluation of the EMP 2006-2016**  
-Share the progress report of the Strategic Plan 2016-2017

Review CPR

Guided Pathway Year 1 Work Plan

Create RFP and cabinet makes decision

Fall  
2018

Standards evidence gathering and writing occur. Check point with SGC and District

-Share the progress report of the Strategic Plan 2017-2018  
**-Start the evaluation of the Strategic Plan 2014-2019**

Guided Pathway Year 2

**Setting up enterprise technology tool**

Spring  
2019

**Standards evidence gathering and writing occur. Check point with SGC and District. Training from ACCJC**

**-Complete the evaluation of the Strategic Plan 2014-2019**

**Develop the biennial program review template**

Guided Pathway Year 2

Training on implementation enterprise technology tool

Fall  
2019

**Standard evidence gathering and writing occur. Check point with SGC and District Finalizing ISER.**

District start Strategic Plan year-long process of developing Strategic Plan 2020-2025

**Program Review (PR) (year 3)**

Guided Pathway Year 3

Implementing enterprise technology tool

Spring  
2020

-Complete ISER and go through sub-committees  
-Final approval from SGC

**Start EMP year-long process of developing EMP 2020-2025**

Review PR

Guided Pathway Year 3

Summer  
2020

**-Submit the Report to the BOT May 2020**  
**-Submit the Report to ACCJC June 2020**  
**-Prepare for the visit in Fall 2020**

Continue EMP year-long process of developing EMP 2020-2025

Guided Pathway Year 4