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Executive Summary

Purpose of the Engagement

Contra Costa Community College District (District)
engaged WTC Consulting, Inc. (WTC) to assist the
District with identifying communications needs and
developing a District-Wide Strategic Infrastructure /
Telecommunications Plan for data, voice, and
video communications.

Engagement Approach

WTC completed the following steps:

Step 1:  Worked with the two teams, Working /
Steering Group and Policy Group, to identify four
major strategic business issues:

• What to do with the technology infrastructure?

• What level of redundancy and survivability is
needed by the District?

• What should be the rate of adoption for Voice
over IP?

• What to do with the current outdated telephone
system?

Step 2:  Worked with the Working Group to define
10 configuration alternatives for voice, data,
wireless, and Wide Area Network (WAN)
architectures.

Step 3:  Prepared a Port Model™ to represent
sizing requirements and growth through the year
2015.

Step 4:  Conducted a physical survey of all 174
telecommunication rooms (TRs).

Step 5:  Analyzed the existing voice, data, wireless,
and WAN environments.

Steps 6 and 7:  Prepared capital and life-cycle
budget estimates. 

Steps 8 and 9:  Developed a recommendation and
held meetings with District Cabinet to gain their
guidance.

Step 10:  Created a Strategic Plan and a 7-year
Timing of Funds model.

Key Findings and Conclusions

Following are key findings and conclusions:

• For voice and data architecture, capital budget
estimates ranged from $8.87 - $13.04 million
and life-cycle budget estimates ranged from
$16.97 - $25.86 million.

• Migrating to a common cable plant, a
VoIP-equipped voice system, and upgrading
the existing LAN is the most practical next
step.  This allows for migration to VoIP and is
the most appropriate strategic direction for the
voice and data architecture.  The capital cost
estimate is $12.82 million and the life-cycle
cost over seven years is $25.84 million.

• Increasing the redundancy and survivability of
the voice, data, and WAN architecture will
benefit the District with more resiliency, unified
management, smooth deployment of new
services, and the addition of high bandwidth
applications.

Recommendations and Next Steps

Following are recommendations and next steps:

• Determine the changes needed for unified
management of the voice, data, and WAN
services.

• Determine the procedures needed to manage
the ongoing support of the networks.

• Develop District-wide policies and standards
for wired and wireless LAN Ethernet
infrastructure management and WAN access.

• Conduct an RFP process for a voice system
using Configuration X and include purchasing
agreements for LAN and WAN systems.

• Prioritize upgrades of the physical
infrastructure and develop a four-year upgrade
plan.

• Conduct an analysis of the District's cost and
funding processes in light of the District's
strategic technology directions.
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1 Purpose of the Engagement

Contra Costa Community College District (District) engaged WTC Consulting, Inc.
(WTC) to assist the District with identifying future communications requirements
based on business needs and developing a District-wide Strategic Infrastructure /
Telecommunications Plan for providing data, voice, and video communications to
support future business needs.

        

2 Engagement Approach

The following sections outline the key steps in the approach taken to complete this
engagement.

2.1 Step 1:  Established Engagement Teams

The following two teams were established to provide guidance and
assistance throughout the strategic planning process.

• Working / Steering Group:  The role of this Group was to develop a
working understanding of the scope and intent of the engagement
and to provide necessary input at key points during the strategic
planning process.  The Steering group members also provided
consistency regarding policy decisions and operational preferences,
tested the impact of new policy directions, and assessed risk. 

• Policy Group:  The role of this Group was to provide leadership and
direction on business objectives and priorities during the
engagement.

The list of members for each of these teams appears in the Planning
Assumptions document located in Attachment I.

2.2 Step 2:  Developed Planning Assumptions

WTC worked with the engagement teams to develop a Planning
Assumptions document.  This document formalized the understanding of the
engagement scope, provided consensus regarding the specific issues
pertaining to the engagement, and served as a guide during the engagement
process.  A final version of the Planning Assumptions document
accompanies this report in Attachment I.

In the following sections, we detail the key assumptions and constructs
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developed during the planning assumptions process.

2.2.1 Basic Assumptions:  The following are basic assumptions underlying
the strategic planning alternatives considered during the
engagement:

• The planning horizon is now through the year 2015.

• The strategic plan developed would be practical.

• Alternatives would address both choices and the consequences
of these choices.

• Examination of alternatives would include all significant District
facilities, both existing and planned.

• Communications infrastructure would encompass the telephone
system, the local area wired and wireless networks, the District
wide-area network, and include both physical infrastructure and
systems.

2.2.2 Strategic Business Issues:  The following strategic issues were
identified by the engagement teams as key drivers for the
alternatives to be modeled.

• Convergence:  Should the District migrate to a common cable
plant for its voice and data networks or continue to maintain
separate networks?

• Rate of Technology Adoption:  How quickly should the District
move toward adopting Voice over Internet Protocol (VoIP)
technology?

• Strategies for the Survivability:  Should the District develop a
more survivable voice and data network or continue with the
current survivability level?

2.2.3 Configuration Alternatives:  The configuration alternatives developed
addressed three physical infrastructure treatments and five voice
system alternatives.  Table I illustrates the voice and data
configuration alternatives that were modeled in this strategic planning
effort.
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Table I
Configuration Alternatives

Infrastructure
Combined

Infrastructure: 
Prepare Common

Cable Plant
However, Do Not

Deploy VoIP

Combined Infrastructure: 
Common Cable Plant for the

Voice and Data Networks
Using Partial Converged

VoIP

Combined Infrastructure: 
Common Cable Plant for the

Voice and Data Networks
Using Converged VoIP

Description

Upgrade LAN
(No POE)

Existing Mitel

100% Digital Phones

0% VoIP phones

Convenience Wireless

Video = IPTV

Upgrade LAN
(100% POE)

Upgraded Mitel

50% Digital
Phones

50% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

New Hybrid
IPPBX

50% Digital
Phones

50% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

Upgraded Mitel

0% Digital
Phones

100% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

 New IPPBX or
Network-Based

VoIP

0% Digital
Phones

100% VoIP
phones

Convenience
Wireless

Video = IPTV

Current
Survivability

I II III IV V

More Survivability
VI VII VIII IX X

2.3 Step 3:  Developed the Strategic Sizing Forecast

2.3.1 WTC prepared a sizing document referred to as a Port Model™. 
This model represents the sizing and general interface requirements
of the District's physical infrastructure and its voice, data, and
wireless networks.  This model also identifies potential growth
through the year 2015.

2.3.2 The Port Model reflected the different ways in which voice and data
ports and devices are handled in each of the ten configuration
alternatives.  Three separate Port Models were developed to
accommodate these variances. 

2.3.3 The Port Model reflected the anticipated growth in voice and data
ports during the planning horizon.  The Working Group assigned
voice and data growth treatments to each District building of low,
medium, or high.  Tables II and III show the treatment for each of
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these growth types.  Growth percentages are not cumulative; all
percentages are applied to the 2008 data received from the District.

Table II
Growth Treatment for Data Network

Working
@ Cut

Equipped Wired Capacity

Growth Type 2008
At Year 1

2009
At Year 2

2010
At Year 4

2012
At Year 7

2015

Low Data from District 1% 3% 10% 20%

Medium Data from District 2% 10% 30% 60%

High Data from District 4% 20% 50% 100%

Table III
Growth Treatment for Voice Network

Working
@ Cut

Equipped Wired Capacity

Growth Type 2008
At Year 1

2009
At Year 2

2010
At Year 4

2012
At Year 7

2015

Low Data from District 0% 1% 2% 5%

Medium Data from District 1% 2% 5% 10%

High Data from District 1% 3% 10% 20%

2.3.4 The Port Model was generated on August 29, 2008, and delivered to
the District on September 4, 2008.

2.4 Step 4:  Conducted a Physical Infrastructure Survey

2.4.1 WTC conducted a physical survey of 174 telecommunication rooms
(TRs) in 105 District buildings.

2.4.2 The survey process included examination of 120 TR survey elements
including space, environmental, equipment, copper cable, fiber optic
cable, and code and safety issues.  The process also included taking
photos of each TR surveyed to document the conditions of the TR.

2.4.3 The survey process examined each of the TRs for both maintaining
separate cable plants for voice and data (non-combined) and
migrating to a common cable plant for voice and data (combined).

2.4.4 The survey process included examination of typical cost factors such
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as size and location of TR, recabling requirements, difficulty of
horizontal recabling, air conditioning, electrical, and storage removal
needed.

2.4.5 WTC generated a TR Profile Book detailing the conditions of the TRs
surveyed as well as the budgets required for upgrades.  The TR
Profile Book was delivered to the District on September 4, 2008.

2.5 Step 5:  Evaluated Existing Technology Environment

The Working Group reviewed the existing voice and data environments:

2.5.1 Data Networks

Reviewed the core data site at the District Office along with backup
procedures and connectivity to each campus.

2.5.2 Wireless Networks

Prepared a wireless database including existing wireless access
point information from each campus and matched the information
with the TR survey analysis.

2.5.3 Voice Networks

Reviewed the Mitel system configurations for each of the 6 Mitel
systems throughout the District.  Conferred with the Mitel engineering
staff at Mitel Direct regarding possible upgrades to the existing
systems and the ability of the systems to support new technologies
such as VoIP.
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2.5.4 Wide Area Networks

Determined the existing wide area network (WAN) configuration
throughout the District.  Conferred with AT&T regarding the possible
upgrades to the WAN that would allow for a more survivable
infrastructure.  The existing WAN connectivity is shown in Exhibit I.

Exhibit I
Existing WAN Connectivity
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2.6 Step 6:  Prepared Capital Budgets

2.6.1 WTC prepared capital budget estimates for the 1) infrastructure, 2)
voice and data, 3) wireless LAN, and 4) WAN configuration
alternatives.

2.6.2 The capital budgets for the voice and data configuration alternatives
include the following elements:

2.6.2.1 Inside Plant Infrastructure:  1) TR upgrades, 2) remodeling
and rebuilding TRs, 3) re-cabling and reinstalling cable, 4)
HVAC and electrical, 5) removal of storage from TRs, 6)
inside cable plant upgrades, 7) additional riser cable, 8)
additional horizontal cable, and 9) design and
implementation costs.

2.6.2.2 Outside Plant Infrastructure:  1) Additional single mode fiber
and copper for campus buildings and 2) additional WAN
connectivity to campuses for more survivability.

2.6.2.3 Voice System:  1) Base system, 2) hardware and software,
3) licensing, 4) design and engineering, 5) implementation
and project management, 6) on-site training and
implementation help desk, 7) removal of existing system,
and 8) end-user telephone devices.

2.6.2.4 Voice Adjunct Systems:  1) Voice mail w/Unified
Communications, 2) E-911 System, 3) ACD/Call Center,
and 4) Tele-management System.

2.6.2.5 Data Network:  1) LAN electronics, 2) network design and
engineering, 3) removal of existing electronics, and 4)
switch configuration and installation.

2.6.2.6 Data Network Adjunct Systems:  1) Network management,
2) identity management system, 3) firewall and intrusion
prevention/detection systems, and 4) Virtual Private
Network (VPN) system.

2.6.2.7 Wireless Data Network System:  1) 802.11x wireless
system survey for each campus and 2) inside and outside
wireless access points, wireless management system.
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2.6.2.8 Wide Area Network System:  1) AT&T AVPN MPLS
Ethernet connectivity to each campus capable of 10Mbps
transmission speeds, 2) redundant campus entrances for
main campuses, 3) non-recurring connection charges, 4)
non-recurring management charges, and 5) router
equipment.  The more survivable WAN connectivity used in
Configurations VI through X is shown in Exhibit II.

Exhibit II
More Survivable WAN Connectivity

AT&T AVPN
MPLS Network Services

District 
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2.6.2.9 Implementation for Voice, Data, and Wireless:  1)
Contingency (10.00%), 2) overhead (4.00%), 3)
implementation oversight services (5.00%), 4) RFP or Bid
process (5.00%), and 5) Final Design and Master Purchase
Agreement Negotiations Process (3.00%). 

2.6.2.10 Implementation for Inside and Outside Plant Infrastructure: 
1) Contingency (10.00%), 2) overhead (4.00%), 3)
engineering and drawings (6.00%), 4) implementation
oversight services (5.00%), 5) RFP or Bid process (5.00%),
and 6) Final Design and Master Purchase Agreement
Negotiations Process (3.00%).

2.6.2.11 Capital cost model details are included in the following
attachments:

C Attachment II, Infrastructure Capital Costs
C Attachment III, Voice Network Capital Costs
C Attachment IV, Data Network Capital Costs
C Attachment V, Wireless LAN Costs
C Attachment VI, Wide Area Network Costs
C Attachment VII, Summary of Capital Costs

2.7 Step 7:  Prepared Life-Cycle Budgets

2.7.1 WTC prepared life-cycle budget estimates for the ten voice and data
configuration alternatives.

2.7.2 The life-cycle budgets for the voice and data configuration
alternatives include the following elements:

2.7.2.1 Voice System:  1) Capital costs including refresh costs, 2)
growth including planned capital, and 3) recurring charges
for operations and maintenance.

2.7.2.2 Data Network:  1) Capital costs including refresh costs, 2)
growth including planned capital, and 3) recurring charges
for operations and maintenance.

2.7.2.3 Wireless Network:  1) Capital costs including refresh costs,
2) growth including planned capital growth, and 3) recurring
charges for maintenance.



Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Prepared by WTC for Contra Costa Community College District February 25, 2009
file: H:\CCCCDdata\217-01-StratP\Report\CCCC-Final-Rpt-12as.wpd Page 10

2.7.2.4 WAN Network:  1) Capital costs including router equipment
refresh costs, 2) growth including planned capital, 3) access
charges, 4) bandwidth charges, 5) mileage rate, and 6)
managed services.

2.7.2.5 Capital cost model details are included in Attachment VIII,
10-Year Life-Cycle Costs.

2.7.3 The hardware and software refreshment cycles shown in Table IV
were used for the life-cycle budgets:

Table IV
Hardware and Software Refresh Cycles 

Category Number of Years

Voice System Hardware and Software 7

Voice Adjunct Systems 5

Data Network Core and Distribution Electronics 5

Data Network Edge Electronics 5

WAN Routers 5

Data Un-interruptible Power Supply Systems 4

Wireless Controllers 4

2.8 Step 8:  Recommended a Strategy

Based on business considerations and the results of the analysis of capital
and life-cycle costs, WTC made recommendations to the District on the
voice and data architecture.

2.9 Step 9:  Reviewed Final Results with the District Cabinet

Capital, life-cycle costs, and recommendations were reviewed with the
District Cabinet.  The Cabinet responded with directives for the Working
Group to do more research in certain areas of technology and District
finance issues.

2.10 Step 10:  Created a Strategic Plan

Based on the engagement teams’ endorsement of the recommended
strategy, WTC developed a roadmap for the planning horizon together with a
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timing of funds model.

Timing of Funds model details are included in Attachment IX, Timing of
Funds Model.



Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Prepared by WTC for Contra Costa Community College District February 25, 2009
file: H:\CCCCDdata\217-01-StratP\Report\CCCC-Final-Rpt-12as.wpd Page 12

3 Findings and Conclusions

In this section, we detail our findings and conclusions for the engagement.  We
have organized the findings and conclusions into the following strategic planning
categories:  1) Physical Infrastructure, 2) Projected System Growth, 3) Voice and
Data Architecture, 4) Capital Budget - Voice and Data, and 5) Life-Cycle Budget -
Voice and Data.

3.1 Physical Infrastructure

3.1.1 Table V shows the classification of the 174 TRs examined during the
physical surveys. 

Table V
Classification of Telecommunication Rooms in the Physical Survey 

Treatment Number of TRs Average Cost

None / Limited Cost:  Simply needing maintenance 34 $2,000

Level A Remodel:  Simple adjustments 50 $15,000

Level B Remodel:  More aggressive adjustments 27 $21,000

Level C Remodel:  Very aggressive adjustments 5 $29,000

Abandon:  TR should not be used 46 $25,000

Rebuild:  TR should be rebuilt 12 $83,000

Total 174 $21,227

3.1.2 Inside Copper Cable Plant

3.1.2.1 The majority of inside copper cable supporting the data
network is Category 5 or better.  The majority of the inside
copper cable supporting voice services is Category 3 voice
grade.

3.1.2.2 The District does not have a District-wide standard for all
campuses to use.  Therefore, there are different decisions
made at each campus resulting in each campus managing
its own stock, supplies, and technical support.

3.1.3 Outside Cable Plant

3.1.3.1 Most campus buildings are connected to the campus core
voice and data systems with both copper and fiber optic
cabling.
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3.1.3.2 The existing outside copper cable will support growth to
Capacity as forecasted in the Port Model.  However, two of
the campuses (CCC and DVC) report that portions of the
outside plant copper cabling are affected by water damage. 
This has limited the available pair counts on several cables
to the point that the copper cable does not support the
number of telephones needed in certain areas of the
campus.

3.1.3.3 Most fiber optic cabling is older 62.5 micron fiber that does
not support speeds greater than 1 GB.

3.1.3.4 Most campuses have only one connection to the WAN for
all campus buildings.

3.1.4 Migration to VoIP technology, whether partial or total, will be
dependent upon completion of upgrades to the District TRs, fiber
optic cable plant, and WAN connections to campuses.
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3.2 Projected System Growth

The graph in Exhibit III shows the projected growth of District analog voice,
digital voice, data network, and wireless access ports based on the Port
Model.

Exhibit III
Port Growth by Technology
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The graph in Exhibit IV shows the projected growth of District ports by
campus based on the Port Model.

Exhibit IV
Port Growth by Campus
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3.3.2.2 Mitel has developed aggressive trade-in programs to
encourage customers to migrate their voice systems from
the TDM platform to the VoIP platform.

3.3.2.3 When asked “Is it safe to say that the client should upgrade
to a VoIP capable system instead of putting all their
upgrade money into the non-VoIP platform?” a Mitel direct
engineer answered “It would be a smart choice, in my
opinion.”

3.3.3 Research of the telecommunications industry confirms the comments
from Mitel.  Exhibit V shows the industries increasing migration to
VoIP platforms in lieu of TDM platforms.

Exhibit V
Telecommunication Industry’s Shift to VoIP
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3.4 Data Architecture

3.4.1 For the most part, campus LANs are managed by the individual
campuses. 

3.4.2 The existing non-unified approach to management of campus LAN
Ethernet infrastructure would limit the District's strategic choices for
its communications infrastructure and impede eventual migration to
new voice technologies.  Management of campus LAN Ethernet
infrastructure refers to management of the distribution cable plant,
the Ethernet horizontal and vertical riser cable plant, and the
Ethernet LAN switches and routers.  It does not include systems and
applications connected to the LAN.

3.4.3 Establishing a common cable plant gives the District the most
flexibility in choosing future technologies.

3.4.4 Migration to VoIP on a District-wide basis will require unified
management of campus LANs.
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3.5 Capital Budget - Voice and Data

3.5.1 Exhibit VI depicts the capital budget requirements for the ten voice
and data configuration alternatives.

Exhibit VI
Capital Cost for all Configurations

3.5.2 The capital budget details appear in Attachments II through VII.
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3.6 Life-Cycle Budget - Voice and Data

3.6.1 Exhibit VII depicts the life-cycle budget requirements for the twelve
voice and data configuration alternatives.

Exhibit VII
7-Year Life-Cycle Costs for all Configurations

3.6.2 The life-cycle budget detail appears in Attachment VIII.
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3.7 The Teams’ Recommendation to the Cabinet

The Teams’ findings and discussions determined the following conclusions:

3.7.1 Infrastructure changes throughout the District are required no matter
what configuration is chosen.

3.7.2 The cost delta to develop a more survivable solution is relatively low
compared to the overall cost of the solutions.  Therefore the Working
Group eliminated Configurations I-V from consideration.  Exhibit VIII
shows this change in the Configuration choices.

Exhibit VIII
7-Year Life-Cycle Costs
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3.7.3 The cost savings of Configurations VII or VIII does not warrant the
difficulty of managing the combination of TDM and VoIP technologies
at the same time.  Therefore, the Working Group eliminated
Configurations VII and VIII.  Exhibit IX shows this change in the
Configuration choices.

Exhibit IX
7-Year Life-Cycle Costs
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3.7.4 After reviewing the trends in the industry of manufacturers migrating
telephony systems to VoIP and the desire for the District to move
toward the use of technology to facilitate a more unified approach to
technology, the Working Group removed Configuration VI. Exhibit X
shows this change in the Configuration choices.

Exhibit X
7-Year Life-Cycle Costs

Without the Upgrade of Existing Voice Systems in Configuration VI
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3.7.5 Configurations IX and X are actually the same.  Configuration IX
includes an upgrade of the existing Mitel systems to VoIP while
Configuration X allows for the same configuration to any qualified
manufacturer.  The Working Group determined to recommend
Configuration X as the solution that should be used for the upcoming
request for proposal (RFP)process.  Mitel suppliers would also be
invited to respond to the RFP; therefore, the RFP process would
actually include both Configurations IX and X.

Exhibit XI
7-Year Life-Cycle Costs
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3.8 Cabinet Review Meeting Results

After reviewing the capital costs, life-cycle costs, and recommendations from
the Teams, the cabinet had the following comments and determined that the
Working Group needed to do a few things before making a final decision to
move forward:

3.8.1 Cabinet agrees with a more survivable solution.

3.8.2 Cabinet requested that the Working Group research:

3.8.2.1 What remodeling efforts are already underway?

3.8.2.2 What costs are already in District budgets?

3.8.2.3 What are the benefits of pursuing VoIP?

3.8.2.4 What are the ranges of costs when comparing
Configurations VI and X?

3.8.3 Remodeling efforts already underway.

The Working Group compared the TR Profile Book information with
the remodeling efforts already in progress throughout the district. 
Those TRs that are already slated to be remodeled or rebuilt through
existing District efforts were removed from the capital cost models. 
This effort removed 23 TRs and $1,064,782 from the infrastructure
capital costs.  Table VI shows the remaining 151 TRs after removing
those that are incorporated in the existing District remodeling efforts. 

Table VI
Classification of TRs After Incorporating Existing Remodeling Efforts 

Treatment Number of TRs Average Cost

None / Limited Cost:  Simply needing maintenance 34 $2,000

Level A Remodel:  Simple adjustments 47 $14,500

Level B Remodel:  More aggressive adjustments 20 $20,500

Level C Remodel:  Very aggressive adjustments 4 $25,000

Abandon:  TR should not be used 35 $25,000

Rebuild:  TR should be rebuilt 11 $80,000

Total 151 $20,052
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3.8.4 Costs already in District budgets.

3.8.4.1 The Working Group reviewed existing budget cost reports
to determine the costs that are already included in existing
budgets.  Those costs included:

C Maintenance costs
C Operational costs
C Upgrade costs

3.8.4.2 The results of this review identified $1,480,255 that could
be taken out of the life-cycle cost models.  The Working
Group decided not to remove this cost from the models
because the cost is intuitively too low.  The Working Group
reports that many purchases of networking components
have been made through capital improvements.  Many of
those purchases have not been tracked in a way that
allowed the Working Group to identify all of the costs.

 
3.8.5 The benefits of pursuing VoIP.

3.8.5.1 Redundant Capabilities

C Redundant programming.
C Automatic Core failover / Self-correction techniques.

3.8.5.2 Unified Messaging

C Collaboration between the telephone and the
computer allowing for more computer enhancements.

3.8.5.3 Mobile Applications

C Wireless VoIP telephones.
C Auto reconfigure of phones that are moved.
C Automatic updates of the E-911 database.

3.8.5.4 Converged Applications

C Softphones – Using the computer as the telephone.
C Integrated voice and Web conferencing.
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3.8.6 Comparing Configurations VI and X (to review a range of costs).

3.8.6.1 Exhibit XII shows a side-by-side comparison of
Configurations VI and X.  The text shown in gold shows the
major items where Configuration X differs from
Configuration VI.

Exhibit XII
Comparison of Configuration VI and X
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3.8.6.2 Exhibit XIII shows the new adjusted capital cost for
Configuration VI and X after the reduction of existing
infrastructure efforts that are already underway at the
District.

Exhibit XIII
Revised Capital Costs for Configurations VI and X
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3.8.6.3 Exhibit XIV shows the new adjusted life-cycle costs for
Configuration VI and X after the reduction of existing
infrastructure efforts that are already underway at the
District.

Exhibit XIV
7-Year Life-Cycle Costs for Configurations VI and X

3.8.6.4 After reviewing the information with the Cabinet, the Teams
and the Cabinet agree that Configuration X is the strategic
direction that the District should move toward.
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3.9 Timing of Funds Model

A Timing of Funds model was developed using Configuration X.  The model
calculates the annual cost of the systems over the 7-year planning horizon
using the following assumptions:

3.9.1 Implementation will begin in the summer of 2009.

3.9.2 WAN implementation will span 6 months.

3.9.3 Telecommunication room modifications will span 4 years.

3.9.4 Voice and Data system implementation will span 2 years.

3.9.5 Wireless implementation: Do the wireless survey first, then phase in
the coverage over 2 years.
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Exhibit XV shows the timing of funds costs for Configuration X over the 7-
year planning horizon.  The details for the Timing of Funds model appear in
Attachment IX.

Exhibit XV
7-Year Life Timing of Funds Model (Configuration X)
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4 Recommendations

Based on the findings and conclusions detailed in the previous sections, we make
the following recommendations regarding the strategic direction of the District’s
Strategic Infrastructure / Telecommunications Plan.

4.1 Overall

4.1.1 Develop a District standard for infrastructure installation and
maintenance for all campuses to follow.

4.1.2 Develop policies and standards for centralized or coordinated
management of District local area wired and wireless networks. 
These policies and standards should address the physical spaces
housing network equipment (e.g., rooms with routers and switches),
the network cable plant, management of network devices,
performance monitoring, network authentication, security, and WAN
access.

4.1.3 Examine District budgets to identify ways to confirm the existing
budgets for infrastructure, voice, data, wireless, and WAN systems at
each campus.  Additionally, examine how budget policies promote or
discourage using technology consistent with District-wide strategic
directions and to provide District services in more cost-effective
ways.

4.1.4 Plan on capital fund expenditures based on the Timing of Funds
model. 

4.2 Infrastructure

Determine the critical infrastructure work that needs to be completed before
the implementation of a new converged voice and data environment and
begin the proposal process to aggressively complete that infrastructure work.

4.3 Voice

Develop a Request for Proposal (RFP) that represents Configuration X to
migrate to a VoIP based voice telephony platform.
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4.4 Data

4.4.1 Include a new local area network (LAN) technology in the RFP
process.  Use Configuration X to configure the data RFP so that the
LAN will be capable of the new technologies needed.  

4.4.2 Define the Local Area Network (LAN) technology needed through a
review of the vendor solutions in the Voice RFP process.  Use either
another RFP process or State-provided purchasing systems to
acquire the appropriate LAN configuration that will allow for the most
redundant, cost effective LAN solution. Those technologies include
VoIP, Wireless LAN, Video Conferencing, and Streaming Video.

4.5 Wireless

Include a new wireless LAN technology in the RFP process.  Use the
wireless system as a complimentary technology platform for each District
campus.

4.6 Wide Area Network

4.6.1 Define the Wide Area Network (WAN) technology needed through a
review of the vendor solutions in the RFP process.  Use either
another RFP process or State-provided purchasing systems to
acquire the appropriate WAN configuration that will allow for the
most redundant, cost effective WAN solution.

4.6.2 Monitor the deployment of video and other bandwidth intensive
applications and the impact of these deployments on the utilization of
the WAN infrastructure.
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1 Purpose of the Work

Contra Costa Community College District (CCCCD) has engaged WTC
Consulting, Inc. (WTC) to develop a District-wide Strategic Infrastructure/
Telecommunications Plan.  The District has initiated this planning process with
the goal of 1) improving the reliability of the District’s infrastructure and 2)
addressing the financial, technical, and operational impact of growth across
multiple technology alternatives strategic to the District’s business goals.  This
strategic planning process includes an assessment of the District’s existing
outside cable plant and in-building distribution systems, an assessment of
potential District voice, LAN, and WAN services, and preparation of capital and
life-cycle budgets for physical infrastructure, voice, LAN, video, and WAN
alternatives.

2 Purpose of the Planning Assumptions

The engagement planning assumptions formalize the understanding of the
project scope and provide consensus regarding specific issues pertaining to the
engagement.  The planning assumptions for this engagement will serve as a
guide for the assessment processes and development of capital and life-cycle
budgets for voice, LAN, video, and WAN alternatives.

3 Project Owner and Engagement Team

Contra Costa Community College District Chancellor’s Cabinet is the project
owner.  The following individuals constitute the engagement teams:

Working / Steering Group:

• Ben Seaberry, Exec. Dean of Technology - DVC
• Robert Burns, Interim Exec. Dean of Technology - DVC
• Michael Becker, Technology Supervisor - DVC
• Anthony Crawford, Technology Supervisor -LMC
• Cherry Li-Bugg, Sr. Dean of Technology - LMC
• Katherine Ogden, Network Technology Manager
• Chris Wilson, Computer and Network Technician - SRC
• Tom Schlaich, Computer and Network Technician - CCC/DO
• Adam Jacobs, Information Security Officer
• Mojdeh Mehdizadeh, Associate Vice Chancellor/CIO
• James Eyestone, Technology Manager - CCC
• Brian Adair, Director of Facilities
• Valorie Gale, Director of Purchasing
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• Teddy Terstegge, Police Officer and Emergency Preparedness
Coordinator

• Dennis Gravert, Faculty - LMC
• Kelly Ramos, Classified - CCC
• Kindred Murillo
• Chris Levias
• Albert Slater, WTC
• Dean Oyama, WTC
• Zahid Massod, WTC
• Phillip Beidelman, WTC

Policy Group:

• Chancellor's Cabinet

4 Engagement Schedule

The Project Team expects to complete this engagement by the end of
December 2008.

5 Engagement Deliverables

5.1 Planning Assumptions Document.

5.2 Physical Infrastructure Assessment.

5.2.1 Port Model™ sizing document.

5.2.2 Inside plant and outside plant capital budgets.

5.2.3 Telecommunication Room (TR) Profile Book for the TRs that
are physically reviewed.

5.2.4 Presentation to senior management regarding findings,
conclusions, and recommendations for the physical
infrastructure.

5.3 Voice, LAN, Video, WAN Assessment.

5.3.1 Capital budgets for each configuration alternative.

5.3.2 Life-cycle budgets for each configuration alternative.
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5.3.3 Presentation of capital and life-cycle budgets and graphs to the
Project Team.

5.3.4 Final report.

5.3.5 Presentation of final report to the Project Team.

5.3.6 Presentation of final report to senior management.

6 Planning Horizon

The planning horizon is seven years starting in fiscal year 2009.  The fiscal year
starts on July 1 and ends on June 30. 

7 Contra Costa Community College District Campuses

7.1 Campuses in scope of this engagement.

7.1.1 District Office

500 Court Street, Martinez, CA 94553

7.1.2 Contra Costa College

2600 Mission Bell Drive, San Pablo, CA 94806

7.1.3 Diablo Valley College

321 Golf Club Road, Pleasant Hill, CA 94523

7.1.4 Los Medanos College

2700 East Leland Road, Pittsburg, CA 94565

7.1.5 Brentwood Center

101 Sand Creek Road, Brentwood, CA 94513

7.1.6 San Ramon Valley Center

1690 Watermill Road, San Ramon, CA 94583
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7.2 Campuses not in scope of this engagement.

7.2.1 Walnut Creek Center (WCC) (Regional Training Institute)

1250 Arroyo Way, Walnut Creek, CA 94596

8 Existing Port Counts (voice, data, wireless, CATV)

Following are the assumptions for developing a representative port count by
telecommunication room for each in-scope technology:

8.1 Voice Ports.

The survey team will document the copper cabling installed in each TR
and compare the cabling to the total ports available on the campus
telephone system.  Then the estimated ports per TR will be developed.

8.2 Data Ports.

The survey team will survey the actual data network ports available and
used for each TR.

8.3 Wireless Access Points.

The survey team will not estimate the existing wireless access points. 
Wireless solutions will be included in the cost models for each
configuration alternative.

8.4 CATV Ports.

The survey team will identify CATV ports if those ports are included in
existing voice and data TRs.

8.5 Special Circuit Assumptions.

Existing analog port counts will be used as an estimate for special voice
circuits.  

9 Sizing Rules and Growth Calculations

9.1 The governing document for system sizing and growth calculations will
be the Port Model.
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9.2 Growth projections are defined for the following points during the
planning horizon.

9.2.1 Working @ Cut (Year 1 - 2009):  This is the expected number of
devices that must be supported at the time of cut-over. 

9.2.2 Equipped (Year 2 - 2010):  The system will be sized to reflect a
growth rate during the first 24 months after installation.  This
size will be referred to as the "Equipped" size.  For voice,
growth from installation to this size will only require the
installation of telephone instruments and associated station wire
for needed telephone set additions.  For data, growth from
installation to this size will only require installation of the
associated horizontal wire for new connections and activation of
connections.  All hardware and software to accommodate this
growth will be resident in the system.

9.2.3 Wired (Year 4 - 2012):  The system will be sized to reflect a
growth rate during the first 48 months after installation.  This
size will be referred to as the "Wired" size.  For voice, growth
from installation to this size will require the installation of
telephone instruments and associated station wire, as well as
purchase of port cards.  Shelf space needed to accommodate
these hardware and software additions will be in the system,
and the expansions can be made without the purchase of new
cabinets, main processors, or other major items.  For data,
growth may require the addition of network equipment and
racks.

9.2.4 Capacity (Year 7 - 2015):  The system will be sized to reflect a
growth rate in users during the system's 7-year planned life. 
This size will be referred to as "Capacity."  For voice, growth up
through Capacity may require major additions of items such as
cabinets and main processors; however, the system will be able
to accept the growth using available floor space without
requiring the addition of separate, nonintegrated systems and
without upgrading the UPS/rectifier and batteries.  For data,
growth through Capacity may require major additions of racks,
wiring, and network switches.  However, the system must be
able to accept the growth without requiring redesign of the
deployed data network infrastructure and must accommodate
growth with existing floor space.
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9.3 Each building is assigned a voice port growth type and data port growth
type of low, medium, or high.  Tables I and II show the treatment for
each of these growth types.  Growth percentages are not cumulative; all
percentages are applied to the Working @ Cut port count. 

Table I
Growth Treatment for Data Network

Working
@ Cut

Equipped Wired Capacity

Growth Type 2008
At Year 1

2009
At Year 2

2010
At Year 4

2012
At Year 7

2015

Low Data from District 1% 3% 10% 20%

Medium Data from District 2% 10% 30% 60%

High Data from District 4% 20% 50% 100%

Table II
Growth Treatment for Voice Network

Working
@ Cut

Equipped Wired Capacity

Growth Type 2008
At Year 1

2009
At Year 2

2010
At Year 4

2012
At Year 7

2015

Low Data from District 0% 1% 2% 5%

Medium Data from District 1% 2% 5% 10%

High Data from District 1% 3% 10% 20%

10 Planned Capital Projects

Table III shows the District’s planned capital projects along with the projected
number of floors, square footage, number of voice and data ports, data and
voice growth classifications, WAN connection, and the year the building is
expected to come on-line.
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Table III
Planned Capital Projects

No. Campus Building
Added
Sq. Ft.

Voice
Growth

Data
Growth

Occupancy
Year

Port
Model
Start
Year

Analog
Ports

Multiline
Ports

Data
Ports

1
Contra Costa

College
Art Building
Conversion

1,294 M M 2014/2015 2105 2 12 13

2
Contra Costa

College
Classroom
Building

4,036 M M 2011/2012 2012 5 37 41

3
Contra Costa

College

Science &
Applied
Health

4,360 M M 2014/2015 2015 5 40 44

4
Contra Costa

College
Bio Sciences

Remodel
4,431 M M 2014/2015 2015 5 40 45

5
Contra Costa

College

Physical
Science
Remodel

15,000 M M 2014/2015 2015 15 135 150

6
Contra Costa

College

Student
Services
Building

2,210 M M 2007/2008 2009 3 20 23

7
Diablo Valley

College

Food Service
/ Meeting

Room
2,071 M M 2011/2012 2012 3 19 21

8
Diablo Valley

College
Art Building

Replacement
10,151 M M 2013/2014 2012 11 92 102

9
Los Medanos

College
Student

Services
6,610 M M 2011/2012 2012 7 60 67

10
Los Medanos

College
PE Building 14,379 M M 2013/2014 2012 15 130 144

11
Los Medanos

College

Student
Activities
Center

916 M M 2012/2013 2012 1 9 10

12
Los Medanos

College
Outreach
Center

15,000 M M 2013/2014 2012 15 135 150

13
Los Medanos

College

Math &
Science
Building

21,076 M M 2007/2008 2009 22 190 211

14
Los Medanos

College
Core Building

Remodel
4,571 M M 2007/2008 2009 5 42 46
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11 TR, Inside Plant, and Outside Plant Assessment

11.1 WTC will conduct a physical survey of the TRs and in-building
distribution systems.  This assessment will include horizontal wiring,
TRs, riser cable, and outside plant.  The building list in Table IV identifies
the buildings included in the scope of this assessment.

  

Table IV
Buildings in Scope

Campus Building Name Address City
Voice

Growth
(L,M,H)

Data
Growth
(L,M,H)

Brentwood Center Brentwood Center 101 Sand Creek Road Brentwood H H

Contra Costa College Art Building 2600 Mission Bell Drive San Pablo H H

Contra Costa College Applied Arts & Administration 2600 Mission Bell Drive San Pablo L H

Contra Costa College Automotive Technology 2600 Mission Bell Drive San Pablo M M

Contra Costa College Biological Science 2600 Mission Bell Drive San Pablo L L

Contra Costa College Boiler House 2600 Mission Bell Drive San Pablo L L

Contra Costa College Baseball Press Box 2600 Mission Bell Drive San Pablo L L

Contra Costa College Custodial Office 2600 Mission Bell Drive San Pablo L L

Contra Costa College Hazardous Storage 2600 Mission Bell Drive San Pablo L M

Contra Costa College Football Concession 2600 Mission Bell Drive San Pablo L L

Contra Costa College Chemical Storage 2600 Mission Bell Drive San Pablo L M

Contra Costa College Computer Technology Center 2600 Mission Bell Drive San Pablo L L

Contra Costa College Early Learning Center 2600 Mission Bell Drive San Pablo L M

Contra Costa College Football Pressbox 2600 Mission Bell Drive San Pablo L L

Contra Costa College Gym Annex 2600 Mission Bell Drive San Pablo L M

Contra Costa College Gymnasium 2600 Mission Bell Drive San Pablo L L

Contra Costa College Humanities Building 2600 Mission Bell Drive San Pablo L L

Contra Costa College Health Sciences Building 2600 Mission Bell Drive San Pablo M M

Contra Costa College Liberal Arts 2600 Mission Bell Drive San Pablo L L

Contra Costa College Library and Learning Resource 2600 Mission Bell Drive San Pablo L L

Contra Costa College Music 2600 Mission Bell Drive San Pablo M H

Contra Costa College Maintenance 2600 Mission Bell Drive San Pablo L L

Contra Costa College Mens Locker 2600 Mission Bell Drive San Pablo L M

Contra Costa College Performing Arts Center 2600 Mission Bell Drive San Pablo M H

Contra Costa College Physical Science 2600 Mission Bell Drive San Pablo L L

Contra Costa College Buildings and Grounds / Police 2600 Mission Bell Drive San Pablo L L

Contra Costa College Inventory & Receiving 2600 Mission Bell Drive San Pablo L L

Contra Costa College Student Activities 2600 Mission Bell Drive San Pablo L L

Contra Costa College Student Services Center 2600 Mission Bell Drive San Pablo L L

Contra Costa College Womens Locker 2600 Mission Bell Drive San Pablo L M

District Office District Office 500 Court Street Martinez L H



Contra Costa Community College District
District-wide Strategic Infrastructure/Telecommunications Plan

Planning Assumptions

Table IV
Buildings in Scope

Campus Building Name Address City
Voice

Growth
(L,M,H)

Data
Growth
(L,M,H)

__________________________________________
Prepared by WTC for Contra Costa Community College District February 25, 2009
file: H:\CCCCDdata\217-01-StratP\PlnAssmp\CCCC-PlngAssmpts-16as.wpd Page 9

Diablo Valley College Art Building 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Administration Building 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Advanced Technology Center 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Book Center 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Business/Foreign Language 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Counseling 321 Golf Club Road Pleasant Hill L H

Diablo Valley College Community Conference Center 321 Golf Club Road Pleasant Hill L L

Diablo Valley College District Storage Building 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Engineering Technology Center 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Family Life Education Annex 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Family Life Education 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Faculty Offices 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Gymnasium 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Humanities 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Hotel / Restaurant Management 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Library 321 Golf Club Road Pleasant Hill L H

Diablo Valley College Liberal Arts 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Learning Center 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Life/Health Sciences 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Music 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Math 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Mens Locker 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Offices Annex 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Ornamental Horticulture 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Performing Arts 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Press Box 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Physical Education Building 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Portable No. 1 / Classroom 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Portable No. 2 / Training room 321 Golf Club Road Pleasant Hill L L

Diablo Valley College P.E. Storage 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Physical Education Offices 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Police Department 321 Golf Club Road Pleasant Hill L H

Diablo Valley College Physical Science - North 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Physical Science - South 321 Golf Club Road Pleasant Hill M M

Diablo Valley College Student Activities 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Museum / Planetarium 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Offices 321 Golf Club Road Pleasant Hill L M
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Diablo Valley College Lecture (SC501) 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Classroom (SC601) 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Astronomy (SC701) 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Observatory (SC801) 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Concessions (SC901) 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Science Restrooms (SC401/402) 321 Golf Club Road Pleasant Hill L M

Diablo Valley College Science Utility 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Student Services Center 321 Golf Club Road Pleasant Hill M H

Diablo Valley College Student Union 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Toilet Building 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Adaptive PE 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Womens Locker 321 Golf Club Road Pleasant Hill L L

Diablo Valley College Warehouse / Maintenance Bldg. 321 Golf Club Road Pleasant Hill L L

Los Medanos College College Complex 2700 East Leland Road Pittsburg H H

Los Medanos College Child Study Center 2700 East Leland Road Pittsburg L L

Los Medanos College EETEC 2700 East Leland Road Pittsburg M M

Los Medanos College Gymnasium 2700 East Leland Road Pittsburg L M

Los Medanos College Graphic Arts Lab 2700 East Leland Road Pittsburg L L

Los Medanos College Honors Center 2700 East Leland Road Pittsburg L L

Los Medanos College Library 2700 East Leland Road Pittsburg L M

Los Medanos College Learning Resource II, III, and IV 2700 East Leland Road Pittsburg L M

Los Medanos College Math Labs 2700 East Leland Road Pittsburg L L

Los Medanos College Math 2700 East Leland Road Pittsburg H H

Los Medanos College Music 2700 East Leland Road Pittsburg L M

Los Medanos College Pool Equipment 2700 East Leland Road Pittsburg L L

Los Medanos College PE Press Box 2700 East Leland Road Pittsburg L L

Los Medanos College Concessions 2700 East Leland Road Pittsburg L L

Los Medanos College Dance 2700 East Leland Road Pittsburg L L

Los Medanos College PE Offices 2700 East Leland Road Pittsburg L L

Los Medanos College PE Training Complex 2700 East Leland Road Pittsburg L M

Los Medanos College Weights 2700 East Leland Road Pittsburg L L

Los Medanos College Offices of Instruction 2700 East Leland Road Pittsburg M M

Los Medanos College Science 2700 East Leland Road Pittsburg H H

Los Medanos College Utility Building 2700 East Leland Road Pittsburg L L

San Ramon Valley Center Central Plant 1690 Watermill Road San Ramon L L

San Ramon Valley Center East Building 1690 Watermill Road San Ramon M L

San Ramon Valley Center West Building 1690 Watermill Road San Ramon M L



Contra Costa Community College District
District-wide Strategic Infrastructure/Telecommunications Plan

Planning Assumptions

__________________________________________
Prepared by WTC for Contra Costa Community College District February 25, 2009
file: H:\CCCCDdata\217-01-StratP\PlnAssmp\CCCC-PlngAssmpts-16as.wpd Page 11

11.2 The District will provide one or more staff members familiar with the TRs
in District buildings to accompany WTC staff during the physical survey
process.

11.3 The District will propose an ordering of the buildings for the survey to
minimize travel time.

11.4 WTC’s assessment will be based on our best judgement on a per TR per
building basis developing three solutions for each TR: 1) Non-Combined,
2) Combined, and 3) BICSI as a rule.  The judgement criteria are shown
in Table V - TR Treatment Alternatives.

Table V
TR Treatment Alternatives

Description
BICSI As a Guideline for a Non-

Combined Cable Plant
BICSI As a Guideline for a

Combined Cable Plant
BICSI As a Rule for a
Combined Cable Plant

Infrastructure Issues

TRs per building

Each designated building
should have at least one TR. 
For small spaces or spaces
with special restrictions (e.g.,
historical buildings), a TR may
be a cabinet.

Each designated building
should have at least one TR. 
For small spaces or spaces
with special restrictions (e.g.,
historical buildings), a TR may
be a cabinet.

Each designated building
must have at least one TR.

TRs per floor

TRs are needed, at a minimum,
on every third floor.  High
densities of cabling in an area
might dictate more than one TR
per three floors.

TRs are needed, at a minimum,
on every third floor.  High
densities of cabling in an area
might dictate more than one TR
per three floors.

Each floor must have at least
one TR.

Floor space served by
the TR

A TR can serve more than
10,000 square feet as long as
all cable lengths (TR
termination to wall plate) are
less than 250 feet.

A TR can serve more than
10,000 square feet as long as
all cable lengths (TR
termination to wall plate) are
less than 250 feet.

No TR can serve more than
10,000 square feet of net
assignable space.

Overall assumptions
for each TR

The data racks are standard
19-inch racks x 7 feet high,
floor- and top-braced, with
working clearance around the
rack.  Wall field is calculated to
accommodate five feet of
termination equipment installed
on continuous open wall space. 
The TR should conform to
National Electric Code
standards.  For small spaces or
spaces with special restrictions
(e.g., historical buildings), a TR
may be a cabinet.

The data racks are standard
19-inch racks x 7 feet high,
floor- and top-braced, with
working clearance around the
rack.  Wall field is calculated to
accommodate five feet of
termination equipment installed
on continuous open wall space. 
The TR should conform to
National Electric Code
standards.  For small spaces or
spaces with special restrictions
(e.g., historical buildings), a TR
may be a cabinet.

The data racks are standard
19-inch racks x 7 feet high,
floor- and top-braced, with
working clearance around
the rack.  Wall field is
calculated to accommodate
five feet of termination
equipment installed on
continuous open wall space.
The TR should conform to
National Electric Code
standards.
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BICSI as a Guideline Treatment TR Sizing Parameters

TR size
Base the size of the TR on the
total racks that will be installed
in the TR at capacity.

Base the size of the TR on the
total racks that will be installed
in the TR at capacity.

Rack calculation

Use the data network ports at
capacity to evaluate the TR. 
Calculate the number of racks
based on 192 ports per rack. 
Use this calculation to make
sure that the TR is large
enough to house the needed
racks.

Use the data network ports at
capacity to evaluate the TR. 
Calculate the number of racks
based on 192 ports per rack. 
Use this calculation to make
sure that the TR is large
enough to house the needed
racks.

BICSI as a Rule Treatment TR Sizing Parameters

TRs serving less than
5,000 square feet

At least 8 feet x 10 feet for
new TRs (80 square feet) 

TRs serving between
5,000 and 8,000
square feet

At least 9 feet x 10 feet (90
sq. ft.) (TDMM9 Pg 7-30)

TRs serving between
8,000 and 10,000
square feet

At least 11 feet x 10 feet
(110 square feet) (TDMM9
Pg 7-30)

TR Miscellaneous Sizing Parameters

TR Ceiling
TR must have a ceiling at least
8 feet. 6 inches; false ceilings
are permitted.

TR must have a ceiling at least
8 feet. 6 inches; false ceilings
are permitted.

TR must have a ceiling at
least 8 feet. 6 inches; false
ceilings are not permitted.

Conduits and wall
penetrations must
have fire-stopping
compound installed.

Yes Yes Yes

TR must have a fire
protection system.

Yes.  At the minimum, a TR will
have a smoke and heat sensor.

Yes.  At the minimum, a TR will
have a network - connected
smoke and heat sensor.

Yes  (with wire cages around
them)

TR door size
Double louvered doors opening
out, front and equipment doors,
or a 3-foot x 7-foot door.

Double louvered doors opening
out or a 3-foot x 7-foot door. At least 3 feet x 7 feet

TR floor

No carpet allowed.  Tile
preferred.  Raised concrete pad
in basements and flood-prone
areas.

No carpet allowed.  Tile
preferred.  Raised concrete pad
in basements and flood-prone
areas.

No carpet allowed.  Tile
preferred.

TR temperature range Maximum 85 F. Maximum 85 F. 64 F to 75 F.
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Humidity range
A non-condensing environment. 
Drip pan from above if leaks
from above are possible

A non-condensing environment. 
Drip pan from above if leaks
from above are possible

30% to 55%

HVAC solutions
allowed

Ventilation system to keep
temperature below 85 F. 
Temperature-controlled exhaust
fans should not be used unless
the TR has less than 96 ports
at capacity.

Ventilation system to keep
temperature below 85 F. 
Temperature-controlled exhaust
fans should not be used unless
the TR has less than 48 ports
at capacity.

24 hours a day x 7 days a
week HVAC with positive
pressure and a minimum one
air change per hour. 
Accomplished with building
or dedicated room HVAC.

TR electrical
TR must have two dedicated 20
amp outlets.

TR must have two dedicated 20
amp outlets per 19-inch rack.

TR must have two dedicated
branch circuits with each
having two duplex outlets
and a separate duplex outlet
for tools and test equipment.

Racks and equipment
must be properly
grounded.

Yes Yes Yes

TR lighting

Coverage so that both sides of
the racks are lit - lighting should
not interfere with cabling into
the room.

Coverage so that both sides of
the racks are lit - lighting should
not interfere with cabling into
the room.

Coverage so that both sides
of the racks are lit - minimum
50-foot candles, 3 feet above
floor.

Shared use
No storage.  No other utilities in
TR (e.g., electrical panels,
plumbing).

No storage.  No other utilities in
TR (e.g., electrical panels,
plumbing).

TR must not be shared with
any janitorial services or
other storage.  Equipment
not related to the support of
the TR (e.g., building
electrical distribution, piping,
duct work) should not pass
through the TR.

Racks must be
floor-bolted and 
top-braced.

Yes Yes Yes

Wall-mounted racks

Could be allowed for TRs that
house less than 96 ports.  If
more than 96 ports,
floor-mounted, 7-foot racks
should be used.

Could be allowed for TRs that
house less than 48 ports.  If
more than 48 ports,
floor-mounted, 7-foot racks
should be used.

Not allowed.  Should be
floor-mounted, 7-foot racks.

Security

TR needs master key that does
not allow access by other
departments.  A keypad or
badge access control system is
required.

TR needs master key that does
not allow access by other
departments.  A keypad or
badge access control system is
required.

TR needs master key or card
swipe system.
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Technology Design Considerations

Voice and data have
to be consolidated in
the same TRs.

Not required Yes Yes

If the TR needs
electrical, the TR will
be built to
accommodate inline
power electronics.

No Yes Yes

If the TR needs
HVAC, the TR will be
built to accommodate
Inline power
electronics.

No Yes Yes

Wall field terminations
Must be above 1 foot and below
6 2 feet.

Must be above 1 foot and below
6 2 feet.

Must be above 1 foot and
below 6 2 feet.

Access to the TR
Should be from a publicly
accessible corridor.

Must be from a publicly
accessible corridor.

Must be from a publicly
accessible corridor.

12 Existing Voice System

12.1 All campuses have Mitel telephone systems with their own Octel voice
mail system.

12.2 The Octel systems are old, at storage capacity, and not capable of
upgrades.

12.3 There are no centralized attendants or operators for routing calls.

12.4 There is a mix of analog (single line) and digital (multi-line).

12.5 There are no ACD systems.

12.6 There are no local E911 systems; local trunks are used to call 911 and
the campus address is delivered to the PSAP.

12.7 The District has no key systems.
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13 Existing LAN and WAN

13.1 The existing campus LANs support either 10 MB, 100 MB, or 1000MB
connections.  

13.2 The District’s goal is a minimum of 100 MB for all connections.  

13.3 Since network switches supporting 10/100/1000 MB are becoming the
standard vendor offering, migration to network switches supporting 1 GB
will be reflected in the refresh cycle for the data network.

13.4 Each campus has its own isolated core with a WAN connection to the
District Office.

13.5 None of the campuses have a second core for redundancy.

13.6 There are no automatic back up systems.  The District office backs up
the data on tapes that are rotated to an off-site location.

13.7 There are no distribution systems on the campuses.  Each building is
connected to the core system in that campus via multimode or single
mode cable.

13.8 The predominant backbone media is 62.5 micron multimode fiber optic
cable.

13.9 Each campus is served with a DS3 WAN connection.

14 Wireless Services In Scope

Wireless as a convenience only.

15 Existing Cable TV

15.1 Cable TV is in scope and will be served through IPTV solutions.

15.2 None of the campuses have a headend CATV system.

16 Special Purpose Circuits and Networks

Contra Costa Community College District uses the following special purpose
circuits and networks.
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16.1 Each fire alarm uses two analog lines and these lines are included in the
voice port count.

16.2 Elevator phones are included in the analog voice port counts.

16.3 Bluelight phones are included in the analog voice port counts.

16.4 Data port growth will reflect the possible addition of special circuit data
ports for such systems as:

16.4.1 Building automation systems.

16.4.2 HVAC monitoring systems.

16.4.3 Supervisory Control and Data Acquisition (SCADA) systems.

16.4.4 Video surveillance systems.

16.4.5 Door access systems.

17 Configuration Alternatives

17.1 The configuration alternatives will address the following two physical
infrastructure treatments:

17.1.1 Separate cable plant for the voice and data networks.

17.1.2 Combined cable plant for the voice and data networks
supporting VoIP.

17.2 The configuration alternatives will address the following three voice
system alternatives:

17.2.1 Keeping the current legacy Mitel systems.

17.2.2 Replacing the current Mitel systems with an IP PBX hybrid voice
solution.

17.2.3 Replacing the current Mitel systems with a VoIP system.

17.3 The configuration alternatives will address the following two levels of
survivability:
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17.3.1 Level 1:  Existing level.

17.3.2 Level 2:  More Survivability.

17.4 Table VI illustrates the configuration alternatives that will be addressed
in this strategic planning effort. In all configurations the analog telephone
ports will stay analog as they are today.

Table VI
Configuration Alternatives

Infrastructure
Combined

Infrastructure: 
Prepare Common

Cable Plant
However, Do Not

Deploy VoIP

Combined Infrastructure: 
Common Cable Plant for the

Voice and Data Networks
Using Partial Converged

VoIP

Combined Infrastructure: 
Common Cable Plant for the

Voice and Data Networks
Using Converged VoIP

Description

Upgrade LAN
(No POE)

Existing Mitel

100% Digital Phones

0% VoIP phones

Convenience Wireless

Video = IPTV

Upgrade LAN
(100% POE)

Upgraded Mitel

50% Digital
Phones

50% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

New Hybrid
IPPBX

50% Digital
Phones

50% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

Upgraded Mitel

0% Digital
Phones

100% VoIP
phones

Convenience
Wireless

Video = IPTV

Upgrade LAN
(100% POE)

 New IPPBX or
Network-Based

VoIP

0% Digital
Phones

100% VoIP
phones

Convenience
Wireless

Video = IPTV

 Survivability I II III IV V

More
Survivability VI VII VIII IX X

17.5 Data network alternatives.

17.5.1 Upgrade LAN - No power over Ethernet (No POE).

17.5.1.1 This alternative will include the upgrade of all data
network switches to non-POE 10/100 Megabit
switches.
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17.5.1.2 All telecommunication rooms will have appropriate
upgrades to support the data network such as
HVAC, fiber riser cable, grounding, dedicated
power, and rack space to support the data network
growth over the planning horizon.

17.5.2 Upgrade LAN - 100% power over Ethernet (100% POE).

17.5.2.1 This alternative will include the upgrade of all data
network switches to POE 10/100/1000 Megabit
switches that will support VoIP or other POE
devices on every campus port.

17.5.2.2 All telecommunication rooms will have appropriate
upgrades to support the POE data network such as
HVAC, fiber riser cable, grounding, dedicated
power, and rack space to support the data network
growth over the planning horizon.

17.5.3 For all configurations, CAT 3 data cable that is being replaced
will be replaced with three CAT 6 cables. 

17.5.4 A discount of 38% on data electronics will be used for cost
models.

17.6 Telephony platforms.

17.6.1 Continued Mitel solutions will be considered.

17.6.2 Voice over Internet Protocal (VoIP) solutions through IPPBX or
server-based systems will be considered.

17.6.3 Open Source systems will not be included because the District
does not want to develop their own telephony platform.

17.6.4 IP Centrex solutions will not be considered because the District
does not want to involve the LANs in a service level agreement
with the telephone company to develop voice system delivery.

17.6.5 All voice solutions will develop the system as one voice system
serving all 6 campuses, not 6 separate systems.

17.6.6 VoIP solutions can share the campus data network ports.
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17.6.7 VoIP connectivity to the core systems can share the campus
WAN connectivity.

17.6.8 Multiple voice core systems can be developed on separate
campuses and used as backup or alternate core routing.

17.6.9 Adjunct systems such as voice mail, ACD, and E911 can be
supported as one system over the entire enterprise.

17.6.10 There must be harmonious dialing throughout the campuses.

17.6.11 There must be DIDs to all extensions.

17.6.12 Classroom phones will be added to the Port Models based on
classroom information from the District.

17.6.13 WTC will identify the technology management needs for the
voice, LAN, and WAN, including billing management, for the
purpose of projecting related budget requirements.  A
Technology Management Information System (TMIS) will be
included in the cost models.

17.7 Convenience wireless.

17.7.1 All alternatives will include wireless access points (APs)
throughout the campuses designed to satisfy the use of
wireless data services in a convenience way.  The term
“Convenience” indicates that wireless will not be the primary
source of data delivery and that the wireless APs will be
available for part time convenience data connectivity when
needed.

17.7.2 The wireless APs will be designed using an average 60-foot
radius distribution of APs throughout the gross square footage
area of campus buildings.

17.8 Video.

All alternatives will include IPTV Video capability for the data network. 
This will allow streaming video of selected channels through the data
network to specific classes or rooms on the campuses.
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17.9 Definition of Survivability.

17.9.1 Less Survivability.

For these configurations, WTC will model the continued
survivability level that the District has developed to date.

17.9.2 More Survivability.

17.9.2.1 Develop a second WAN path from campus to
district (or redundant systems), even if it went
through another campus. The second connection
should be another vendor.

17.9.2.2 Create a redundant core for voice and data systems
at SRC.

17.9.2.3 Develop separate WAN entrances to each campus.

17.9.2.4 Increase the UPS up-time to 4-hours in the TRs
(instead of the standard 2-hour UPSs)

18 Sizing for Services

WTC will address unified communications, Automatic Call Distribution (ACD)
functionality, E-911, voice conferencing, and telemanagement.

18.1 Unified Communications and Automated Attendant

Table VII gives the sizing information for voice mail and unified
communications.

Table VII
Voice Mail and Unified Communications

Working
@ Cut

Equipped Wired Capacity

Category
At Year 1

2009
At Year 2

2010
At Year 4

2012
At Year 7

2015

Estimated Mailbox Licenses 2500 2800 3000 4000
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18.2 Automatic Call Distribution.

All configuration alternatives will have a fully-featured, customer-premise
ACD.

18.3 The number of incoming and outgoing trunks will be based on a 17 to 1
ratio of stations to trunks.

19 Vendor Pricing

Voice and data network budget calculations will be based on representative
vendor pricing and not a specific vendor’s pricing.

20 Refreshment cycles to be modeled in the Life Cycle Cost Models.

20.1 Voice system hardware/software 7 years

20.2 Voice adjunct systems 5 years

20.3 Data core/distribution 5 years

20.4 WAN routers/switches 5 years

20.5 Data edge 5 years

20.6 Data UPS systems 4 years

20.7 802.11x Wireless systems 4 years

21 Services That Are Out of Scope

The following service equipment is out of scope for this engagement.  The
engagement will provide data network ports and fiber optic connectivity for
these services under the title of “Special Networks.”

21.1 Cellular service is out of the scope of this engagement.

21.2 CCTV equipment is out of scope.

21.3 Mechanical monitoring equipment is out of scope.

21.4 Light and environmental monitoring equipment is out of scope.

21.5 Electrical system monitoring equipment is out of scope.
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22 Timing of Funds Assumptions

22.1 General Assumptions

22.1.1 Implementation will begin in the summer of 2009.

22.1.2 Voice and Data system implementation will span 2 years.

22.1.3 WAN implementation will span 6 months

22.1.4 Wireless implementation will span 2 years (DVC and LMC are
already doing pretty well with wireless.  CCC needs help
sooner).  Add the cost for the wireless survey first, then phase
in the coverage over 2 years.

22.1.5 TR Construction for required rooms will span 2 years, although
other rooms needing minor upgrades could be held off until the
third year.

22.1.6 The Timing of Funds model will be based on Configuration X
(as determined by the Working and Steering Groups on
November 17, 2008)

22.2 Voice and data technology.

22.2.1 Minimum number of vendors that must be included.

22.2.1.1 There should be one integrator, but there could be
multiple vendors.

22.2.1.2 The process must be competitive and not piggy backed
on existing contracts.

22.2.1.3 There must be at least 3 competitive bids.

22.2.2 Evaluation process rules.

22.2.2.1 CCCCD can set up scoring rules and rating systems.

22.2.2.2 The scoring should be published in the RFP.

22.2.3 After a technology RFP, a reasonable amount of time to allot for
Board approval is 3 months.
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22.3 Wide area networking technology.

22.3.1 Minimum number of Vendors that must be included.

22.3.1.1 May not need an RFP process.

22.3.1.2 Could use CALnet to supply the WAN options.

22.3.1.3 This is a quick process.

22.4 Construction of telecommunication rooms.

22.4.1 Construction bid process.

22.4.1.1 Under $30k, CCCCD can negotiate with existing
contractors.

22.4.1.2 $30k - $125k CCCCD can negotiate some in an informal
way.

22.4.1.3 Over $125k must be bid.  This would be a renovation
alteration Public Works bid.  

22.4.1.4 CCCCD cannot split work on a campus, but could bid
separate campuses in separate bids.

22.4.2 Construction acquisition rules.

22.4.2.1 Construction bids must have plans and specifications.

22.4.2.2 Bid time frame will be 45 - 60 days.

22.4.3 The average time for a remodeling project at the District (from
Architectural design through start of construction) is between 3 -
6 months (includes Board approval).

22.4.4 If CCCCD wants to build a new TR in a building, CCCCD
always needs Architects, Engineers, and General Contractors.

22.4.5 Rules for TR environmental items such as grounding HVAC
ducting and added electrical.

22.4.5.1 This is called incidental work.

22.4.5.2 Assume, no District staff work.
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22.4.5.3 CCCCD could package smaller work into less bids and
work through those quicker.

22.4.5.4 Assume 1 - 2 months (Most likely only needs ratification).

22.4.6 Work can be split into phases to allow for smaller chunks and
therefore an easier process.

22.4.7 Trouble areas.

22.4.7.1 Some projects need to go through a DSA minimum
access review.  Especially if it is over $30k.

22.4.7.2 If DSA approval is needed, there is no way to tell how
long this will take.

22.4.7.3 For bigger projects, assume an additional 2-3 months for
DSA approval.
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Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.
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B C D E F

MASTER SUMMARY FOR ALL District BUILDINGS ISP Model A ISP Model B ISP Model BICSI Description Column

Configuration VI Configuration X None

Converged Non-VoIP Converged w/VoIP Converged w/VoIP

Legacy Mitel, LAN w/o 

In-Line Power, 

Wireless Overlay, 

More Survivable

100% VoIP Hybrid 

system, LAN w/ In-

Line Power, Wireless 

Overlay, More 

Survivable

Industry Example

ALL TRs
Total "No Cost" TRs 20 15 15 TR meets sizing parameters, no cost for modifications at all.

Total "Limited Costs" TRs 19 19 17

TR meets sizing parameters, may require HVAC, electrical, or 

horizontal work.

Total Level A Remodel TRs 62 50 29 Needs a little work, such as grounding, cleanup, fireproofing, etc.

Total Level B Remodel TRs 23 27 38

Needs some work like Level A plus ceiling, reformatting racks, 

blocks, etc.

Total Level C Remodel TRs 4 5 15

Needs to be expanded but keep the TR in the same place (affects 

space).

Total "Rebuild" TRs 11 12 16 Move the TR to a new location, recable horizontal and riser.

Total "Abandon" TRs 16 46 44 Abandon the TR, recable horizontal to another TR.

Total Self-Contained Cabinets to Be Installed in Lieu of TRs 18 0 0 TRs that will receive Type 2 self-contained cabinets.

Total TRs (checking remodeling levels) 173 174 174

Additional TRs That Need to Be Added to Meet the Alternative Requirements 0 0 0

Includes the new TRs that need to be added, not expanded or 

rebuilt.

Total Square Footage That Will Need to Be Added to Each Alternative 1,436 1,567 2,657

Includes janitor, storage, expanding, rebuilding, and adding new 

TRs.

TR CONSTRUCTION:

Remodel Level A Costs 371,000$                     329,000$                     203,000$                     Remodeling TRs (A Level)

Remodel Level B Costs 168,000$                     210,000$                     399,000$                     Remodeling TRs (B Level)

Remodel Level C Costs 48,000$                       64,000$                       240,000$                     Remodeling TRs (C Level)

Cost for Self-Contained Cabinets 93,500$                       -$                             -$                             

Rebuild Costs 233,400$                     256,500$                     330,600$                     Rebuilding TRs in new areas.

Additional TRs Needed Due to Large Area Covered -$                             -$                             -$                             Additional TRs needed due to large area covered.

CLEARING TR AREA:

Cost to Clear the Storage Out of the TR 5,000$                         5,000$                         5,500$                         This will affect building space and is added in to line 13.

Cost to Clear the Janitor Out of the TR -$                             -$                             4,572$                         This will affect building space and is added in to line 13.

TR ENVIRONMENTAL:

Cost for Air Conditioning Units if Needed (based on sizing category) 168,000$                     174,000$                     226,000$                     

Cost determined by whether the building has HVAC or chilled 

water.

Cost for Dedicated Electrical Circuits if Needed (based on sizing category) 94,600$                       99,100$                       125,500$                     Cost for added dedicated electrical if needed.

Cost for Installation of Proper Key for the TR 9,500$                         7,200$                         7,900$                         Cost to re-key if the TR is not on certain eyes already.

HORIZONTAL RECABLING DUE TO TR CONSTRUCTION:

Recabling Horizontal Cabling Due to TR Rebuild or Building a New TR 360,090$                     422,730$                     711,945$                     Recabling horizontal voice and data cable when rebuilding a TR.

Recabling Horizontal Cabling for Abandoned TRs 495,831$                     879,690$                     1,041,015$                  Recabling horizontal voice and data cable when abandoning a TR.

Cost to install patch panels in an existing TR that does not have patch panels 147,135$                     147,135$                     185,300$                     

HORIZONTAL RECABLING DUE TO CAT 3 DATA REPLACEMENT:

Recabling Due to Cat 3 or Thinnet in the TR 9,275$                         9,275$                         9,275$                         Recabling horizontal data cable when old cable was Cat 3.

Prepared by WTC for CCCCD Page 1 of 2 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls
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ADDITION OF RISER CONDUIT, FIBER, and COPPER CABLING:

Cost of Riser Conduit to Add More Riser Fiber 250,000$                     262,500$                     262,500$                     Cost of riser conduit if needed (includes core drilling & placement).

Cost of New Riser Fiber to Existing TRs 32,716$                       61,207$                       92,687$                       Cost of riser fiber cable to augment existing fiber to capacity #s.

Reinstalling Riser Conduit, Copper, and Fiber Due to TR Rebuild 91,312$                       100,443$                     146,099$                     Recabling riser copper cable when rebuilding a TR.

ISP Totals 2,577,358$            3,027,779$            3,990,892$            

Average Cost Per TR (overall for the entire campus) = 14,898$                       17,401$                       22,936$                       

Average Cost Per TR (for those TRs that need some type of augmentation) = 16,845$                       19,043$                       25,100$                       

TR Construction 913,900$                     859,500$                     1,172,600$                  

Clearing TR Area 5,000$                         5,000$                         10,072$                       

TR Environmental 272,100$                     280,300$                     359,400$                     

ISP Fiber Riser Costs 374,028$                     424,150$                     501,286$                     

Horizontal Cabling Due to TR Contruction 855,921$                     1,302,420$                  1,752,960$                  

Horizontal Cabling Due to Substandard Data Cable or VoIP Installation 156,410$                     156,410$                     194,575$                     

ISP Totals 2,577,358$            3,027,779$            3,990,892$            

ADDED COSTS FOR DESIGN AND IMPLEMENTATION:

Tax for ISP TR Construction and Wiring (on 70% of the project) -$                      -$                      -$                      

Contingency 257,736$              302,778$              399,089$              

Engineering / Drawings 154,641$              181,667$              239,454$              

Professional Services (Pre-Construction Manager) 128,868$              151,389$              199,545$              

Construction Manager Cost 128,868$              151,389$              199,545$              

Commissioning Cost 77,321$                90,833$                119,727$              

Capital Project Management -$                      -$                      -$                      

Total for ISP Including Added Costs 3,324,792$       3,905,835$       5,148,251$       
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WTC Historical Information 

Based on Telecommincation Room (TR) Surveys at 15 Clients Representing 7,659 TRs

Percentages Show the Breakdown of TR Remodel or Rebuild Solutions

None / Limited Cost, 

29.83%

Remodel Level A, 10.06%

Remodel Level B, 7.68%Remodel Level C, 13.22%

Rebuild the TR, 19.15%

Abandon the TR, 16.31%

Cabinet Solution, 2.29%



Contra Costa Community College District TR Information 

Based on Telecommincation Room (TR) Surveys of 174 TRs

Percentages Show the Breakdown of TR Remodel or Rebuild Solutions

None / Limited Cost, 

18.39%

Remodel Level A, 16.67%

Remodel Level B, 21.84%

Remodel Level C, 8.62%

Rebuild the TR, 9.20%

Abandon the TR, 25.29%

Cabinet Solution, 0.00%
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B C D E F G H I J K L M N O P Q

Unique 

Bldg ID
Building Name Floor TR ID

Consolidated 

TR ID

Voice Only, Data 

Only, V/D, 

V/PassiveD

Gross Sq. Ft. for 

the Building
Client TR Room No.

Number of 

Floors in the 

Building

Street Address

Gross Sq. 

Ft. for the 

Floor

Assignable 

Sq. Ft. for 

the Floor

OSP Copper Riser Copper
Riser MM 

Fiber

Riser SM 

Fiber

bldgid bldgname floor 198 trid vdboth trroom numflrs address gsqftfl asqftfl ospcop ispcop rismm rissm

B-BWC Brentwood Center 1 1.1 B-BWC-1.1 V/D 10178 1 101 Sand Creek Road 10178 7125 0 0 0 0

C-A Art Building 1 1.1 C-A-1.1 V/D 16472 22 1 2600 Mission Bell Drive 16472 11530 50 0 0 0

C-A Art Building 1 1.2 C-A-1.2 Data Only 16472 1a 1 2600 Mission Bell Drive 16472 11530 0 0 0 0

C-A Art Building 1 1.3 C-A-1.3 Voice Only 16472 3a 1 2600 Mission Bell Drive 16472 11530 0 25 0 0

C-AA Applied Arts & Administration 1 1.1 C-AA-1.1 V/D 33972 139 2 2600 Mission Bell Drive 16986 11890 300 0 0 0

C-AA Applied Arts & Administration 1 1.2 C-AA-1.2 Voice Only 33972 130 2 2600 Mission Bell Drive 16986 11890 0 50 0 0

C-AA Applied Arts & Administration 2 2.1 C-AA-2.1 V/D 33972 213 2 2600 Mission Bell Drive 16986 11890 0 100 0 0

C-AA Applied Arts & Administration 2 2.2 C-AA-2.2 Voice Only 33972 230 2 2600 Mission Bell Drive 16986 11890 0 50 0 0

C-AA Applied Arts & Administration 2 2.3 C-AA-2.3 Data Only 33972 219 2 2600 Mission Bell Drive 16986 11890 0 0 0 0

C-AT Automotive Technology 1 1.1 C-AT-1.1 V/D 15373 Next to Rm109 1 2600 Mission Bell Drive 15373 10761 0 50 0 0

C-B Biological Science 1 1.1d C-B-1.1d Data Only 14377 23 1 2600 Mission Bell Drive 14377 10064 0 0 0 0

C-B Biological Science 1 1.2v C-B-1.2v Voice Only 14377 5 1 2600 Mission Bell Drive 14377 10064 25 0 0 0

C-BH Boiler House 1 1.1 C-BH-1.1 V/D 200 1 2600 Mission Bell Drive 200 140 100 0 0 0

C-BPB Baseball Press Box 0 None C-BPB-None Voice Only 86 1 2600 Mission Bell Drive 86 60 0 0 0 0

C-C Custodial Office 1 1.1 C-C-1.1 V/D 827 1 2600 Mission Bell Drive 827 579 12 0 0 0

C-CHS Hazardous Storage 0 None C-CHS-None Other 500 1 2600 Mission Bell Drive 500 350 0 0 0 0

C-CON Football Concession 0 None C-CON-None Voice Only 350 1 2600 Mission Bell Drive 350 245 0 0 0 0

C-CS Chemical Storage 0 None C-CS-None Other 3731 1 2600 Mission Bell Drive 3731 2612 0 0 0 0

C-CTC Computer Technology Center 1 1.1 C-CTC-1.1 V/D 800 102 1 2600 Mission Bell Drive 800 560 50 0 0 0

C-ELC Early Learning Center 1 1.1 C-ELC-1.1 V/D 5699 124 1 2600 Mission Bell Drive 5699 3989 50 0 0 0

C-FPB Football Pressbox 1 1.1 C-FPB-1.1 V/D 480 1 2600 Mission Bell Drive 480 336 12 0 0 0

C-GA Gym Annex 1 1.1v C-GA-1.1v Voice Only 17080 15 2 2600 Mission Bell Drive 8540 5978 50 0 0 0

C-GA Gym Annex 2 2.1v C-GA-2.1v Voice Only 17080 39 2 2600 Mission Bell Drive 8540 5978 0 25 0 0

C-GA Gym Annex 2 2.2 C-GA-2.2 Data Only 17080 GA95 2 2600 Mission Bell Drive 8540 5978 0 0 0 0

C-GY Gymnasium 0 None C-GY-None Voice Only 17659 1 2600 Mission Bell Drive 17659 12361 0 0 0 0

C-H Humanities Building 1 1.1d C-H-1.1d Data Only 14684 26 1 2600 Mission Bell Drive 14684 10279 0 0 0 0

C-H Humanities Building 1 1.2 C-H-1.2 Data Only 14684 9 1 2600 Mission Bell Drive 14684 10279 0 0 0 0

C-H Humanities Building 1 1.3d C-H-1.3d Other 14684 10 1 2600 Mission Bell Drive 14684 10279 0 0 0 0

C-H Humanities Building 1 1.4v C-H-1.4v Other 14684 11 1 2600 Mission Bell Drive 14684 10279 0 100 0 0

C-H Humanities Building 1 1.5v C-H-1.5v Voice Only 14684 14 1 2600 Mission Bell Drive 14684 10279 100 0 0 0

C-HS Health Sciences Building 1 1.1v C-HS-1.1v Voice Only 7193 2 2 2600 Mission Bell Drive 3597 2518 0 50 0 0

C-LA Liberal Arts 0 0.1 C-LA-0.1 V/D 18820 28 3 2600 Mission Bell Drive 6273 4391 300 0 0 0

C-LA Liberal Arts 0 0.2v C-LA-0.2v Voice Only 18820 21 3 2600 Mission Bell Drive 6273 4391 0 50 0 0

C-LA Liberal Arts 1 1.1 C-LA-1.1 Other 18820 Outside 103 3 2600 Mission Bell Drive 6273 4391 0 0 0 0

C-LA Liberal Arts 2 2.1 C-LA-2.1 V/D 18820 205 3 2600 Mission Bell Drive 6273 4391 0 0 12 12

C-LLRC Library and Learning Resource Center1 1.1 C-LLRC-1.1 V/D 25738 127 2 2600 Mission Bell Drive 12869 9008 100 0 0 0

C-LLRC Library and Learning Resource Center2 2.1 C-LLRC-2.1 V/D 25738 215 2 2600 Mission Bell Drive 12869 9008 0 200 12 0

C-M Music 1 1.1d C-M-1.1d Data Only 8176 104b 1 2600 Mission Bell Drive 8176 5723 0 0 0 0

C-M Music 1 1.2 C-M-1.2 Voice Only 8176 117 1 2600 Mission Bell Drive 8176 5723 25 0 0 0

C-MA Maintenance 1 1.1 C-MA-1.1 Voice Only 5423 Wall block 1 2600 Mission Bell Drive 5423 3796 6 0 0 0

C-ML Mens Locker 1 1.1 C-ML-1.1 V/D 6699 Rm 7 1 2600 Mission Bell Drive 6699 4689 50 0 0 0

C-PAC Performing Arts Center 1 1.1 C-PAC-1.1 Voice Only 15672 139 1 2600 Mission Bell Drive 15672 10970 50 25 0 0

C-PAC Performing Arts Center 1 1.2d C-PAC-1.2d Data Only 15672 122 1 2600 Mission Bell Drive 15672 10970 0 0 0 0

C-PS Physical Science 1 1.1 C-PS-1.1 V/D 16082 112 1 2600 Mission Bell Drive 16082 11257 100 0 0 0

C-PS Physical Science 1 1.2d C-PS-1.2d Data Only 16082 107 1 2600 Mission Bell Drive 16082 11257 0 0 6 0

C-PS Physical Science 1 1.3d C-PS-1.3d Data Only 16082 15 1 2600 Mission Bell Drive 16082 11257 0 0 0 0

C-PS Physical Science 1 1.4v C-PS-1.4v Voice Only 16082 2 1 2600 Mission Bell Drive 16082 11257 100 0 0 0

C-R Buildings and Grounds / Police 1 1.1v C-R-1.1v V/D 3035 6 1 2600 Mission Bell Drive 3035 2125 50 0 0 0

C-R Buildings and Grounds / Police 1 1.2 C-R-1.2 Data Only 3035 1c 1 2600 Mission Bell Drive 3035 2125 0 0 0 0

C-SA Student Activities 1 1.1 C-SA-1.1 Data Only 19466 32 1 2600 Mission Bell Drive 19466 13626 0 0 0 0

C-SA Student Activities 1 1.2 C-SA-1.2 V/D 19466 21 1 2600 Mission Bell Drive 19466 13626 200 0 0 0

C-SA Student Activities 1 1.3v C-SA-1.3v Voice Only 19466 7 1 2600 Mission Bell Drive 19466 13626 0 200 0 0

C-SSC Student Services Center 1 1.1 C-SSC-1.1 V/D 8000 109 1 2600 Mission Bell Drive 8000 5600 200 0 0 0

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

R S T U V W X Y Z AA AB AC

OSP MM 

Fiber
OSP SM Fiber

Total Existing 

Analog Ports 

(from survey)

Total Existing 

Multiline 

Telephones 

(from survey)

10 Base-T Hub 

Ports (from 

survey)

10/100 Base-T 

Switch Ports 

(from survey)

1 Gig Switch 

Ports (from 

survey)

Total Capacity 

Analog Ports

Total Capacity 

Multiline 

Telephones

Total Capacity 

10 Base-T 

Hub Ports

Total Capacity 

10/100 Base-T 

Switch Ports

Total Capacity 

1 Gig Switch 

Ports

ospmm ospsm eaport emport e10tport e100tport e1000tport caport cmport c10tport c100tport c1000tport

434 2686 0 0 11362 456 2889 0 0 17487

0 0 16 32 0 0 300 19 38 0 0 576

6 0 1 8 0 0 25 1 10 0 0 48

0 0 0 0 0 0 50 0 0 0 0 96

0 0 2 4 0 0 0 2 5 0 0 0

6 0 4 36 0 0 131 4 38 0 0 252

0 0 8 0 0 0 0 8 0 0 0 0

0 0 0 38 0 0 50 0 40 0 0 96

0 0 1 14 0 0 0 1 15 0 0 0

0 0 0 0 0 0 200 0 0 0 0 384

0 0 5 6 0 0 73 6 7 0 0 115

6 6 0 0 0 0 48 0 0 0 0 58

0 0 1 10 0 0 0 1 11 0 0 0

12 12 2 0 0 0 10 2 0 0 0 12

0 0 1 0 0 0 0 1 0 0 0 0

6 0 0 8 0 0 8 0 8 0 0 10

0 0 0 0 0 0 0 0 0 0 0 0

0 0 1 0 0 0 0 1 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

12 12 0 16 0 0 291 0 17 0 0 346

12 12 2 9 0 0 24 2 9 0 0 38

0 0 1 1 0 0 1 1 1 0 0 1

0 0 1 3 0 0 0 1 3 0 0 0

0 0 1 14 0 0 0 1 15 0 0 0

6 6 0 0 0 0 24 0 0 0 0 38

0 0 1 2 0 0 0 1 2 0 0 0

0 0 0 0 0 0 218 0 0 0 0 259

0 0 0 0 0 0 16 0 0 0 0 19

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 1 12 0 0 0 1 13 0 0 0

0 0 1 17 0 0 0 1 19 0 0 0

6 0 2 48 0 0 121 2 50 0 0 144

0 0 0 3 0 0 0 0 3 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 1 3 0 0 24 1 3 0 0 29

12 12 0 8 0 0 218 0 8 0 0 259

0 0 0 18 0 0 48 0 19 0 0 58

6 0 0 0 0 0 25 0 0 0 0 48

0 0 1 4 0 0 0 1 4 0 0 0

0 0 0 2 0 0 0 0 2 0 0 0

0 0 0 2 0 0 12 0 2 0 0 19

12 12 2 6 0 0 0 2 7 0 0 0

0 0 0 0 0 0 25 0 0 0 0 48

6 0 2 19 0 0 73 2 20 0 0 86

0 0 0 0 0 0 48 0 0 0 0 58

0 0 0 0 0 0 26 0 0 0 0 31

0 0 1 3 0 0 0 1 3 0 0 0

0 0 1 14 0 0 24 1 15 0 0 29

12 12 0 0 0 0 48 0 0 0 0 58

6 0 0 0 0 0 73 0 0 0 0 86

0 0 0 21 0 0 48 0 22 0 0 58

0 0 0 13 0 0 0 0 14 0 0 0

12 12 0 78 0 0 267 0 82 0 0 317
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

AD AE AF AG AH AI AJ AK AL AM AN AO AP AQ

Voice Growth 

Type

(Low, Medium, 

or High)

Data Growth 

Type

(Low, Medium, 

or High)

Assumed # of 

racks housing 

192 ports 

without VoIP 

(Just data 

Ports)

Assumed # of 

racks housing 

192 ports with 

VoIP (VoIP & 

data Ports)

Voice Node 

Location

Data Node 

Location

S
iz

in
g

 C
a

lc
s

Total 

Existing 

Ports in the 

TR

Total Ports 

at Capacity 

in the TR

This TR 

Capacity Falls 

into this 

Sizing 

Category

E
x

p
e

rt
 R

e
v

ie
w TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

1 = Voice

2 = Data

3 = Both

4 = V/Passive 

Data

5 = Unknown

Demo or 

Remodel 

Planned?

1 = Yes

2 = No

vgrwth dgrwth rknvoip rkwvoip vnode dnode Etotpts ctotpts trsizing trtype vdnote Demo

H H 3 4 B-BWC-1.1 B-BWC-1.1 348 633 Large MDF V & D No

H H 1 1 C-AA-1.1 C-H-1.1d 34 59 Small MDF Voice No

H H 1 1 C-AA-1.1 C-H-1.1d 50 96 Medium IDF V & D No

H H 0 1 C-AA-1.1 C-H-1.1d 6 7 Small IDF V & D No

L H 2 2 C-AA-1.1 C-H-1.1d 171 294 Medium MDF V & D No

L H 0 0 C-AA-1.1 C-H-1.1d 8 8 Small IDF Voice No

L H 1 1 C-AA-1.1 C-H-1.1d 88 136 Medium IDF V & D No

L H 0 1 C-AA-1.1 C-H-1.1d 15 16 Small IDF V & D No

L H 2 2 C-AA-1.1 C-H-1.1d 200 384 Large IDF V & D No

M M 1 1 C-AA-1.1 C-H-1.1d 84 128 Medium IDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 48 58 Small MDF V & D No

L L 0 1 C-AA-1.1 C-H-1.1d 11 12 Small MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 12 14 Small MDF V & D No

L L 0 0 C-AA-1.1 C-H-1.1d 1 1 Small MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 16 18 Small MDF V & D No

L M 0 0 C-AA-1.1 C-H-1.1d 0 0 BLANK MDF V & D No

L L 0 0 C-AA-1.1 C-H-1.1d 1 1 Small MDF V & D No

L M 0 0 C-AA-1.1 C-H-1.1d 0 0 BLANK MDF V & D No

L L 2 2 C-AA-1.1 C-H-1.1d 307 363 Large MDF V & D No

L M 1 1 C-AA-1.1 C-H-1.1d 35 49 Small MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 3 3 Small MDF V & D No

L M 0 1 C-AA-1.1 C-H-1.1d 4 4 Small MDF V & D No

L M 0 1 C-AA-1.1 C-H-1.1d 15 16 Small MDF V & D No

L M 1 1 C-AA-1.1 C-H-1.1d 24 38 Small MDF V & D No

L L 0 1 C-AA-1.1 C-H-1.1d 3 3 Small MDF V & D No

L L 2 2 C-AA-1.1 C-H-1.1d 218 259 Large MDF Data No

L L 1 1 C-AA-1.1 C-H-1.1d 16 19 Small IDF Voice No

L L 0 0 C-AA-1.1 C-H-1.1d 0 0 BLANK IDF V & D No

L L 0 0 C-AA-1.1 C-H-1.1d 0 0 BLANK IDF Voice No

L L 0 1 C-AA-1.1 C-H-1.1d 13 14 Small MDF V & D No

M M 0 1 C-AA-1.1 C-H-1.1d 18 20 Small IDF Voice No

L L 1 2 C-AA-1.1 C-H-1.1d 171 196 Medium MDF V & D No

L L 0 1 C-AA-1.1 C-H-1.1d 3 3 Small IDF Voice No

L L 0 0 C-AA-1.1 C-H-1.1d 0 0 BLANK IDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 28 33 Small IDF V & D No

L L 2 2 C-AA-1.1 C-H-1.1d 226 267 Large MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 66 77 Medium MDF V & D No

M H 1 1 C-AA-1.1 C-H-1.1d 25 48 Small MDF V & D No

M H 0 1 C-AA-1.1 C-H-1.1d 5 5 Small MDF V & D No

L L 0 1 C-AA-1.1 C-H-1.1d 2 2 Small MDF V & D No

L M 1 1 C-AA-1.1 C-H-1.1d 14 21 Small MDF V & D No

M H 0 1 C-AA-1.1 C-H-1.1d 8 9 Small MDF Voice No

M H 1 1 C-AA-1.1 C-H-1.1d 25 48 Small MDF Data No

L L 1 1 C-AA-1.1 C-H-1.1d 94 108 Medium MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 48 58 Small IDF Data No

L L 1 1 C-AA-1.1 C-H-1.1d 26 31 Small IDF Data No

L L 0 1 C-AA-1.1 C-H-1.1d 4 4 Small MDF Voice No

L L 1 1 C-AA-1.1 C-H-1.1d 39 45 Small MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 48 58 Small IDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 73 86 Medium MDF V & D No

L L 1 1 C-AA-1.1 C-H-1.1d 69 80 Medium MDF V & D No

L L 0 1 C-AA-1.1 C-H-1.1d 13 14 Small IDF Voice No

L L 2 3 C-AA-1.1 C-H-1.1d 345 399 Large MDF V & D No
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

AR AS AT AU AV AW AX

 Is the 

Building 

1 = Active

2 = Inactive 

3 = Razed 

Building is on 

the National 

Register 

Historic List

(Listed, 

Potential, No)

Notes from Technicians and Engineers
Access Comments from the Engineers and Survey 

Personnel

Building Has 

Campus Chilled 

Water

Y / N = 

CHW or No CHW

Service Area for 

this TR (% of 

square footage) 

on the TR Floor

Square Footage 

Served on the TR 

Floor Based on % 

of Service Area

actrzd histtr technote accnote chw serarea servsqft

Active No CHW 100% 7,125                   

Active No Open to classroom area CHW 50% 5,765                   

Active No computer lab and classroom only CHW 50% 5,765                   

Active No classroom, voice only CHW 50% 5,765                   

Active No Voice core and MPOE CHW 100% 11,890                 

Active No CHW 100% 11,890                 

Active No CHW 50% 5,945                   

Active No CHW 50% 5,945                   

Active No Classroom Mounted in ceiling above storage room CHW 50% 5,945                   

Active No Attached to Computer Tech Building CHW 100% 10,761                 

Active No Data only, cabinet In women's bathroom CHW 100% 10,064                 

Active No Voice only CHW 100% 10,064                 

Active No This MDF interconnects four adjacent buildings (KNOX, GA, ML, WL, & SA) via 100mb fiber or CAT5e TP cableCHW 100% 140                      

Active No Fed like the Concession Stand NO EXISTING TR CHW 100% 60                        

Active No Mounted in ceiling of storage area CHW 100% 579                      

Active No No services NO EXISTING TR CHW 100% 350                      

Active No Direct cable from Gym Annex NO EXISTING TR CHW 100% 245                      

Active No No services NO EXISTING TR CHW 100% 2,612                   

Active No Also called 197f CHW 100% 560                      

Active No Transformer in the room CHW 100% 3,989                   

Active No Fed from Gym Annex (2nd floor), one data copper cable alsoMountedin north end closet CHW 100% 336                      

Active No Voice only CHW 50% 2,989                   

Active No Mechanical room - Voice only, feeds football press box also CHW 50% 2,989                   

Active No CHW 100% 5,978                   

Active No Voice Fed from men's locker room NO EXISTING TR CHW 100% 12,361                 

Active No Data only, also the campus core Open to larger room, AC unit not effective CHW 33% 3,392                   

Active No Wall mounted rack CHW 33% 3,392                   

Active No Data only, WAN connectivity comes in here Cabinets for DS3 and routers CHW 33% 3,392                   

Active No Voice only, also feed CTC, SSE and Library CHW 50% 5,139                   

Active No Voice only CHW 50% 5,139                   

Active No Voice only, all data connections terminate in the LA MDF CHW 100% 2,518                   

Active No Floor floods at times Serves as an office also CHW 100% 4,391                   

Active No Voice only CHW 100% 4,391                   

Active No Blocks in the ceiling No access, abandon blocks CHW 100% 4,391                   

Active No Also voice blocks outside rm 205 Recable voice cables and blocks CHW 100% 4,391                   

Active No Also called Room 111 CHW 100% 9,008                   

Active No Also called Room 200a CHW 100% 9,008                   

Active No Data MDF Lots of staorage blocking access CHW 100% 5,723                   

Active No Voice MDF CHW 100% 5,723                   

Active No Also called "Workshop", Fed from receiving buildingVoice only on the wall CHW 100% 3,796                   

Active No Access through pool, the ML building connects to the Old Boiler Building , feeds gym alsoFed via copper data cable from boiler house CHW 100% 4,689                   

Active No In main electrical room CHW 100% 10,970                 

Active No Data only, cabinet In dressing room area CHW 100% 10,970                 

Active No Transformer near equipment CHW 10% 1,126                   

Active No Data only On the wall in a classroom CHW 50% 5,629                   

Active No Data only Wall rack in storage room CHW 40% 4,503                   

Active No Voice only CHW 100% 11,257                 

Active No Also called Receiving Building, Voice only CHW 100% 2,125                   

Active No In the kitchen Data MDF CHW 100% 2,125                   

Active No Data cabinet in the storage area CHW 50% 6,813                   

Active No Voice MDF Also data cabinet in the janitor area CHW 50% 6,813                   

Active No Voice only, Blocks across from rm 7 CHW 100% 13,626                 

Active No Also called 115c CHW 100% 5,600                   
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

AY AZ BA BB BC BD BE BF BG BH BI BJ BK BL BM

Additional 

Floor A 

Served

% of 

Additional 

Floor A 

Served

 Additional 

Square 

Footage 

Served Floor 

A 

Additional 

Floor B 

Served

% of 

Additional 

Floor B 

Served

Additional 

Square 

Footage 

Served Floor 

B

Additional 

Floor C 

Served

% of 

Additional 

Floor C 

Served

Additional 

Square 

Footage 

Served Floor 

C

Total Floors 

Served

 Total 

Square 

Footage 

Served 

 Recabling 

Jacks 

Calculation 

(total ports * 

1.5 * 1.10) T
h

e
 S

u
rv

e
y

Survey 

Done By?

Existing TR 

Width

totflrs totsqft recblejk Doneby width

0 0% -                0 0% 0 0 0% -               1.00 7,124.60     574.20         AS 11.00         

0 0% -                0 0% 0 0 0% -               0.50 5,765.20     56.10           AS 20.00         

0 0% -                0 0% 0 0 0% -               0.50 5,765.20     82.50           AS 20.00         

0 0% -                0 0% 0 0 0% -               0.50 5,765.20     9.90             AS 25.00         

0 0% -                0 0% 0 0 0% -               1.00 11,890.20   282.15         AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 11,890.20   13.20           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.50 5,945.10     145.20         AS 5.00           

0 0% -                0 0% 0 0 0% -               0.50 5,945.10     24.75           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.50 5,945.10     330.00         AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 10,761.10   138.60         AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 10,063.90   79.20           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 10,063.90   18.15           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 140.00        19.80           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 60.20          1.65             AS

0 0% -                0 0% 0 0 0% -               1.00 578.90        26.40           AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 350.00        -               AS

0 0% -                0 0% 0 0 0% -               1.00 245.00        1.65             AS

0 0% -                0 0% 0 0 0% -               1.00 2,611.70     -               AS

0 0% -                0 0% 0 0 0% -               1.00 560.00        506.55         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 3,989.30     57.75           AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 336.00        4.95             AS 4.00           

0 0% -                0 0% 0 0 0% -               0.50 2,989.00     6.60             AS 8.00           

0 0% -                0 0% 0 0 0% -               0.50 2,989.00     24.75           AS 15.00         

0 0% -                0 0% 0 0 0% -               1.00 5,978.00     39.60           AS 15.00         

0 0% -                0 0% 0 0 0% -               1.00 12,361.30   4.95             AS

0 0% -                0 0% 0 0 0% -               0.33 3,392.00     359.70         AS 15.00         

0 0% -                0 0% 0 0 0% -               0.33 3,392.00     26.40           AS 10.00         

0 0% -                0 0% 0 0 0% -               0.33 3,392.00     -               AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 5,139.40     -               AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 5,139.40     21.45           AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 2,517.55     29.70           AS 15.00         

0 0% -                0 0% 0 0 0% -               1.00 4,391.33     282.15         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 4,391.33     4.95             AS 25.00         

0 0% -                0 0% 0 0 0% -               1.00 4,391.33     -               AS

0 0% -                0 0% 0 0 0% -               1.00 4,391.33     46.20           AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 9,008.30     372.90         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 9,008.30     108.90         AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 5,723.20     41.25           AS 15.00         

0 0% -                0 0% 0 0 0% -               1.00 5,723.20     8.25             AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 3,796.10     3.30             AS 25.00         

0 0% -                0 0% 0 0 0% -               1.00 4,689.30     23.10           AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 10,970.40   13.20           AS 15.00         

0 0% -                0 0% 0 0 0% -               1.00 10,970.40   41.25           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.10 1,125.74     155.10         AS 20.00         

0 0% -                0 0% 0 0 0% -               0.50 5,628.70     79.20           AS 25.00         

0 0% -                0 0% 0 0 0% -               0.40 4,502.96     42.90           AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 11,257.40   6.60             AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 2,124.50     64.35           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 2,124.50     79.20           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.50 6,813.10     120.45         AS 15.00         

0 0% -                0 0% 0 0 0% -               0.50 6,813.10     113.85         AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 13,626.20   21.45           AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 5,600.00     569.25         AS 12.00         

Prepared by WTC for CCCCD Page 5 of 68 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls



Sheet: B-DataBase-CCCC Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

BN BO BP BQ BR BS BT BU BV BW BX

Existing TR 

Length

Existing TR 

Sq. Ft.

Multifunction? 

(Sink, 

Storage, 

Electrical, 

etc.)

Can the 

Multifunction 

Be 

Removed?

Cable 

Distance 

Problems?

Chemical 

or 

Biohazard 

Area?

Is the TR 

on a 

Perimeter 

Wall?

Security OK?

Is the Space 

Shared with 

Other 

Networking 

People?

Terminations 

too High or 

Low?

TR contains Networking Equipment

length TRsqft Mulit Multirem CabProb Chem Peri Sec Netppl term neteq

15.00           165.00      No N/A No No No Good No N/A Security - - - - - - -

20.00           400.00      Classroom No No No No Bad No N/A - - - - - - -

20.00           400.00      Classroom No No No No Bad No N/A - - - - - - -

25.00           625.00      Classroom N/A No No Fair No N/A - - - - - - -

14.00           98.00        No N/A No No No Fair No N/A - - - - - - -

4.00             32.00        Storage N/A No No Fair No N/A - - - - - - -

7.00             35.00        Storage No No No No Fair No N/A - - - - - - -

4.00             32.00        Storage N/A No No Fair No N/A - - - - - - -

15.00           180.00      Storage N/A No No Good No N/A - - - - - - -

2.00             14.00        Storage No No No No Fair No N/A - - - - - - -

6.00             36.00        Bathroom No No No No Bad No N/A - - - - - - -

12.00           96.00        Storage N/A No No Fair No N/A - - - - Fire - Other - -

10.00           80.00        Storage No No No No Fair No N/A - - - - - - -

- - - - - - -

8.00             56.00        Storage Yes No No No Department access requiredNo N/A - - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

18.00           144.00      No N/A No No Yes Good No N/A - - - - - - -

14.00           126.00      Electrical No No No No Good No N/A Security - - - - - - -

2.00             8.00          Storage N/A No Yes Bad No N/A - - - - - - -

12.00           96.00        Electrical N/A No No No Fair No N/A - - - - Fire - - -

15.00           225.00      HVAC unit N/A No No No Fair No N/A - - - - - - -

18.00           270.00      Classroom No No No No Fair No N/A - - - - - - -

- - - - - - -

15.00           225.00      Office No No Bad No N/A - - - - - - -

15.00           150.00      Office No No No No Bad No N/A - - - - - - -

15.00           150.00      Office No No No No Fair No N/A - - - - - - -

10.00           100.00      Storage Yes No No Fair No N/A - - - - - - -

10.00           50.00        Electrical No No No Fair No N/A - - - - - - -

18.00           270.00      Storage N/A No No Fair No N/A - - - - - - -

12.00           96.00        Storage No No No No Fair No N/A Security - Mechanical - - - Fire - - -

25.00           625.00      Storage N/A No No Fair No N/A - - - - - - -

- - - - - - -

15.00           180.00      Classroom No No No No Fair No N/A - - - - - - -

15.00           135.00      No N/A No Yes Good N/A Security - Mechanical - - - - - -

5.00             35.00        No N/A No No Fair N/A - - - - - - -

12.00           180.00      Storage No No No No Fair No N/A - - - - - - -

7.00             35.00        Storage N/A No No Fair No N/A - - - - - - -

35.00           875.00      No No No No Bad No N/A - - - - - - -

7.00             35.00        Storage No No No No Bad No N/A - - - - - - -

10.00           150.00      Electrical N/A No No Fair No N/A - - - - - - -

10.00           60.00        Storage No No No No Fair No N/A - - - - - - -

20.00           400.00      Electrical N/A No No No Fair No N/A - - - - - - -

25.00           625.00      Classroom No No No No Bad No N/A - - - - - - -

14.00           126.00      Storage No No No No Fair No N/A - - - - - - -

25.00           300.00      Storage N/A No No Fair No N/A - - - - - - -

10.00           80.00        Office No No No No Fair No N/A - - - - - - -

10.00           60.00        Storage No No No No Fair No N/A - - - - - - -

25.00           375.00      Storage No No No No Fair No N/A - - - - - - -

5.00             25.00        Janitor No No No No Fair No N/A - - - - - - -

4.00             20.00        Electrical No No No No Fair No N/A - - - - - - -

14.00           168.00      No No No No No Bad No N/A Security - - - - - - -
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

BY BZ CA CB CC CD CE CF CG CH CI CJ CK

Number of 

Network 

Switches 

Surveyed

Access Door 

Type

Equipment 

Door Type
Floor Grade

Batteries 

in the 

Room?

Battery 

Ventilation to 

Standard?

Electrical or 

Other 

Clearance 

Redo TRs?

Usable TR 

Width

Usable 

TR Length

Total 

Usable 

TR Sq. Ft.

Cabinets or Racks?

Amount 

of Spare 

Rack 

Space

Racks 

Bolted to 

the Floor?

numsw accdoor eqpdoor flrgrd batt battven clear usewid udelen usetot cabrack rackspr rackblt

1 1 - 3 X 7 Tile No N/A 11 15 165 5 - Standing Rack, 7 foot 5 Yes

2 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot No

1 1 - 3 X 7 Carpet No N/A 1 1 1 N/A

1 - 3 X 7 Carpet No N/A 3 3 9

8 1 - 3 X 7 Tile No N/A 7 14 98 3 - Standing Rack, 7 foot Yes

2 - 3 X 7 Carpet No N/A 4 4 16

2 1 - 3 X 7 Tile No N/A 5 7 35 1 - Wall Swing Cabinet, 4 foot No

2 - 3 X 7 Tile No N/A 4 4 16

4 1 - 3 X 7 Tile No N/A 3 3 9

2 2 - 3 X 7 Concrete No N/A 7 2 14 1 - Wall Swing Cabinet, 4 foot No

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot N/A

1 - 3 X 7 Concrete No N/A 4 6 24

1 1 - 3 X 7 Concrete No N/A 5 5 25 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

6 1 - 3 X 7 Tile No N/A 8 18 144 4 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Tile No N/A 4 7 28 No

1 - 3 X 7 Wood No N/A 1 1 1

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

10 1 - 3 X 7 Carpet No N/A 12 9 108 4 - Standing Cabinet, 7 foot 2 No

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 2 foot N/A

1 - 3 X 7 Carpet No N/A 6 3 18 2 - Open Standing Cabinet, 7 foot No

1 - 3 X 7 Concrete No N/A 5 3 15

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Tile No N/A 3 3 9

4 1 - 3 X 7 Concrete No N/A 5 7 35 1 - Standing Rack, 5 foot 3 Yes

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

5 1 - 3 X 7 Tile No N/A 9 15 135 4 - combo racks/cab., 7 foot Yes

1 2 - 3 X 7 Concrete No N/A 7 5 35 1 - combo racks/cab., 7 foot Yes

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Open Standing Cabinet, 6 foot No

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Tile No N/A 2 2 4 N/A

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot N/A

2 1 - 3 X 7 Tile No N/A 6 3 18

2 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 2 foot N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot N/A

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

2 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

5 1 - 3 X 7 Tile No N/A 5 5 25 1 - Standing Cabinet, 7 foot No

2 1 - 3 X 7 Tile No N/A 5 4 20 1 - Wall Swing Cabinet, 4 foot No

1 - 3 X 7 Carpet No N/A 4 4 16

2 1 - 3 X 7 Raised No N/A 12 14 168 3 - Standing Rack, 7 foot Yes
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

CL CM CN CO CP CQ CR CS CT CU CV CW

Racks 

Braced at 

the Top?

Racks 

Bonded?
Rack Notes

Lighting 

OK?

Existing HVAC 

or Ventilation 

Type

Is HVAC 

24x7?

Room 

Temperature at 

Time of Survey

Room Dust Level 

at Time of 

Survey

20 AMP 

Electrical 

Outlets 

(Standard)

30 AMP 

Electrical 

Outlets 

(Standard)

20 AMP 

Electrical 

Outlets 

(Dedicated)

30 AMP 

Electrical 

Outlets 

(Dedicated)

rackbrc rackbon racknote light vent hvac24 rmtemp rmdust 20astnd 30astnd 20aded 30astnd

No No Need earthquake bracing No Building Air No Cool Clean 0 40

No No No None No HOT Dusty 2 0

N/A N/A Wall mounted No None No Warm Dusty 2 0

None Yes None No Acceptable Acceptable 0

Yes Yes Yes Dedicated Air Yes Cool Acceptable 4 1

None Yes None No Acceptable Acceptable 2

No No No Vent only No Warm Dusty 2 2

None Yes None No Acceptable Acceptable 4

Mounted in ceiling, grounding shocks peopleNo None No Acceptable Acceptable 4

No No No Vent only No Warm Dusty 2 0

N/A N/A Wall mounted No None No Warm Clean 0 2

None No None No Warm Dirty 0

N/A N/A Wall mounted No None No Warm Dirty 2

N/A N/A Mounted in the ceiling No None No Warm Dusty 2 0

Yes Yes Yes Dedicated Air Yes Cool Clean 0 16

No No Wall mounted Yes Vent only No Warm Acceptable 0 2

None Yes None No Acceptable Acceptable 0

None Yes None No Warm Acceptable 2

None Yes None No Warm Acceptable 0

N/A N/A Wall mounted No Building Air No Warm Acceptable 0 2

No No YesTemp. controlled exhaust fanNo Warm Acceptable 8

N/A N/A Wall mounted No None No Warm Dusty 2 0

No N/A No None No Warm Dusty 2 0

None Yes None No Warm Acceptable 0

None Yes None No Warm Acceptable 0

None Yes None No Acceptable Acceptable 0

No No No Vent only No Acceptable Dusty 2 2

None Yes None No Acceptable Acceptable 0

N/A N/A Wall mounted No None No Warm Dusty 2 2

Yes Yes Yes Dedicated Air Yes Cool Clean 8 4

Yes Yes Yes Vent only Yes Acceptable Clean 8 0

No No No None No Warm Acceptable 2 0

None Yes None No Warm Acceptable 0

None Yes None No Warm Dusty

N/A N/A Wall mounted No None No Warm Dusty 0 2

None Yes None No Acceptable Acceptable 4

N/A N/A Wall mounted No None No Warm Acceptable 2 0

Wall mounted Yes None No HOT Dusty 2 0

N/A N/A Wall mounted No None No Warm Dusty 2

N/A N/A Wall mounted No None No Warm Dusty 2 0

None Yes None No Acceptable Acceptable 0

N/A N/A Wall mounted No None No Warm Dusty 2 0

N/A N/A Wall mounted No None No Warm Dusty 2 2

No No Yes Building Air No Warm Acceptable 2 4

No No Yes None No Warm Acceptable 0 4

None Yes None No Warm Acceptable 0

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 9

Prepared by WTC for CCCCD Page 8 of 68 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls



Sheet: B-DataBase-CCCC Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

CX CY CZ DA DB DC DD DE DF DG DH DI DJ DK

UPS 1 UPS 2 UPS 3 UPS 4 UPS 5

Width of 

Used 

Linear Feet 

of Wall 

Space

(ft.)

Height of 

Used 

Linear Wall 

Space

(ft.)

Total 

Square 

Feet of 

Used 

Linear Wall 

Space

(sq. ft.)

Width of 

Available 

Linear Feet 

of Wall 

Space

(ft. incl. 

used)

Height of 

Available 

Linear Wall 

Space

(ft. incl. 

used)

Total Square 

Feet of 

Available 

Linear Wall 

Space

(total sq. ft.)

Grounding 

in the 

Room?

Copper 

Protection in 

Room?

TELCO 

MPOE in 

Room?

ups1 ups2 ups3 ups4 ups5 uwallwid uwallht uwallsqf awallwid awallht awallsqf ground coppro mpoe

2 - apc, 1400 with 6 outlets 1 - apc, 700 with 6 outlets 9 4 36 9 5 45 No No No

3 4 12 3 4 12 No No No

1 2 2 1 2 2 No No No

2 3 6 3 3 9 No No No

1 - Minuteman, 0 with 6 outlets 5 5 25 7 5 35 Yes Yes Yes

2 3 6 3 3 9 No No No

3 4 12 3 4 12 Yes No No

2 3 6 5 5 25 No No No

No No No

3 4 12 3 4 12 No No No

No No No

2 3 6 3 3 9 No No No

3 4 12 3 4 12 No No No

1 1 1 1 1 1 No No No

3 4 12 8 5 40 Yes No No

3 3 9 3 3 9 No No No

2 3 6 3 3 9 No No No

4 3 12 4 5 20 No No No

1 1 1 1 2 2 No No No

No No No

1 - apc, 2200 with 6 outlets 5 5 25 No No No

No No No

No No No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

6 6 36 6 4 24 Yes No No

2 3 6 3 3 9 No No No

3 4 12 3 4 12 No No No

1 - apc, 1500 with 0 outlets 7 4 28 7 5 35 Yes Yes No

4 5 20 Yes No No

No No No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

3 3 9 3 3 9 No No No

2 3 6 3 3 9 No No No

5 5 25 No No No

5 5 25 7 5 35 No No No

3 4 12 3 4 12 No No No

No No No

2 3 6 3 3 9 No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

2 - apc, 1000 with 4 outlets 3 4 12 3 4 12 Yes No No

4 4 16 4 3 12 Yes No No

2 3 6 3 3 9 No No No

1 - apc, 2200 with 6 outlets 6 5 30 9 5 45 Yes No No
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

DL DM DN DO DP DQ DR DS DT DU DV

Ceiling 

Type?

Fire 

Suppression 

Type?

Smoke 

Detector 

Notes

Fire Rated 

Wall 

Boards

Do We 

Need to 

Recable 

Due to 

Thinnet or 

Cat 3?

TR Needs 

HVAC 

System 

Installed

Does 

Electrical 

Need to be 

Added to the 

Room?

FROM PHYSICAL 

SURVEYS

Non-Converged

Non-

Converged 

Required TR 

Square 

Footage

Additional 

Square 

Footage 

Required to 

Meet Non-

Converged

Additional 

TR(s) to be 

Added Due 

to Cable 

Length 

Problems

ceiling firesup smoke firerate cat3cble hvacneed elecneed 1choice 1squreft 1addsqft 1addtr

Lay-in None No No No No No None 80 None

Lay-in None No No No Yes Yes B 30 21

Lay-in None No No No No No A 30 29

Hard lid None No No No No No A 24 15

Hard lid None No No No No No B 64 None

Hard lid None No No No No No A 24 8

Lay-in None No No No No No A 48 13

Hard lid None No No No No No A 24 8

Hard lid None No No No No Yes B 64 55

Lay-in None No No No Duct only Yes None 48 34

Hard lid None No No No Duct only Yes B 30 21

Open None No No No No No A 24 None

Hard lid None No No No No No A 24 None

None

Lay-in None No No No No No A 24 15

No TR

None

No TR

Lay-in None No No No No No None 80 None

Hard lid None No No No Duct only Yes A 30 2

Hard lid None No No No No No A 24 23

Hard lid None No No No No No A 24 15

Hard lid None No No No No No A 24 15

Lay-in None No No No No No A 24 15

B

Lay-in None No No No Yes Yes C 64 None

Lay-in None No No No No No B 24 15

Lay-in None No No No No No B 24 6

Hard lid None No No No No No A 24 9

Hard lid None No No No No No A 24 15

Lay-in None No No No No No A 24 15

Hard lid None No No No No No A 64 29

Hard lid None No No No No No A 24 15

Abandon 24

Lay-in None No No Yes No No A 24 15

Open Sprinkler Yes No No No No None 64 None

Open Sprinkler Yes No No No No None 48 13

Hard lid None No No No Duct only Yes B 24 15

Hard lid None No No No No No A 24 15

Open None No No No No No None 24 15

Hard lid None No No No No No A 24 20

Hard lid None No No No No No A 24 15

Lay-in None No No No Duct only Yes A 24 15

Hard lid None No No No Yes Yes B 48 30

Lay-in None No No No No No A 30 21

Open None No No No No No A 24 15

Hard lid None No No No No No None 24 15

Lay-in None No No No No No A 30 21

Lay-in None No No No No No A 30 21

Lay-in Sprinkler No No No No No B 48 23

Hard lid None No No No No No Abandon 48 28

Hard lid None No No No No No None 24 8

Open None Yes No No No No None 80 None
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

DW DX DY DZ EA EB

Description of Work Required for Non-Converged

FROM PHYSICAL 

SURVEYS

Converged Solution

Required TR 

Square 

Footage of 

Converged

Additional 

Square Footage 

Required to 

Meet Converged 

Requirement

Additional 

TR(s) to Be 

Added Due to 

Cable Length 

Problems

Description of Work Required for Converged

1notes 2choice 2squreft 2addsqft 2addtr 2notes

Good room A 64 None Good room, Racks need earthquake bracing, groundin

Enclose the room, add standing rack and UPS B 80 71 Enclose the room, add standing rack and UPS

Add enclosed wall cabinet A 80 79 Add enclosed wall cabinet

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence

Expand toward the front door B 80 None Expand toward the front door

Secure TR, firestop A 80 64 Secure TR, firestop

Enclose the room, add standing rack and UPS B 80 45 Enclose the room, add standing rack and UPS

Secure TR, firestop A 80 64 Secure TR, firestop

Must wall mount below ceiling and secure properly B 80 71 Must wall mount below ceiling and secure properly

Small TR, needs more air for network gear and dedicated electric None 80 66 Small TR, needs more air for network gear and dedicat

Enclose the room, exit to the hallway B 80 71 Enclose the room, exit to the hallway

Voice only, leave as is Abandon 80 56 Abandon for convergence, use for passthrough only

Used as fiber passthrough to other buildings, cabinet is ok A 48 23 Used as fiber passthrough to other buildings, cabinet is

Leave the voice. Feed data via wireless from Football press box None Leave the voice. Feed data via wireless from Football p

Add enclosed wall cabinet A 48 39 Add enclosed wall cabinet, add fiber riser

Nothing needed No TR Nothing needed

Leave the voice. Feed data via wireless from Football press box None Leave the voice. Feed data via wireless from Football p

Nothing needed No TR Nothing needed

Good room A 48 None Good room, electrical should be in the rack

Add wall cabinet for UPS and growth, add HVAC A 48 20 Add wall cabinet for UPS and growth, add HVAC

Add data cabinet with fiber to GA A 48 47 Add data cabinet with fiber to GA

Small voice only TR, leave as is Abandon 64 55 Abandon and recable for convergence

Small voice only TR, leave as is Abandon 64 55 Abandon and recable for convergence

Add UPS , cabinet fans A 64 55 Add UPS , cabinet fans

Add a cabinet in a storage area with fiber to women's locker for wireless B Add a cabinet in a storage area with fiber to women's lo

Enclose space to create a room, take out carpet, bolt cabinets down C 80 None Enclose space to create a room, take out carpet, bolt c

Build out a small cabinet in the room, mount a rack for UPS and growth B 80 71 Build out a small cabinet in the room, mount a rack for 

Take over the room. Take out carpet, add UPS B 80 62 Take over the room. Take out carpet, add UPS

Small voice only TR, leave as is Abandon 80 65 Abandon and recable for convergence, use as passthr

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence, use as passthr

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Change rack to 7 foot, secure top A 48 13 Change rack to 7 foot, secure top

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Abandon blocks in ceiling Abandon 48 Abandon blocks in ceiling

OK for small network location, leave as is A 48 39 Expand enclosure, add vents, add UPS

Good room None 64 None Good room

Good room for a smaller TR, take out storage None 64 29 Good room for a smaller TR, take out storage

Cage in the rack area, move voice here, run the building from here B 64 55 Cage in the rack area, move voice here, run the buildin

Small voice only TR, leave as is Abandon 64 55 Abandon and recable for convergence

Voice only, leave as is, serve data with wireless None 48 39 Voice only, leave as is, serve data with wireless

Install a secure cabinet with fans and UPS for data A 48 44 Install a secure cabinet with fans and UPS for data

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence

Shallow cabinet, add UPS and riser fiber B 80 71 Add enclosed wall cabinet

Enclose the TR, add HVAC, or at least install a cabinet with fans A 80 62 Enclose the TR, add HVAC

Add enclosed wall cabinet A 80 71 Add enclosed wall cabinet

Add enclosed wall cabinet with fans A 80 71 Add enclosed wall cabinet with fans

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence

Add enclosed wall cabinet, add fiber riser A 48 39 Add enclosed wall cabinet, add fiber riser

Add enclosed wall cabinet A 48 39 Add enclosed wall cabinet

Enclose the room. Cage at least, then move cabinet into the corner B 80 55 Enclose the room. Cage at least, then move cabinet int

Abandon due to sink usage. Move everything to bookstore, use as pasthroughAbandon 80 60 Abandon due to sink usage. Move everything to books

Voice only, leave as is Abandon 80 64 Abandon for converged

Good room None 48 None Good room
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

EC ED EE EF EG EH EI EJ EK

FROM PHYSICAL 

SURVEY

BICSI Methodology

BICSI Required 

TR Square 

Footage

Additional 

Square Footage 

Required to 

Meet BICSI 

Requirement

Additional 

Number of 

TR(s) Due to 

Square 

Footage

Additional 

Number of 

TR(s) Due 

to Number 

of Floors

Additional 

TR(s) to Be 

Added

Description of Work Required for BICSI Methodology:

Abandon  / 

NonConverged 

- TR to Rewire 

to…

Abandon  / 

Converged - 

TR to 

Rewire to…

3choice 3squreft 3addsqft 3addtr 3addflr 3addnum 3notes 1aband 2aband

A 90 None Good room, Racks need earthquake bracing, grounding

B 80 71 Enclose the room, add standing rack and UPS

A 80 79 Enclose the room, add standing rack and UPS

Abandon 80 71 Abandon and recable for convergence C-A-1.2

C 80 None Expand room for growth

A 80 64 Secure TR, firestop

B 80 45 Enclose the room, add standing rack and UPS

A 80 64 Secure TR, firestop

B 80 71 Must wall mount below ceiling and secure properly

C 80 66 Small TR, needs more air for network gear and dedicated electric

B 80 71 Enclose the room, exit to the hallway

Abandon 80 56 Abandon for convergence, use for passthrough only C-B-1.1d

A 80 55 Used as fiber passthrough to other buildings, cabinet is ok

None Leave the voice. Feed data via wireless from Football press box

A 80 71 Enclose the room, add standing rack and UPS, add fiber riser

No TR Nothing needed

None Leave the voice. Feed data via wireless from Football press box

No TR Nothing needed

A 80 None Good room, electrical should be in the rack

A 80 52 Add wall cabinet for UPS and growth, add HVAC

A 80 79 Add data cabinet with fiber to GA

Abandon 90 81 Abandon and recable for convergence C-GA-2.2

Abandon 90 81 Abandon and recable for convergence C-GA-2.2

B 90 81 Enclose the room, add standing rack and UPS

B Add a cabinet in a storage area with fiber to women's locker for wireless

C 80 None Enclose space to create a room, take out carpet, bolt cabinets down

B 80 71 Build out a small cabinet in the room, mount a rack for UPS and growth

B 80 62 Take over the room. Take out carpet, add UPS

Abandon 80 65 Abandon and recable for convergence, use as passthrough only C-H-1.1d

Abandon 80 71 Abandon and recable for convergence, use as passthrough only C-H-1.1d

Abandon 80 71 Abandon and recable for convergence C-LA-0.1

A 80 45 Change rack to 7 foot, secure top

Abandon 80 71 Abandon and recable for convergence C-LA-0.1

Abandon 80 Abandon blocks in ceiling C-LA-2.1 C-LA-2.1

A 80 71 Expand enclosure, add vents, add UPS

None 110 None Good room

None 110 75 Good room for a smaller TR, take out storage

B 90 81 Cage in the rack area, move voice here, run the building from here

Abandon 90 81 Abandon and recable for convergence C-M-1.1d

None 80 71 Voice only, leave as is, serve data with wireless

B 80 76 Enclose the room, add standing rack and UPS

Abandon 80 71 Abandon and recable for convergence C-PAC-1.2d

C 80 71 Enclose the room, add standing rack and UPS

A 80 62 Enclose the TR, add HVAC

B 80 71 Enclose the room, add standing rack and UPS

B 80 71 Enclose the room, add standing rack and UPS

Abandon 80 71 Abandon and recable for convergence C-PS-1.3d

B 80 71 Enclose the room, add standing rack and UPS, add fiber riser

B 80 71 Enclose the room, add standing rack and UPS

B 80 55 Enclose the room. Cage at least, then move cabinet into the corner

Abandon 80 60 Abandon due to sink usage. Move everything to bookstore, use as pasthroughC-SA-1.1 C-SA-1.1

Abandon 80 64 Abandon for converged C-SA-1.1

None 80 None Good room
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

EL EM EN

Abandon  / 

BICSI - TR to 

Rewire to…

Remove 

Storage?

Survey 

Date

3aband remstor survdate

No 07/31/08

No 07/30/08

No 07/30/08

C-A-1.2 No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

C-B-1.1d No 07/30/08

No 07/31/08

07/31/08

No 07/30/08

07/31/08

07/31/08

07/31/08

No 07/30/08

No 07/30/08

No 07/31/08

C-GA-2.2 No 07/31/08

C-GA-2.2 No 07/31/08

No 07/31/08

07/31/08

No 07/30/08

No 07/30/08

No 07/30/08

C-H-1.1d No 07/30/08

C-H-1.1d No 07/30/08

C-LA-0.1 No 07/30/08

No 07/30/08

C-LA-0.1 No 07/30/08

C-LA-2.1 07/30/08

No 07/30/08

No 07/30/08

Yes 07/30/08

No 07/30/08

C-M-1.1d No 07/30/08

No 07/30/08

No 07/31/08

C-PAC-1.2d No 07/31/08

No 07/31/08

Yes 07/30/08

No 07/30/08

No 07/30/08

C-PS-1.3d No 07/30/08

No 07/30/08

No 07/30/08

No 07/30/08

C-SA-1.1 No 07/30/08

C-SA-1.1 No 07/30/08

No 07/30/08
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

EO EP EQ ER ES ET EU EV EW EX EY EZ FA FB

Photo Number Photo Note
Remove 

Janitor?

Building 

Serviced by 

Generator?

OSP MM 

Fiber 

Stands 

Installed

OSP MM 

Fiber 

Stands 

Used

OSP MM 

Fiber 

Stands 

Available

ISP MM 

Fiber 

Strands 

Installed

ISP MM 

Fiber 

Strands 

Used

ISP MM 

Fiber 

Strands 

Available

OSP Single 

Mode 

Strands 

Installed

OSP Single 

Mode 

Strands 

Used

OSP Single 

Mode 

Strands 

Available

ISP Single 

Mode 

Strands 

Installed

photo phonote remjan genertr ospmmi ospmmu ospmma ispmmi ispmmu ispmma ospsmi ospsmu ospsma ispsmi

File 2 pix 13 thru 14 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 54 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 56 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 55 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 2 thru 6 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 1 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 7 thru 9 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 10 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 11 thru 12 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 52 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 60 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 61 thru 62 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 1 thru 2 No No 12 2 10 0 0 0 12 0 12 0

File 2 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 1 pix 15 thru 16 No No 6 2 4 0 0 0 0 0 0 0

File 2 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 2 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 2 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 1 pix 48 thru 51 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 53 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 10 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 5 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 6 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 7 No No 0 0 0 6 2 4 0 0 0 6

File 2 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 1 pix 30 thru 32 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 36 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 37 thru 39 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 35 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 33 thru 34 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 27 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 25 thru 26 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 24 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 1 pix 28 thru 29 No No 12 2 10 0 0 0 12 0 12 0

File 1 pix 18 thru 21 Good TR No No 12 2 10 0 0 0 12 0 12 0

File 1 pix 22 thru 23 No No 0 0 0 12 2 10 0 0 0 0

File 1 pix 58 thru 59 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 57 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 17 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 3 thru 4 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 11 No No 12 2 10 0 0 0 12 0 12 0

File 2 pix 12 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 65 thru 66 No No 6 4 2 0 0 0 0 0 0 0

File 1 pix 63 thru 64 No No 0 0 0 6 2 4 0 0 0 0

File 1 pix 69 thru 70 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 67 thru 68 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 14 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 13 No No 12 2 10 0 0 0 12 0 12 0

File 1 pix 40 thru 41 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 42 thru 43 No No 6 2 4 0 0 0 0 0 0 0

File 1 pix 44 No No 0 0 0 0 0 0 0 0 0 0

File 1 pix 45 thru 47 No No 12 2 10 0 0 0 12 0 12 0
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

FC FD FE FF FG FH FI FJ FK FL FM FN FO FP

ISP Single 

Mode 

Strands 

Used

ISP Single 

Mode 

Strands 

Available

Voice 

Copper 

Riser Count

Voice 

Copper 

Riser Pairs 

Used

Voice 

Copper 

Riser % 

Spare

Network Ports 

Available 

(surveyed)

Network 

Ports Used 

(surveyed)

Network 

Ports % 

Spare 

(surveyed)

Building 

OSP 

Copper 

Count

Building OSP 

Copper Pairs 

Used

Building 

OSP 

Copper % 

Spare

Add Riser 

Conduit 

Because 

Existing Is 

Full?

CATV Trunk 

Cable? 

Where Is It 

Located?

CATV Rg6 

Cable? Where Is 

It Located?

ispsmu ispsma ispcopi ispcopu ispcopa netptsa netptsu netptss ospcopa ospcopu ospcops addris catvtrk catvrg6

0 0 0 0 288 100 65% 0 0 No No No

0 0 0 0 24 20 17% 50 12 76% Yes No No

0 0 0 0 48 26 46% 0 0 Yes No No

0 0 25 6 76% 0 0 0 0 Yes No No

0 0 0 0 180 126 30% 300 100 67% Yes No No

0 0 50 25 50% 0 0 0 0 Yes No No

0 0 150 40 73% 48 20 58% 0 0 Yes No No

0 0 50 35 30% 0 0 0 0 Yes No No

0 0 0 0 192 160 17% 0 0 Yes No No

0 0 50 28 44% 96 40 58% 0 0 No No No

0 0 0 0 48 30 38% 0 0 No No No

0 0 0 0 0 0 25 15 40% No No No

0 0 0 0 8 2 75% 100 40 60% No No No

0 0 0 0 0 0 0 0

0 0 0 0 8 3 63% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 288 240 17% 50 48 4% No No No

0 0 0 0 24 17 29% 50 28 44% No No No

0 0 0 0 0 0 12 8 33% No No No

0 0 0 0 0 0 50 12 76% No No No

0 0 25 17 32% 0 0 0 0 No No No

0 6 0 0 24 20 17% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 216 0 100% 0 0 Yes No No

0 0 0 0 24 16 33% 0 0 Yes No No

0 0 0 0 0 0 0 0 Yes No No

0 0 0 0 0 0 100 60 40% Yes No No

0 0 0 0 0 0 100 60 40% Yes No No

0 0 50 17 66% 0 0 0 0 No No No

0 0 0 0 72 50 31% 300 100 67% Yes No No

0 0 50 3 94% 0 0 0 0 Yes No No

0 0 0 0 0 0 0 0 Yes

0 0 0 0 24 4 83% 0 0 Yes No No

0 0 0 0 216 196 9% 100 45 55% No No No

0 0 200 15 93% 48 32 33% 0 0 No No No

0 0 0 0 24 12 50% 0 0 No No No

0 0 0 0 0 0 25 20 20% No No No

0 0 0 0 0 0 6 4 33% No No No

0 0 0 0 12 4 67% 75 55 27% No No No

0 0 0 0 0 0 50 25 50% No No No

0 0 0 0 24 6 75% 0 0 No No No

0 0 0 0 36 30 17% 100 30 70% Yes No No

0 0 0 0 48 25 48% 0 0 Yes No No

0 0 0 0 24 19 21% 0 0 Yes No No

0 0 0 0 0 0 100 20 80% Yes No No

0 0 0 0 24 5 79% 0 0 No No No

0 0 0 0 48 25 48% 0 0 No No No

0 0 0 0 72 45 38% 0 0 No No No

0 0 0 0 48 30 38% 0 0 No No No

0 0 200 25 88% 0 0 0 0 No No No

0 0 0 0 264 158 40% 200 110 45% No No No
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1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

FQ FR FS FT FU FV FW FX FY FZ GA

Wireless Access 

Equipment in TR - 

Such as In-line 

Power Equip.

Fire / Life 

Safety Equip. 

in the TR?

Security & 

Alarm Systems 

in the TR?

Energy Management 

Systems (SCADA) in 

the TR?

Campus Card 

Access 

Systems?

Fire, Police, or 

Health Safety 

Systems in the 

TR?

EOC Network 

Equipment in 

the TR?

C.P.E. 

Network 

Equipment?

Old 

Broadband 

Cable in the 

Room

Notes About the TR Urgency

Are 

Conduits 

Fire 

Stopped?

wireacc firelife secalarm ems ccas fphs eocnet cpenet oldbroad trurgnte confires

No

No

No

No

No

No

No

No

Poorly grounded, fire hazard above ceiling No

No

No

Police antenna repeater No

No

Fire hazard in the ceiling No

No

Altronix No

No

No

No

No

No

No

No

No

No

No

No

No

No

Schlage Andover Yes

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

Yes
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2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

bldgid bldgname floor 198

B-BWC Brentwood Center 1 1.1

C-A Art Building 1 1.1

C-A Art Building 1 1.2

C-A Art Building 1 1.3

C-AA Applied Arts & Administration 1 1.1

C-AA Applied Arts & Administration 1 1.2

C-AA Applied Arts & Administration 2 2.1

C-AA Applied Arts & Administration 2 2.2

C-AA Applied Arts & Administration 2 2.3

C-AT Automotive Technology 1 1.1

C-B Biological Science 1 1.1d

C-B Biological Science 1 1.2v

C-BH Boiler House 1 1.1

C-BPB Baseball Press Box 0 None

C-C Custodial Office 1 1.1

C-CHS Hazardous Storage 0 None

C-CON Football Concession 0 None

C-CS Chemical Storage 0 None

C-CTC Computer Technology Center 1 1.1

C-ELC Early Learning Center 1 1.1

C-FPB Football Pressbox 1 1.1

C-GA Gym Annex 1 1.1v

C-GA Gym Annex 2 2.1v

C-GA Gym Annex 2 2.2

C-GY Gymnasium 0 None

C-H Humanities Building 1 1.1d

C-H Humanities Building 1 1.2

C-H Humanities Building 1 1.3d

C-H Humanities Building 1 1.4v

C-H Humanities Building 1 1.5v

C-HS Health Sciences Building 1 1.1v

C-LA Liberal Arts 0 0.1

C-LA Liberal Arts 0 0.2v

C-LA Liberal Arts 1 1.1

C-LA Liberal Arts 2 2.1

C-LLRC Library and Learning Resource Center1 1.1

C-LLRC Library and Learning Resource Center2 2.1

C-M Music 1 1.1d

C-M Music 1 1.2

C-MA Maintenance 1 1.1

C-ML Mens Locker 1 1.1

C-PAC Performing Arts Center 1 1.1

C-PAC Performing Arts Center 1 1.2d

C-PS Physical Science 1 1.1

C-PS Physical Science 1 1.2d

C-PS Physical Science 1 1.3d

C-PS Physical Science 1 1.4v

C-R Buildings and Grounds / Police 1 1.1v

C-R Buildings and Grounds / Police 1 1.2

C-SA Student Activities 1 1.1

C-SA Student Activities 1 1.2

C-SA Student Activities 1 1.3v

C-SSC Student Services Center 1 1.1

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

GB GC GD GE GF GG GH GI GJ GK

Category of TR 

Urgency

Difficulty of 

Horizontal 

Cabling 

(Easy, 

Medium, or 

Hard)

Cat 5 for 

Data

(Yes/No)

Number 

of Cat 5 

Cables

Number 

of Cat 5 

Used

Retermination 

of Good Data 

Cable is 

needed

% of 

Cable 

That Is 

Cat 5E or 

Better

Expected 

Year for 

Infrastructure 

Work

DRAWING 

PROBLEMS
Time Stamp

trurg cblediff cat5d numcat5a numcat5u reterm perccat5 expctyr drwprobs time

Easy No 100% 11:41 AM

Easy Yes 100% 2:31 PM

Easy Yes 0% 2:40 PM

Easy Yes 0% 2:36 PM

Easy Yes 100% 9:17 AM

Easy Yes 0% 8:53 AM

Easy Yes 100% 9:30 AM

Easy Yes 0% 9:35 AM

Code Violation Easy Yes 100% 9:44 AM

Easy Yes 100% 2:10 PM

Medium Yes 100% 3:02 PM

Easy Yes 0% 3:08 PM

Easy Yes 100% 8:42 AM

Easy Yes 0% 9:58 AM

Code Violation Easy Yes 100% 10:09 AM

Easy Yes 0% 10:02 AM

Easy Yes 0% 9:58 AM

Easy Yes 0% 10:01 AM

Easy No 100% 2:03 PM

Easy Yes 100% 2:23 PM

Easy Yes 100% 9:54 AM

Easy Yes 0% 9:11 AM

Easy Yes 0% 9:15 AM

Easy Yes 100% 9:29 AM

Easy Yes 0% 9:51 AM

Easy Yes 100% 11:31 AM

Easy Yes 0% 11:46 AM

Easy Yes 0% 11:50 AM

Easy Yes 0% 11:42 AM

Easy Yes 0% 11:38 AM

Easy Yes 0% 11:04 AM

Easy Yes 100% 10:57 AM

Easy Yes 0% 10:46 AM

Easy Yes 0% 11:07 AM

Easy Yes 50% 11:15 AM

Easy No 100% 10:31 AM

Easy No 100% 10:39 AM

Hard No 100% 2:52 PM

Easy Yes 0% 2:46 PM

Easy Yes 0% 10:17 AM

Easy Yes 100% 8:59 AM

Easy Yes 0% 10:10 AM

Hard Yes 100% 10:16 AM

Easy Yes 100% 3:23 PM

Easy Yes 100% 3:16 PM

Medium Yes 100% 3:33 PM

Easy Yes 0% 3:28 PM

Easy Yes 100% 10:01 AM

Easy Yes 100% 9:57 AM

Easy Yes 100% 1:15 PM

Easy No 100% 1:26 PM

Easy Yes 0% 1:33 PM

Easy No 100% 1:51 PM
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1

2

B C D E F G H I J K L M N O P Q

Unique 

Bldg ID
Building Name Floor TR ID

Consolidated 

TR ID

Voice Only, Data 

Only, V/D, 

V/PassiveD

Gross Sq. Ft. for 

the Building
Client TR Room No.

Number of 

Floors in the 

Building

Street Address

Gross Sq. 

Ft. for the 

Floor

Assignable 

Sq. Ft. for 

the Floor

OSP Copper Riser Copper
Riser MM 

Fiber

Riser SM 

Fiber

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1 C-WL-1.1 V/D 2859 8 1 2600 Mission Bell Drive 2859 2001 6 0 0 0

D-A Art Building 1 1.1 D-A-1.1 Data Only 20057 A104 4 321 Golf Club Road 5014 3510 0 0 0 0

D-A Art Building 2 2.1 D-A-2.1 V/D 20057 A204 4 321 Golf Club Road 5014 3510 50 0 0 0

D-A Art Building 3 3.1d D-A-3.1d Data Only 20057 A303a 4 321 Golf Club Road 5014 3510 0 0 0 0

D-A Art Building 4 4.1v D-A-4.1v Voice Only 20057 A401 4 322 Golf Club Road 5014 3510 0 25 0 0

D-AB Administration Building 1 1.1v D-AB-1.1v Voice Only 11955 AB120 2 322 Golf Club Road 5978 4184 100 0 0 0

D-AB Administration Building 2 2.1 D-AB-2.1 V/D 11955 AB228 2 321 Golf Club Road 5978 4184 0 0 0 0

D-AB Administration Building 2 2.2d D-AB-2.2d Data Only 11955 AB216 2 321 Golf Club Road 5978 4184 0 0 6 0

D-AB Administration Building 2 2.3 D-AB-2.3 V/D 11955 AB200 2 321 Golf Club Road 5978 4184 0 100 6 0

D-ATC Advanced Technology Center 1 1.1 D-ATC-1.1 V/D 13514 ATC111 1 321 Golf Club Road 13514 9460 50 0 0 0

D-BC Book Center 2 2.1 D-BC-2.1 V/D 25665 Server Room 3 321 Golf Club Road 8555 5989 100 0 0 0

D-BFL Business/Foreign Language 1 1.1 D-BFL-1.1 V/D 25212 BFL101f 2 321 Golf Club Road 12606 8824 200 0 0 0

D-C Counseling 1 1.1d D-C-1.1d Data Only 3953 C138 1 321 Golf Club Road 3953 2767 0 0 0 0

D-C Counseling 1 1.2v D-C-1.2v Voice Only 3953 C139 1 322 Golf Club Road 3953 2767 0 200 0 0

D-CCC Community Conference Center 0 None D-CCC-None Other 800 1 321 Golf Club Road 800 560 0 0 0 0

D-DS District Storage Building 0 None D-DS-None Other 8449 1 321 Golf Club Road 8449 5914 0 0 0 0

D-ET Engineering Technology Center (North)1 1.1 D-ET-1.1 V/D 27386 ET115a 1 321 Golf Club Road 27386 19170 100 0 0 0

D-ET Engineering Technology Center (South)1 1.2v D-ET-1.2v Voice Only 27386 ET110 1 321 Golf Club Road 27386 19170 100 0 0 0

D-ET Engineering Technology Center (South)1 1.3v D-ET-1.3v Voice Only 27386 ET126 1 321 Golf Club Road 27386 19170 100 0 0 0

D-ET Engineering Technology Center (North)1 1.4d D-ET-1.4d Data Only 27386 ET116c 1 321 Golf Club Road 27386 19170 0 0 0 0

D-ET Engineering Technology Center (South)1 1.5d D-ET-1.5d Data Only 27386 ET103 1 322 Golf Club Road 27386 19170 0 0 0 0

D-ET Engineering Technology Center (South)1 1.6d D-ET-1.6d Data Only 27386 ET107 1 323 Golf Club Road 27386 19170 0 0 0 0

D-ET Engineering Technology Center (South)1 1.7d D-ET-1.7d Data Only 27386 ET123a 1 324 Golf Club Road 27386 19170 0 0 0 0

D-ET Engineering Technology Center (South)1 1.8d D-ET-1.8d Data Only 27386 ET128 1 325 Golf Club Road 27386 19170 0 0 6 0

D-FA Family Life Education Annex 1 1.1v D-FA-1.1v Voice Only 3653 FA105 1 321 Golf Club Road 3653 2557 50 0 0 0

D-FL Family Life Education 1 1.1 D-FL-1.1 V/D 2496 FL102 2 321 Golf Club Road 1248 874 100 0 0 0

D-FO Faculty Offices 1 1.1 D-FO-1.1 V/D 11790 FO140 2 321 Golf Club Road 5895 4127 200 0 12 0

D-FO Faculty Offices 1 1.2 D-FO-1.2 V/D 11790 FO131 2 321 Golf Club Road 5895 4127 100 0 6 0

D-FO Faculty Offices 2 2.1v D-FO-2.1v Voice Only 11790 FO230 2 321 Golf Club Road 5895 4127 0 100 0 0

D-FO Faculty Offices 2 2.2v D-FO-2.2v Voice Only 11790 FO242 2 321 Golf Club Road 5895 4127 100 0 0 0

D-GY Gymnasium 1 1.1d D-GY-1.1d Data Only 10000 1 321 Golf Club Road 10000 7000 0 0 0 0

D-GY Gymnasium Boiler 1 1.2v D-GY-1.2v Voice Only 200 GY2 1 321 Golf Club Road 200 140 100 0 0 0

D-H Humanities 1 1.1v D-H-1.1v Voice Only 10548 North Hallway 1 321 Golf Club Road 10548 7384 50 0 0 0

D-H Humanities 1 1.2d D-H-1.2d Data Only 10548 H109 1 321 Golf Club Road 10548 7384 12 0 0 0

D-HR Hotel / Restaurant Management 1 1.1d D-HR-1.1d Other 1954 Storage Room 2 321 Golf Club Road 977 684 0 0 0 0

D-L Library 1 1.1d D-L-1.1d Data Only 55294 L150b 3 321 Golf Club Road 18431 12902 0 0 0 0

D-L Library 1 1.2v D-L-1.2v Voice Only 55294 L(AV Storage) 3 321 Golf Club Road 18431 12902 100 0 0 0

D-L Library 1 1.3d D-L-1.3d Data Only 55294 Data testing room 3 321 Golf Club Road 18431 12902 0 0 6 0

D-L Library 2 2.1v D-L-2.1v Voice Only 55294 L(Janitor Closet) 3 321 Golf Club Road 18431 12902 0 25 0 0

D-L Library 2 2.2 D-L-2.2 V/D 55294 L241 3 321 Golf Club Road 18431 12902 50 0 12 0

D-L Library 2 2.3 D-L-2.3 V/D 55294 L204 3 321 Golf Club Road 18431 12902 0 50 6 0

D-L Library 3 3.1 D-L-3.1 V/D 55294 L302 3 321 Golf Club Road 18431 12902 0 0 12 0

D-LA Liberal Arts 1 1.1v D-LA-1.1v Voice Only 15958 LA127 2 321 Golf Club Road 7979 5585 100 0 0 0

D-LC Learning Center 1 1.1v D-LC-1.1v Voice Only 13095 2 321 Golf Club Road 6548 4583 0 50 0 0

D-LC Learning Center 2 2.1 D-LC-2.1 Data Only 13095 LC204a 2 321 Golf Club Road 6548 4583 0 0 0 0

D-LC Learning Center 2 2.2d D-LC-2.2d Data Only 13095 LC200a 2 321 Golf Club Road 6548 4583 0 0 0 0

D-LC Learning Center 2 2.3d D-LC-2.3d Data Only 13095 LC200a 2 321 Golf Club Road 6548 4583 0 0 0 0

D-LHS Life/Health Sciences 1 1.1 D-LHS-1.1 V/D 25665 LHS119a 2 321 Golf Club Road 12833 8983 25 0 0 0

D-M Music 1 1.1 D-M-1.1 V/D 8143 M103a 2 321 Golf Club Road 4072 2850 50 0 0 0

D-M Music 1 1.2d D-M-1.2d Data Only 8143 M140 2 321 Golf Club Road 4072 2850 0 0 0 0

D-MA Math 1 1.1 D-MA-1.1 V/D 13824 MA102 2 321 Golf Club Road 6912 4838 75 0 0 0

D-ML Mens Locker 1 1.1d D-ML-1.1d Data Only 11600 ML122 1 321 Golf Club Road 11600 8120 0 0 0 0

D-OA Offices Annex 1 1.1d D-OA-1.1d Data Only 1754 1 321 Golf Club Road 1754 1228 0 0 0 0

D-OH Ornamental Horticulture 0 None D-OH-None Other 1440 1 321 Golf Club Road 1440 1008 0 0 0 0

D-PA Performing Arts 1 1.1 D-PA-1.1 V/D 22778 PAC8 3 321 Golf Club Road 7593 5315 50 0 0 0
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2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

R S T U V W X Y Z AA AB AC

OSP MM 

Fiber
OSP SM Fiber

Total Existing 

Analog Ports 

(from survey)

Total Existing 

Multiline 

Telephones 

(from survey)

10 Base-T Hub 

Ports (from 

survey)

10/100 Base-T 

Switch Ports 

(from survey)

1 Gig Switch 

Ports (from 

survey)

Total Capacity 

Analog Ports

Total Capacity 

Multiline 

Telephones

Total Capacity 

10 Base-T 

Hub Ports

Total Capacity 

10/100 Base-T 

Switch Ports

Total Capacity 

1 Gig Switch 

Ports

12 0 0 1 0 0 1 0 1 0 0 2

6 0 0 0 0 0 24 0 0 0 0 38

6 6 6 28 0 0 24 6 29 0 0 38

0 0 0 0 0 0 49 0 0 0 0 77

0 0 3 10 0 0 0 3 11 0 0 0

0 0 2 11 0 0 0 2 12 0 0 0

0 0 11 52 0 0 73 12 55 0 0 115

0 0 0 0 0 0 49 0 0 0 0 77

0 0 5 42 0 0 49 5 44 0 0 77

12 12 6 24 0 0 388 6 25 0 0 461

12 12 3 42 0 0 436 3 44 0 0 518

12 12 18 52 0 0 388 19 55 0 0 461

6 6 0 0 0 0 125 0 0 0 0 240

0 0 6 51 0 0 0 6 54 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

12 12 6 22 0 0 49 6 23 0 0 77

0 0 3 7 0 0 0 3 7 0 0 0

0 0 7 27 0 0 0 7 28 0 0 0

0 0 0 0 0 0 73 0 0 0 0 115

0 0 0 0 0 0 65 0 0 0 0 102

0 0 0 0 0 0 98 0 0 0 0 154

0 0 0 0 0 0 41 0 0 0 0 64

0 0 0 0 0 0 49 0 0 0 0 77

0 0 2 4 0 0 0 2 4 0 0 0

6 6 2 12 0 0 12 2 13 0 0 19

0 0 7 54 0 0 195 7 57 0 0 307

0 0 6 55 0 0 98 6 58 0 0 154

0 0 5 18 0 0 0 5 19 0 0 0

0 0 7 54 0 0 0 7 57 0 0 0

6 6 0 0 0 0 8 0 0 0 0 10

0 0 7 14 0 0 0 7 15 0 0 0

0 0 7 48 0 0 0 7 50 0 0 0

0 0 0 0 0 0 57 0 0 0 0 90

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 441 0 0 0 0 848

0 0 3 9 0 0 0 3 9 0 0 0

0 0 0 0 0 0 58 0 0 0 0 112

0 0 2 7 0 0 0 2 7 0 0 0

0 0 4 5 0 0 150 4 5 0 0 288

0 0 7 28 0 0 175 7 29 0 0 336

0 0 8 45 0 0 25 8 47 0 0 48

0 0 6 46 0 0 0 6 48 0 0 0

0 0 3 27 0 0 0 3 28 0 0 0

6 6 0 0 0 0 48 0 0 0 0 76

0 0 0 0 0 0 73 0 0 0 0 115

0 0 0 0 0 0 73 0 0 0 0 115

12 12 7 38 0 0 430 7 40 0 0 511

6 6 3 29 0 0 49 3 30 0 0 77

0 6 0 0 0 0 71 0 0 0 0 112

12 12 8 57 0 0 73 8 60 0 0 86

6 6 0 0 0 0 32 0 0 0 0 38

6 6 0 0 0 0 24 0 0 0 0 38

0 0 0 0 0 0 0 0 0 0 0 0

6 6 6 34 0 0 24 6 36 0 0 29
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

AD AE AF AG AH AI AJ AK AL AM AN AO AP AQ

Voice Growth 

Type

(Low, Medium, 

or High)

Data Growth 

Type

(Low, Medium, 

or High)

Assumed # of 

racks housing 

192 ports 

without VoIP 

(Just data 

Ports)

Assumed # of 

racks housing 

192 ports with 

VoIP (VoIP & 

data Ports)

Voice Node 

Location

Data Node 

Location

S
iz

in
g

 C
a

lc
s

Total 

Existing 

Ports in the 

TR

Total Ports 

at Capacity 

in the TR

This TR 

Capacity Falls 

into this 

Sizing 

Category

E
x

p
e

rt
 R

e
v

ie
w TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

1 = Voice

2 = Data

3 = Both

4 = V/Passive 

Data

5 = Unknown

Demo or 

Remodel 

Planned?

1 = Yes

2 = No

L M 1 1 C-AA-1.1 C-H-1.1d 2 3 Small MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 24 38 Small IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 58 73 Medium MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 49 77 Medium IDF Data No

L M 0 1 D-AB-2.1 D-L-1.1d 13 14 Small IDF Voice No

L M 0 1 D-AB-2.1 D-L-1.1d 13 14 Small MDF Voice No

L M 1 1 D-AB-2.1 D-L-1.1d 136 182 Medium Node V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 49 77 Medium IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 96 126 Medium IDF V & D No

L L 3 3 D-AB-2.1 D-L-1.1d 418 492 Large MDF V & D No

L L 3 3 D-AB-2.1 D-L-1.1d 481 565 Large MDF V & D No

L L 3 3 D-BFL-1.1 D-L-1.1d 458 535 Large MDF V & D No

L H 2 2 D-AB-2.1 D-L-1.1d 125 240 Medium MDF Data No

L H 0 1 D-AB-2.1 D-L-1.1d 57 60 Medium IDF Voice No

L L 0 0 D-BFL-1.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 77 106 Medium MDF V & D No

L M 0 1 D-AB-2.1 D-L-1.1d 10 10 Small IDF Voice No

L M 0 1 D-AB-2.1 D-L-1.1d 34 35 Small IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 73 115 Medium IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 65 102 Medium IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 98 154 Medium IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 41 64 Small IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 49 77 Medium IDF Data No

L M 0 1 D-AB-2.1 D-L-1.1d 6 6 Small MDF Voice No

L M 1 1 D-AB-2.1 D-L-1.1d 26 34 Small MDF V & D No

L M 2 2 D-AB-2.1 D-L-1.1d 256 371 Large MDF V & D No

L M 1 2 D-AB-2.1 D-L-1.1d 159 218 Medium IDF V & D No

L M 0 1 D-AB-2.1 D-L-1.1d 23 24 Small IDF Voice No

L M 0 1 D-AB-2.1 D-L-1.1d 61 64 Medium IDF Voice No

L L 1 1 D-AB-2.1 D-L-1.1d 8 10 Small MDF V & D No

L L 0 1 D-AB-2.1 D-L-1.1d 21 22 Small MDF V & D No

L M 0 1 D-AB-2.1 D-L-1.1d 55 57 Medium MDF Voice No

L M 1 1 D-AB-2.1 D-L-1.1d 57 90 Medium MDF Data No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L H 5 5 D-L-3.1 D-L-1.1d 441 848 Large MDF Data No

L H 0 1 D-L-3.1 D-L-1.1d 12 12 Small IDF Voice No

L H 1 1 D-L-3.1 D-L-1.1d 58 112 Medium MDF Data No

L H 0 1 D-L-3.1 D-L-1.1d 9 9 Small IDF Voice No

L H 2 2 D-L-3.1 D-L-1.1d 159 297 Medium IDF V & D No

L H 2 2 D-L-3.1 D-L-1.1d 210 372 Large IDF V & D No

L H 1 1 D-L-3.1 D-L-1.1d 78 103 Medium IDF V & D No

L M 0 1 D-AB-2.1 D-L-1.1d 52 54 Medium MDF Voice No

L M 0 1 D-AB-2.1 D-L-1.1d 30 31 Small IDF Voice No

L M 1 1 D-AB-2.1 D-L-1.1d 48 76 Small MDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 73 115 Medium IDF Data No

L M 1 1 D-AB-2.1 D-L-1.1d 73 115 Medium IDF Data No

L L 3 3 D-LHS-1.1 D-L-1.1d 475 558 Large MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 81 110 Medium MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 71 112 Medium IDF Data No

L L 1 1 D-AB-2.1 D-L-1.1d 138 154 Medium MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 32 38 Small MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 24 38 Small MDF Data No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 64 71 Medium MDF V & D No
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

AR AS AT AU AV AW AX

 Is the 

Building 

1 = Active

2 = Inactive 

3 = Razed 

Building is on 

the National 

Register 

Historic List

(Listed, 

Potential, No)

Notes from Technicians and Engineers
Access Comments from the Engineers and Survey 

Personnel

Building Has 

Campus Chilled 

Water

Y / N = 

CHW or No CHW

Service Area for 

this TR (% of 

square footage) 

on the TR Floor

Square Footage 

Served on the TR 

Floor Based on % 

of Service Area

Active No The WL building connects to the Old Boiler Building through a fiber opticVery small wall box in boiler room CHW 100% 2,001                   

Active No CHW 33% 1,158                   

Active No CHW 33% 1,158                   

Active No Data only Data for the classroom only CHW 33% 1,158                   

Active No Voice only Wall can only CHW 100% 3,510                   

Active No Voice only CHW 100% 4,184                   

Active No Houses Mitel system for most the campus CHW 10% 418                      

Active No Data only CHW 50% 2,092                   

Active No CHW 50% 2,092                   

Active No CHW 100% 9,460                   

Active No Server room no number CHW 100% 5,989                   

Active No Sign on door shows "Server Room", also servers CCC for voice and dataAlso has Mitel remote shelf here CHW 100% 8,824                   

Active No Data only In paper stoage area CHW 100% 2,767                   

Active No Voice only CHW 100% 2,767                   

Active No No TR, served from BFL building CHW 100% 560                      

Active No No services CHW 100% 5,914                   

Active No Called survey storeroom CHW 100% 19,170                 

Active No Voice only CHW 50% 9,585                   

Active No Voice only CHW 50% 9,585                   

Active No Data only Serves a couple of offices and the classroom CHW 20% 3,834                   

Active No Data only In classroom CHW 20% 3,834                   

Active No Data only In classroom CHW 20% 3,834                   

Active No Data only Cisco Lab CHW 20% 3,834                   

Active No Data only, At back of room, cabinet In old converrted shower CHW 20% 3,834                   

Active No Voice only, Data comes from FL building CHW 100% 2,557                   

Active No storage CHW 100% 874                      

Active No Shares with water heater, pipes, storage CHW 50% 2,063                   

Active No Shared w/Janitorial equipment and water heater CHW 50% 2,063                   

Active No Voice only CHW 100% 4,127                   

Active No Voice only CHW 100% 4,127                   

Active No Data only, Also serves the PE building data CHW 100% 7,000                   

Active No In boiler room outside of Gym CHW 100% 140                      

Active No Voice only CHW 100% 7,384                   

Active No Data only, in storage closet CHW 100% 7,384                   

Active No Voice and data comes from SA-1.3, continue to feed from there CHW 100% 684                      

Active No Data only, Houses core for the campus, WAN also CHW 50% 6,451                   

Active No Voice only CHW 100% 12,902                 

Active No Data only CHW 50% 6,451                   

Active No Voice only, Near front entrance CHW 100% 12,902                 

Active No CHW 50% 6,451                   

Active No CHW 50% 6,451                   

Active No Mitel remote shelf location CHW 100% 12,902                 

Active No Voice only, Data comes from FO building CHW 100% 5,585                   

Active No Voice only, closet in hallway 110 CHW 100% 4,583                   

Active No Data MDF for the building CHW 100% 4,583                   

Active No Data only, Near front entrance, cabinet Small cabinet for the computer lab only CHW 50% 2,292                   

Active No Data only, At back of room, cabinet Small cabinet for the computer lab only CHW 50% 2,292                   

Active No Mitel switch node in the TR CHW 100% 8,983                   

Active No CHW 50% 1,425                   

Active No Data only CHW 50% 1,425                   

Active No CHW 100% 4,838                   

Active No Data only, Also serves the PE building data CHW 100% 8,120                   

Active No Data only, In north building, voice feed from Library CHW 100% 1,228                   

Active No Fed from Warehouse maintenance building CHW 100% 1,008                   

Active No Basement Mechanical Room CHW 50% 2,657                   
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

AY AZ BA BB BC BD BE BF BG BH BI BJ BK BL BM

Additional 

Floor A 

Served

% of 

Additional 

Floor A 

Served

 Additional 

Square 

Footage 

Served Floor 

A 

Additional 

Floor B 

Served

% of 

Additional 

Floor B 

Served

Additional 

Square 

Footage 

Served Floor 

B

Additional 

Floor C 

Served

% of 

Additional 

Floor C 

Served

Additional 

Square 

Footage 

Served Floor 

C

Total Floors 

Served

 Total 

Square 

Footage 

Served 

 Recabling 

Jacks 

Calculation 

(total ports * 

1.5 * 1.10) T
h

e
 S

u
rv

e
y

Survey 

Done By?

Existing TR 

Width

0 0% -                0 0% 0 0 0% -               1.00 2,001.30     3.30             AS 10.00         

0 0% -                0 0% 0 0 0% -               0.33 1,158.29     39.60           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.33 1,158.29     95.70           AS 5.00           

0 0% -                0 0% 0 0 0% -               0.33 1,158.29     80.85           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 3,509.98     21.45           AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 4,184.25     21.45           AS 7.00           

0 0% -                0 0% 0 0 0% -               0.10 418.43        224.40         AS 30.00         

0 0% -                0 0% 0 0 0% -               0.50 2,092.13     80.85           AS 5.00           

0 0% -                0 0% 0 0 0% -               0.50 2,092.13     158.40         AS 4.00           

0 0% -                0 0% 0 0 0% -               1.00 9,459.80     689.70         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 5,988.50     793.65         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 8,824.20     755.70         AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 2,767.10     206.25         AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 2,767.10     94.05           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 560.00        -               AS

0 0% -                0 0% 0 0 0% -               1.00 5,914.30     -               AS

0 0% -                0 0% 0 0 0% -               1.00 19,170.20   127.05         AS 8.00           

0 0% -                0 0% 0 0 0% -               0.50 9,585.10     16.50           AS 15.00         

0 0% -                0 0% 0 0 0% -               0.50 9,585.10     56.10           AS 12.00         

0 0% -                0 0% 0 0 0% -               0.20 3,834.04     120.45         AS 8.00           

0 0% -                0 0% 0 0 0% -               0.20 3,834.04     107.25         AS 20.00         

0 0% -                0 0% 0 0 0% -               0.20 3,834.04     161.70         AS 20.00         

0 0% -                0 0% 0 0 0% -               0.20 3,834.04     67.65           AS 12.00         

-                0 -               0.20 3,834.04     80.85           AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 2,557.10     9.90             AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 873.60        42.90           AS 9.00           

0 0% -                0 0% 0 0 0% -               0.50 2,063.25     422.40         AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 2,063.25     262.35         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 4,126.50     37.95           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 4,126.50     100.65         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 7,000.00     13.20           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 140.00        34.65           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 7,383.60     90.75           AS 25.00         

0 0% -                0 0% 0 0 0% -               1.00 7,383.60     94.05           AS 4.00           

0 0% -                0 0% 0 0 0% -               1.00 683.90        -               AS

0 0% -                0 0% 0 0 0% -               0.50 6,450.97     727.65         AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 12,901.93   19.80           AS 25.00         

0 0% -                0 0% 0 0 0% -               0.50 6,450.97     95.70           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 12,901.93   14.85           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.50 6,450.97     262.35         AS 4.00           

0 0% -                0 0% 0 0 0% -               0.50 6,450.97     346.50         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 12,901.93   128.70         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 5,585.30     85.80           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 4,583.25     49.50           AS 5.00           

0 0% -                0 0% 0 0 0% -               1.00 4,583.25     79.20           AS 9.00           

0 0% -                0 0% 0 0 0% -               0.50 2,291.63     120.45         AS

0 0% -                0 0% 0 0 0% -               0.50 2,291.63     120.45         AS

0 0% -                0 0% 0 0 0% -               1.00 8,982.75     783.75         AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 1,425.03     133.65         AS 5.00           

0 0% -                0 0% 0 0 0% -               0.50 1,425.03     117.15         AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 4,838.40     227.70         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 8,120.00     52.80           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 1,227.80     39.60           AS 20.00         

0 0% -                0 0% 0 0 0% -               1.00 1,008.00     -               AS

0 0% -                0 0% 0 0 0% -               0.50 2,657.43     105.60         AS 15.00         
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

BN BO BP BQ BR BS BT BU BV BW BX

Existing TR 

Length

Existing TR 

Sq. Ft.

Multifunction? 

(Sink, 

Storage, 

Electrical, 

etc.)

Can the 

Multifunction 

Be 

Removed?

Cable 

Distance 

Problems?

Chemical 

or 

Biohazard 

Area?

Is the TR 

on a 

Perimeter 

Wall?

Security OK?

Is the Space 

Shared with 

Other 

Networking 

People?

Terminations 

too High or 

Low?

TR contains Networking Equipment

12.00           120.00      H2O heater N/A No No Yes Bad No N/A Security - Mechanical - - - Fire - - -

10.00           60.00        Storage No No No No Bad No N/A - - - - - - -

8.00             40.00        Electrical No No No No Bad No N/A Security - - - - - - -

10.00           80.00        Classroom No No No No Bad No N/A - - - - - - -

12.00           144.00      Office N/A No No Fair No N/A - - - - - - -

15.00           105.00      Electrical N/A No No Fair No N/A - - - - Fire - - -

30.00           900.00      Storage Yes No No Yes Bad No N/A - - - - - - -

7.00             35.00        Storage No No No Yes Bad No N/A - - - - - - -

5.00             20.00        No N/A No No No Fair No N/A - - - - - - -

14.00           112.00      No N/A No No No Good No N/A Security - - - - - - -

12.00           108.00      No N/A No No Yes Department access requiredNo N/A - - - - - - -

7.00             49.00        No N/A No No No Good No N/A Security - - - - - - -

10.00           60.00        Storage No No No No Bad No N/A - - - - - - -

2.00             16.00        Storage N/A No No Fair No N/A - - - - - - -

- - - - - - -

- - - - - - -

14.00           112.00      Electrical No No No No Fair No N/A - - - - - - -

15.00           225.00      Electrical No No No Yes Fair No N/A - - - - - - -

8.00             96.00        Office No No No No Bad No N/A - - - - - - -

12.00           96.00        Office No No No No Bad No N/A - - - - - - -

20.00           400.00      No No No No No Bad No N/A - - - - - - -

20.00           400.00      No No No No No Bad No N/A - - - - - - -

8.00             96.00        Classroom No No No No Bad No N/A - - - - - - -

4.00             20.00        No No No No No Fair No N/A - - - - - - -

5.00             35.00        Electrical N/A No No Fair No N/A - - - - - - -

9.00             81.00        Storage No No No No Bad No N/A - - - - - - -

14.00           140.00      Storage No No No Yes Fair No N/A - - - - - - -

9.00             81.00        Janitor No No No No Fair No N/A - - - - - - -

8.00             64.00        Janitor N/A No No Fair No N/A - - - - - - -

9.00             90.00        Storage N/A No No Fair No N/A - - - - - - -

15.00           150.00      Storage No No No No Fair No N/A - - - - - - -

10.00           100.00      Electrical N/A No No Fair No N/A - - - - - - -

5.00             125.00      Storage N/A No No Fair No N/A - - - - - - -

5.00             20.00        Storage No No No No Fair No N/A - - - - - - -

- - - - - - -

28.00           336.00      No N/A No No No Good No N/A - - - - - - -

25.00           625.00      Storage N/A No No Fair No N/A - - - - - - -

14.00           112.00      Office No No No No Fair No N/A - - - - - - -

8.00             48.00        Storage N/A No No Fair No N/A - - - - - - -

4.00             16.00        No N/A No No No Good No N/A - - - - - - -

12.00           96.00        Office No No No No Bad No N/A - - - - - - -

15.00           150.00      Storage Yes No No No Good No N/A - - - - - - -

14.00           140.00      Electrical N/A No No Fair No N/A Security - - - - Fire - - -

1.00             5.00          No N/A No No Fair No N/A - - - - - - -

10.00           90.00        Storage No No No No Fair No N/A - - - - Fire - - -

No N/A No No No Fair No N/A - - - - - - -

No N/A No No No Fair No N/A - - - - - - -

14.00           140.00      No N/A No No No Good No N/A - - - - - - -

14.00           70.00        Electrical No No No No Fair No N/A Security - - - - Fire - - -

7.00             42.00        Storage No No No No Bad No N/A - - - - - - -

10.00           90.00        No N/A No No Yes Bad No N/A - - - - - - -

15.00           150.00      Storage No No No No Fair No N/A - - - - - - -

18.00           360.00      Office No No No Yes Bad No N/A - - - - - - -

- - - - - - -

15.00           225.00      Electrical No No No No Fair No N/A - - - - - - -

Prepared by WTC for CCCCD Page 23 of 68 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls



Sheet: B-DataBase-CCCC Telecommunications Strategic Plan February 25, 2009

1

2

B C D E
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Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 
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59

60
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64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79
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84

85
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91
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93

94

95
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99

100
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104

105
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108
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110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

BY BZ CA CB CC CD CE CF CG CH CI CJ CK

Number of 

Network 

Switches 

Surveyed

Access Door 

Type

Equipment 

Door Type
Floor Grade

Batteries 

in the 

Room?

Battery 

Ventilation to 

Standard?

Electrical or 

Other 

Clearance 

Redo TRs?

Usable TR 

Width

Usable 

TR Length

Total 

Usable 

TR Sq. Ft.

Cabinets or Racks?

Amount 

of Spare 

Rack 

Space

Racks 

Bolted to 

the Floor?

1 1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

1 - 3 X 7 Carpet No N/A 1 1 1

1 - 3 X 7 Concrete No N/A 3 2 6

1 1 - 3 X 7 Tile No N/A 12 5 60 4 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Tile No N/A 4 5 20 1 - Wall Swing Cabinet, 4 foot No

3 1 - 3 X 7 Concrete No N/A 8 14 112 4 - Standing Rack, 7 foot 7 Yes

10 1 - 3 X 7 Tile No N/A 9 12 108 2 - Standing Rack, 7 foot 5 Yes

3 1 - 3 X 7 Concrete No N/A 7 7 49 2 - Standing Rack, 7 foot 1 Yes

2 1 - 3 X 7 Tile No N/A 3 3 9 1 - Standing Rack, 6 foot No

2 - 4 X 7 Concrete No N/A 8 2 16

1 1 - 3 X 7 Concrete No N/A 5 5 25 1 - Open Standing Cabinet, 7 foot Yes

1 - 3 X 7 Concrete No N/A 5 5 25

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Carpet No N/A 1 1 1 1 - Wall Swing Cabinet, 2 foot N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Standing Rack, 7 foot Yes

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 2 foot N/A

1 1 - 3 X 7 Tile No N/A 5 4 20 1 - Wall Swing Cabinet, 3 foot N/A

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Concrete No N/A 4 4 16 1 - Wall Swing Cabinet, 3 foot No

2 1 - 3 X 7 Tile No N/A 6 8 48 1 - Standing Cabinet, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 4 4 16 1 - Wall Swing Cabinet, 3 foot No

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Tile No N/A 3 3 9

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Concrete No N/A 5 5 25 2 - Wall Swing Cabinet, 4 foot N/A

4 1 - 3 X 7 Raised No N/A 12 28 336 13 - Standing Rack, 7 foot 12 Yes

1 - 3 X 7 Tile No N/A 3 3 9

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Standing Rack, 7 foot Yes

1 - 3 X 7 Concrete No N/A 3 1 3

2 1 - 3 X 7 Carpet No N/A 4 4 16 2 - Wall Swing Cabinet, 4 foot No

1 1 - 3 X 7 Carpet No N/A 5 5 25 1 - Standing Rack, 7 foot No

1 1 - 3 X 7 Tile No N/A 6 12 72 5 - Standing Rack, 7 foot Yes

1 - 3 X 7 Concrete No N/A 5 5 25

2 - 2 X 7 Concrete No N/A 5 1 5

1 1 - 3 X 7 Tile No N/A 3 5 15 1 - Standing Rack, 7 foot Yes

1 Carpet No N/A 3 3 9 N/A

1 Carpet No N/A 3 3 9 N/A

3 1 - 3 X 7 Concrete No N/A 10 14 140 4 - Standing Rack, 7 foot 3 Yes

2 1 - 3 X 7 Tile No N/A 5 3 15 1 - Wall Swing Cabinet, 3 foot No

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Concrete No N/A 9 10 90 3 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Standing Rack, 5 foot No

1 1 - 3 X 7 Concrete No N/A 4 4 16 1 - Wall Swing Cabinet, 3 foot No
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From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 
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58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74
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77

78
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81

82
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108
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C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

CL CM CN CO CP CQ CR CS CT CU CV CW

Racks 

Braced at 

the Top?

Racks 

Bonded?
Rack Notes

Lighting 

OK?

Existing HVAC 

or Ventilation 

Type

Is HVAC 

24x7?

Room 

Temperature at 

Time of Survey

Room Dust Level 

at Time of 

Survey

20 AMP 

Electrical 

Outlets 

(Standard)

30 AMP 

Electrical 

Outlets 

(Standard)

20 AMP 

Electrical 

Outlets 

(Dedicated)

30 AMP 

Electrical 

Outlets 

(Dedicated)

In small wall box Yes None No HOT Dirty 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

No No No Vent only No Warm Dusty 0 2

No No No Exhaust fan No Warm Acceptable 0 2

None Yes None No Acceptable Acceptable 0

None No None No Warm Dusty 0

Yes Yes 3 for Mitel, 2 for data No Building Air No Acceptable Clean 0 12 1

N/A N/A Wall mounted Yes Dedicated Air No Cool Clean 0 2

No No No Vent only No HOT Dusty 2 0

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 6

Yes No One cabinet, one rack No Dedicated Air No Acceptable Clean 0 16 1

Yes No No Dedicated Air No Warm Dusty 0 16

No No No Building Air No Acceptable Acceptable 2 0

None Yes None No Acceptable Dusty 0

No No No None No Warm Dusty 2 0

None Yes None No Warm Dusty 0

None Yes None No Acceptable Acceptable 0

N/A N/A No Building Air No Acceptable Acceptable 0 2

N/A N/A Wall mounted Yes None No Acceptable Acceptable 0 2

No N/A Yes None No Acceptable Acceptable 0 2

N/A N/A Wall mounted No None No Warm Acceptable 0 2

N/A N/A Wall mounted Yes None No Acceptable Acceptable 0 2

None Yes None No HOT Dusty 2

No No Yes None No Warm Dusty 2 0

No No No Building Air No Acceptable Acceptable 0 8

No No No Vent only No Warm Dusty 0 2

None Yes None No Acceptable Acceptable 0

None Yes None No Acceptable Acceptable 0

N/A N/A Wall mounted No None No Warm Dusty 2 2

None Yes None No HOT Acceptable 0

None Yes None No Warm Dusty 0

N/A N/A 2 wall racks Yes None No Warm Dusty 2 0

Yes Yes All are not bolted down No Dedicated Air No Cool Clean 0 16

None Yes None No Acceptable Acceptable 0

No N/A No None No Warm Dusty 2 0

None Yes None No Warm Acceptable 0

No No No Vent only No Warm Dusty 0 2

No No No Building Air No Warm Dusty 2 2

Yes No Yes Building Air No Acceptable Acceptable 2 2

None No None No HOT Dirty 0

None Yes None No Acceptable Acceptable 0

Yes No No Dedicated Air No Warm Dusty 0 2

N/A N/A Small cabinet No None No Warm Dusty 2 0

N/A N/A Small cabinet No None No Warm Dusty 2 0

Yes Yes No Dedicated Air No Cool Dirty 0 44 0

No No No Vent only No Warm Dusty 0 2

N/A N/A No Building Air No Warm Dusty 0 2

Yes Yes No None No Acceptable Dusty 0 4

N/A N/A Wall mounted No None No Warm Dusty 2 2

No No No Building Air No Acceptable Acceptable 0 2

No No No None No Warm Dusty 0 2
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57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

CX CY CZ DA DB DC DD DE DF DG DH DI DJ DK

UPS 1 UPS 2 UPS 3 UPS 4 UPS 5

Width of 

Used 

Linear Feet 

of Wall 

Space

(ft.)

Height of 

Used 

Linear Wall 

Space

(ft.)

Total 

Square 

Feet of 

Used 

Linear Wall 

Space

(sq. ft.)

Width of 

Available 

Linear Feet 

of Wall 

Space

(ft. incl. 

used)

Height of 

Available 

Linear Wall 

Space

(ft. incl. 

used)

Total Square 

Feet of 

Available 

Linear Wall 

Space

(total sq. ft.)

Grounding 

in the 

Room?

Copper 

Protection in 

Room?

TELCO 

MPOE in 

Room?

2 3 6 3 3 9 No No No

1 - apc, 450 with 0 outlets No No No

1 - apc, 450 with 0 outlets 3 4 12 3 4 12 No No No

1 - apc, 450 with 0 outlets No No No

2 2 4 2 2 4 No No No

2 3 6 2 3 6 No No No

1 - best, FE with 0 outlets 7 4 28 8 5 40 Yes No No

1 - apc, 450 with 0 outlets No No No

3 5 15 3 6 18 Yes No No

1 - apc, 2200 with 6 outlets 4 3 12 6 5 30 Yes No No

1 - apc, 2200 with 0 outlets 3 4 12 3 4 12 No No No

2 - apc, 1000 with 0 outlets 3 4 12 5 5 25 No No No

No No No

6 3 18 6 5 30 No No No

3 4 12 4 4 16 Yes No No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

No No No

No No No

No No No

No No No

No No No

2 3 6 3 3 9 No No No

3 4 12 3 4 12 No No No

4 4 16 4 5 20 No No No

4 4 16 4 5 20 No No No

4 4 16 4 4 16 No No No

4 4 16 4 5 20 No No No

No No No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

No No No

6 - apc, 450 with 0 outlets 2 - apc, 2200 with 0 outlets1 - apc, 3000 with 0 outlets1 - apc, Symetra with 0 outlets1 - apc, 5000 with 0 outlets Yes No No

2 3 6 3 5 15 No No No

1 - apc, 450 with 0 outlets No No No

2 3 6 3 3 9 No No No

1 - apc, 450 with 0 outlets 3 4 12 3 4 12 Yes No No

3 4 12 3 4 12 Yes No No

1 - apc, 450 with 0 outlets 3 4 12 8 4 32 Yes No No

3 5 15 4 5 20 No No No

2 3 6 3 3 9 No No No

5 5 25 No No No

No No No

No No No

1 - apc, 2200 with 0 outlets 3 4 12 8 5 40 Yes No No

3 4 12 3 4 12 No No No

4 5 20 No No No

1 - apc, 450 with 0 outlets 1 1 1 3 3 9 No No No

No No No

No No No

1 - apc, 450 with 0 outlets 3 4 12 3 4 12 No No No
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57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

DL DM DN DO DP DQ DR DS DT DU DV

Ceiling 

Type?

Fire 

Suppression 

Type?

Smoke 

Detector 

Notes

Fire Rated 

Wall 

Boards

Do We 

Need to 

Recable 

Due to 

Thinnet or 

Cat 3?

TR Needs 

HVAC 

System 

Installed

Does 

Electrical 

Need to be 

Added to the 

Room?

FROM PHYSICAL 

SURVEYS

Non-Converged

Non-

Converged 

Required TR 

Square 

Footage

Additional 

Square 

Footage 

Required to 

Meet Non-

Converged

Additional 

TR(s) to be 

Added Due 

to Cable 

Length 

Problems

Hard lid None No No No No No None 24 15

Open None No No No Duct only No A 24 15

Open None No No No No No Rebuild 30 21

Lay-in None No No No No No None 30 21

Hard lid None No No No No No A 24 23

Hard lid None No No No No No A 24 18

Hard lid Sprinkler No No No Yes No B 24 None

Hard lid Sprinkler No No No No No A 30 21

Hard lid Sprinkler No No No Yes Yes A 48 28

Open Sprinkler Yes No No No No None 80 None

Open Sprinkler Yes No No No No None 110 2

Hard lid None Yes No No No No A 80 31

Hard lid None No No No No Yes A 48 39

Hard lid None No No No No No A 30 14

No TR

No TR

Open None No No No Yes No B 48 23

Open None No No No No No A 24 None

Hard lid None No No No No No A 24 15

Lay-in None No No No No No Abandon 48 47

Hard lid None No No No Duct only No Abandon 48 39

Hard lid None No No No No No A 48 39

Hard lid None No No No No No A 30 21

Hard lid None No No No Duct only No A 30 10

Hard lid Sprinkler No No No No No A 24 15

Hard lid Sprinkler No No No No No A 24 8

Hard lid Sprinkler No No No No Yes B 64 16

Hard lid Sprinkler No No No No Yes C 48 32

Hard lid None No No No No No A 24 15

Hard lid None No No No No No A 30 21

Lay-in None No No No No No A 30 21

Hard lid None No No No No No A 24 15

Hard lid None No No No No No A 30 21

Hard lid Sprinkler No No No Yes Yes A 30 5

No TR 24

Lay-in None Yes No No No No B 80 None

Open None No No No No No A 24 15

Lay-in None No No No No No None 30 21

Hard lid None No No No No No A 24 21

Hard lid None No No No No No C 48 32

Lay-in None No No No No No B 64 39

Lay-in None No No No No No None 48 None

Hard lid None No No No No No A 30 5

Hard lid None No No No No No A 24 19

Hard lid Sprinkler Yes No No No No B 30 15

Lay-in None No No No No No None 48 39

Lay-in None No No No No No None 48 39

Open None No No No No No None 110 None

Hard lid None Yes No No No No Abandon 48 33

Open None No No No Yes Yes B 48 39

Hard lid None No No No Yes No B 48 None

Lay-in None No No No No No A 30 21

Lay-in None No No No No No A 24 15

No TR

Open None No No No No No Abandon 30 14
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60
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64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87
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90
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103
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C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

DW DX DY DZ EA EB

Description of Work Required for Non-Converged

FROM PHYSICAL 

SURVEYS

Converged Solution

Required TR 

Square 

Footage of 

Converged

Additional 

Square Footage 

Required to 

Meet Converged 

Requirement

Additional 

TR(s) to Be 

Added Due to 

Cable Length 

Problems

Description of Work Required for Converged

Just feeds locker room via ethernet converter and voice cable None 48 39 Just feeds locker room via ethernet converter and voic

Cage off the back of the room, add HVAC, grounding, firestoppinbg A 48 39 Cage off the back of the room, add HVAC, grounding, f

Need to move the equipment to a new location, no space for work Rebuild 48 39 Need to move the equipment to a new location, no spa

Classroom data only, leave for classroom as is None 48 39 Classroom data only, leave for classroom as is

Small voice only TR, leave as is Abandon 48 47 Abandon and recable for convergence

Small voice only TR, leave as is Abandon 48 42 Abandon and recable for convergence

Enclose the space, make it a switchroom with rack clearance B 48 None Enclose the space, make it a switchroom with rack clea

Take over room, add standing rack, reterm cable A 48 39 Take over room, add standing rack, reterm cable

Add air, clean up old cable, firestop, ground, terminate the cable A 48 28 Add air, clean up old cable, firestop, ground, terminate

Good room, should firestop conduits None 64 None Good room, should firestop conduits

Tight room but it is already overcabled, ground racks None 64 None Tight room but it is already overcabled, ground racks

Fix HVAC, ground, firestop C 64 15 Fix HVAC, ground, firestop, must expand room for 3rd 

Secure racks, ground, firestop A 48 39 Secure racks, ground, firestop

Small voice only TR, leave as is Abandon 48 32 Abandon and recable for convergence

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Nothing needed No TR Nothing needed

Cage off a portion of the room, add HVAC, use this to feed 1/2 building B 80 55 Cage off a portion of the room, add HVAC, use this to f

Small voice only TR, leave as is Abandon 80 55 Abandon and recable for convergence

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence

Move to the 1.1 Abandon 48 47 Move to the 1.1

Move and rewire to a better TR location Abandon 48 39 Move and rewire to a better TR location

Enclose the rack in a self contained cabinet A 48 39 Enclose the rack in a self contained cabinet

Enclose equipment in self contained cabinet A 48 39 Enclose equipment in self contained cabinet

Add HVAC, firestop, ground rack A 80 60 Add HVAC, firestop, ground rack

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Cage off the data, install a self contained cabinet A 48 32 Cage off the data, install a self contained cabinet

Clear storage, mount cabinets high so there is no water damage B 48 None Clear storage, mount cabinets high so there is no wate

Expand into the office next door, take services out of janitorial space C 48 32 Expand into the office next door, take services out of ja

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Add a self containe cabinet with fans and UPS A 64 55 Add a self containe cabinet with fans and UPS

Small voice only TR, leave as is None 48 39 Small voice only TR, leave as is

Small voice only TR, leave as is Abandon 64 55 Abandon and recable for convergence

Add cooling, power, install 7 foot rack, cut in equipment door for access A 64 39 Add cooling, power, install 7 foot rack, cut in equipmen

Fed by next door building, leave it that way No TR 48 Fed by next door building, leave it that way

Good room, bolt racks down through floor, Reorg cool side of cabinets, adjust HVACB 80 None Good room, bolt racks down through floor, Reorg cool 

Small voice only TR, leave as is, clear old key equipment Abandon 80 71 Abandon and recable for convergence

Just for testing, leave as is None 80 71 Just for testing, leave as is

Small voice only TR, leave as is Abandon 80 77 Abandon and recable for convergence

Need to expand the room for future growth C 80 64 Need to expand the room for future growth

Take over room for a voice nad data TR, remove carpet B 80 55 Take over room for a voice nad data TR, remove carpe

Good room None 80 8 Good room

Small voice only TR, leave as is Rebuild 64 39 Data is now fed from FO building, build a TR for this bu

Small voice only TR, leave as is Abandon 48 43 Abandon and recable for convergence

Enclose the room, add standing rack and UPS B 48 33 Enclose the room, add standing rack and UPS

Small cabinet for the computer lab only None 48 39 Small cabinet for the computer lab only

Small cabinet for the computer lab only None 48 39 Small cabinet for the computer lab only

Good room A 64 None Good room, electrical should be in the rack

Use this as a passthrough only, Build one good TR in the building Abandon 48 33 Use this as a passthrough only, Build one good TR in t

Enclose the TR and serve the whole building from here B 48 39 Enclose the TR and serve the whole building from here

Cage off the equipment from storage (1/2 room), firestop, ground B 48 None Cage off the equipment from storage (1/2 room), firesto

Add a self containe cabinet with fans and UPS A 64 55 Add a self containe cabinet with fans and UPS

Installed self contained cabinet with fans A 48 39 Installed self contained cabinet with fans

No service now, feed fiber or wireless from Warehouse No TR No service now, feed fiber or wireless from Warehouse

Use for voice passthrough only, recable to new TR in building Abandon 64 48 Use for voice passthrough only, recable to new TR in b
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67

68
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82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

EC ED EE EF EG EH EI EJ EK

FROM PHYSICAL 

SURVEY

BICSI Methodology

BICSI Required 

TR Square 

Footage

Additional 

Square Footage 

Required to 

Meet BICSI 

Requirement

Additional 

Number of 

TR(s) Due to 

Square 

Footage

Additional 

Number of 

TR(s) Due 

to Number 

of Floors

Additional 

TR(s) to Be 

Added

Description of Work Required for BICSI Methodology:

Abandon  / 

NonConverged 

- TR to Rewire 

to…

Abandon  / 

Converged - 

TR to 

Rewire to…

A 80 71 Needs cabinet in office area of locker room a least

A 80 71 Cage off the back of the room, add HVAC, grounding, firestoppinbg

Rebuild 80 71 Need to move the equipment to a new location, no space for work

None 80 71 Classroom data only, leave for classroom as is

Abandon 80 79 Abandon and recable for convergence D-A-3.1d

Abandon 80 74 Abandon and recable for convergence D-AB-2.1

B 80 20 Enclose the space, make it a switchroom with rack clearance

A 80 71 Take over room, add standing rack, reterm cable

C 80 60 Expand the bump out and make the room bigger to house standing rack

None 110 None Good room, should firestop conduits

None 90 None Tight room but it is already overcabled, ground racks

C 110 61 Fix HVAC, ground, firestop, must expand room for 3rd rack

B 80 71 Take over space and add a rack for growth, secure racks

Abandon 80 64 Abandon and recable for convergence D-C-1.1d

No TR Fed by next door building, leave it that way

No TR No service

B 80 55 Cage off a portion of the room, add HVAC, use this to feed 1/2 building

Abandon 80 55 Abandon and recable for convergence D-ET-1.6d

Abandon 80 71 Abandon and recable for convergence D-ET-1.7d

Abandon 80 79 Move to the 1.1 D-ET-1.1 D-ET-1.1

Abandon 80 71 Move and rewire to a better TR location D-ET-1.8d D-ET-1.8d

B 80 71 Build out a closet here around the system

B 80 71 Cage off section of room and protect security of the network, add rack

C 80 60 Expand room, add standing rack and HVAC

Abandon 80 71 Abandon and recable for convergence D-FL-1.1

B 80 64 Enclose the room, add standing rack and UPS

B 80 32 Clear storage, mount cabinets high so there is no water damage

C 80 64 Expand into the office next door, take services out of janitorial space

Abandon 80 71 Abandon and recable for convergence D-FO-1.2

Abandon 80 71 Abandon and recable for convergence D-FO-1.1

B 110 101 Enclose the room, add standing rack and UPS

None 80 71 Small voice only TR, leave as is

Abandon 90 81 Abandon and recable for convergence D-H-1.2d

C 90 65 Expand room, add cooling, power, install 7 foot rack

No TR 80 Fed by next door building, leave it that way

B 80 None Good room, bolt racks down through floor, Reorg cool side of cabinets, adjust HVAC

Abandon 80 71 Abandon and recable for convergence D-L-1.1d

None 80 71 Just for testing, leave as is

Abandon 80 77 Abandon and recable for convergence D-L-2.2

C 80 64 Need to expand the room for future growth

B 80 55 Take over room for a voice nad data TR, remove carpet

None 80 8 Good room

Rebuild 90 65 Data is now fed from FO building, build a TR for this building

Abandon 80 75 Abandon and recable for convergence D-C-1.1d

B 80 65 Enclose the room, add standing rack and UPS

None 80 71 Small cabinet for the computer lab only

None 80 71 Small cabinet for the computer lab only

A 110 None Good room, electrical should be in the rack

Abandon 80 65 Use this as a passthrough only, Build one good TR in the building D-M-1.2d D-M-1.2d

B 80 71 Enclose the TR and serve the whole building from here

B 80 None Cage off the equipment from storage (1/2 room), firestop, ground

B 110 101 Enclose the room, add standing rack and UPS

A 80 71 Installed self contained cabinet with fans

No TR No service now, feed fiber or wireless from Warehouse

Abandon 90 74 Use for voice passthrough only, recable to new TR in building D-PA-2.1d D-PA-2.1d
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From file H:\CCCCDdata\217-01-
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57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

EL EM EN

Abandon  / 

BICSI - TR to 

Rewire to…

Remove 

Storage?

Survey 

Date

No 07/31/08

No 08/05/08

No 08/05/08

No 08/05/08

D-A-3.1d No 08/05/08

D-AB-2.1 No 08/04/08

No 08/04/08

Yes 08/04/08

No 08/04/08

No 08/04/08

No 08/05/08

No 08/04/08

Yes 08/04/08

D-C-1.1d No 08/04/08

08/05/08

08/05/08

Yes 08/05/08

D-ET-1.6d No 08/05/08

D-ET-1.7d No 08/05/08

D-ET-1.1 No 08/05/08

D-ET-1.8d No 08/05/08

No 08/05/08

No 08/05/08

No 08/05/08

D-FL-1.1 No 08/04/08

Yes 08/04/08

Yes 08/04/08

No 08/04/08

D-FO-1.2 No 08/04/08

D-FO-1.1 No 08/04/08

No 08/05/08

No 08/05/08

D-H-1.2d No 08/04/08

No 08/04/08

08/05/08

No 08/04/08

D-L-1.1d No 08/04/08

No 08/04/08

D-L-2.2 No 08/04/08

No 08/04/08

No 08/04/08

No 08/04/08

No 08/04/08

D-C-1.1d No 08/04/08

No 08/04/08

No 08/04/08

No 08/04/08

No 08/05/08

D-M-1.2d No 08/05/08

Yes 08/05/08

No 08/05/08

No 08/05/08

No 08/05/08

08/05/08

D-PA-2.1d No 08/05/08
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From file H:\CCCCDdata\217-01-
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57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

EO EP EQ ER ES ET EU EV EW EX EY EZ FA FB

Photo Number Photo Note
Remove 

Janitor?

Building 

Serviced by 

Generator?

OSP MM 

Fiber 

Stands 

Installed

OSP MM 

Fiber 

Stands 

Used

OSP MM 

Fiber 

Stands 

Available

ISP MM 

Fiber 

Strands 

Installed

ISP MM 

Fiber 

Strands 

Used

ISP MM 

Fiber 

Strands 

Available

OSP Single 

Mode 

Strands 

Installed

OSP Single 

Mode 

Strands 

Used

OSP Single 

Mode 

Strands 

Available

ISP Single 

Mode 

Strands 

Installed

File 2 pix 8 thru 9 No No 12 2 10 0 0 0 0 0 0 0

File 5 pix 32 thru 33 No No 0 0 0 6 2 4 0 0 0 0

File 5 pix 30 thru 31 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 34 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 35 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 39 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 28 thru 33 No No 18 8 10 0 0 0 0 0 0 0

File 4 pix 36 thru 38 No No 0 0 0 6 2 4 0 0 0 0

File 4 pix 34 thru 35 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 40 thru 42 No No 12 6 6 0 0 0 12 0 12 0

File 5 pix 16 thru 18 No No 12 2 10 0 0 0 12 0 12 0

File 4 pix 22 thru 24 No No 12 8 4 0 0 0 12 0 12 0

File 4 pix 1 thru 2 No No 6 2 4 0 0 0 0 0 0 0

File 4 pix 3 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 12 thru 13 No No 12 4 8 0 0 0 12 0 12 0

File 5 pix 6 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 9 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 10 thru 11 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 2 thru 3 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 4 thru 5 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 7 thru 8 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 1 No No 0 0 0 6 2 4 0 0 0 0

File 4 pix 27 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 25 thru 26 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 11 thru 13 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 14 thru 15 No No 0 0 0 6 2 4 0 0 0 0

File 4 pix 16 thru 17 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 10 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 62 No No 6 2 4 0 0 0 6 0 6 0

File 5 pix 59 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 21 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 20 No No 12 6 6 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 4 pix 55 thru 59 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 67 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 60 No No 0 0 0 6 2 4 0 0 0 0

File 4 pix 62 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 61 No No 0 0 0 12 4 8 0 0 0 0

File 4 pix 63 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 64 thru 66 No No 0 0 0 12 8 4 0 0 0 0

File 4 pix 18 thru 19 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 4 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 5 thru 7 No No 6 2 4 0 0 0 0 0 0 0

File 4 pix 8 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 9 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 49 thru 51 No No 12 4 8 0 0 0 12 0 12 0

File 5 pix 42 thru 44 No No 6 2 4 0 0 0 6 0 6 0

File 5 pix 45 thru 46 No No 0 0 0 6 2 4 0 0 0 0

File 5 pix 14 thru 15 No No 12 2 10 0 0 0 12 0 12 0

File 5 pix 55 No No 6 2 4 0 0 0 6 0 6 0

File 5 pix 47 thru 48 No No 6 2 4 0 0 0 6 0 6 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 38 thru 39 No No 6 4 2 0 0 0 6 0 6 0
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From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

FC FD FE FF FG FH FI FJ FK FL FM FN FO FP

ISP Single 

Mode 

Strands 

Used

ISP Single 

Mode 

Strands 

Available

Voice 

Copper 

Riser Count

Voice 

Copper 

Riser Pairs 

Used

Voice 

Copper 

Riser % 

Spare

Network Ports 

Available 

(surveyed)

Network 

Ports Used 

(surveyed)

Network 

Ports % 

Spare 

(surveyed)

Building 

OSP 

Copper 

Count

Building OSP 

Copper Pairs 

Used

Building 

OSP 

Copper % 

Spare

Add Riser 

Conduit 

Because 

Existing Is 

Full?

CATV Trunk 

Cable? 

Where Is It 

Located?

CATV Rg6 

Cable? Where Is 

It Located?

0 0 0 0 1 1 0% 6 2 67% No No No

0 0 0 0 24 22 8% 0 0 Yes No No

0 0 0 0 24 12 50% 50 29 42% Yes No No

0 0 0 0 48 46 4% 0 0 Yes No No

0 0 25 10 60% 0 0 0 0 Yes No No

0 0 0 0 0 0 100 10 90% Yes No No

0 0 0 0 72 64 11% 50 48 4% Yes No No

0 0 0 0 48 28 42% 0 0 Yes No No

0 0 100 43 57% 48 46 4% 0 0 Yes No No

0 0 0 0 384 372 3% 50 25 50% No No No

0 0 0 0 432 50 88% 100 40 60% No No No

0 0 0 0 384 359 7% 200 64 68% No No No

0 0 0 0 120 77 36% 0 0 No No No

0 0 100 50 50% 0 0 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 48 26 46% 100 24 76% Yes No No

0 0 0 0 0 0 100 8 92% Yes No No

0 0 100 30 70% 0 0 0 0 Yes No No

0 0 0 0 72 64 11% 0 0 Yes No No

0 0 0 0 64 40 38% 0 0 Yes No No

0 0 0 0 96 90 6% 0 0 Yes No No

0 0 0 0 40 30 25% 0 0 Yes No No

0 0 0 0 48 42 13% 0 0 Yes No No

0 0 0 0 0 0 50 4 92% No No No

0 0 0 0 24 12 50% 100 12 88% No No No

0 0 0 0 308 228 26% 100 55 45% Yes No No

0 0 0 0 96 86 10% 100 55 45% Yes No No

0 0 100 19 81% 0 0 0 0 Yes No No

0 0 100 55 45% 0 0 0 0 Yes No No

0 0 0 0 32 12 63% 0 0 No No No

0 0 0 0 0 0 100 15 85% No No No

0 0 0 0 0 0 50 48 4% No No No

0 0 0 0 56 50 11% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 408 368 10% 50 48 4% No No No

0 0 100 10 90% 0 0 0 0 No No No

0 0 0 0 56 25 55% 0 0 No No No

0 0 25 6 76% 0 0 0 0 No No No

0 0 50 8 84% 144 132 8% 0 0 No No No

0 0 50 30 40% 168 153 9% 0 0 No No No

0 0 0 0 24 20 17% 0 0 No No No

0 0 0 0 0 0 100 45 55% No No No

0 0 50 17 66% 0 0 0 0 No No No

0 0 0 0 48 46 4% 0 0 No No No

0 0 0 0 72 54 25% 0 0 No No No

0 0 0 0 72 65 10% 0 0 No No No

0 0 0 0 384 340 11% 25 6 76% No No No

0 0 0 0 48 28 42% 50 22 56% Yes No No

0 0 0 0 70 44 37% 0 0 Yes No No

0 0 0 0 72 67 7% 75 54 28% No No No

0 0 0 0 32 12 63% 0 0 No No No

0 0 0 0 24 24 0% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 24 24 0% 50 35 30% No No No
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57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

FQ FR FS FT FU FV FW FX FY FZ GA

Wireless Access 

Equipment in TR - 

Such as In-line 

Power Equip.

Fire / Life 

Safety Equip. 

in the TR?

Security & 

Alarm Systems 

in the TR?

Energy Management 

Systems (SCADA) in 

the TR?

Campus Card 

Access 

Systems?

Fire, Police, or 

Health Safety 

Systems in the 

TR?

EOC Network 

Equipment in 

the TR?

C.P.E. 

Network 

Equipment?

Old 

Broadband 

Cable in the 

Room

Notes About the TR Urgency

Are 

Conduits 

Fire 

Stopped?

No

No

No

No

No

No

No

No

No

No

Yes

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No
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Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

C-WL Womens Locker 1 1.1

D-A Art Building 1 1.1

D-A Art Building 2 2.1

D-A Art Building 3 3.1d

D-A Art Building 4 4.1v

D-AB Administration Building 1 1.1v

D-AB Administration Building 2 2.1

D-AB Administration Building 2 2.2d

D-AB Administration Building 2 2.3

D-ATC Advanced Technology Center 1 1.1

D-BC Book Center 2 2.1

D-BFL Business/Foreign Language 1 1.1

D-C Counseling 1 1.1d

D-C Counseling 1 1.2v

D-CCC Community Conference Center 0 None

D-DS District Storage Building 0 None

D-ET Engineering Technology Center (North)1 1.1

D-ET Engineering Technology Center (South)1 1.2v

D-ET Engineering Technology Center (South)1 1.3v

D-ET Engineering Technology Center (North)1 1.4d

D-ET Engineering Technology Center (South)1 1.5d

D-ET Engineering Technology Center (South)1 1.6d

D-ET Engineering Technology Center (South)1 1.7d

D-ET Engineering Technology Center (South)1 1.8d

D-FA Family Life Education Annex 1 1.1v

D-FL Family Life Education 1 1.1

D-FO Faculty Offices 1 1.1

D-FO Faculty Offices 1 1.2

D-FO Faculty Offices 2 2.1v

D-FO Faculty Offices 2 2.2v

D-GY Gymnasium 1 1.1d

D-GY Gymnasium Boiler 1 1.2v

D-H Humanities 1 1.1v

D-H Humanities 1 1.2d

D-HR Hotel / Restaurant Management 1 1.1d

D-L Library 1 1.1d

D-L Library 1 1.2v

D-L Library 1 1.3d

D-L Library 2 2.1v

D-L Library 2 2.2

D-L Library 2 2.3

D-L Library 3 3.1

D-LA Liberal Arts 1 1.1v

D-LC Learning Center 1 1.1v

D-LC Learning Center 2 2.1

D-LC Learning Center 2 2.2d

D-LC Learning Center 2 2.3d

D-LHS Life/Health Sciences 1 1.1

D-M Music 1 1.1

D-M Music 1 1.2d

D-MA Math 1 1.1

D-ML Mens Locker 1 1.1d

D-OA Offices Annex 1 1.1d

D-OH Ornamental Horticulture 0 None

D-PA Performing Arts 1 1.1

GB GC GD GE GF GG GH GI GJ GK

Category of TR 

Urgency

Difficulty of 

Horizontal 

Cabling 

(Easy, 

Medium, or 

Hard)

Cat 5 for 

Data

(Yes/No)

Number 

of Cat 5 

Cables

Number 

of Cat 5 

Used

Retermination 

of Good Data 

Cable is 

needed

% of 

Cable 

That Is 

Cat 5E or 

Better

Expected 

Year for 

Infrastructure 

Work

DRAWING 

PROBLEMS
Time Stamp

Hard Yes 100% 9:37 AM

Hard Yes 100% 10:37 AM

Hard Yes 100% 10:31 AM

Medium Yes 100% 10:42 AM

Easy No 0% 10:46 AM

Easy No 0% 1:41 PM

Hard No 100% 1:20 PM

Hard Yes 100% 1:37 PM

Hard Yes 100% 1:29 PM

Easy No 100% 1:54 PM

Easy No 100% 9:24 AM

Easy No 100% 11:51 AM

Easy No 100% 10:19 AM

Easy No 0% 10:25 AM

Easy No 0% 11:31 AM

Easy No 0% 11:39 AM

Hard Yes 100% 8:57 AM

Easy No 0% 8:30 AM

Easy No 0% 8:43 AM

Easy No 100% 8:50 AM

Medium No 100% 8:19 AM

Medium No 100% 8:26 AM

Medium No 100% 8:40 AM

Medium Yes 100% 8:13 AM

Easy No 0% 1:01 PM

Hard Yes 100% 12:57 PM

Hard No 100% 11:09 AM

Easy No 100% 11:16 AM

Easy No 0% 11:20 AM

Easy No 0% 11:00 AM

Easy Yes 100% 1:56 PM

Easy No 0% 2:20 PM

Easy No 0% 11:39 AM

Hard No 100% 11:34 AM

Easy No 0% 1:49 PM

Medium No 100% 3:15 PM

Easy No 0% 3:49 PM

Easy Yes 100% 3:23 PM

Easy No 0% 3:33 PM

Medium No 100% 3:31 PM

Easy No 100% 3:38 PM

Easy No 100% 3:44 PM

Hard No 0% 11:26 AM

Easy No 0% 10:32 AM

Easy No 100% 10:42 AM

Easy No 100% 10:52 AM

Easy No 100% 10:53 AM

Easy No 100% 1:17 PM

Hard Yes 100% 11:25 AM

Hard No 0% 11:37 AM

Medium No 100% 9:10 AM

Easy Yes 100% 1:56 PM

Easy Yes 100% 1:03 PM

Easy No 0% 11:41 AM

Easy Yes 100% 11:04 AM
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1

2

B C D E F G H I J K L M N O P Q

Unique 

Bldg ID
Building Name Floor TR ID

Consolidated 

TR ID

Voice Only, Data 

Only, V/D, 

V/PassiveD

Gross Sq. Ft. for 

the Building
Client TR Room No.

Number of 

Floors in the 

Building

Street Address

Gross Sq. 

Ft. for the 

Floor

Assignable 

Sq. Ft. for 

the Floor

OSP Copper Riser Copper
Riser MM 

Fiber

Riser SM 

Fiber

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d D-PA-2.1d Data Only 22778 PAC111a 3 321 Golf Club Road 7593 5315 0 0 6 0

D-PB Press Box 1 1.1v D-PB-1.1v Voice Only 637 2 321 Golf Club Road 319 223 6 0 0 0

D-PE Physical Education Building 1 1.1v D-PE-1.1v Voice Only 16297 PE102 2 321 Golf Club Road 8149 5704 25 0 0 0

D-PE1 Portable No. 1 / Classroom 0 None D-PE1-None Other 9690 1 321 Golf Club Road 9690 6783 0 0 0 0

D-PE2 Portable No. 2 / Training room 1 1.1 D-PE2-1.1 Other 1652 1 321 Golf Club Road 1652 1156 0 0 0 0

D-PES P.E. Storage 0 None D-PES-None Data Only 841 1 321 Golf Club Road 841 589 0 0 0 0

D-PO Physical Education Offices 2 2.1 D-PO-2.1 V/D 0 0 1 321 Golf Club Road 0 0 100 0 0 0

D-POL Police Department 1 1.1d D-POL-1.1d Data Only 15000 1 321 Golf Club Road 15000 10500 0 0 0 0

D-PS-N Physical Science - North 1 1.1 D-PS-N-1.1 V/D 30337 PS120 3 321 Golf Club Road 10112 7079 0 0 0 0

D-PS-N Physical Science - North 2 2.1d D-PS-N-2.1d Data Only 30337 PS215 3 322 Golf Club Road 10112 7079 0 0 0 0

D-PS-S Physical Science - South 1 1.1 D-PS-S-1.1 V/D 30337 PS182 3 321 Golf Club Road 10112 7079 100 0 6 6

D-SA Student Activities 1 1.1d D-SA-1.1d Data Only 18449 SA9 1 321 Golf Club Road 18449 12914 0 0 0 0

D-SA Student Activities 1 1.2v D-SA-1.2v Voice Only 18449 SA29 1 322 Golf Club Road 18449 12914 50 0 0 0

D-SA Student Activities 1 1.3d D-SA-1.3d Data Only 18449 SA29 1 322 Golf Club Road 18449 12914 0 0 0 0

D-SC1 Museum / Planetarium 1 1.1 D-SC1-1.1 V/D 5919 PL105 2 321 Golf Club Road 2960 2072 25 0 0 0

D-SC2 Offices 2 2.1 D-SC2-2.1 V/D 8000 SC201 3 321 Golf Club Road 2667 1867 100 0 0 0

D-SC3 Lecture (SC501) 0 None D-SC3-None Other 1161 1 321 Golf Club Road 1161 813 0 0 0 0

D-SC4 Classroom (SC601) 0 None D-SC4-None Other 764 1 321 Golf Club Road 764 535 0 0 0 0

D-SC5 Astronomy (SC701) 1 1.1d D-SC5-1.1d Data Only 1449 SC703 1 321 Golf Club Road 1449 1014 0 0 0 0

D-SC6 Observatory (SC801) 0 None D-SC6-None Other 300 1 321 Golf Club Road 300 210 0 0 0 0

D-SC7 Concessions (SC901) 0 None D-SC7-None Other 180 1 321 Golf Club Road 180 126 0 0 0 0

D-SC8 Science Restrooms (SC401/402) 0 None D-SC8-None Other 300 1 321 Golf Club Road 300 210 0 0 0 0

D-SC9 Science Utility 0 None D-SC9-None Other 355 1 321 Golf Club Road 355 249 0 0 0 0

D-SSC Student Services Center 1 1.1v D-SSC-1.1v Voice Only 27386 SSC147 2 321 Golf Club Road 13693 9585 200 0 0 0

D-SSC Student Services Center 1 1.2 D-SSC-1.2 V/D 27386 SSC134 2 321 Golf Club Road 13693 9585 100 0 0 0

D-SSC Student Services Center 1 1.3v D-SSC-1.3v Voice Only 27386 SSC120 2 321 Golf Club Road 13693 9585 0 50 0 0

D-SSC Student Services Center 1 1.4v D-SSC-1.4v Voice Only 27386 SSC105 2 321 Golf Club Road 13693 9585 0 50 0 0

D-SSC Student Services Center 2 2.1d D-SSC-2.1d Data Only 27386 SSC217 2 321 Golf Club Road 13693 9585 0 0 0 0

D-SU Student Union 1 1.1 D-SU-1.1 V/D 8863 SU108a 2 321 Golf Club Road 4432 3102 50 0 0 0

D-TB Toilet Building 0 None D-TB-None Other 363 1 321 Golf Club Road 363 254 0 0 0 0

D-Temp29Adaptive PE 0 None D-Temp29-None Other 549 1 321 Golf Club Road 549 384 0 0 0 0

D-WL Womens Locker 0 None D-WL-None Other 4697 1 321 Golf Club Road 4697 3288 0 0 0 0

D-WM Warehouse / Maintenance Bldg. 1 1.1v D-WM-1.1v Voice Only 23920 WM4 1 321 Golf Club Road 23920 16744 100 0 0 0

D-WM Warehouse / Maintenance Bldg. 1 1.2d D-WM-1.2d Data Only 23920 WM3d 1 322 Golf Club Road 23920 16744 0 0 0 0

L-CC College Complex 1 1.1 L-CC-1.1 Data Only 107002 Rm 130 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 1 1.2 L-CC-1.2 Data Only 107002 Rm 125 4 2700 East Leland Road 26751 18725 0 0 24 0

L-CC College Complex 1 1.3 L-CC-1.3 V/D 107002 Facilities CC2106 4 2700 East Leland Road 26751 18725 200 0 0 0

L-CC College Complex 1 1.4 L-CC-1.4 Data Only 107002 CC1123 - Janitor 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 2 2.1 L-CC-2.1 V/D 107002 CC2202 4 2700 East Leland Road 26751 18725 50

L-CC College Complex 2 2.2 L-CC-2.2 Data Only 107002 Rm 239 4 2700 East Leland Road 26751 18725

L-CC College Complex 2 2.3 L-CC-2.3 V/D 107002 CC2201 in CC230 bathroom 4 2700 East Leland Road 26751 18725 0 100 6 0

L-CC College Complex 2 2.4 L-CC-2.4 Data Only 107002 Rm 232 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 2 2.5 L-CC-2.5 Data Only 107002 Outside of rm 282 4 2700 East Leland Road 26751 18725 0 0 6 0

L-CC College Complex 2 2.6 L-CC-2.6 V/D 107002 Outside Rm 292 4 2700 East Leland Road 26751 18725 0 50 0 0

L-CC College Complex 2 2.7 L-CC-2.7 Data Only 107002 Rm229 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 3 3.1 L-CC-3.1 Data Only 107002 Janitorial 4 2700 East Leland Road 26751 18725 0 0 6 0

L-CC College Complex 3 3.2 L-CC-3.2 Data Only 107002 Journalism lab 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 3 3.3 L-CC-3.3 Data Only 107002 Near 600 4 2700 East Leland Road 26751 18725 0 100 6 0

L-CC College Complex 3 3.4 L-CC-3.4 V/D 107002 2702 Electrical 4 2700 East Leland Road 26751 18725 0 50 6 0

L-CC College Complex 3 3.5 L-CC-3.5 V/D 107002 2802 Cafeteria bathroom 4 2700 East Leland Road 26751 18725 0 50 6 0

L-CC College Complex 3 3.6 L-CC-3.6 Data Only 107002 Little Theater 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 3 3.7 L-CC-3.7 V/D 107002 Outside Rm917 4 2700 East Leland Road 26751 18725 0 50 0 0

L-CC College Complex 3 3.8 L-CC-3.8 Data Only 107002 CC524 4 2700 East Leland Road 26751 18725 0 0 0 0

L-CC College Complex 4 4.1 L-CC-4.1 V/D 107002 CC2402 4 2700 East Leland Road 26751 18725 200 0 0 0

L-CC College Complex 4 4.2 L-CC-4.2 V/D 107002 CC489 Nursing 4 2700 East Leland Road 26751 18725 0 200 0 0
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112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

R S T U V W X Y Z AA AB AC

OSP MM 

Fiber
OSP SM Fiber

Total Existing 

Analog Ports 

(from survey)

Total Existing 

Multiline 

Telephones 

(from survey)

10 Base-T Hub 

Ports (from 

survey)

10/100 Base-T 

Switch Ports 

(from survey)

1 Gig Switch 

Ports (from 

survey)

Total Capacity 

Analog Ports

Total Capacity 

Multiline 

Telephones

Total Capacity 

10 Base-T 

Hub Ports

Total Capacity 

10/100 Base-T 

Switch Ports

Total Capacity 

1 Gig Switch 

Ports

0 0 0 0 0 0 24 0 0 0 0 29

0 0 2 0 0 0 0 2 0 0 0 0

0 0 6 26 0 0 0 6 27 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

6 6 0 0 0 0 32 0 0 0 0 38

12 12 7 28 0 0 24 7 29 0 0 38

0 0 0 0 0 0 50 0 0 0 0 96

12 12 5 48 0 0 267 5 50 0 0 317

6 6 0 0 0 0 24 0 0 0 0 29

0 0 7 46 0 0 57 8 51 0 0 90

6 6 0 0 0 0 49 0 0 0 0 77

0 0 8 45 0 0 0 8 47 0 0 0

0 0 0 0 0 0 49 0 0 0 0 77

6 6 3 13 0 0 48 3 14 0 0 58

6 6 6 38 0 0 24 6 40 0 0 38

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 32 0 0 0 0 38

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 6 28 0 0 0 7 31 0 0 0

12 12 8 48 0 0 208 9 53 0 0 400

0 0 4 26 0 0 0 4 29 0 0 0

0 0 3 42 0 0 0 3 46 0 0 0

6 0 0 0 0 0 141 0 0 0 0 272

6 6 7 19 0 0 48 7 20 0 0 58

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 8 39 0 0 0 8 41 0 0 0

6 6 0 0 0 0 48 0 0 0 0 58

12 0 0 0 0 0 25 0 0 0 0 48

0 0 0 0 0 0 100 0 0 0 0 192

0 0 5 14 0 0 25 6 17 0 0 48

0 0 0 0 0 0 25 0 0 0 0 48

12 5 30 0 0 50 6 36 0 0 96

0 0 0 0 25 0 0 0 0 48

0 0 2 17 0 0 25 2 20 0 0 48

0 0 0 0 0 0 100 0 0 0 0 192

0 0 0 0 0 0 50 0 0 0 0 96

12 0 5 17 0 0 25 6 20 0 0 48

0 0 0 0 0 0 50 0 0 0 0 96

0 0 0 0 0 0 25 0 0 0 0 48

0 0 0 0 0 0 50 0 0 0 0 96

0 0 0 0 0 0 175 0 0 0 0 336

0 0 2 23 0 0 75 2 28 0 0 144

0 0 3 40 0 0 25 4 48 0 0 48

6 0 0 0 0 0 25 0 0 0 0 48

6 0 3 15 0 0 25 4 18 0 0 48

0 0 0 0 0 0 25 0 0 0 0 48

0 24 10 44 0 0 574 12 53 0 0 1104

6 0 5 23 0 0 50 6 28 0 0 96
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112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152
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159

160

161
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165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

AD AE AF AG AH AI AJ AK AL AM AN AO AP AQ

Voice Growth 

Type

(Low, Medium, 

or High)

Data Growth 

Type

(Low, Medium, 

or High)

Assumed # of 

racks housing 

192 ports 

without VoIP 

(Just data 

Ports)

Assumed # of 

racks housing 

192 ports with 

VoIP (VoIP & 

data Ports)

Voice Node 

Location

Data Node 

Location

S
iz

in
g

 C
a

lc
s

Total 

Existing 

Ports in the 

TR

Total Ports 

at Capacity 

in the TR

This TR 

Capacity Falls 

into this 

Sizing 

Category

E
x

p
e

rt
 R

e
v

ie
w TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

1 = Voice

2 = Data

3 = Both

4 = V/Passive 

Data

5 = Unknown

Demo or 

Remodel 

Planned?

1 = Yes

2 = No

L L 1 1 D-AB-2.1 D-L-1.1d 24 29 Small IDF Data No

L M 0 0 D-AB-2.1 D-L-1.1d 2 2 Small MDF Data No

L M 0 1 D-AB-2.1 D-L-1.1d 32 33 Small MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 32 38 Small MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 59 74 Medium MDF V & D No

L H 1 1 D-AB-2.1 D-L-1.1d 50 96 Medium MDF Data No

L L 2 2 D-PS-N-1.1 D-L-1.1d 320 372 Large MDF V & D No

L L 1 1 D-PS-N-1.1 D-L-1.1d 24 29 Small MDF Data No

M M 1 1 D-PS-N-1.1 D-L-1.1d 110 149 Medium MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 49 77 Medium MDF Data No

L M 0 1 D-AB-2.1 D-L-1.1d 53 55 Medium MDF Voice No

L M 1 1 D-AB-2.1 D-L-1.1d 49 77 Medium IDF Data No

L L 1 1 D-AB-2.1 D-L-1.1d 64 75 Medium MDF V & D No

L M 1 1 D-AB-2.1 D-L-1.1d 68 84 Medium MDF V & D No

L M 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L M 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 32 38 Small MDF Data No

L M 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L M 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L M 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

M H 0 1 D-AB-2.1 D-L-1.1d 34 38 Small IDF Voice No

M H 3 3 D-AB-2.1 D-L-1.1d 264 462 Large MDF V & D No

M H 0 1 D-AB-2.1 D-L-1.1d 30 33 Small IDF Voice No

M H 0 1 D-AB-2.1 D-L-1.1d 45 49 Small IDF Voice No

M H 2 2 D-AB-2.1 D-L-1.1d 141 272 Medium IDF Data No

L L 1 1 D-AB-2.1 D-L-1.1d 74 85 Medium MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 0 D-AB-2.1 D-L-1.1d 0 0 BLANK MDF V & D No

L L 0 1 D-AB-2.1 D-L-1.1d 47 49 Small MDF V & D No

L L 1 1 D-AB-2.1 D-L-1.1d 48 58 Small MDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small MDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 100 192 Medium IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 44 71 Small MDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 85 138 Medium IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 44 70 Small IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 100 192 Medium IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 50 96 Medium IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 47 74 Small IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 50 96 Medium IDF Data Yes

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 50 96 Medium IDF Data No

H H 2 2 L-CC-4.1 L-CC-4.1 175 336 Medium IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 100 174 Medium IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 68 100 Medium IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small IDF Data No

H H 1 1 L-CC-4.1 L-CC-4.1 43 70 Small IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 25 48 Small IDF Data No

H H 6 7 L-CC-4.1 L-CC-4.1 628 1169 Large IDF V & D No

H H 1 1 L-CC-4.1 L-CC-4.1 78 130 Medium IDF V & D No
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Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

AR AS AT AU AV AW AX

 Is the 

Building 

1 = Active

2 = Inactive 

3 = Razed 

Building is on 

the National 

Register 

Historic List

(Listed, 

Potential, No)

Notes from Technicians and Engineers
Access Comments from the Engineers and Survey 

Personnel

Building Has 

Campus Chilled 

Water

Y / N = 

CHW or No CHW

Service Area for 

this TR (% of 

square footage) 

on the TR Floor

Square Footage 

Served on the TR 

Floor Based on % 

of Service Area

Active No Data only, Lobby electrical room CHW 50% 2,657                   

Active No Voice only, Press Box Electrical Room, no data in bldg CHW 100% 223                      

Active No Voice only, Data fed from Men's Locker Room CHW 100% 5,704                   

Active No Fed from training room CHW 100% 6,783                   

Active No inside portable #2 CHW 100% 1,156                   

Active No No services CHW 100% 589                      

Active No Data only, Voice comes from old boiler room CHW 100% -                       

Active No Data only, destroyed in fire, will be replaced with a new modular building CHW 100% 10,500                 

Active No Mitel remote shelf location CHW 100% 7,079                   

Active No Data only CHW 100% 7,079                   

Active No Fed from North Building CHW 100% 7,079                   

Active No custodial closet In Janitor closet CHW 50% 6,457                   

Active No Voice only, boiler rm CHW 100% 12,914                 

Active No Kitchen storage area CHW 50% 6,457                   

Active No CHW 100% 2,072                   

Active No This should be the central point for the SC buildings CHW 100% 1,867                   

Active No Fed from Office Building (Voice Only) Add fiber and wireless from SC Office for future CHW 100% 813                      

Active No Fed from Office Building (Voice Only) Add fiber and wireless from SC Office for future CHW 100% 535                      

Active No Data only - copper data fed from other bldg CHW 100% 1,014                   

Active No No data, voice??? Add fiber and wireless from SC Office for future CHW 100% 210                      

Active No Fed from Office Building (Voice Only) Add fiber and wireless from SC Office for future CHW 100% 126                      

Active No No services Nothing needed CHW 100% 210                      

Active No Data on RS232 from offices building Add fiber and wireless from SC Office for future CHW 100% 249                      

Active No Voice only, 1st floor electrical room Wall mounted can, screwed closed CHW 33% 3,163                   

Active No CHW 50% 4,793                   

Active No Voice only Wall mounted can, screwed closed CHW 33% 3,163                   

Active No Voice only, admin office Wall mounted can, screwed closed CHW 33% 3,163                   

Active No Data only CHW 50% 4,793                   

Active No Room is blocked normally CHW 100% 3,102                   

Active No No services CHW 100% 254                      

Active No No services CHW 100% 384                      

Active No Voice comes from old boiler room CHW 100% 3,288                   

Active No Voice only, gardeners shop CHW 100% 16,744                 

Active No Data only, Office storage room CHW 100% 16,744                 

Active No Server room, used just for local servers and testing CHW 25% 4,681                   

Active No Data Center for the campus CHW 25% 4,681                   

Active No Facilities area CHW 25% 4,681                   

Active No In Janitor room CHW 25% 4,681                   

Active No Travel lab CHW 20% 3,745                   

Active No Took the picture over the wall Room locked, no one has the key CHW 20% 3,745                   

Active No Electrical, slop sink, janitor room In janitor / Electrical room CHW 20% 3,745                   

Active No Used for classroom computers only CHW 20% 3,745                   

Active No CHW 20% 3,745                   

Active No CHW 20% 3,745                   

Active No Reading / Writing Center IDF Should be colapsed into a real TR soon CHW 20% 3,745                   

Active No Auto Tech Center CHW 20% 3,745                   

Active No Journalism lab CHW 20% 3,745                   

Active No Computer Science Lab CHW 20% 3,745                   

Active No Sculpture garden No room for a rack CHW 20% 3,745                   

Active No Cafeteria No room for a rack CHW 20% 3,745                   

Active No Located over the stairs in the control room CHW 20% 3,745                   

Active No CHW 20% 3,745                   

Active No Assessment Center CHW 20% 3,745                   

Active No Main MDF, Core, WAN, routers, Mitel CHW 50% 9,363                   

Active No Next to nursing lab CHW 50% 9,363                   
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115
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120
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124
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128
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130
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134

135

136

137

138

139

140

141

142

143

144
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147

148

149

150
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162

163
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D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

AY AZ BA BB BC BD BE BF BG BH BI BJ BK BL BM

Additional 

Floor A 

Served

% of 

Additional 

Floor A 

Served

 Additional 

Square 

Footage 

Served Floor 

A 

Additional 

Floor B 

Served

% of 

Additional 

Floor B 

Served

Additional 

Square 

Footage 

Served Floor 

B

Additional 

Floor C 

Served

% of 

Additional 

Floor C 

Served

Additional 

Square 

Footage 

Served Floor 

C

Total Floors 

Served

 Total 

Square 

Footage 

Served 

 Recabling 

Jacks 

Calculation 

(total ports * 

1.5 * 1.10) T
h

e
 S

u
rv

e
y

Survey 

Done By?

Existing TR 

Width

0 0% -                0 0% 0 0 0% -               0.50 2,657.43     39.60           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 222.95        3.30             AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 5,703.95     52.80           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 6,783.00     -               AS

0 0% -                0 0% 0 0 0% -               1.00 1,156.40     -               AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 588.70        52.80           AS

0 0% -                0 0% 0 0 0% -               1.00 -              97.35           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 10,500.00   82.50           AS

0 0% -                0 0% 0 0 0% -               1.00 7,078.63     528.00         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 7,078.63     39.60           AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 7,078.63     181.50         AS 6.00           

0 0% -                0 0% 0 0 0% -               0.50 6,457.15     80.85           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 12,914.30   87.45           AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 6,457.15     80.85           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 2,071.65     105.60         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 1,866.67     112.20         AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 812.70        -               AS

0 0% -                0 0% 0 0 0% -               1.00 534.80        -               AS

0 0% -                0 0% 0 0 0% -               1.00 1,014.30     52.80           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 210.00        -               AS

0 0% -                0 0% 0 0 0% -               1.00 126.00        -               AS

0 0% -                0 0% 0 0 0% -               1.00 210.00        -               AS

0 0% -                0 0% 0 0 0% -               1.00 248.50        -               AS

0 0% -                0 0% 0 0 0% -               0.33 3,163.08     56.10           AS 9.00           

0 0% -                0 0% 0 0 0% -               0.50 4,792.55     435.60         AS 8.00           

0 0% -                0 0% 0 0 0% -               0.33 3,163.08     49.50           AS 15.00         

0 0% -                0 0% 0 0 0% -               0.33 3,163.08     74.25           AS 25.00         

0 0% -                0 0% 0 0 0% -               0.50 4,792.55     232.65         AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 3,102.05     122.10         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 254.10        -               AS

0 0% -                0 0% 0 0 0% -               1.00 384.30        -               AS

0 0% -                0 0% 0 0 0% -               1.00 3,287.90     -               AS

0 0% -                0 0% 0 0 0% -               1.00 16,744.00   77.55           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 16,744.00   79.20           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.25 4,681.34     41.25           AS 9.00           

0 0% -                0 0% 0 0 0% -               0.25 4,681.34     165.00         AS 12.00         

0 0% -                0 0% 0 0 0% -               0.25 4,681.34     72.60           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.25 4,681.34     41.25           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     140.25         AS 6.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     41.25           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     72.60           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     165.00         AS 20.00         

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     82.50           AS 25.00         

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     77.55           AS 7.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     82.50           AS 20.00         

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     41.25           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     82.50           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     288.75         AS 8.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     165.00         AS 5.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     112.20         AS 5.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     41.25           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     70.95           AS 9.00           

0 0% -                0 0% 0 0 0% -               0.20 3,745.07     41.25           AS 8.00           

0 0% -                0 0% 0 0 0% -               0.50 9,362.68     1,036.20      AS 12.00         

0 0% -                0 0% 0 0 0% -               0.50 9,362.68     128.70         AS 6.00           
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D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

BN BO BP BQ BR BS BT BU BV BW BX

Existing TR 

Length

Existing TR 

Sq. Ft.

Multifunction? 

(Sink, 

Storage, 

Electrical, 

etc.)

Can the 

Multifunction 

Be 

Removed?

Cable 

Distance 

Problems?

Chemical 

or 

Biohazard 

Area?

Is the TR 

on a 

Perimeter 

Wall?

Security OK?

Is the Space 

Shared with 

Other 

Networking 

People?

Terminations 

too High or 

Low?

TR contains Networking Equipment

10.00           100.00      H2O heater No No No No Bad No N/A - - - - - - -

7.00             49.00        Storage N/A No No Fair No N/A - - - - - - -

10.00           100.00      Storage N/A No No Fair No N/A - - - - - - -

- - - - - - -

10.00           100.00      Office No No No No Fair No N/A - - - - - - -

- - - - - - -

5.00             30.00        Storage No No No No Fair No N/A - - - - - - -

- - - - - - -

18.00           162.00      No No No No No Good No N/A Security - - - - - - -

10.00           70.00        Storage No No No No Fair No N/A - - - - - - -

11.00           66.00        No No No No No Good No N/A - - - - - - -

10.00           60.00        Storage No No No No Bad No N/A - - - - - - -

12.00           120.00      Electrical N/A No No Bad No N/A - - - - - - -

12.00           120.00      Storage N/A No No Bad No N/A - - - - - - -

3.00             24.00        No No No No No Fair No N/A Security - - - - - - -

7.00             56.00        Electrical No No No No Fair No N/A - - - - - - -

- - - - - - -

- - - - - - -

14.00           140.00      Storage No No No No Fair No N/A - - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

15.00           135.00      Electrical No No No No Fair No N/A Security - Mechanical - - - Fire - - -

12.00           96.00        Storage Yes No No No Bad No - - - - - - -

15.00           225.00      Office N/A No No No Fair No N/A - - - - - - -

25.00           625.00      Office N/A No No No Fair No N/A - - - - - - -

8.00             48.00        Storage No No No No Fair No N/A - - - - - - -

12.00           120.00      Electrical No No No No Fair No N/A - - - - Fire - - -

- - - - - - -

- - - - - - -

- - - - - - -

50.00           400.00      Storage N/A No No Fair No N/A - - - - - - -

10.00           60.00        Storage No No No No Fair No N/A - - - - - - -

12.00           108.00      Office No No No No Fair No N/A - - - - - - -

14.00           168.00      No N/A No No No Good No N/A - - - - - - -

12.00           96.00        Electrical No No No No Fair No N/A - - - - - - -

8.00             48.00        Janitor Yes No No No Bad No N/A - - - - - - -

7.00             42.00        Electrical No No No No Fair No N/A - - - - - - -

10.00           60.00        Storage No No No No Department access requiredNo N/A - - - - - - -

8.00             48.00        Electrical No No No No Bad No N/A - - - - - - -

30.00           600.00      Classroom No No No No Bad No N/A - - - - - - -

10.00           250.00      Classroom No No No No Bad No N/A - - - - - - -

1.00             7.00          No N/A No No No Fair No N/A - - - - - - -

40.00           800.00      Classroom No No No No Bad No N/A - - - - - - -

6.00             48.00        Janitor No No No No Bad No N/A - - - - - - -

6.00             48.00        Office No No No No Bad No N/A - - - - - - -

12.00           96.00        No N/A No No No Good No N/A - - - - - - -

7.00             35.00        Electrical No No No No Fair No N/A - - - - - - -

7.00             35.00        Electrical No No No No Fair No N/A - - - - - - -

10.00           60.00        Other stuff No No No No Bad No N/A - - - - - - -

3.00             27.00        No N/A No No No Fair No N/A - - - - - - -

6.00             48.00        Office No No No No Bad No N/A - - - - - - -

18.00           216.00      No N/A No No No Good No N/A - - - - - - -

15.00           90.00        Storage No No No No Bad No N/A - - - - - - -

Prepared by WTC for CCCCD Page 40 of 68 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls



Sheet: B-DataBase-CCCC Telecommunications Strategic Plan February 25, 2009

1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

BY BZ CA CB CC CD CE CF CG CH CI CJ CK

Number of 

Network 

Switches 

Surveyed

Access Door 

Type

Equipment 

Door Type
Floor Grade

Batteries 

in the 

Room?

Battery 

Ventilation to 

Standard?

Electrical or 

Other 

Clearance 

Redo TRs?

Usable TR 

Width

Usable 

TR Length

Total 

Usable 

TR Sq. Ft.

Cabinets or Racks?

Amount 

of Spare 

Rack 

Space

Racks 

Bolted to 

the Floor?

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

1 - 3 X 7 Concrete No N/A 3 3 9

1 - 3 X 7 Tile No N/A 3 3 9

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

2 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

2 1 - 3 X 7 Tile No N/A 9 18 162 3 - Wall Swing Cabinet, 7 foot Yes

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot N/A

1 1 - 3 X 7 Tile No N/A 6 11 66 1 - Wall Swing Cabinet, 7 foot Yes

1 1 - 3 X 7 Tile No N/A 3 3 9 1 - Standing Rack, 7 foot Yes

1 - 3 X 7 Concrete No N/A 1 1 1

1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

2 1 - 3 X 7 Concrete No N/A 8 3 24 1 - Standing Rack, 7 foot Yes

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

1 1 - 3 X 7 Tile No N/A 4 4 16 1 - Wall Swing Cabinet, 3 foot N/A

1 - 3 X 7 Concrete No N/A 8 3 24

1 - 3 X 7 Tile No N/A 6 6 36 1 - Standing Rack, 7 foot 1 Yes

1 - 3 X 7 Carpet No N/A 3 3 9

1 - 3 X 7 Carpet No N/A 3 3 9

2 1 - 3 X 7 Carpet No N/A 6 8 48 1 - Standing Rack, 7 foot 2 Yes

2 1 - 3 X 7 Tile No N/A 5 3 15 1 - Wall Swing Cabinet, 3 foot No

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Tile No N/A 8 5 40 3 - Standing Rack, 7 foot 9 Yes

3 1 - 3 X 7 Tile No N/A 12 14 168 7 - Standing Rack, 7 foot 9 Yes

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

3 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

1 2 - 3 X 7 Carpet No N/A 7 1 7 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

5 1 - 3 X 7 Tile No N/A 8 12 96 4 - Standing Rack, 7 foot 7 Yes

2 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 4 foot No

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

1 1 - 3 X 7 Carpet No N/A 3 1 3 N/A

1 2 - 3 X 9 Carpet No N/A 9 3 27 N/A

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A

18 1 - 3 X 7 Concrete No N/A 12 18 216 13 - Standing Rack, 7 foot 15 Yes

1 1 - 3 X 7 Carpet No N/A 3 3 9 N/A
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Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

CL CM CN CO CP CQ CR CS CT CU CV CW

Racks 

Braced at 

the Top?

Racks 

Bonded?
Rack Notes

Lighting 

OK?

Existing HVAC 

or Ventilation 

Type

Is HVAC 

24x7?

Room 

Temperature at 

Time of Survey

Room Dust Level 

at Time of 

Survey

20 AMP 

Electrical 

Outlets 

(Standard)

30 AMP 

Electrical 

Outlets 

(Standard)

20 AMP 

Electrical 

Outlets 

(Dedicated)

30 AMP 

Electrical 

Outlets 

(Dedicated)

No No Yes None No Warm Dusty 0 2

None Yes None No Warm Dirty 0

None Yes None No Acceptable Acceptable 0

N/A N/A Wall mounted No Building Air No Acceptable Acceptable 2 2

N/A N/A Wall mounted No None No Warm Dusty 2 2

Yes No Yes None No HOT Clean 0 2

N/A N/A Wall mounted Yes None No Warm Dusty 0 2

Yes No Yes Building Air No Cool Clean 0 2

No No Wall mounted No None No Warm Dusty 0 2

None Yes None No HOT Dirty 0

No No No None No Warm Dirty 0

Yes No No Building Air No Warm Dusty 0 4

No No NoTemp. controlled exhaust fanNo Warm Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

None Yes None No Warm Dirty 2

No No Yes Building Air No Warm Acceptable 2

None Yes None No Acceptable Acceptable 0

None Yes None No Acceptable Acceptable 0

No No No None No Acceptable Dusty 0 4

No No No Vent only No Warm Dusty 0 2

None Yes None No HOT Dirty 0

N/A N/A Wall mounted No None No Warm Dusty 2 2

Yes No No Building Air No Warm Clean 0 8

Yes Yes Mix of cabinets and racks No Dedicated Air No Cool Clean 0 14 6

N/A N/A Wall mounted No None No Warm Dusty 2 0

N/A N/A Wall mounted No None No Warm Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

N/A N/A Wall mounted No None No HOT Dusty 2 2

N/A N/A Mounted high in a wall box No Building Air No Acceptable Acceptable 0 2

N/A N/A Wall mounted No None No Acceptable Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 0 2

N/A N/A Wall mounted No None No Warm Dirty 0 2

No No No Building Air No Warm Acceptable 0 2

Yes No Yes Dedicated Air No Cool Clean 0 8 2

No No No None No HOT Dusty 0 2

N/A N/A Wall mounted No None No HOT Dusty 0 2

N/A N/A Wall mounted No None No Warm Dusty 2

N/A N/A Wall mounted No None Yes Warm Clean 2 0

N/A N/A Wall mounted No Building Air No Warm Acceptable 0 2

Yes Yes Yes Dedicated Air No Cool Clean 0 16 12

N/A N/A Wall mounted No Building Air No Acceptable Dusty 0 2
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112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

CX CY CZ DA DB DC DD DE DF DG DH DI DJ DK

UPS 1 UPS 2 UPS 3 UPS 4 UPS 5

Width of 

Used 

Linear Feet 

of Wall 

Space

(ft.)

Height of 

Used 

Linear Wall 

Space

(ft.)

Total 

Square 

Feet of 

Used 

Linear Wall 

Space

(sq. ft.)

Width of 

Available 

Linear Feet 

of Wall 

Space

(ft. incl. 

used)

Height of 

Available 

Linear Wall 

Space

(ft. incl. 

used)

Total Square 

Feet of 

Available 

Linear Wall 

Space

(total sq. ft.)

Grounding 

in the 

Room?

Copper 

Protection in 

Room?

TELCO 

MPOE in 

Room?

1 - apc, 450 with 0 outlets No No No

2 2 4 3 3 9 No No No

2 3 6 3 3 9 No No No

No No No

3 4 12 3 4 12 No No No

1 - apc, 700 with 0 outlets 4 5 20 8 5 40 No No No

No No No

1 - apc, 450 with 0 outlets 2 2 4 5 5 25 No No No

1 - apc, 450 with 0 outlets No No No

2 3 6 3 3 9 No No No

1 - apc, 450 with 0 outlets 2 3 6 3 3 9 No No No

1 - apc, 2200 with 0 outlets 2 2 4 5 5 25 No No No

1 - apc, 450 with 0 outlets 3 4 12 3 4 12 No No No

1 - apc, 450 with 0 outlets No No No

7 5 35 7 5 35 No No No

4 7 28 5 7 35 No Yes No

2 3 6 3 3 9 No No No

2 3 6 3 3 9 No No No

5 4 20 No No No

1 - apc, 450 with 0 outlets 3 5 15 5 5 25 No No No

2 3 6 3 3 9 No No No

1 - apc, 450 with 0 outlets No No No

5 5 25 No Yes No

2 - apc, 10000 with 0 outlets 1 - apc, Symetra with 0 outlets1 - apc, 400 with 0 outlets 5 5 25 No No No

3 4 12 3 4 12 No No No

No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

No No No

No No No

No No No

2 - apc, 1400 with 0 outlets No No No

3 4 12 3 4 12 Yes No No

3 4 12 3 4 12 Yes No No

3 4 12 3 4 12 No No No

3 3 9 3 3 9 No No No

No No No

1 - Matrix, 0 with 0 outlets 1 - apc, Symetra with 0 outlets 19 5 95 24 5 120 Yes Yes No

3 5 15 3 5 15 No No No
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113

114

115

116

117

118

119

120

121

122

123

124

125
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127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144
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147
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149

150
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152
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D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

DL DM DN DO DP DQ DR DS DT DU DV

Ceiling 

Type?

Fire 

Suppression 

Type?

Smoke 

Detector 

Notes

Fire Rated 

Wall 

Boards

Do We 

Need to 

Recable 

Due to 

Thinnet or 

Cat 3?

TR Needs 

HVAC 

System 

Installed

Does 

Electrical 

Need to be 

Added to the 

Room?

FROM PHYSICAL 

SURVEYS

Non-Converged

Non-

Converged 

Required TR 

Square 

Footage

Additional 

Square 

Footage 

Required to 

Meet Non-

Converged

Additional 

TR(s) to be 

Added Due 

to Cable 

Length 

Problems

Lay-in None No No No No No Rebuild 24 15

Hard lid None No No No No No A 24 15

Hard lid None No No No No No A 24 15

No TR

Lay-in None No No No No No A 24 15

No TR

Hard lid None No No No No No A 30 21

None 30

Open Sprinkler No No No Yes No None 64 None

Lay-in Sprinkler No No No Yes No None 24 15

Open Sprinkler No No No No No None 48 None

Hard lid None No No No Yes Yes B 30 21

Hard lid None No No No No No A 30 29

Hard lid None No No No No No A 30 21

Lay-in None No No No No No None 30 6

Hard lid None No No No No No Rebuild 30 21

No TR

No TR

Hard lid None No No No No No A 30 14

No TR

No TR

No TR

No TR

Open None Yes No No No No A 24 None

Lay-in None No No No Yes Yes B 64 28

Hard lid None No No No No No A 24 15

Hard lid None No No No No No A 24 15

Open None Yes No No Yes No B 48 None

Lay-in None No No No Yes Yes A 48 33

No TR

No TR

No TR

Hard lid None No No No No No A 30 21

Lay-in None No No No No No A 30 21

Open None No No No No No A 24 None

Open None No No No No No A 48 None

Open None No No No Duct only Yes B 30 21

Hard lid None No No No No No Rebuild 24 15

Lay-in None No No No No No Abandon 24 15

Lay-in None No No No No No A 24 15

Lay-in None No No No No No Rebuild 30 21

Lay-in None No No No No No None 48 39

Lay-in None No No No No No Rebuild 30 21

Open None No No No Yes Yes B 30 23

Lay-in None No No No No No Abandon 30 21

Open None No No No No No Rebuild 24 15

Open None No No No No No Rebuild 30 21

Open None No No No No No A 64 None

Lay-in None No No No No No Rebuild 48 39

Hard lid None No No No No No Abandon 48 39

Hard lid None No No No No No Abandon 24 21

Lay-in Sprinkler No No No Duct only Yes Abandon 30 3

Open None No No No No No Abandon 24 15

Open None No No No No No A None

Open None No No No No No Abandon 48 39
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

DW DX DY DZ EA EB

Description of Work Required for Non-Converged

FROM PHYSICAL 

SURVEYS

Converged Solution

Required TR 

Square 

Footage of 

Converged

Additional 

Square Footage 

Required to 

Meet Converged 

Requirement

Additional 

TR(s) to Be 

Added Due to 

Cable Length 

Problems

Description of Work Required for Converged

Create a room for the building, this is the electric, janitor, water heater, slop sink roomRebuild 64 55 Create a room for the building, this is the electric, janito

Small voice only TR, leave as is, feed data via wireless from Gym None 48 39 Small voice only TR, leave as is, feed data via wireless

Small voice only TR, leave as is Abandon 64 55 Abandon and recable for convergence

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Add enclosed wall cabinet A 48 39 Add enclosed wall cabinet

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Add enclosed wall cabinet A 80 71 Add enclosed wall cabinet

Destroyed by fire, when rebuilt it will have its own TR None 80 Destroyed by fire, when rebuilt it will have its own TR

Good room, needs HVAC, firestop, ground racks A 48 None Good room, needs HVAC, firestop, ground racks

Add HVAC and cabinet fans A 48 39 Take out the storage, install standing rack and HVAC

Good room A 64 None Good room

Take over 1/2 room, add exit door separate room B 80 71 Take over 1/2 room, add exit door separate room

Small voice only TR, leave as is Abandon 80 79 Abandon and recable for convergence

Install self contained cabinet A 48 39 Install self contained cabinet

OK room for a small TR None 48 24 OK room for a small TR

Should be just an electrical room, rebuild new TR or move to a cabinet somewhereRebuild 48 39 Should be just an electrical room, rebuild new TR or m

No service now, feed fiber or wireless from SC Office for future No TR No service now, feed fiber or wireless from SC Office fo

No service now, feed fiber or wireless from SC Office for future No TR No service now, feed fiber or wireless from SC Office fo

OK for data only, serves just this building, needs fiber for future B 48 32 Section off a portion of the room and install standing ca

No service now, feed fiber or wireless from SC Office for future No TR No service now, feed fiber or wireless from SC Office fo

No service now, feed fiber or wireless from SC Office for future No TR No service now, feed fiber or wireless from SC Office fo

No service needed No TR No service needed

No service now, feed fiber or wireless from SC Office for future No TR No service now, feed fiber or wireless from SC Office fo

Small voice only TR, leave as is, clear old 1a2 equipment Abandon 48 24 Abandon and recable for convergence

Take over the room (or at least cage off) B 64 28 Take over the room (or at least cage off)

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Small voice only TR, leave as is Abandon 48 39 Abandon and recable for convergence

Enclose room, add cooling, remove carpet, brace and ground rack B 64 16 Enclose room, add cooling, remove carpet, brace and g

Install self contained cabinet A 48 33 Install self contained cabinet

No service needed No TR No service needed

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Small voice only TR, leave as is Abandon 80 71 Abandon and recable for convergence

Add enclosed wall cabinet A 80 71 Add enclosed wall cabinet

OK for local ports, just ground and firestop A 80 40 OK for local ports, just ground and firestop

Good room, needs cleaning, clearing, and electrical management A 80 None Good room, needs cleaning, clearing, and electrical ma

Add enclosed wall cabinet, secure with power inside, fix the copper splicing B 80 71 Add enclosed wall cabinet, secure with power inside, fi

Rebuild one room for the building and feed everything from there Rebuild 80 71 Rebuild one room for the building and feed everything 

Recable to TR in other end of the floor Abandon 80 71 Recable to TR in other end of the floor

Add enclosed wall cabinet A 80 71 Add enclosed wall cabinet

Need new space, this is not a good place tor a TR Rebuild 80 71 Need new space, this is not a good place tor a TR

Classroom data only, leave for classroom as is None 80 71 Classroom data only, leave for classroom as is

Build out one room in this end of the building for all data Rebuild 80 71 Build out one room in this end of the building for all dat

Expand the room to the right, add rack and cooling B 80 73 Expand the room to the right, add rack and cooling

Recable to the TR at this end of the building Abandon 80 71 Recable to the TR at this end of the building

Rebuild TR and recable to a new TR in this area of the floor Rebuild 80 71 Rebuild TR and recable to a new TR in this area of the

Rebuild one room for the building and feed everything from there Rebuild 80 71 Rebuild one room for the building and feed everything 

Good room, add grounding and firestop A 80 None Good room, add grounding and firestop

Rebuild one room for the building and feed everything from there Rebuild 80 71 Rebuild one room for the building and feed everything 

Recable to a good TR in this wing of the building Abandon 80 71 Recable to a good TR in this wing of the building

Abandon TR and recable to a good TR in this area of the floor Abandon 80 77 Abandon TR and recable to a good TR in this area of t

Abandon TR and recable to a good TR in this area of the floor Abandon 80 53 Abandon TR and recable to a good TR in this area of t

Abandon TR and recable to a good TR in this area of the floor Abandon 80 71 Abandon TR and recable to a good TR in this area of t

Good room, firestop conduits, add fire protection A 80 None Good room, firestop conduits, add fire protection

Abandon TR and recable to a good TR in this area of the floor Abandon 80 71 Abandon TR and recable to a good TR in this area of t
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

EC ED EE EF EG EH EI EJ EK

FROM PHYSICAL 

SURVEY

BICSI Methodology

BICSI Required 

TR Square 

Footage

Additional 

Square Footage 

Required to 

Meet BICSI 

Requirement

Additional 

Number of 

TR(s) Due to 

Square 

Footage

Additional 

Number of 

TR(s) Due 

to Number 

of Floors

Additional 

TR(s) to Be 

Added

Description of Work Required for BICSI Methodology:

Abandon  / 

NonConverged 

- TR to Rewire 

to…

Abandon  / 

Converged - 

TR to 

Rewire to…

Rebuild 90 81 Create a room for the building, this is the electric, janitor, water heater, slop sink room

None 80 71 Small voice only TR, leave as is, feed data via wireless from Gym

Abandon 90 81 Abandon and recable for convergence D-ML-1.1d

No TR Fed by next door building, leave it that way

B 80 71 Enclose the room, add standing rack and UPS

No TR Fed by next door building, leave it that way

B 80 71 Enclose the room, add standing rack and UPS

None 80 Destroyed by fire, when rebuilt it will have its own TR

A 80 None Good room, needs HVAC, firestop, ground racks

A 80 71 Take out the storage, install standing rack and HVAC

A 90 24 Good room

C 80 71 Take over 1/2 room, add exit door separate room

Abandon 80 79 Abandon and recable for convergence D-SA-1.1d

Rebuild 80 71 Build a room in the building for a proper TR

None 80 56 OK room for a small TR

Rebuild 80 71 Should be just an electrical room, rebuild new TR or move to a cabinet somewhere

No TR No service now, feed fiber or wireless from SC Office for future

No TR No service now, feed fiber or wireless from SC Office for future

C 80 64 Section off a portion of the room for a TR

No TR No service now, feed fiber or wireless from SC Office for future

No TR No service now, feed fiber or wireless from SC Office for future

No TR No service needed

No TR No service now, feed fiber or wireless from SC Office for future

Abandon 80 56 Abandon and recable for convergence D-SSC-1.2

B 110 74 Take over the room (or at least cage off)

Abandon 80 71 Abandon and recable for convergence D-SSC-1.2

Abandon 80 71 Abandon and recable for convergence D-SSC-1.2

C 110 62 Expand room, add cooling, remove carpet, brace and ground rack

Rebuild 80 65 Build a room in the building for a proper TR

No TR No service needed

No TR Fed by next door building, leave it that way

No TR Fed by next door building, leave it that way

Abandon 80 71 Abandon and recable for convergence D-WM-1.2d

B 80 71 Enclose the room, add standing rack and UPS

A 80 40 OK for local ports, just ground and firestop

A 80 None Good room, needs cleaning, clearing, and electrical management

B 80 71 Add enclosed wall cabinet, secure with power inside, fix the copper splicing

Rebuild 80 71 Rebuild one room for the building and feed everything from there

Abandon 80 71 Recable to TR in other end of the floor L-CC-2.6 L-CC-2.6

B 80 71 Enclose the room, add standing rack and UPS

Rebuild 80 71 Need new space, this is not a good place tor a TR

None 80 71 Classroom data only, leave for classroom as is

Rebuild 80 71 Build out one room in this end of the building for all data

B 80 73 Expand the room to the right, add rack and cooling

Abandon 80 71 Recable to the TR at this end of the building L-CC-2.6 L-CC-2.6

Rebuild 80 71 Rebuild TR and recable to a new TR in this area of the floor

Rebuild 80 71 Rebuild one room for the building and feed everything from there

A 80 None Good room, add grounding and firestop

Rebuild 80 71 Rebuild one room for the building and feed everything from there

Abandon 80 71 Recable to a good TR in this wing of the building L-CC-3.4 L-CC-3.4

Abandon 80 77 Abandon TR and recable to a good TR in this area of the floor L-CC-3.4 L-CC-3.4

Abandon 80 53 Abandon TR and recable to a good TR in this area of the floor L-CC-3.4 L-CC-3.4

Abandon 80 71 Abandon TR and recable to a good TR in this area of the floor L-CC-3.1 L-CC-3.1

A 80 None Good room, firestop conduits, add fire protection

Abandon 80 71 Abandon TR and recable to a good TR in this area of the floor L-CC-4.1 L-CC-4.1
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

EL EM EN

Abandon  / 

BICSI - TR to 

Rewire to…

Remove 

Storage?

Survey 

Date

No 08/05/08

No 08/05/08

D-ML-1.1d No 08/05/08

08/05/08

No 08/05/08

08/05/08

No 08/05/08

08/05/08

No 08/04/08

Yes 08/04/08

No 08/04/08

No 08/05/08

D-SA-1.1d No 08/05/08

No 08/05/08

No 08/04/08

No 08/04/08

08/04/08

08/04/08

No 08/04/08

08/04/08

08/04/08

08/04/08

08/04/08

D-SSC-1.2 No 08/05/08

Yes 08/05/08

D-SSC-1.2 No 08/05/08

D-SSC-1.2 No 08/05/08

No 08/05/08

No 08/05/08

08/04/08

08/05/08

08/05/08

D-WM-1.2d No 08/05/08

No 08/05/08

No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

L-CC-2.6 No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

L-CC-2.6 No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

L-CC-3.4 No 08/06/08

L-CC-3.4 No 08/06/08

L-CC-3.4 No 08/06/08

L-CC-3.1 No 08/06/08

No 08/06/08

L-CC-4.1 No 08/06/08
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Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

EO EP EQ ER ES ET EU EV EW EX EY EZ FA FB

Photo Number Photo Note
Remove 

Janitor?

Building 

Serviced by 

Generator?

OSP MM 

Fiber 

Stands 

Installed

OSP MM 

Fiber 

Stands 

Used

OSP MM 

Fiber 

Stands 

Available

ISP MM 

Fiber 

Strands 

Installed

ISP MM 

Fiber 

Strands 

Used

ISP MM 

Fiber 

Strands 

Available

OSP Single 

Mode 

Strands 

Installed

OSP Single 

Mode 

Strands 

Used

OSP Single 

Mode 

Strands 

Available

ISP Single 

Mode 

Strands 

Installed

File 5 pix 36 thru 37 No No 0 0 0 6 2 4 0 0 0 0

File 5 pix 52 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 56 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 63 thru 64 No No 6 2 4 0 0 0 6 0 6 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 60 thru 61 No No 12 8 4 0 0 0 12 0 12 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 4 pix 53 thru 54 No No 12 8 4 0 0 0 12 0 12 0

File 4 pix 49 thru 50 No No 6 2 4 0 0 0 0 0 0 0

File 4 pix 51 thru 52 No No 6 2 4 0 0 0 0 0 0 0

File 5 pix 27 thru 28 Yes No 6 4 2 0 0 0 6 0 6 0

File 5 pix 29 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 53 thru 54 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 47 thru 48 No No 6 2 4 0 0 0 6 0 6 0

File 4 pix 43 thru 44 No No 6 2 4 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 4 pix 45 thru 46 No No 0 0 0 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 5 pix 23 thru 24 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 19 thru 20 No No 12 6 6 0 0 0 12 0 12 0

File 5 pix 22 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 21 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 25 thru 26 No No 0 0 0 6 2 4 0 0 0 0

File 5 pix 40 thru 41 No No 6 2 4 0 0 0 6 0 6 0

File 4 pix 0 No TR 0 0 0 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 5 pix 58 No No 0 0 0 0 0 0 0 0 0 0

File 5 pix 57 No No 6 2 4 0 0 0 6 0 6 0

File 6 pix 21 No No 0 0 0 12 4 8 0 0 0 0

File 6 pix 22 thru 25 No No 0 0 0 24 4 20 0 0 0 0

File 6 pix 18 thru 20 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 26 thru 27 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 37 thru 38 No No 0 0 0 12 2 10 0 0 0 0

File 6 pix 32 thru 33 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 28 thru 29 No No 6 0 6 0 0 0 0 0 0 0

File 6 pix 30 thru 31 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 34 thru 35 No No 0 0 0 6 2 4 0 0 0 0

File 6 pix 36 No No 0 0 0 12 6 6 0 0 0 0

File 6 pix 39 thru 40 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 55 thru 56 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 52 thru 53 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 47 thru 49 No No 6 4 2 0 0 0 0 0 0 0

File 6 pix 41 thru 42 No No 0 0 0 6 2 4 0 0 0 0

File 6 pix 43 thru 44 No No 0 0 0 6 2 4 0 0 0 0

File 6 pix 50 thru 51 No No 0 0 0 6 4 2 0 0 0 0

File 6 pix 45 thru 46 No No 0 0 0 6 2 4 0 0 0 0

File 6 pix 54 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 58 thru 61 No No 0 0 0 0 0 0 12 2 10 0

File 6 pix 62 thru 63 No No 12 2 10 6 0 6 12 0 12 0
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

FC FD FE FF FG FH FI FJ FK FL FM FN FO FP

ISP Single 

Mode 

Strands 

Used

ISP Single 

Mode 

Strands 

Available

Voice 

Copper 

Riser Count

Voice 

Copper 

Riser Pairs 

Used

Voice 

Copper 

Riser % 

Spare

Network Ports 

Available 

(surveyed)

Network 

Ports Used 

(surveyed)

Network 

Ports % 

Spare 

(surveyed)

Building 

OSP 

Copper 

Count

Building OSP 

Copper Pairs 

Used

Building 

OSP 

Copper % 

Spare

Add Riser 

Conduit 

Because 

Existing Is 

Full?

CATV Trunk 

Cable? 

Where Is It 

Located?

CATV Rg6 

Cable? Where Is 

It Located?

0 0 0 0 24 18 25% 0 0 No No No

0 0 0 0 0 0 6 2 67% No No No

0 0 0 0 0 0 25 19 24% No No No

0 0 0 0 0 0 0 0

0 0 0 0 32 31 3% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 24 23 4% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 264 247 6% 0 0 Yes No No

0 0 0 0 48 47 2% 0 0 Yes No No

0 0 0 0 56 52 7% 0 0 Yes No No

0 0 0 0 48 29 40% 0 0 Yes No No

0 0 0 0 0 0 50 40 20% Yes No No

0 0 0 0 0 0 0 0 Yes No No

0 0 0 0 48 16 67% 25 8 68% No No No

0 0 0 0 24 22 8% 100 35 65% No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 32 28 13% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 200 22 89% Yes No No

0 0 0 0 200 165 18% 100 45 55% Yes No No

0 0 50 12 76% 0 0 0 0 Yes No No

0 0 50 22 56% 0 0 0 0 Yes No No

0 0 0 0 136 106 22% 0 0 Yes No No

0 0 0 0 48 46 4% 50 19 62% No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 100 40 60% No No No

0 0 0 0 48 29 40% 0 0 No No No

0 0 0 0 24 20 17% 0 0 Yes No No

0 0 0 0 96 81 16% 0 0 Yes No No

0 0 0 0 24 20 17% 200 20 90% Yes No No

0 0 0 0 24 20 17% 0 0 Yes No No

0 0 0 0 48 46 4% 0 0 Yes No No

0 0 0 0 24 20 17% 0 0 Yes No No

0 0 100 22 78% 24 24 0% 0 0 Yes No No

0 0 0 0 96 90 6% 0 0 Yes No No

0 0 0 0 48 46 4% 0 0 Yes No No

0 0 50 15 70% 48 25 48% 0 0 Yes No No

0 0 0 0 48 38 21% 0 0 Yes No No

0 0 0 0 24 23 4% 0 0 Yes No No

0 0 0 0 48 35 27% 0 0 Yes No No

0 0 0 0 336 321 4% 0 0 Yes No No

0 0 50 25 50% 72 37 49% 0 0 Yes No No

0 0 50 48 4% 24 3 88% 0 0 Yes No No

0 0 0 0 24 16 33% 0 0 Yes No No

0 0 50 18 64% 24 17 29% 0 0 Yes Yes Yes

0 0 0 0 24 24 0% 0 0 Yes No No

0 0 0 0 552 276 50% 200 75 63% Yes Yes Yes

0 0 200 30 85% 48 25 48% 0 0 Yes No No
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

FQ FR FS FT FU FV FW FX FY FZ GA

Wireless Access 

Equipment in TR - 

Such as In-line 

Power Equip.

Fire / Life 

Safety Equip. 

in the TR?

Security & 

Alarm Systems 

in the TR?

Energy Management 

Systems (SCADA) in 

the TR?

Campus Card 

Access 

Systems?

Fire, Police, or 

Health Safety 

Systems in the 

TR?

EOC Network 

Equipment in 

the TR?

C.P.E. 

Network 

Equipment?

Old 

Broadband 

Cable in the 

Room

Notes About the TR Urgency

Are 

Conduits 

Fire 

Stopped?

No

No

No

No

No

No

No

No

No

No

No

No

No

No

Siemens Andover No

No

No

No

No

No

No

No

Yes

Yes

No

No

No

No

No

No

No

No

No

No

No

Yes

No

No

No

No

No

No

No
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Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

D-PA Performing Arts 2 2.1d

D-PB Press Box 1 1.1v

D-PE Physical Education Building 1 1.1v

D-PE1 Portable No. 1 / Classroom 0 None

D-PE2 Portable No. 2 / Training room 1 1.1

D-PES P.E. Storage 0 None

D-PO Physical Education Offices 2 2.1

D-POL Police Department 1 1.1d

D-PS-N Physical Science - North 1 1.1

D-PS-N Physical Science - North 2 2.1d

D-PS-S Physical Science - South 1 1.1

D-SA Student Activities 1 1.1d

D-SA Student Activities 1 1.2v

D-SA Student Activities 1 1.3d

D-SC1 Museum / Planetarium 1 1.1

D-SC2 Offices 2 2.1

D-SC3 Lecture (SC501) 0 None

D-SC4 Classroom (SC601) 0 None

D-SC5 Astronomy (SC701) 1 1.1d

D-SC6 Observatory (SC801) 0 None

D-SC7 Concessions (SC901) 0 None

D-SC8 Science Restrooms (SC401/402) 0 None

D-SC9 Science Utility 0 None

D-SSC Student Services Center 1 1.1v

D-SSC Student Services Center 1 1.2

D-SSC Student Services Center 1 1.3v

D-SSC Student Services Center 1 1.4v

D-SSC Student Services Center 2 2.1d

D-SU Student Union 1 1.1

D-TB Toilet Building 0 None

D-Temp29Adaptive PE 0 None

D-WL Womens Locker 0 None

D-WM Warehouse / Maintenance Bldg. 1 1.1v

D-WM Warehouse / Maintenance Bldg. 1 1.2d

L-CC College Complex 1 1.1

L-CC College Complex 1 1.2

L-CC College Complex 1 1.3

L-CC College Complex 1 1.4

L-CC College Complex 2 2.1

L-CC College Complex 2 2.2

L-CC College Complex 2 2.3

L-CC College Complex 2 2.4

L-CC College Complex 2 2.5

L-CC College Complex 2 2.6

L-CC College Complex 2 2.7

L-CC College Complex 3 3.1

L-CC College Complex 3 3.2

L-CC College Complex 3 3.3

L-CC College Complex 3 3.4

L-CC College Complex 3 3.5

L-CC College Complex 3 3.6

L-CC College Complex 3 3.7

L-CC College Complex 3 3.8

L-CC College Complex 4 4.1

L-CC College Complex 4 4.2

GB GC GD GE GF GG GH GI GJ GK

Category of TR 

Urgency

Difficulty of 

Horizontal 

Cabling 

(Easy, 

Medium, or 

Hard)

Cat 5 for 

Data

(Yes/No)

Number 

of Cat 5 

Cables

Number 

of Cat 5 

Used

Retermination 

of Good Data 

Cable is 

needed

% of 

Cable 

That Is 

Cat 5E or 

Better

Expected 

Year for 

Infrastructure 

Work

DRAWING 

PROBLEMS
Time Stamp

Hard No 100% 10:54 AM

Easy No 0% 1:32 PM

Easy No 0% 2:00 PM

Easy No 0% 11:42 AM

Easy No 100% 2:36 PM

Easy No 0% 2:38 PM

Easy Yes 100% 2:25 PM

Easy No 0% 11:29 AM

Easy No 100% 2:53 PM

Easy No 100% 2:40 PM

Easy No 100% 2:46 PM

Hard Yes 100% 10:15 AM

Hard No 0% 10:22 AM

Hard No 100% 1:39 PM

Hard No 100% 2:32 PM

Hard Yes 100% 2:02 PM

Hard No 0% 2:20 PM

Hard No 0% 2:20 PM

Hard No 100% 2:10 PM

Hard No 0% 2:20 PM

Hard No 0% 2:20 PM

Hard No 0% 2:22 PM

Hard No 0% 2:21 PM

Easy No 0% 9:57 AM

Easy No 100% 9:43 AM

Easy No 0% 9:51 AM

Easy No 0% 9:47 AM

Medium Yes 100% 10:05 AM

Hard Yes 100% 11:14 AM

Hard No 0% 2:22 PM

Easy No 0% 2:38 PM

Easy No 0% 2:38 PM

Hard No 0% 2:10 PM

Easy Yes 100% 2:05 PM

Easy No 100% 11:05 AM

Easy No 100% 11:16 AM

Easy No 100% 10:59 AM

Medium No 100% 11:27 AM

Easy No 100% 12:03 PM

Medium No 100% 11:45 AM

Medium No 0% 11:33 AM

Medium No 100% 11:37 AM

Medium No 100% 11:51 AM

Medium No 100% 11:57 AM

Medium No 100% 1:59 PM

Medium No 100% 3:03 PM

Medium No 100% 2:55 PM

Easy No 100% 2:32 PM

Medium No 100% 2:08 PM

Medium No 100% 2:14 PM

Medium No 100% 2:49 PM

Easy No 100% 2:23 PM

Medium No 100% 3:00 PM

Medium No 100% 3:17 PM

Medium No 100% 3:23 PM
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2

B C D E F G H I J K L M N O P Q

Unique 

Bldg ID
Building Name Floor TR ID

Consolidated 

TR ID

Voice Only, Data 

Only, V/D, 

V/PassiveD

Gross Sq. Ft. for 

the Building
Client TR Room No.

Number of 

Floors in the 

Building

Street Address

Gross Sq. 

Ft. for the 

Floor

Assignable 

Sq. Ft. for 

the Floor

OSP Copper Riser Copper
Riser MM 

Fiber

Riser SM 

Fiber

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1 L-CDC-1.1 V/D 11501 Electrical Room 2 2700 East Leland Road 5751 4025 50 0 0 0

L-CDC Child Study Center 1 1.1 L-CDC-1.2 Data Only 11501 CSC114 Electrical Room 2 2700 East Leland Road 5751 4025 0 0 0 0

L-EL EETEC 1 1.1 L-EL-1.1 V/D 21228 New portable 1 2700 East Leland Road 21228 14860 25 0 0 6

L-GA Graphic Arts Lab 1 1.1 L-GA-1.1 V/D 1277 1 2700 East Leland Road 1277 894 0 0 0 0

L-G Gymnasium 0 None L-G-None Other 19016 1 2700 East Leland Road 19016 13311 0 0 0 0

L-HC Honors Center 1 1.1 L-HC-1.1 V/D 826 1 2700 East Leland Road 826 578 0 0 0 0

L-L Library 1 1.1 L-L-1.1 V/D 14806 3 2700 East Leland Road 4935 3455 0 0 0 0

L-LR Learning Resource II, III, and IV 1 1.1 L-LR-1.1 V/D 12740In the middle of the College Complex4 2700 East Leland Road 3185 2230 0 0 0 0

L-MA Math 1 1.1 L-MA-1.1 V/D 10339 MA126 1 2701 East Leland Road 10339 7237 100 0 0 0

L-MA Math 2 2.1 L-MA-2.1 V/D 10339 MA203 1 2701 East Leland Road 10339 7237 0 100 36 12

L-MU Music 0 None L-MU-None Other 10339 1 2701 East Leland Road 10339 7237 0 0 0 0

L-PEB PE Press Box 0 None L-PEB-None Other 192 1 2700 East Leland Road 192 134 0 0 0 0

L-PEC Concessions 0 None L-PEC-None Other 341 1 2700 East Leland Road 341 239 0 0 0 0

L-PED Dance 0 None L-PED-None Other 1740 1 2700 East Leland Road 1740 1218 0 0 0 0

L-PE Pool Equipment 0 None L-PE-None Other 696 1 2700 East Leland Road 696 487 0 0 0 0

L-PEO PE Offices 1 1.1 L-PEO-1.1 V/D 10339 PE1010 1 2700 East Leland Road 10339 7237 50 0 0 4

L-PET PE Training Complex 1 1.1 L-PET-1.1 V/D 1740 In Electrical Rm PE1062 1 2700 East Leland Road 1740 1218 25 0 0 0

L-PEW Weights 0 None L-PEW-None Other 1740 1 2700 East Leland Road 1740 1218 0 0 0 0

L-PS Offices of Instruction 1 1.1 L-PS-1.1 Data Only 3789 2 2700 East Leland Road 1895 1326 0 0 0 0

L-PS Offices of Instruction 1 1.2 L-PS-1.2 Data Only 3789 2 2700 East Leland Road 1895 1326 0 0 0 0

L-SC Science 1 1.1 L-SC-1.1 V/D 21228 SC1108 3 2702 East Leland Road 7076 4953 100 0 0 0

L-SC Science 2 2.1 L-SC-2.1 V/D 21228 SC2207 3 2702 East Leland Road 7076 4953 0 100 24 12

L-U Utility Building 1 1.1v L-U-1.1v Voice Only 5000 Chiller room -UB150 1 2700 East Leland Road 5000 3500 4 0 0 0

M-EC District Office 1 1.1 M-EC-1.1 V/D 21228 Phone room 5 500 Court Street 4246 2972 200 0 0 0

M-EC District Office 3 3.1v M-EC-3.1v Voice Only 21228 5 500 Court Street 4246 2972 0 0 0 0

M-EC District Office 3 3.2 M-EC-3.2 V/D 21228 5 500 Court Street 4246 2972 0 0 0 0

M-EC District Office 4 4.1 M-EC-4.1 V/D 21228 Hallway 5 500 Court Street 4246 2972 0 100 6 0

M-EC District Office 5 5.1 M-EC-5.1 V/D 21228 Hallway 5 500 Court Street 4246 2972 0 100 6 0

M-EC District Office 6 6.1 M-EC-6.1 V/D 21228 Hallway 5 500 Court Street 4246 2972 0 100 6 0

S-CP Central Plant 1 1.1 S-CP-1.1 V/D 6000 108 1 1690 Watermill Road 6000 4200 100 0 0 0

S-EB East Building 1 1.1 S-EB-1.1 V/D 47457 180 2 1690 Watermill Road 23729 16610 200 0 0 0

S-EB East Building 1 1.2 S-EB-1.2 V/D 47457 189 2 1690 Watermill Road 23729 16610 0 100 24 12

S-EB East Building 2 2.1 S-EB-2.1 V/D 47457 233 2 1690 Watermill Road 23729 16610 0 100 24 12

S-WB West Building 1 1.1 S-WB-1.1 V/D 47457 105 2 1690 Watermill Road 23729 16610 300 0 0 0

S-WB West Building 2 2.1 S-WB-2.1 V/D 47457 201 2 1690 Watermill Road 23729 16610 100 0 24 12
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

R S T U V W X Y Z AA AB AC

OSP MM 

Fiber
OSP SM Fiber

Total Existing 

Analog Ports 

(from survey)

Total Existing 

Multiline 

Telephones 

(from survey)

10 Base-T Hub 

Ports (from 

survey)

10/100 Base-T 

Switch Ports 

(from survey)

1 Gig Switch 

Ports (from 

survey)

Total Capacity 

Analog Ports

Total Capacity 

Multiline 

Telephones

Total Capacity 

10 Base-T 

Hub Ports

Total Capacity 

10/100 Base-T 

Switch Ports

Total Capacity 

1 Gig Switch 

Ports

6 0 2 15 0 0 24 2 16 0 0 29

6 0 0 0 0 0 24 0 0 0 0 29

0 0 0 3 0 0 10 0 3 0 0 16

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 3 0 0 48 0 3 0 0 58

0 0 0 5 0 0 24 0 5 0 0 29

24 12 10 80 0 0 269 11 84 0 0 422

0 0 5 36 0 0 82 5 38 0 0 128

36 12 2 22 0 0 97 2 23 0 0 115

0 0 1 1 0 0 145 1 1 0 0 173

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0

0 0 2 8 0 0 24 2 8 0 0 29

6 0 0 2 0 0 49 0 2 0 0 77

0 0 0 0 0 0 0 0 0 0 0 0

6 0 0 0 0 0 24 0 0 0 0 38

0 0 0 0 0 0 24 0 0 0 0 38

12 36 3 18 0 0 150 4 22 0 0 288

0 0 2 18 0 0 100 2 22 0 0 192

0 0 2 0 0 0 0 2 0 0 0 0

0 0 12 50 0 0 12 13 53 0 0 24

0 0 0 50 0 0 0 0 53 0 0 0

0 24 0 2 0 0 162 0 2 0 0 312

0 0 5 30 0 0 62 5 32 0 0 120

0 0 5 30 0 0 50 5 32 0 0 96

0 0 5 25 0 0 25 5 26 0 0 48

0 48 6 10 0 0 8 6 11 0 0 10

0 0 6 20 0 0 145 7 22 0 0 173

0 0 0 6 0 0 145 0 7 0 0 173

0 0 0 15 0 0 97 0 17 0 0 115

48 12 10 121 0 0 121 11 132 0 0 144

0 0 0 22 0 0 121 0 24 0 0 144
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

AD AE AF AG AH AI AJ AK AL AM AN AO AP AQ

Voice Growth 

Type

(Low, Medium, 

or High)

Data Growth 

Type

(Low, Medium, 

or High)

Assumed # of 

racks housing 

192 ports 

without VoIP 

(Just data 

Ports)

Assumed # of 

racks housing 

192 ports with 

VoIP (VoIP & 

data Ports)

Voice Node 

Location

Data Node 

Location

S
iz

in
g

 C
a

lc
s

Total 

Existing 

Ports in the 

TR

Total Ports 

at Capacity 

in the TR

This TR 

Capacity Falls 

into this 

Sizing 

Category

E
x

p
e

rt
 R

e
v

ie
w TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

1 = Voice

2 = Data

3 = Both

4 = V/Passive 

Data

5 = Unknown

Demo or 

Remodel 

Planned?

1 = Yes

2 = No

L L 1 1 L-CC-4.1 L-CC-4.1 41 47 Small MDF V & D No

L L 1 1 L-CC-4.1 L-CC-4.1 24 29 Small MDF V & D No

M M 1 1 L-CC-4.1 L-CC-4.1 13 19 Small MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L M 1 1 L-CC-4.1 L-CC-4.1 51 61 Medium MDF V & D No

L L 1 1 L-CC-4.1 L-CC-4.1 29 34 Small MDF V & D No

L M 3 3 L-L-1.1 L-CC-4.1 359 517 Large MDF V & D No

L M 1 1 L-CC-4.1 L-CC-4.1 123 171 Medium MDF V & D No

L L 1 1 L-L-1.1 L-CC-4.1 121 140 Medium MDF V & D No

L L 1 1 L-L-1.1 L-CC-4.1 147 175 Medium IDF V & D No

L M 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

L L 1 1 L-CC-4.1 L-CC-4.1 34 39 Small MDF V & D No

L M 1 1 L-CC-4.1 L-CC-4.1 51 79 Medium MDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 0 0 BLANK MDF V & D No

M M 1 1 L-CC-4.1 L-CC-4.1 24 38 Small MDF Data No

M M 1 1 L-CC-4.1 L-CC-4.1 24 38 Small IDF V & D No

H H 2 2 L-L-1.1 L-CC-4.1 171 314 Medium MDF V & D No

H H 1 2 L-L-1.1 L-CC-4.1 120 216 Medium IDF V & D No

L L 0 0 L-CC-4.1 L-CC-4.1 2 2 Small MDF Voice No

L H 1 1 M-EC-1.1 M-EC-3.2 74 90 Medium MDF V & D No

L H 0 1 M-EC-1.1 M-EC-3.2 50 53 Medium IDF Voice No

L H 2 2 M-EC-1.1 M-EC-3.2 164 314 Medium MDF V & D No

L H 1 1 M-EC-1.1 M-EC-3.2 97 157 Medium IDF V & D No

L H 1 1 M-EC-1.1 M-EC-3.2 85 133 Medium IDF V & D No

L H 1 1 M-EC-1.1 M-EC-3.2 55 79 Medium IDF V & D No

L L 1 1 S-EB-1.1 S-EB-1.1 24 27 Small MDF V & D No

M L 1 2 S-EB-1.1 S-EB-1.1 171 202 Medium MDF V & D No

M L 1 1 S-EB-1.1 S-EB-1.1 151 180 Medium IDF V & D No

M L 1 1 S-EB-1.1 S-EB-1.1 112 132 Medium IDF V & D No

M L 1 2 S-EB-1.1 S-EB-1.1 252 287 Large MDF V & D No

M L 1 1 S-EB-1.1 S-EB-1.1 143 168 Medium IDF V & D No
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

AR AS AT AU AV AW AX

 Is the 

Building 

1 = Active

2 = Inactive 

3 = Razed 

Building is on 

the National 

Register 

Historic List

(Listed, 

Potential, No)

Notes from Technicians and Engineers
Access Comments from the Engineers and Survey 

Personnel

Building Has 

Campus Chilled 

Water

Y / N = 

CHW or No CHW

Service Area for 

this TR (% of 

square footage) 

on the TR Floor

Square Footage 

Served on the TR 

Floor Based on % 

of Service Area

Active No In electrical room CHW 50% 2,013                   

Active No In electrical room Older building CHW 50% 2,013                   

Active No New portable building being installed now CHW 100% 14,860                 

Active No Being demoed soon Wall mounted in classroom area CHW 100% 894                      

Active No Fed from PE building CHW 100% 13,311                 

Active No Switch is laying on the ceiling tile No access, separate alarm CHW 100% 578                      

Active No Also has a Mitel node CHW 100% 3,455                   

Active No Being remodeled, new design has 1 TR CHW 100% 2,230                   

Active No CHW 100% 7,237                   

Active No CHW 100% 7,237                   

Active No Fed from L-CC-3.4 directly CHW 100% 7,237                   

Active No No services, needs future fiber, Bond will pay for construction CHW 100% 134                      

Active No No services, needs future fiber, Bond will pay for construction CHW 100% 239                      

Active No No services, needs future fiber, Bond will pay for construction CHW 100% 1,218                   

Active No No services, needs future fiber CHW 100% 487                      

Active No In one of the offices CHW 100% 7,237                   

Active No Includes Men's lockers, Women's lockers, and training rooms CHW 100% 1,218                   

Active No No services, needs future fiber, Bond will pay for construction CHW 100% 1,218                   

Active No Rm 4101 Electrical room CHW 100% 1,326                   

Active No In EMT lab CHW 100% 1,326                   

Active No CHW 50% 2,477                   

Active No CHW 50% 2,477                   

Active No Voice only CHW 100% 3,500                   

Active No Fix splicing, need more room for PBX systrems and workspace CHW 100% 2,972                   

Active No Voice only CHW 100% 2,972                   

Active No Data Center, core for entire district, backup tapes weekly go to DVC, future SAN will be able to replicate to SRC as a DR site, 1 WAPInbound fiber is 24 strand SM from Telco CHW 100% 2,972                   

Active No Voice and data CHW 100% 2,972                   

Active No Voice and data CHW 100% 2,972                   

Active No Voice and data, 1 WAP CHW 100% 2,972                   

Active No CHW 100% 4,200                   

Active No Node and PBX location CHW 50% 8,305                   

Active No IDF location CHW 50% 8,305                   

Active No CHW 100% 16,610                 

Active No CHW 100% 16,610                 

Active No CHW 100% 16,610                 
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

AY AZ BA BB BC BD BE BF BG BH BI BJ BK BL BM

Additional 

Floor A 

Served

% of 

Additional 

Floor A 

Served

 Additional 

Square 

Footage 

Served Floor 

A 

Additional 

Floor B 

Served

% of 

Additional 

Floor B 

Served

Additional 

Square 

Footage 

Served Floor 

B

Additional 

Floor C 

Served

% of 

Additional 

Floor C 

Served

Additional 

Square 

Footage 

Served Floor 

C

Total Floors 

Served

 Total 

Square 

Footage 

Served 

 Recabling 

Jacks 

Calculation 

(total ports * 

1.5 * 1.10) T
h

e
 S

u
rv

e
y

Survey 

Done By?

Existing TR 

Width

0 0% -                0 0% 0 0 0% -               0.50 2,012.68     67.65           AS 10.00         

0 0% -                0 0% 0 0 0% -               0.50 2,012.68     39.60           AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 14,859.60   21.45           AS

0 0% -                0 0% 0 0 0% -               1.00 893.90        -               AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 13,311.20   84.15           AS

0 0% -                0 0% 0 0 0% -               1.00 578.20        47.85           AS 12.00         

0 0% -                0 0% 0 0 0% -               1.00 3,454.73     592.35         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 2,229.50     202.95         AS

0 0% -                0 0% 0 0 0% -               1.00 7,237.30     199.65         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 7,237.30     242.55         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 7,237.30     -               AS

0 0% -                0 0% 0 0 0% -               1.00 134.40        -               AS

0 0% -                0 0% 0 0 0% -               1.00 238.70        -               AS

0 0% -                0 0% 0 0 0% -               1.00 1,218.00     -               AS

0 0% -                0 0% 0 0 0% -               1.00 487.20        -               AS

0 0% -                0 0% 0 0 0% -               1.00 7,237.30     56.10           AS 8.00           

0 0% -                0 0% 0 0 0% -               1.00 1,218.00     84.15           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 1,218.00     -               AS

0 0% -                0 0% 0 0 0% -               1.00 1,326.15     39.60           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 1,326.15     39.60           AS 12.00         

0 0% -                0 0% 0 0 0% -               0.50 2,476.60     282.15         AS 9.00           

0 0% -                0 0% 0 0 0% -               0.50 2,476.60     198.00         AS 9.00           

0 0% -                0 0% 0 0 0% -               1.00 3,500.00     3.30             AS 25.00         

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     122.10         AS 7.00           

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     82.50           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     270.60         AS 20.00         

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     160.05         AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     140.25         AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 2,971.92     90.75           AS 6.00           

0 0% -                0 0% 0 0 0% -               1.00 4,200.00     39.60           AS 6.00           

0 0% -                0 0% 0 0 0% -               0.50 8,304.98     282.15         AS 12.00         

0 0% -                0 0% 0 0 0% -               0.50 8,304.98     249.15         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 16,609.95   184.80         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 16,609.95   415.80         AS 10.00         

0 0% -                0 0% 0 0 0% -               1.00 16,609.95   235.95         AS 10.00         
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

BN BO BP BQ BR BS BT BU BV BW BX

Existing TR 

Length

Existing TR 

Sq. Ft.

Multifunction? 

(Sink, 

Storage, 

Electrical, 

etc.)

Can the 

Multifunction 

Be 

Removed?

Cable 

Distance 

Problems?

Chemical 

or 

Biohazard 

Area?

Is the TR 

on a 

Perimeter 

Wall?

Security OK?

Is the Space 

Shared with 

Other 

Networking 

People?

Terminations 

too High or 

Low?

TR contains Networking Equipment

10.00           100.00      Electrical No No No No Fair No N/A - - - - - - -

10.00           100.00      Electrical No No No No Fair No N/A - - - - - - -

- - - - - - -

10.00           100.00      No No No No No Fair No N/A - - - - - - -

- - - - - - -

12.00           144.00      Office No No No No Department access requiredNo N/A - - - - - - -

12.00           108.00      No N/A No No No Good No N/A - - - CATV - - - -

- - - - - - -

12.00           108.00      Storage Yes No No No Good No N/A - - - - - - -

10.00           90.00        No N/A No No No Good No N/A - - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

- - - - - - -

9.00             72.00        Office No No No No Fair No N/A - - - - - - -

8.00             48.00        Storage Yes No No No Bad No N/A - - - - - - -

- - - - - - -

10.00           60.00        Electrical No No No No Fair No N/A - - - - - - -

20.00           240.00      Office No No No No Fair No N/A - - - - - - -

12.00           108.00      No N/A No No No Good No N/A - - - - - - -

12.00           108.00      No N/A No No No Good No N/A - - - - - - -

25.00           625.00      Storage N/A No No Fair No N/A - - - - - - -

12.00           84.00        Storage No No No No Bad No N/A Security - - - - - - -

1.00             6.00          No N/A No No No Good No N/A - - - - - - -

36.00           720.00      No N/A No No No Good No N/A - - - - - - -

0.50             3.00          No N/A No No No Fair No N/A - - - - - - -

0.50             3.00          No N/A No No No Fair No N/A - - - - - - -

0.50             3.00          No N/A No No No Fair No N/A - - - - - - -

10.00           60.00        No N/A No No No Good No N/A - - - - - - -

14.00           168.00      No N/A No No Yes Good No N/A - - - - - - -

11.00           110.00      No N/A No No No Good No N/A - - - - - - -

11.00           110.00      No N/A No No No Good No N/A - - - - - - -

14.00           140.00      No N/A No No No Good No N/A - - - - - - -

11.00           110.00      No N/A No No No Good No N/A - - - - - - -
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

BY BZ CA CB CC CD CE CF CG CH CI CJ CK

Number of 

Network 

Switches 

Surveyed

Access Door 

Type

Equipment 

Door Type
Floor Grade

Batteries 

in the 

Room?

Battery 

Ventilation to 

Standard?

Electrical or 

Other 

Clearance 

Redo TRs?

Usable TR 

Width

Usable 

TR Length

Total 

Usable 

TR Sq. Ft.

Cabinets or Racks?

Amount 

of Spare 

Rack 

Space

Racks 

Bolted to 

the Floor?

1 1 - 3 X 7 Concrete No N/A 5 4 20 N/A

1 1 - 3 X 7 Concrete No N/A 5 4 20 N/A

1 1 - 3 X 7 Carpet No N/A 5 4 20 N/A

1 1 - 3 X 7 Carpet No N/A N/A

6 1 - 3 X 7 Concrete No N/A 9 12 108 3 - Standing Rack, 7 foot 9 Yes

2 1 - 3 X 7 Concrete No N/A 9 12 108 2 - Standing Rack, 7 foot 5 Yes

3 1 - 3 X 7 Concrete No N/A 9 10 90 2 - Standing Rack, 7 foot 9 Yes

1 1 - 3 X 7 Carpet No N/A 1 1 1 N/A

2 1 - 3 X 7 Tile No N/A 3 3 9 N/A

1 1 - 3 X 7 Concrete No N/A 3 3 9 1 - Wall Swing Cabinet, 3 foot No

1 1 - 3 X 7 Concrete No N/A 3 3 9 N/A

3 1 - 3 X 7 Concrete No N/A 9 12 108 2 - Standing Rack, 7 foot 9 Yes

3 1 - 3 X 7 Concrete No N/A 9 12 108 2 - Standing Rack, 7 foot 9 Yes

1 - 3 X 7 Concrete No N/A 3 3 9

1 1 - 3 X 7 Tile No N/A 7 12 84 2 - Standing Rack, 7 foot Yes

2 - 3 X 7 Carpet No N/A 6 1 6

7 4 - 3 X 7 Raised No N/A 20 36 720 16 - Standing Cabinet, 7 foot 10 No

3 2 - 3 X 7 Carpet No N/A 6 0.5 3

2 2 - 3 X 7 Carpet No N/A 6 0.5 3

1 2 - 3 X 7 Carpet No N/A 6 0.5 3

1 1 - 3 X 7 Concrete No N/A 6 10 60 1 - Standing Rack, 7 foot 3 Yes

6 1 - 3 X 7 Concrete No N/A 12 14 168 12 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 10 11 110 3 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 10 11 110 3 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 10 14 140 3 - Standing Rack, 7 foot 5 Yes

1 1 - 3 X 7 Concrete No N/A 10 11 110 3 - Standing Rack, 7 foot 5 Yes
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

CL CM CN CO CP CQ CR CS CT CU CV CW

Racks 

Braced at 

the Top?

Racks 

Bonded?
Rack Notes

Lighting 

OK?

Existing HVAC 

or Ventilation 

Type

Is HVAC 

24x7?

Room 

Temperature at 

Time of Survey

Room Dust Level 

at Time of 

Survey

20 AMP 

Electrical 

Outlets 

(Standard)

30 AMP 

Electrical 

Outlets 

(Standard)

20 AMP 

Electrical 

Outlets 

(Dedicated)

30 AMP 

Electrical 

Outlets 

(Dedicated)

N/A N/A Wall mounted Yes Building Air No Acceptable Dusty 2 0

N/A N/A Wall mounted Yes Building Air No Acceptable Dusty 2 0

N/A N/A Wall mounted Yes Building Air No Acceptable Dusty 2 0

N/A N/A Mounted in the ceiling No None No Warm Dusty 2 2

Yes Yes No Dedicated Air No Cool Clean 0 16

Yes Yes No Dedicated Air No Cool Dusty 0 8 2

Yes Yes No Dedicated Air No Cool Clean 0 12

N/A N/A Wall mounted in a box No Building Air No Warm Acceptable 0 2

N/A N/A Wall mounted No None No Warm Dusty 2 0

No No Yes None No HOT Dusty 0 2

N/A N/A Wall mounted Yes None No Acceptable Dusty 0 2

Yes Yes No Dedicated Air No Cool Clean 0 14

Yes Yes No Dedicated Air No Cool Clean 0 14

None Yes None No HOT Acceptable 0

Yes Yes No Building Air No Warm Dusty 2 1

None Yes None No Warm Acceptable 0

No No Yes Dedicated Air Yes Cool Clean 0 16 6

Wall mounted No None No Warm Acceptable 4

Wall mounted No None No Warm Acceptable 4

Wall mounted No None No Warm Acceptable 4

Yes Yes Yes None Yes Warm Clean 0 4 1

Yes Yes Yes Dedicated Air Yes Cool Clean 0 16 20

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 6

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 6

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 6

Yes Yes Yes Dedicated Air Yes Cool Clean 0 12 6
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

CX CY CZ DA DB DC DD DE DF DG DH DI DJ DK

UPS 1 UPS 2 UPS 3 UPS 4 UPS 5

Width of 

Used 

Linear Feet 

of Wall 

Space

(ft.)

Height of 

Used 

Linear Wall 

Space

(ft.)

Total 

Square 

Feet of 

Used 

Linear Wall 

Space

(sq. ft.)

Width of 

Available 

Linear Feet 

of Wall 

Space

(ft. incl. 

used)

Height of 

Available 

Linear Wall 

Space

(ft. incl. 

used)

Total Square 

Feet of 

Available 

Linear Wall 

Space

(total sq. ft.)

Grounding 

in the 

Room?

Copper 

Protection in 

Room?

TELCO 

MPOE in 

Room?

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

Yes No No

8 6 48 8 6 48 Yes Yes No

8 6 48 8 6 48 Yes Yes No

8 6 48 8 6 48 Yes No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

3 4 12 3 4 12 No No No

8 6 48 8 6 48 Yes Yes No

8 6 48 8 6 48 Yes Yes No

2 3 6 3 3 9 No No No

1 - apc, 2200 with 6 outlets 7 6 42 7 5 35 Yes No No

4 5 20 4 5 20 No No No

6 - Lots, 0 with 0 outlets No No No

4 5 20 4 5 20 No No No

4 5 20 4 5 20 No No No

4 5 20 4 5 20 No No No

4 2 8 4 5 20 Yes Yes No

1 - apc, 3000 with 8 outlets 5 5 25 10 5 50 Yes Yes No

1 - apc, 2200 with 6 outlets 4 4 16 6 5 30 Yes No No

1 - apc, 2200 with 6 outlets 4 4 16 6 5 30 Yes No No

1 - apc, 2200 with 6 outlets 4 4 16 6 5 30 Yes Yes No

1 - apc, 2200 with 6 outlets 4 4 16 6 5 30 Yes No No
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

DL DM DN DO DP DQ DR DS DT DU DV

Ceiling 

Type?

Fire 

Suppression 

Type?

Smoke 

Detector 

Notes

Fire Rated 

Wall 

Boards

Do We 

Need to 

Recable 

Due to 

Thinnet or 

Cat 3?

TR Needs 

HVAC 

System 

Installed

Does 

Electrical 

Need to be 

Added to the 

Room?

FROM PHYSICAL 

SURVEYS

Non-Converged

Non-

Converged 

Required TR 

Square 

Footage

Additional 

Square 

Footage 

Required to 

Meet Non-

Converged

Additional 

TR(s) to be 

Added Due 

to Cable 

Length 

Problems

Hard lid None No No No No No A 30 10

Hard lid None No No No No No A 30 10

No TR 24

Hard lid None No No No No No A 24 4

No TR

Lay-in None No No No No No A 24

Open Sprinkler Yes No No No No None 80 None

None 48

Open Sprinkler Yes No No No No None 48 None

Open Sprinkler Yes No No No No None 48 None

No TR

No TR

No TR

No TR

None

Lay-in None No No No No No B 30 29

Lay-in None No No No No No A 30 21

No TR

Open None No No No No No Abandon 24 15

Open None No No No Duct only Yes Rebuild 24 15

Open Sprinkler Yes No No No No None 64 None

Open Sprinkler Yes No No No No None 48 None

Hard lid None No No No No No None 24 15

Lay-in None No No No Yes No A 48 None

Hard lid None No No No No No A 24 18

Open None Yes No No No No C 64 None

Hard lid None No No No No No Abandon 30 27

Hard lid None No No No No No Rebuild 30 27

Hard lid None No No No No No Abandon 30 27

Open None Yes No No Duct only No None 24 None

Open Sprinkler Yes No No No No None 64 None

Open Sprinkler Yes No No No No None 48 None

Open Sprinkler Yes No No No No None 48 None

Open Sprinkler Yes No No No No None 64 None

Open Sprinkler Yes No No No No None 48 None
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

DW DX DY DZ EA EB

Description of Work Required for Non-Converged

FROM PHYSICAL 

SURVEYS

Converged Solution

Required TR 

Square 

Footage of 

Converged

Additional 

Square Footage 

Required to 

Meet Converged 

Requirement

Additional 

TR(s) to Be 

Added Due to 

Cable Length 

Problems

Description of Work Required for Converged

Add enclosed wall cabinet A 48 28 Add enclosed wall cabinet

Add enclosed wall cabinet A 48 28 Add enclosed wall cabinet

Fed by next door building, leave it that way No TR 80 Fed by next door building, leave it that way

Add enclosed wall cabinet, secure with power inside, fix the copper splicing A 48 28 Add enclosed wall cabinet, secure with power inside, fi

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Add a self contained cabinet A 48 Add a self contained cabinet

Good room None 48 None Good room

Being remodeled now, new TR is being built with these ports None 48 Being remodeled now, new TR is being built with these

Good room, need firestopping None 64 None Good room, need firestopping

Good room None 64 None Good room

Fed by next door building, leave it that way No TR Fed by next door building, leave it that way

Feed fiber through new construction and build a TR in this building No TR Feed fiber through new construction and build a TR in 

Feed fiber through new construction and build a TR in this building No TR Feed fiber through new construction and build a TR in 

Feed fiber through new construction and build a TR in this building No TR Feed fiber through new construction and build a TR in 

Needs fiber for future services None Needs fiber for future services

Take over space, remove carpet, install rack, ground equipment B 64 63 Take over space, remove carpet, install rack, ground e

Add enclosed wall cabinet A 48 39 Add enclosed wall cabinet

Feed fiber through new construction and build a TR in this building No TR Feed fiber through new construction and build a TR in 

Use as passthough only, serve the building from the other TR Abandon 48 39 Use as passthough only, serve the building from the ot

Rebuild one room for the building and feed everything from there Rebuild 48 39 Rebuild one room for the building and feed everything 

Good room None 48 None Good room

Good room None 48 None Good room

Small voice only TR, leave as is None 48 39 Small voice only TR, leave as is

Clear storage for expansion and new system, add cooling B 48 None Clear storage for expansion and new system, add cool

Secure TR, firestop, use as passthrough only A 48 42 Secure TR, firestop, use as passthrough only

Need ladder racking, brace, ground all racks, get electrical panels out of the raised floorC 48 None Need ladder racking, brace, ground all racks, get elect

Cable to new TR on 5th floor Abandon 48 45 Cable to new TR on 5th floor

Must rebuild to a new location, install rack, HVAC, etc Rebuild 48 45 Must rebuild to a new location, install rack, HVAC, etc

Cable to new TR on 5th floor Abandon 48 45 Cable to new TR on 5th floor

Good room, should firestop conduits, needs Temp controlled fan for ventalationNone 48 None Good room, should firestop conduits, needs Temp con

Good room None 80 None Good room

Good room, should firestop conduits None 80 None Good room, should firestop conduits

Good room, should firestop conduits None 80 None Good room, should firestop conduits

Good room, should firestop conduits None 80 None Good room, should firestop conduits

Good room, should firestop conduits None 80 None Good room, should firestop conduits
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B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

EC ED EE EF EG EH EI EJ EK

FROM PHYSICAL 

SURVEY

BICSI Methodology

BICSI Required 

TR Square 

Footage

Additional 

Square Footage 

Required to 

Meet BICSI 

Requirement

Additional 

Number of 

TR(s) Due to 

Square 

Footage

Additional 

Number of 

TR(s) Due 

to Number 

of Floors

Additional 

TR(s) to Be 

Added

Description of Work Required for BICSI Methodology:

Abandon  / 

NonConverged 

- TR to Rewire 

to…

Abandon  / 

Converged - 

TR to 

Rewire to…

A 80 60 Add standing rack and UPS

A 80 60 Add standing rack and UPS

No TR 80 Fed by next door building, leave it that way

A 80 60 Add enclosed wall cabinet, secure with power inside, fix the copper splicing

No TR Fed by next door building, leave it that way

A 80 Add a self contained cabinet

None 80 None Good room

None 80 Being remodeled now, new TR is being built with these ports

None 90 None Good room, need firestopping

None 90 None Good room

No TR Fed by next door building, leave it that way

No TR Feed fiber through new construction and build a TR in this building

No TR Feed fiber through new construction and build a TR in this building

No TR Feed fiber through new construction and build a TR in this building

None Needs fiber for future services

B 90 89 Take over space, remove carpet, install rack, ground equipment

C 80 71 Enclose the room, add standing rack and UPS

No TR Feed fiber through new construction and build a TR in this building

Abandon 80 71 Use as passthough only, serve the building from the other TR L-PS-1.2 L-PS-1.2

Rebuild 80 71 Rebuild one room for the building and feed everything from there

None 80 None Good room

None 80 None Good room

None 80 71 Small voice only TR, leave as is

B 80 None Clear storage for expansion and new system, add cooling

A 80 74 Secure TR, firestop, use as passthrough only

C 80 None Need ladder racking, brace, ground all racks, get electrical panels out of the raised floor

Rebuild 80 77 Must rebuild to a new location, install rack, HVAC, etc M-EC-5.1 M-EC-5.1

Rebuild 80 77 Must rebuild to a new location, install rack, HVAC, etc

Rebuild 80 77 Must rebuild to a new location, install rack, HVAC, etc M-EC-5.1 M-EC-5.1

None 80 20 Good room, should firestop conduits, needs Temp controlled fan for ventalation

None 80 None Good room

None 80 None Good room, should firestop conduits

None 80 None Good room, should firestop conduits

None 80 None Good room, should firestop conduits

None 80 None Good room, should firestop conduits
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

EL EM EN

Abandon  / 

BICSI - TR to 

Rewire to…

Remove 

Storage?

Survey 

Date

No 08/06/08

No 08/06/08

08/06/08

No 08/06/08

08/06/08

No 08/06/08

No 08/06/08

08/06/08

No 08/06/08

No 08/06/08

08/06/08

08/06/08

08/06/08

08/06/08

08/06/08

No 08/06/08

No 08/06/08

08/06/08

L-PS-1.2 No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

No 08/06/08

Yes 08/01/08

No 08/01/08

No 07/31/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08

No 08/01/08
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

EO EP EQ ER ES ET EU EV EW EX EY EZ FA FB

Photo Number Photo Note
Remove 

Janitor?

Building 

Serviced by 

Generator?

OSP MM 

Fiber 

Stands 

Installed

OSP MM 

Fiber 

Stands 

Used

OSP MM 

Fiber 

Stands 

Available

ISP MM 

Fiber 

Strands 

Installed

ISP MM 

Fiber 

Strands 

Used

ISP MM 

Fiber 

Strands 

Available

OSP Single 

Mode 

Strands 

Installed

OSP Single 

Mode 

Strands 

Used

OSP Single 

Mode 

Strands 

Available

ISP Single 

Mode 

Strands 

Installed

File 6 pix 69 thru 70 No No 6 2 4 0 0 0 0 0 0 0

File 6 pix 71 No No 6 2 4 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 No access No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 1 thru 3 No No 24 4 20 0 0 0 12 0 12 0

File 6 pix 64 0 0 0 0 0 0 0 0 0 0

File 6 pix 13 thru 14 No No 36 6 30 0 0 0 12 0 12 0

File 6 pix 15 thru 16 No No 36 2 34 0 0 0 12 0 12 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 9 thru 10 No No 4 2 2 0 0 0 0 0 0 0

File 6 pix 11 thru 12 No No 6 4 2 0 0 0 0 0 0 0

File 6 pix 0 None 0 0 0 0 0 0 0 0 0 0

File 6 pix 65 thru 66 No No 6 2 4 0 0 0 0 0 0 0

File 6 pix 67 thru 68 No No 0 0 0 0 0 0 0 0 0 0

File 6 pix 4 thru 6 No No 36 6 30 0 0 0 12 0 12 0

File 6 pix 7 thru 8 No No 36 6 30 0 0 0 12 0 12 0

File 6 pix 17 No No 0 0 0 0 0 0 0 0 0 0

File 3 pix 21 thru 25 No No 0 0 0 0 0 0 0 0 0 0

File 3 pix 26 No No 0 0 0 0 0 0 0 0 0 0

File 2 pix 21 thru 30 No No 0 0 0 0 0 0 24 2 22 0

File 3 pix 27 thru 28 No No 0 0 0 6 2 4 0 0 0 0

File 3 pix 29 thru 30 No No 0 0 0 6 2 4 0 0 0 0

File 3 pix 31 No No 0 0 0 6 2 4 0 0 0 0

File 3 pix 19 thru 20 No No 0 0 0 0 0 0 48 2 46 0

File 3 pix 1 thru 6 No No 0 0 0 0 0 0 0 0 0 0

File 3 pix 7 thru 9 No No 0 0 0 24 2 22 0 0 0 12

File 3 pix 10 thru 12 No No 0 0 0 24 2 22 0 0 0 12

File 3 pix 16 thru 18 No No 48 2 46 0 0 0 24 0 24 0

File 3 pix 13 thru 15 No No 0 0 0 24 2 22 0 0 0 12
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

FC FD FE FF FG FH FI FJ FK FL FM FN FO FP

ISP Single 

Mode 

Strands 

Used

ISP Single 

Mode 

Strands 

Available

Voice 

Copper 

Riser Count

Voice 

Copper 

Riser Pairs 

Used

Voice 

Copper 

Riser % 

Spare

Network Ports 

Available 

(surveyed)

Network 

Ports Used 

(surveyed)

Network 

Ports % 

Spare 

(surveyed)

Building 

OSP 

Copper 

Count

Building OSP 

Copper Pairs 

Used

Building 

OSP 

Copper % 

Spare

Add Riser 

Conduit 

Because 

Existing Is 

Full?

CATV Trunk 

Cable? 

Where Is It 

Located?

CATV Rg6 

Cable? Where Is 

It Located?

0 0 0 0 24 15 38% 0 0 No No No

0 0 0 0 24 15 38% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 48 12 75% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 24 10 58% 0 0 No No No

0 0 0 0 264 220 17% 0 0 No Yes Yes

0 0 0 0 0 0 0 0

0 0 0 0 96 88 8% 0 0 No No No

0 0 0 0 144 132 8% 0 0 No No No

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 24 6 75% 50 10 80% No No No

0 0 0 0 48 6 88% 25 2 92% No No No

0 0 0 0 0 0 0 0

0 0 0 0 24 22 8% 0 0 No No No

0 0 0 0 24 15 38% 0 0 No No No

0 0 0 0 144 84 42% 0 0 No No No

0 0 0 0 144 84 42% 0 0 No No No

0 0 0 0 0 0 4 2 50% No No No

0 0 0 0 12 10 17% 0 0 Yes No No

0 0 100 80 20% 0 0 0 0 Yes No No

0 0 0 0 156 140 10% 0 0 Yes No No

0 0 100 54 46% 60 59 2% 0 0 Yes No No

0 0 100 30 70% 48 39 19% 0 0 Yes No No

0 0 100 30 70% 24 23 4% 0 0 Yes No No

0 0 0 0 8 6 25% 100 16 84% No No No

0 0 0 0 144 80 44% 0 0 No No No

0 12 100 6 94% 144 130 10% 0 0 No No No

0 12 100 15 85% 96 12 88% 0 0 No No No

0 0 0 0 120 118 2% 300 140 53% No No No

0 12 100 22 78% 120 28 77% 0 0 No No No
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

FQ FR FS FT FU FV FW FX FY FZ GA

Wireless Access 

Equipment in TR - 

Such as In-line 

Power Equip.

Fire / Life 

Safety Equip. 

in the TR?

Security & 

Alarm Systems 

in the TR?

Energy Management 

Systems (SCADA) in 

the TR?

Campus Card 

Access 

Systems?

Fire, Police, or 

Health Safety 

Systems in the 

TR?

EOC Network 

Equipment in 

the TR?

C.P.E. 

Network 

Equipment?

Old 

Broadband 

Cable in the 

Room

Notes About the TR Urgency

Are 

Conduits 

Fire 

Stopped?

No

No

No

No

Yes

No

Yes

No

No

No

No

Yes

Yes

No

Schlage Mitel, Octel, Police circuits No

No

No

No

No

No

No

No

No

No

No

No
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1

2

B C D E

Unique 

Bldg ID
Building Name Floor TR ID

From file H:\CCCCDdata\217-01-

StratP\Survey\CCCSurvey15-as - TR 

Database.xls (sorted by consolidated TR 

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

L-CDC Child Study Center 1 1.1

L-CDC Child Study Center 1 1.1

L-EL EETEC 1 1.1

L-GA Graphic Arts Lab 1 1.1

L-G Gymnasium 0 None

L-HC Honors Center 1 1.1

L-L Library 1 1.1

L-LR Learning Resource II, III, and IV 1 1.1

L-MA Math 1 1.1

L-MA Math 2 2.1

L-MU Music 0 None

L-PEB PE Press Box 0 None

L-PEC Concessions 0 None

L-PED Dance 0 None

L-PE Pool Equipment 0 None

L-PEO PE Offices 1 1.1

L-PET PE Training Complex 1 1.1

L-PEW Weights 0 None

L-PS Offices of Instruction 1 1.1

L-PS Offices of Instruction 1 1.2

L-SC Science 1 1.1

L-SC Science 2 2.1

L-U Utility Building 1 1.1v

M-EC District Office 1 1.1

M-EC District Office 3 3.1v

M-EC District Office 3 3.2

M-EC District Office 4 4.1

M-EC District Office 5 5.1

M-EC District Office 6 6.1

S-CP Central Plant 1 1.1

S-EB East Building 1 1.1

S-EB East Building 1 1.2

S-EB East Building 2 2.1

S-WB West Building 1 1.1

S-WB West Building 2 2.1

GB GC GD GE GF GG GH GI GJ GK

Category of TR 

Urgency

Difficulty of 

Horizontal 

Cabling 

(Easy, 

Medium, or 

Hard)

Cat 5 for 

Data

(Yes/No)

Number 

of Cat 5 

Cables

Number 

of Cat 5 

Used

Retermination 

of Good Data 

Cable is 

needed

% of 

Cable 

That Is 

Cat 5E or 

Better

Expected 

Year for 

Infrastructure 

Work

DRAWING 

PROBLEMS
Time Stamp

Easy No 100% 3:49 PM

Easy No 100% 3:49 PM

Easy No 0% 2:45 PM

Easy No 100% 3:52 PM

Easy No 0% 10:19 AM

Easy No 0% 11:23 AM

Easy No 100% 9:23 AM

Easy No 0% 3:29 PM

Easy No 100% 10:13 AM

Easy No 100% 10:26 AM

Easy No 0% 10:20 AM

Easy No 0% 10:15 AM

Easy No 0% 10:15 AM

Easy No 0% 10:15 AM

Easy No 0% 10:16 AM

Hard No 100% 9:49 AM

Hard No 100% 9:56 AM

Easy No 0% 10:15 AM

Hard No 100% 3:36 PM

Hard No 100% 3:39 PM

Easy No 100% 9:36 AM

Easy No 100% 9:40 AM

Easy No 0% 10:42 AM

Hard No 100% 11:10 AM

Easy No 0% 11:24 AM

Easy Yes 100% 3:33 PM

Hard No 100% 11:33 AM

Hard No 100% 11:39 AM

Hard No 100% 11:44 AM

Easy No 100% 10:06 AM

Easy No 100% 9:27 AM

Easy No 100% 9:38 AM

Easy No 100% 9:43 AM

Easy No 100% 9:58 AM

Easy No 100% 9:52 AM

Prepared by WTC for CCCCD Page 68 of 68 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMasterBudget-ISP-04-as.xls



Sheet: B-Summary Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

A B C D E F G H I J K L

Unique 

Bldg ID
Building Name TR ID

FROM 

PHYSICAL 

SURVEYS

Converged 

Solution

Timing of Funds 

Decision for Each 

TR

Closet 

Remodeling/ 

Rewiring Costs

Fiber Optic 

Riser Cabling 

Costs

Total Cost

 Space Required 

for Janitor 

Removal 

 Space Required 

for Storage 

Removal 

 Space Required 

to Expand the 

Existing TR 

 Additional 

Space Needed 

to Rebuild the 

TR 

bldgid bldgname 198 2choice Costs Costs Costs Space Space Space Space

0 0 0 0 Jan Spc Stor Spc Exp Spc Add Spc

B-BWC Brentwood Center 1.1 A 7,000$               -$                   7,000$                -                     -                     

C-A Art Building 1.1 B 21,725$             -$                   21,725$              -                     -                     

C-A Art Building 1.2 A 11,350$             14,584$             25,934$              -                     -                     

C-A Art Building 1.3 Abandon 4,809$               -$                   4,809$                -                     -                     

C-AA Applied Arts & Administration 1.1 B 21,735$             -$                   21,735$              -                     -                     

C-AA Applied Arts & Administration 1.2 A 7,100$               13,651$             20,751$              -                     -                     

C-AA Applied Arts & Administration 2.1 B 14,850$             14,584$             29,434$              -                     -                     

C-AA Applied Arts & Administration 2.2 A 7,100$               13,651$             20,751$              -                     -                     

C-AA Applied Arts & Administration 2.3 B 33,300$             17,354$             50,654$              -                     -                     

C-AT Automotive Technology 1.1 None Remodeling soon, but it's just exterior, so leave as is13,305$             2,084$               15,389$              -                     -                     

C-B Biological Science 1.1d B 21,680$             -$                   21,680$              -                     -                     

C-B Biological Science 1.2v Abandon 8,931$               -$                   8,931$                -                     -                     

C-BH Boiler House 1.1 A 7,950$               -$                   7,950$                -                     -                     

C-BPB Baseball Press Box None None -$                   -$                   -$                    -                     -                     

C-C Custodial Office 1.1 A 7,780$               -$                   7,780$                -                     -                     

C-CHS Hazardous Storage None No TR -$                   -$                   -$                    -                     -                     

C-CON Football Concession None None -$                   -$                   -$                    -                     -                     

C-CS Chemical Storage None No TR -$                   -$                   -$                    -                     -                     

C-CTC Computer Technology Center 1.1 A 7,000$               -$                   7,000$                -                     -                     

C-ELC Early Learning Center 1.1 A 16,040$             -$                   16,040$              -                     -                     

C-FPB Football Pressbox 1.1 A 7,185$               -$                   7,185$                -                     -                     

C-GA Gym Annex 1.1v Abandon Renovating the building in 3 years, leave as is3,435$               -$                   3,435$                -                     -                     

C-GA Gym Annex 2.1v Abandon Renovating the building in 3 years, leave as is11,679$             -$                   11,679$              -                     -                     

C-GA Gym Annex 2.2 A Renovating the building in 3 years, leave as is9,140$               -$                   9,140$                -                     -                     

C-GY Gymnasium None B 10,500$             -$                   10,500$              -                     -                     

C-H Humanities Building 1.1d Being demolished in 2 years, need to make a plan to move the services for the campus-$                   -$                   -$                    -                     -                     

C-H Humanities Building 1.2 Being demolished in 2 years, need to make a plan to move the services for the campus-$                   -$                   -$                    -                     -                     

C-H Humanities Building 1.3d Being demolished in 2 years, need to make a plan to move the services for the campus-$                   -$                   -$                    -                     -                     

C-H Humanities Building 1.4v Being demolished in 2 years, need to make a plan to move the services for the campus-$                   -$                   -$                    -                     -                     

C-H Humanities Building 1.5v Being demolished in 2 years, need to make a plan to move the services for the campus-$                   -$                   -$                    -                     -                     

C-HS Health Sciences Building 1.1v Abandon 13,740$             -$                   13,740$              -                     -                     

C-LA Liberal Arts 0.1 A 17,385$             -$                   17,385$              -                     -                     

C-LA Liberal Arts 0.2v Abandon 2,748$               -$                   2,748$                -                     -                     

C-LA Liberal Arts 1.1 Abandon -$                   -$                   -$                    -                     -                     

C-LA Liberal Arts 2.1 A 18,415$             13,651$             32,065$              -                     -                     

C-LLRC Library and Learning Resource Center 1.1 None -$                   -$                   -$                    -                     -                     

C-LLRC Library and Learning Resource Center 2.1 None 600$                  -$                   600$                   35                      -                     -                     

C-M Music 1.1d Renovating in 1 year, TR will be built out then-$                   -$                   -$                    -                     -                     

C-M Music 1.2 Renovating in 1 year, TR will be built out then-$                   -$                   -$                    -                     -                     

C-MA Maintenance 1.1 None 100$                  -$                   100$                   -                     -                     

C-ML Mens Locker 1.1 A 8,120$               -$                   8,120$                -                     -                     

C-PAC Performing Arts Center 1.1 Abandon 6,183$               -$                   6,183$                -                     -                     

C-PAC Performing Arts Center 1.2d B 19,725$             -$                   19,725$              -                     -                     

C-PS Physical Science 1.1 A 22,805$             -$                   22,805$              18                      -                     -                     

C-PS Physical Science 1.2d A 11,180$             13,651$             24,831$              -                     -                     

C-PS Physical Science 1.3d A 9,310$               13,651$             22,961$              -                     -                     

C-PS Physical Science 1.4v Abandon 3,435$               -$                   3,435$                -                     -                     

C-R Buildings and Grounds / Police 1.1v A 9,140$               -$                   9,140$                -                     -                     

C-R Buildings and Grounds / Police 1.2 A 11,180$             2,084$               13,264$              -                     -                     

C-SA Student Activities 1.1 Being demolished in 2 years -$                   -$                   -$                    -                     -                     

C-SA Student Activities 1.2 Being demolished in 2 years -$                   -$                   -$                    -                     -                     

C-SA Student Activities 1.3v Being demolished in 2 years -$                   -$                   -$                    -                     -                     
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C-SSC Student Services Center 1.1 None 100$                  -$                   100$                   -                     -                     

C-WL Womens Locker 1.1 None 185$                  -$                   185$                   -                     -                     

D-A Art Building 1.1 A 13,140$             13,363$             26,503$              -                     -                     

D-A Art Building 2.1 Rebuild 82,271$             -$                   82,271$              -                     90                      

D-A Art Building 3.1d None 4,265$               14,584$             18,849$              -                     -                     

D-A Art Building 4.1v Abandon 10,305$             -$                   10,305$              -                     -                     

D-AB Administration Building 1.1v Abandon 10,305$             -$                   10,305$              -                     -                     

D-AB Administration Building 2.1 B 16,600$             -$                   16,600$              -                     -                     

D-AB Administration Building 2.2d A 11,765$             13,651$             25,416$              9                        -                     -                     

D-AB Administration Building 2.3 A 20,265$             14,584$             34,849$              -                     -                     

D-ATC Advanced Technology Center 1.1 None -$                   -$                   -$                    -                     -                     

D-BC Book Center 2.1 None 100$                  -$                   100$                   -                     -                     

D-BFL Business/Foreign Language 1.1 C 16,000$             -$                   16,000$              41                      -                     

D-C Counseling 1.1d A May being demolished in 2 years, leave as is for now13,400$             -$                   13,400$              9                        -                     -                     

D-C Counseling 1.2v Abandon May being demolished in 2 years, leave as is for now43,281$             -$                   43,281$              -                     -                     

D-CCC Community Conference Center None No TR -$                   -$                   -$                    -                     -                     

D-DS District Storage Building None No TR -$                   -$                   -$                    -                     -                     

D-ET Engineering Technology Center (North) 1.1 B 21,265$             -$                   21,265$              25                      -                     -                     

D-ET Engineering Technology Center (South) 1.2v Abandon 7,557$               -$                   7,557$                -                     -                     

D-ET Engineering Technology Center (South) 1.3v Abandon 26,106$             -$                   26,106$              -                     -                     

D-ET Engineering Technology Center (North) 1.4d Abandon 55,647$             -$                   55,647$              -                     -                     

D-ET Engineering Technology Center (South) 1.5d Abandon 55,080$             -$                   55,080$              -                     -                     

D-ET Engineering Technology Center (South) 1.6d A 7,100$               14,584$             21,684$              -                     -                     

D-ET Engineering Technology Center (South) 1.7d A 7,100$               14,584$             21,684$              -                     -                     

D-ET Engineering Technology Center (South) 1.8d A 15,265$             13,651$             28,916$              -                     -                     

D-FA Family Life Education Annex 1.1v Abandon 4,809$               -$                   4,809$                -                     -                     

D-FL Family Life Education 1.1 A 8,620$               -$                   8,620$                16                      -                     -                     

D-FO Faculty Offices 1.1 B 16,900$             -$                   16,900$              48                      -                     -                     

D-FO Faculty Offices 1.2 C 21,900$             14,584$             36,484$              74                      -                     

D-FO Faculty Offices 2.1v Abandon 17,862$             -$                   17,862$              -                     -                     

D-FO Faculty Offices 2.2v Abandon 46,716$             -$                   46,716$              -                     -                     

D-GY Gymnasium 1.1d A 7,780$               -$                   7,780$                -                     -                     

D-GY Gymnasium Boiler 1.2v None 100$                  -$                   100$                   -                     -                     

D-H Humanities 1.1v Abandon 41,907$             -$                   41,907$              -                     -                     

D-H Humanities 1.2d A 16,100$             -$                   16,100$              -                     -                     

D-HR Hotel / Restaurant Management 1.1d No TR -$                   -$                   -$                    -                     -                     

D-L Library 1.1d B 10,500$             -$                   10,500$              -                     -                     

D-L Library 1.2v Abandon 9,618$               -$                   9,618$                -                     -                     

D-L Library 1.3d None 5,030$               -$                   5,030$                -                     -                     

D-L Library 2.1v Abandon 6,870$               -$                   6,870$                -                     -                     

D-L Library 2.2 C 16,000$             2,084$               18,084$              74                      -                     

D-L Library 2.3 B 10,600$             4,854$               15,454$              -                     -                     

D-L Library 3.1 None -$                   1,151$               1,151$                -                     -                     

D-LA Liberal Arts 1.1v Rebuild 103,871$           -$                   103,871$            -                     90                      

D-LC Learning Center 1.1v Abandon 22,671$             -$                   22,671$              -                     -                     

D-LC Learning Center 2.1 B 10,600$             -$                   10,600$              -                     -                     

D-LC Learning Center 2.2d None 100$                  2,084$               2,184$                -                     -                     

D-LC Learning Center 2.3d None 100$                  2,084$               2,184$                -                     -                     

D-LHS Life/Health Sciences 1.1 A 7,000$               -$                   7,000$                -                     -                     

D-M Music 1.1 Abandon 58,320$             -$                   58,320$              -                     -                     

D-M Music 1.2d B 22,900$             14,584$             37,484$              9                        -                     -                     

D-MA Math 1.1 B 16,600$             -$                   16,600$              -                     -                     

D-ML Mens Locker 1.1d A 9,820$               -$                   9,820$                -                     -                     

D-OA Offices Annex 1.1d A 9,140$               -$                   9,140$                -                     -                     

D-OH Ornamental Horticulture None No TR -$                   -$                   -$                    -                     -                     
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D-PA Performing Arts 1.1 Abandon 30,228$             -$                   30,228$              -                     -                     

D-PA Performing Arts 2.1d Rebuild 70,391$             -$                   70,391$              -                     90                      

D-PB Press Box 1.1v None 100$                  -$                   100$                   -                     -                     

D-PE Physical Education Building 1.1v Abandon 24,732$             -$                   24,732$              -                     -                     

D-PE1 Portable No. 1 / Classroom None No TR -$                   -$                   -$                    -                     -                     

D-PE2 Portable No. 2 / Training room 1.1 A 7,100$               -$                   7,100$                -                     -                     

D-PES P.E. Storage None No TR -$                   -$                   -$                    -                     -                     

D-PO Physical Education Offices 2.1 A 9,140$               -$                   9,140$                -                     -                     

D-POL Police Department 1.1d None -$                   -$                   -$                    -                     -                     

D-PS-N Physical Science - North 1.1 A 13,000$             -$                   13,000$              -                     -                     

D-PS-N Physical Science - North 2.1d A 13,600$             -$                   13,600$              9                        -                     -                     

D-PS-S Physical Science - South 1.1 A 7,000$               -$                   7,000$                -                     -                     

D-SA Student Activities 1.1d Being demolished in 2 years -$                   -$                   -$                    90                      -                     -                     

D-SA Student Activities 1.2v Being demolished in 2 years -$                   -$                   -$                    -                     -                     

D-SA Student Activities 1.3d Being demolished in 2 years -$                   -$                   -$                    -                     -                     

D-SC1 Museum / Planetarium 1.1 None 100$                  -$                   100$                   -                     -                     

D-SC2 Offices 2.1 Rebuild 94,151$             -$                   94,151$              -                     90                      

D-SC3 Lecture (SC501) None No TR -$                   -$                   -$                    -                     -                     

D-SC4 Classroom (SC601) None No TR -$                   -$                   -$                    -                     -                     

D-SC5 Astronomy (SC701) 1.1d B 10,600$             -$                   10,600$              -                     -                     

D-SC6 Observatory (SC801) None No TR -$                   -$                   -$                    -                     -                     

D-SC7 Concessions (SC901) None No TR -$                   -$                   -$                    -                     -                     

D-SC8 Science Restrooms (SC401/402) None No TR -$                   -$                   -$                    -                     -                     

D-SC9 Science Utility None No TR -$                   -$                   -$                    -                     -                     

D-SSC Student Services Center 1.1v Being demolished in 3 years -$                   -$                   -$                    -                     -                     

D-SSC Student Services Center 1.2 Being demolished in 3 years -$                   -$                   -$                    36                      -                     -                     

D-SSC Student Services Center 1.3v Being demolished in 3 years -$                   -$                   -$                    -                     -                     

D-SSC Student Services Center 1.4v Being demolished in 3 years -$                   -$                   -$                    -                     -                     

D-SSC Student Services Center 2.1d Being demolished in 3 years -$                   -$                   -$                    -                     -                     

D-SU Student Union 1.1 A 20,180$             -$                   20,180$              -                     -                     

D-TB Toilet Building None No TR -$                   -$                   -$                    -                     -                     

D-Temp29 Adaptive PE None No TR -$                   -$                   -$                    -                     -                     

D-WL Womens Locker None No TR -$                   -$                   -$                    -                     -                     

D-WM Warehouse / Maintenance Bldg. 1.1v Abandon 56,160$             -$                   56,160$              -                     -                     

D-WM Warehouse / Maintenance Bldg. 1.2d A 11,180$             -$                   11,180$              -                     -                     

L-CC College Complex 1.1 A 7,100$               -$                   7,100$                -                     -                     

L-CC College Complex 1.2 A 7,000$               -$                   7,000$                -                     -                     

L-CC College Complex 1.3 B 17,600$             -$                   17,600$              -                     -                     

L-CC College Complex 1.4 Rebuild 58,751$             -$                   58,751$              -                     90                      

L-CC College Complex 2.1 Abandon 37,785$             -$                   37,785$              -                     -                     

L-CC College Complex 2.2 A 7,100$               13,651$             20,751$              -                     -                     

L-CC College Complex 2.3 Rebuild 62,651$             -$                   62,651$              -                     90                      

L-CC College Complex 2.4 None 100$                  14,584$             14,684$              -                     -                     

L-CC College Complex 2.5 Rebuild 83,306$             -$                   83,306$              -                     90                      

L-CC College Complex 2.6 B 22,400$             14,584$             36,984$              -                     -                     

L-CC College Complex 2.7 Abandon 42,075$             -$                   42,075$              -                     -                     

L-CC College Complex 3.1 Rebuild 62,651$             -$                   62,651$              -                     90                      

L-CC College Complex 3.2 Rebuild 83,306$             -$                   83,306$              -                     90                      

L-CC College Complex 3.3 Remodeling in 2 years, a good TR will be built then-$                   -$                   -$                    -                     -                     

L-CC College Complex 3.4 Remodeling in 2 years, a good TR will be built then-$                   -$                   -$                    -                     -                     

L-CC College Complex 3.5 Abandon 36,720$             -$                   36,720$              -                     -                     

L-CC College Complex 3.6 Abandon 21,420$             -$                   21,420$              -                     -                     

L-CC College Complex 3.7 Abandon 19,236$             -$                   19,236$              -                     -                     

L-CC College Complex 3.8 Remodeling in 2 years, a good TR will be built then-$                   -$                   -$                    -                     -                     

L-CC College Complex 4.1 Remodeling in 2 years, a good TR will be built then-$                   -$                   -$                    -                     -                     
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L-CC College Complex 4.2 Remodeling in 2 years, a good TR will be built then-$                   -$                   -$                    -                     -                     

L-CDC Child Study Center 1.1 A 7,100$               -$                   7,100$                -                     -                     

L-CDC Child Study Center 1.1 A 7,100$               -$                   7,100$                -                     -                     

L-EL EETEC 1.1 No TR -$                   -$                   -$                    -                     -                     

L-GA Graphic Arts Lab 1.1 A 7,100$               -$                   7,100$                -                     -                     

L-G Gymnasium None No TR -$                   -$                   -$                    -                     -                     

L-HC Honors Center 1.1 A 7,100$               -$                   7,100$                -                     -                     

L-L Library 1.1 None -$                   -$                   -$                    -                     -                     

L-LR Learning Resource II, III, and IV 1.1 None -$                   -$                   -$                    -                     -                     

L-MA Math 1.1 None -$                   -$                   -$                    -                     -                     

L-MA Math 2.1 None -$                   2,084$               2,084$                -                     -                     

L-MU Music None No TR -$                   -$                   -$                    -                     -                     

L-PEB PE Press Box None No TR -$                   -$                   -$                    -                     -                     

L-PEC Concessions None No TR -$                   -$                   -$                    -                     -                     

L-PED Dance None No TR -$                   -$                   -$                    -                     -                     

L-PE Pool Equipment None None -$                   -$                   -$                    -                     -                     

L-PEO PE Offices 1.1 B Remodeling 3-5 years, keep the money in the file10,600$             -$                   10,600$              -                     -                     

L-PET PE Training Complex 1.1 A Remodeling 3-5 years, keep the money in the file7,100$               -$                   7,100$                -                     -                     

L-PEW Weights None No TR -$                   -$                   -$                    -                     -                     

L-PS Offices of Instruction 1.1 Abandon 29,160$             -$                   29,160$              -                     -                     

L-PS Offices of Instruction 1.2 Rebuild 68,391$             -$                   68,391$              -                     90                      

L-SC Science 1.1 None -$                   -$                   -$                    -                     -                     

L-SC Science 2.1 None -$                   4,854$               4,854$                -                     -                     

L-U Utility Building 1.1v None 100$                  -$                   100$                   -                     -                     

M-EC District Office 1.1 B 17,100$             -$                   17,100$              84                      -                     -                     

M-EC District Office 3.1v A 7,000$               14,584$             21,584$              -                     -                     

M-EC District Office 3.2 C 29,770$             -$                   29,770$              -                     -                     

M-EC District Office 4.1 Abandon 74,520$             -$                   74,520$              -                     -                     

M-EC District Office 5.1 Rebuild 108,231$           -$                   108,231$            -                     90                      

M-EC District Office 6.1 Abandon 35,640$             -$                   35,640$              -                     -                     

S-CP Central Plant 1.1 None 4,000$               -$                   4,000$                -                     -                     

S-EB East Building 1.1 None -$                   -$                   -$                    -                     -                     

S-EB East Building 1.2 None -$                   -$                   -$                    -                     -                     

S-EB East Building 2.1 None -$                   -$                   -$                    -                     -                     

S-WB West Building 1.1 None -$                   -$                   -$                    -                     -                     

S-WB West Building 2.1 None -$                   -$                   -$                    -                     -                     

Totals 2,704,073$        323,707$           3,027,779$         

90                      298                    189                    990                    

Total Space Required Across the Campus (Sq.Ft.)= 1,567                 

Average

None 71,893$              34                      2,115$               None

a 684,145$            47                      14,556$             a

b 413,740$            20                      20,687$             b

c 100,338$            4                        25,084$             c

abandon 879,690$            35                      25,134$             abandon

rebuild 877,973$            11                      79,816$             rebuild

3,027,779$         151                    20,052               
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1

2

3

4

5

A B C D E F

# Categories Issue to be resolved Description of solution needed
 Infrastructure 

Cost 
Notes

Total Cost = $109,173

1 All Campuses Some buildings have no fiber at all

Add a combo 12 strand MM and 6 

strand SM fiber optic cable 

(average 500 ft) the buildings

$109,173

2 All Campuses 0 0 None
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Brentwood Center BCR B BWC B-BWC Brentwood Center 101 Sand Creek Road Brentwood 1 1 0 0 0 0 633 No Fiber

Contra Costa College CCC C A C-A 037 Art Building 2600 Mission Bell Drive San Pablo 1 3 6 0 0 0 162

Contra Costa College CCC C AA C-AA 040 Applied Arts & Administration 2600 Mission Bell Drive San Pablo 2 5 6 0 6 0 838

Contra Costa College CCC C AT C-AT 028 Automotive Technology 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 128 No Fiber

Contra Costa College CCC C B C-B 016 Biological Science 2600 Mission Bell Drive San Pablo 1 2 6 6 6 0 70

Contra Costa College CCC C BH C-BH 034 Boiler House 2600 Mission Bell Drive San Pablo 1 1 12 12 12 12 14

Contra Costa College CCC C BPB C-BPB 009 Baseball Press Box 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 1 No Fiber

Contra Costa College CCC C C C-C C Custodial Office 2600 Mission Bell Drive San Pablo 1 1 6 0 6 0 18

Contra Costa College CCC C CHS C-CHS 042 Hazardous Storage 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 0 No Fiber

Contra Costa College CCC C CON C-CON 008 Football Concession 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 1 No Fiber

Contra Costa College CCC C CS C-CS CS Chemical Storage 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 0 No Fiber

Contra Costa College CCC C CTC C-CTC Computer Technology Center 2600 Mission Bell Drive San Pablo 1 1 12 12 0 0 363

Contra Costa College CCC C ELC C-ELC Early Learning Center 2600 Mission Bell Drive San Pablo 1 1 12 12 0 0 49

Contra Costa College CCC C FPB C-FPB 007 Football Pressbox 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 3 No Fiber

Contra Costa College CCC C GA C-GA 035 Gym Annex 2600 Mission Bell Drive San Pablo 2 3 6 6 0 0 58

Contra Costa College CCC C GY C-GY 010 Gymnasium 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 3 No Fiber

Contra Costa College CCC C H C-H 011 Humanities Building 2600 Mission Bell Drive San Pablo 1 5 0 0 0 0 292 No Fiber

Contra Costa College CCC C HS C-HS 038 Health Sciences Building 2600 Mission Bell Drive San Pablo 2 1 0 0 0 0 20 No Fiber

Contra Costa College CCC C LA C-LA 014 Liberal Arts 2600 Mission Bell Drive San Pablo 3 4 6 0 18 12 232

Contra Costa College CCC C LLRC C-LLRC Library and Learning Resource Center2600 Mission Bell Drive San Pablo 2 2 12 12 12 12 344

Contra Costa College CCC C M C-M 020 Music 2600 Mission Bell Drive San Pablo 1 2 6 0 6 0 53

Contra Costa College CCC C MA C-MA 017 Maintenance 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 2 No Fiber

Contra Costa College CCC C ML C-ML 019 Mens Locker 2600 Mission Bell Drive San Pablo 1 1 0 0 0 0 21 No Fiber

Contra Costa College CCC C PAC C-PAC 039 Performing Arts Center 2600 Mission Bell Drive San Pablo 1 2 12 12 12 12 57

Contra Costa College CCC C PS C-PS 021 Physical Science 2600 Mission Bell Drive San Pablo 1 4 6 0 6 0 201

Contra Costa College CCC C R C-R Buildings and Grounds / Police 2600 Mission Bell Drive San Pablo 1 2 12 12 12 12 103

Contra Costa College CCC C R C-R MR Inventory & Receiving 2600 Mission Bell Drive San Pablo 1 2 12 12 12 12 103

Contra Costa College CCC C SA C-SA 023 Student Activities 2600 Mission Bell Drive San Pablo 1 3 6 0 12 0 180

Contra Costa College CCC C SSC C-SSC Student Services Center 2600 Mission Bell Drive San Pablo 1 1 12 12 12 12 399

Contra Costa College CCC C WL C-WL 029 Womens Locker 2600 Mission Bell Drive San Pablo 1 1 12 0 12 0 3

District Office DO M EC M-EC 001 District Office 500 Court Street Martinez 5 6 0 24 0 24 826

Diablo Valley College DVC D A D-A 070 Art Building 321 Golf Club Road Pleasant Hill 4 4 12 6 0 0 202

Diablo Valley College DVC D AB D-AB 068 Administration Building 321 Golf Club Road Pleasant Hill 2 4 0 0 18 0 399

Diablo Valley College DVC D ATC D-ATC 002 Advanced Technology Center 321 Golf Club Road Pleasant Hill 1 1 12 12 12 12 492

Diablo Valley College DVC D BC D-BC Book Center 321 Golf Club Road Pleasant Hill 3 1 12 12 12 12 565

Diablo Valley College DVC D BFL D-BFL 094 Business/Foreign Language 321 Golf Club Road Pleasant Hill 2 1 12 12 12 12 535

Diablo Valley College DVC D C D-C 059 Counseling 321 Golf Club Road Pleasant Hill 1 2 6 6 6 0 300

Diablo Valley College DVC D CCC D-CCC 095 Community Conference Center 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D DS D-DS 080 District Storage Building 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D ET D-ET 058 Engineering Technology Center 321 Golf Club Road Pleasant Hill 1 8 12 12 12 12 663

Diablo Valley College DVC D FA D-FA 083 Family Life Education Annex 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 6 No Fiber

Diablo Valley College DVC D FL D-FL 060 Family Life Education 321 Golf Club Road Pleasant Hill 2 1 6 6 0 0 34

Diablo Valley College DVC D FO D-FO 063 Faculty Offices 321 Golf Club Road Pleasant Hill 2 4 0 0 0 0 677 No Fiber

Diablo Valley College DVC D GY D-GY 004 Gymnasium 321 Golf Club Road Pleasant Hill 1 2 6 6 6 6 32

Diablo Valley College DVC D H D-H 003 Humanities 321 Golf Club Road Pleasant Hill 1 2 0 0 12 0 147

Diablo Valley College DVC D HR D-HR 088 Hotel / Restaurant Management 321 Golf Club Road Pleasant Hill 2 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D L D-L 057 Library 321 Golf Club Road Pleasant Hill 3 7 0 0 0 0 1753 No Fiber

Diablo Valley College DVC D LA D-LA 062 Liberal Arts 321 Golf Club Road Pleasant Hill 2 1 0 0 0 0 54 No Fiber

Diablo Valley College DVC D LC D-LC 061 Learning Center 321 Golf Club Road Pleasant Hill 2 4 6 6 6 0 337

Diablo Valley College DVC D LHS D-LHS 012 Life/Health Sciences 321 Golf Club Road Pleasant Hill 2 1 12 12 12 12 558

Diablo Valley College DVC D M D-M 009 Music 321 Golf Club Road Pleasant Hill 2 2 6 12 6 6 222

Diablo Valley College DVC D MA D-MA 091 Math 321 Golf Club Road Pleasant Hill 2 1 12 12 12 12 154
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Worksheet: OSP Evaluation Contra Costa Telecommunications Strategic Plan Outside Plant February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

A B C D E F G

Campus

Campus 

Alpha

Campus 

Tag

Bldg 

Alpha

Unique 

Bldg ID

CAD 

Bldg # Building Name

Campus calpha ctag balpha bldgid bldgname

Brentwood Center BCR B BWC B-BWC Brentwood Center

Contra Costa College CCC C A C-A 037 Art Building

Contra Costa College CCC C AA C-AA 040 Applied Arts & Administration

Contra Costa College CCC C AT C-AT 028 Automotive Technology

Contra Costa College CCC C B C-B 016 Biological Science

Contra Costa College CCC C BH C-BH 034 Boiler House

Contra Costa College CCC C BPB C-BPB 009 Baseball Press Box

Contra Costa College CCC C C C-C C Custodial Office

Contra Costa College CCC C CHS C-CHS 042 Hazardous Storage

Contra Costa College CCC C CON C-CON 008 Football Concession

Contra Costa College CCC C CS C-CS CS Chemical Storage

Contra Costa College CCC C CTC C-CTC Computer Technology Center

Contra Costa College CCC C ELC C-ELC Early Learning Center

Contra Costa College CCC C FPB C-FPB 007 Football Pressbox

Contra Costa College CCC C GA C-GA 035 Gym Annex

Contra Costa College CCC C GY C-GY 010 Gymnasium

Contra Costa College CCC C H C-H 011 Humanities Building

Contra Costa College CCC C HS C-HS 038 Health Sciences Building

Contra Costa College CCC C LA C-LA 014 Liberal Arts

Contra Costa College CCC C LLRC C-LLRC Library and Learning Resource Center

Contra Costa College CCC C M C-M 020 Music

Contra Costa College CCC C MA C-MA 017 Maintenance

Contra Costa College CCC C ML C-ML 019 Mens Locker

Contra Costa College CCC C PAC C-PAC 039 Performing Arts Center

Contra Costa College CCC C PS C-PS 021 Physical Science

Contra Costa College CCC C R C-R Buildings and Grounds / Police

Contra Costa College CCC C R C-R MR Inventory & Receiving

Contra Costa College CCC C SA C-SA 023 Student Activities

Contra Costa College CCC C SSC C-SSC Student Services Center

Contra Costa College CCC C WL C-WL 029 Womens Locker

District Office DO M EC M-EC 001 District Office

Diablo Valley College DVC D A D-A 070 Art Building

Diablo Valley College DVC D AB D-AB 068 Administration Building

Diablo Valley College DVC D ATC D-ATC 002 Advanced Technology Center

Diablo Valley College DVC D BC D-BC Book Center

Diablo Valley College DVC D BFL D-BFL 094 Business/Foreign Language

Diablo Valley College DVC D C D-C 059 Counseling

Diablo Valley College DVC D CCC D-CCC 095 Community Conference Center

Diablo Valley College DVC D DS D-DS 080 District Storage Building

Diablo Valley College DVC D ET D-ET 058 Engineering Technology Center

Diablo Valley College DVC D FA D-FA 083 Family Life Education Annex

Diablo Valley College DVC D FL D-FL 060 Family Life Education

Diablo Valley College DVC D FO D-FO 063 Faculty Offices

Diablo Valley College DVC D GY D-GY 004 Gymnasium

Diablo Valley College DVC D H D-H 003 Humanities

Diablo Valley College DVC D HR D-HR 088 Hotel / Restaurant Management

Diablo Valley College DVC D L D-L 057 Library

Diablo Valley College DVC D LA D-LA 062 Liberal Arts

Diablo Valley College DVC D LC D-LC 061 Learning Center

Diablo Valley College DVC D LHS D-LHS 012 Life/Health Sciences

Diablo Valley College DVC D M D-M 009 Music

Diablo Valley College DVC D MA D-MA 091 Math

S T U V W X Y

$84,630

Decision
Final 

Results

Average 

Footage

Unit Cost 

for Fiber 

Addition

Sum Cost

500 13.02

Campus 0 0 $0

0 0 $0

0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

Too few ports 0 0 $0

Node 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

Node 0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

Too few ports 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

0 0 $0

0 0 $0
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Worksheet: OSP Evaluation Contra Costa Telecommunications Strategic Plan Outside Plant February 25, 2009

1

2

3

A B C D E F G H I J K L M N O P Q R

Campus

Campus 

Alpha

Campus 

Tag

Bldg 

Alpha

Unique 

Bldg ID

CAD 

Bldg # Building Name Address City

Total 

floors

# of 

TRs

OSP MM 

Fiber

OSP SM 

Fiber

OSP MM 

Fiber 

Stands 

Installed

OSP 

Single 

Mode 

Strands 

Installed

Total 

Ports at 

Capacity 

in the TR

Warning

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

Diablo Valley College DVC D ML D-ML 008 Mens Locker 321 Golf Club Road Pleasant Hill 1 1 6 6 6 6 38

Diablo Valley College DVC D OA D-OA 086 Offices Annex 321 Golf Club Road Pleasant Hill 1 1 6 6 6 6 38

Diablo Valley College DVC D OH D-OH 079 Ornamental Horticulture 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D PA D-PA 023 Performing Arts 321 Golf Club Road Pleasant Hill 3 2 6 6 6 6 100

Diablo Valley College DVC D PB D-PB 089 Press Box 321 Golf Club Road Pleasant Hill 2 1 0 0 0 0 2 No Fiber

Diablo Valley College DVC D PE D-PE 011 Physical Education Building 321 Golf Club Road Pleasant Hill 2 1 0 0 0 0 33 No Fiber

Diablo Valley College DVC D PE1 D-PE1 097 Portable No. 1 / Classroom 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D PE2 D-PE2 096 Portable No. 2 / Training room 321 Golf Club Road Pleasant Hill 1 1 0 0 6 6 0

Diablo Valley College DVC D PES D-PES 080 P.E. Storage 321 Golf Club Road Pleasant Hill 1 1 6 6 0 0 38

Diablo Valley College DVC D PO D-PO 069 Physical Education Offices 321 Golf Club Road Pleasant Hill 2 1 12 12 12 12 74

Diablo Valley College DVC D POL D-POL Police Department 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 96 No Fiber

Diablo Valley College DVC D PS-N D-PS-N 093 Physical Science - North 321 Golf Club Road Pleasant Hill 3 2 18 18 18 12 401

Diablo Valley College DVC D PS-S D-PS-S 092 Physical Science - South 321 Golf Club Road Pleasant Hill 3 1 0 0 6 0 149

Diablo Valley College DVC D SA D-SA 018 Student Activities 321 Golf Club Road Pleasant Hill 1 3 6 6 6 6 209

Diablo Valley College DVC D SC1 D-SC1 014 Museum / Planetarium 321 Golf Club Road Pleasant Hill 2 1 6 6 6 6 75

Diablo Valley College DVC D SC2 D-SC2 071 Offices 321 Golf Club Road Pleasant Hill 3 1 6 6 6 0 84

Diablo Valley College DVC D SC3 D-SC3 072 Lecture (SC501) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SC4 D-SC4 073 Classroom (SC601) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SC5 D-SC5 074 Astronomy (SC701) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 38 No Fiber

Diablo Valley College DVC D SC6 D-SC6 075 Observatory (SC801) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SC7 D-SC7 076 Concessions (SC901) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SC8 D-SC8 077 Science Restrooms (SC401/402) 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SC9 D-SC9 078 Science Utility 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D SSC D-SSC 006 Student Services Center 321 Golf Club Road Pleasant Hill 2 5 18 12 12 12 854

Diablo Valley College DVC D SU D-SU 090 Student Union 321 Golf Club Road Pleasant Hill 2 1 6 6 6 6 85

Diablo Valley College DVC D TB D-TB 081 Toilet Building 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D Temp29 D-Temp29 082 Adaptive PE 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D WL D-WL 047 Womens Locker 321 Golf Club Road Pleasant Hill 1 1 0 0 0 0 0 No Fiber

Diablo Valley College DVC D WM D-WM Warehouse / Maintenance Bldg. 321 Golf Club Road Pleasant Hill 1 2 6 6 6 6 107

Los Medanos College LMC L CC L-CC 001 College Complex 2700 East Leland Road Pittsburg 4 21 54 24 24 24 3292

Los Medanos College LMC L CDC L-CDC 003 Child Study Center 2700 East Leland Road Pittsburg 2 2 12 0 12 0 76

Los Medanos College LMC L EL L-EL EETEC 2700 East Leland Road Pittsburg 1 1 0 0 0 0 19 No Fiber

Los Medanos College LMC L G L-G 004 Gymnasium 2700 East Leland Road Pittsburg 1 1 0 0 0 0 61 No Fiber

Los Medanos College LMC L GA L-GA 021 Graphic Arts Lab 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L HC L-HC 019 Honors Center 2700 East Leland Road Pittsburg 1 1 0 0 0 0 34 No Fiber

Los Medanos College LMC L L L-L 002 Library 2700 East Leland Road Pittsburg 3 1 24 12 24 12 517

Los Medanos College LMC L LR L-LR 002 Learning Resource II, III, and IV 2700 East Leland Road Pittsburg 4 1 0 0 0 0 171 No Fiber

Los Medanos College LMC L MA L-MA 020 Math Labs 2700 East Leland Road Pittsburg 1 2 36 12 72 24 315

Los Medanos College LMC L MA L-MA Math 2700 East Leland Road Pittsburg 2 2 36 12 72 24 315

Los Medanos College LMC L MU L-MU Music 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PE L-PE 013 Pool Equipment 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PEB L-PEB 007 PE Press Box 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PEC L-PEC 014 Concessions 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PED L-PED 016 Dance 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PEO L-PEO PE Offices 2700 East Leland Road Pittsburg 1 1 0 0 4 0 39

Los Medanos College LMC L PET L-PET 015 PE Training Complex 2700 East Leland Road Pittsburg 1 1 6 0 6 0 79

Los Medanos College LMC L PEW L-PEW 017 Weights 2700 East Leland Road Pittsburg 1 1 0 0 0 0 0 No Fiber

Los Medanos College LMC L PS L-PS 018 Offices of Instruction 2700 East Leland Road Pittsburg 2 2 6 0 6 0 76

Los Medanos College LMC L SC L-SC Science 2700 East Leland Road Pittsburg 3 2 12 36 72 24 530

Los Medanos College LMC L U L-U 012 Utility Building 2700 East Leland Road Pittsburg 1 1 0 0 0 0 2 No Fiber

San Ramon Valley Center SRC S CP S-CP 003 Central Plant 1690 Watermill Road San Ramon 1 1 0 48 0 48 27

San Ramon Valley Center SRC S EB S-EB 001 East Building 1690 Watermill Road San Ramon 2 3 0 0 0 0 514 No Fiber

San Ramon Valley Center SRC S WB S-WB 002 West Building 1690 Watermill Road San Ramon 2 2 48 12 48 24 455
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Worksheet: OSP Evaluation Contra Costa Telecommunications Strategic Plan Outside Plant February 25, 2009

1

2

3

A B C D E F G

Campus

Campus 

Alpha

Campus 

Tag

Bldg 

Alpha

Unique 

Bldg ID

CAD 

Bldg # Building Name

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

Diablo Valley College DVC D ML D-ML 008 Mens Locker

Diablo Valley College DVC D OA D-OA 086 Offices Annex

Diablo Valley College DVC D OH D-OH 079 Ornamental Horticulture

Diablo Valley College DVC D PA D-PA 023 Performing Arts

Diablo Valley College DVC D PB D-PB 089 Press Box

Diablo Valley College DVC D PE D-PE 011 Physical Education Building

Diablo Valley College DVC D PE1 D-PE1 097 Portable No. 1 / Classroom

Diablo Valley College DVC D PE2 D-PE2 096 Portable No. 2 / Training room

Diablo Valley College DVC D PES D-PES 080 P.E. Storage

Diablo Valley College DVC D PO D-PO 069 Physical Education Offices

Diablo Valley College DVC D POL D-POL Police Department

Diablo Valley College DVC D PS-N D-PS-N 093 Physical Science - North

Diablo Valley College DVC D PS-S D-PS-S 092 Physical Science - South

Diablo Valley College DVC D SA D-SA 018 Student Activities

Diablo Valley College DVC D SC1 D-SC1 014 Museum / Planetarium

Diablo Valley College DVC D SC2 D-SC2 071 Offices

Diablo Valley College DVC D SC3 D-SC3 072 Lecture (SC501)

Diablo Valley College DVC D SC4 D-SC4 073 Classroom (SC601)

Diablo Valley College DVC D SC5 D-SC5 074 Astronomy (SC701)

Diablo Valley College DVC D SC6 D-SC6 075 Observatory (SC801)

Diablo Valley College DVC D SC7 D-SC7 076 Concessions (SC901)

Diablo Valley College DVC D SC8 D-SC8 077 Science Restrooms (SC401/402)

Diablo Valley College DVC D SC9 D-SC9 078 Science Utility

Diablo Valley College DVC D SSC D-SSC 006 Student Services Center

Diablo Valley College DVC D SU D-SU 090 Student Union

Diablo Valley College DVC D TB D-TB 081 Toilet Building

Diablo Valley College DVC D Temp29 D-Temp29 082 Adaptive PE

Diablo Valley College DVC D WL D-WL 047 Womens Locker

Diablo Valley College DVC D WM D-WM Warehouse / Maintenance Bldg.

Los Medanos College LMC L CC L-CC 001 College Complex

Los Medanos College LMC L CDC L-CDC 003 Child Study Center

Los Medanos College LMC L EL L-EL EETEC

Los Medanos College LMC L G L-G 004 Gymnasium

Los Medanos College LMC L GA L-GA 021 Graphic Arts Lab

Los Medanos College LMC L HC L-HC 019 Honors Center

Los Medanos College LMC L L L-L 002 Library

Los Medanos College LMC L LR L-LR 002 Learning Resource II, III, and IV

Los Medanos College LMC L MA L-MA 020 Math Labs

Los Medanos College LMC L MA L-MA Math

Los Medanos College LMC L MU L-MU Music

Los Medanos College LMC L PE L-PE 013 Pool Equipment

Los Medanos College LMC L PEB L-PEB 007 PE Press Box

Los Medanos College LMC L PEC L-PEC 014 Concessions

Los Medanos College LMC L PED L-PED 016 Dance

Los Medanos College LMC L PEO L-PEO PE Offices

Los Medanos College LMC L PET L-PET 015 PE Training Complex

Los Medanos College LMC L PEW L-PEW 017 Weights

Los Medanos College LMC L PS L-PS 018 Offices of Instruction

Los Medanos College LMC L SC L-SC Science 

Los Medanos College LMC L U L-U 012 Utility Building

San Ramon Valley Center SRC S CP S-CP 003 Central Plant

San Ramon Valley Center SRC S EB S-EB 001 East Building

San Ramon Valley Center SRC S WB S-WB 002 West Building

S T U V W X Y

$84,630

Decision
Final 

Results

Average 

Footage

Unit Cost 

for Fiber 

Addition

Sum Cost

0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

Too few ports 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

Too few ports 0 0 $0

0 0 $0

0 0 $0

0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

0 0 $0

Node 0 0 $0

0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

Add fiber Add Fiber 500 13.02 $6,510

Too few ports 0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

Add fiber Add Fiber 500 13.02 $6,510

0 0 $0

0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

Too few ports 0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

0 0 $0

Too few ports 0 0 $0

0 0 $0

Node 0 0 $0

0 0 $0
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Worksheet: Summary Contra Costa Telecommunications Strategic Plan

Voice Capital
February 25 ,2009

1

2

3

4

5

6

7
8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23
24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

A B C D E F G H I J K

Config I Config II Config III Config IV Config V Config VI Config VII Config VIII Config IX Config X

Wireless Network Summary Mitel Upgraded Mitel Hybrid IP-PBX Upgraded Mitel

New IP-PBX or 

Serverbased 

VoIP System

Mitel Upgraded Mitel Hybrid IP-PBX Upgraded Mitel

New IP-PBX or 

Serverbased 

VoIP System
Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Digital Phone -> 

Digital Phone

Digital Phone -> 

50% Digital 

Phones and 50% 

VoIP Phones

Digital Phone -> 

50% Digital 

Phones and 50% 

VoIP Phones

Digital Phone -> 

100% VoIP 

Phones

Digital Phone -> 

100% VoIP 

Phones

Digital Phone -> 

Digital Phone

Digital Phone -> 

50% Digital 

Phones and 50% 

VoIP Phones

Digital Phone -> 

50% Digital 

Phones and 50% 

VoIP Phones

Digital Phone -> 

100% VoIP 

Phones

Digital Phone -> 

100% VoIP 

Phones

Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay

100/1000 MB

Non-POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Less Survivable Less Survivable Less Survivable Less Survivable Less Survivable More Survivable More Survivable More Survivable More Survivable More Survivable

Voice Network Cost

Voice System Base Price $146,305 $673,340 $1,064,990 $673,340 $1,046,875 $292,731 $696,158 $1,582,018 $1,157,571 $1,313,636

End User Telephone Devices - Analog Existing Existing $0 Existing $0 Existing Existing $0 Existing $0

End User Telephone Devices - Digital Existing Existing $311,410 Existing $0 Existing Existing $311,410 Existing $0

End User Telephone Devices - Wired VoIP $0 $302,077 $390,960 $612,917 $793,260 $0 $302,077 $390,960 $612,917 $793,260

End User Telephone Devices - Wireless VoIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Voice System Total Cost $146,305 $975,417 $1,767,360 $1,286,257 $1,840,135 $292,731 $998,235 $2,284,388 $1,770,488 $2,106,896

Adjunct Systems

Voice Mail w/Unified Communications $250,000 $250,000 $250,000 $250,000 $250,000 $300,000 $300,000 $300,000 $300,000 $300,000

E-911 System $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000

ACD/Call Center $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000

Telemanagement System NA $95,000 $95,000 $95,000 $95,000 NA $95,000 $95,000 $95,000 $95,000

Adjunct Systems Total Cost $375,000 $470,000 $470,000 $470,000 $470,000 $425,000 $520,000 $520,000 $520,000 $520,000

Total Cost $521,305 $1,445,417 $2,237,360 $1,756,257 $2,310,135 $717,731 $1,518,235 $2,804,388 $2,290,488 $2,626,896

Total Ports (Equipped) 3432 3432 3432 3432 3432 3432 3432 3432 3432 3432

Average cost per port $151.90 $421.16 $651.91 $511.73 $673.12 $209.13 $442.38 $817.13 $667.39 $765.41

Costs included in the Voice System Base Price Core hardware and software costs

Media gateways and blades

Licensing

As-built drawings

Base system installation

Project management labor

On-site training

Design time

Telephone set placement and testing

Help desk labor

De-installation of hardware

Voice System UPS

Costs included in the End User Devices The telephone

Costs included in the Adjunct Systems Installation

Programming

Training
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Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment IV

Data Network Capital Costs

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Summary Contra Costa Telecommunications Strategic Plan

Data Network Capital
February 25, 2009

1

2

3

4
5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28
29

30

31

32

33

34

35

36

37

38

39

40

41

A B C D E F G H I J K

Config I Config II Config III Config IV Config V Config VI Config VII Config VIII Config IX Config X

100/1000 MB

Non-POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Mitel Upgraded Mitel Hybrid IP-PBX Upgraded Mitel

New IP-PBX or 

Serverbased 

VoIP System

Mitel Upgraded Mitel Hybrid IP-PBX Upgraded Mitel

New IP-PBX or 

Serverbased 

VoIP System
Less Survivable Less Survivable Less Survivable Less Survivable Less Survivable More Survivable More Survivable More Survivable More Survivable More Survivable

Data Network Components

Edge - 48-port wo PoE 487,312$             -$                         -$                         -$                         -$                         487,312$             -$                         -$                         -$                         -$                         

Edge - 24-port wo PoE 65,237$               -$                         -$                         -$                         -$                         65,237$               -$                         -$                         -$                         -$                         

Edge - 8-port wo PoE 1,868$                 -$                         -$                         -$                         -$                         1,868$                 -$                         -$                         -$                         -$                         

Edge - 48-port with PoE -$                         635,475$             635,475$             635,475$             635,475$             -$                         635,475$             635,475$             635,475$             635,475$             

Edge - 24-port with PoE -$                         94,722$               94,722$               94,722$               94,722$               -$                         94,722$               94,722$               94,722$               94,722$               

Edge - 8-port with PoE 139,668$             50,887$               50,887$               50,887$               50,887$               139,668$             50,887$               50,887$               50,887$               50,887$               

Edge - UPS 117,500$             75,500$               75,500$               75,500$               75,500$               117,500$             75,500$               75,500$               75,500$               75,500$               

Edge - Configuration and Installation 155,040$             118,560$             118,560$             118,560$             118,560$             155,040$             118,560$             118,560$             118,560$             118,560$             

Distribution Switches 37,495$               37,495$               37,495$               37,495$               37,495$               37,495$               37,495$               37,495$               37,495$               37,495$               

Redundant Distribution Switches -$                         -$                         -$                         -$                         -$                         37,495$               37,495$               37,495$               37,495$               37,495$               

Distribution - Configuration and Installation 7,680$                 7,680$                 7,680$                 7,680$                 7,680$                 15,360$               15,360$               15,360$               15,360$               15,360$               

District Core (DO) 430,368$             430,368$             430,368$             430,368$             430,368$             430,368$             430,368$             430,368$             430,368$             430,368$             

Disaster Recovery Core (DVC) -$                         -$                         -$                         -$                         -$                         107,592$             107,592$             107,592$             107,592$             107,592$             

Core - Configuration and Installation 46,080$               46,080$               46,080$               46,080$               46,080$               57,600$               57,600$               57,600$               57,600$               57,600$               
Network Design and Engineering 74,412$               74,838$               74,838$               74,838$               74,838$               82,627$               83,053$               83,053$               83,053$               83,053$               

Data Network Total Cost 1,562,660$          1,571,606$          1,571,606$          1,571,606$          1,571,606$          1,735,161$          1,744,107$          1,744,107$          1,744,107$          1,744,107$          

Adjunct Systems

None included

Data Network Total Adjunct System Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Before switch count change

Data Network Total Cost 2,211,248$          2,228,336$          2,228,336$          2,228,336$          2,228,336$          2,383,749$          2,400,837$          2,400,837$          2,400,837$          2,400,837$          

After change to DVC and SRC in the ports only

Data Network Total Cost 1,851,032$          1,895,325$          1,895,325$          1,895,325$          1,895,325$          2,023,533$          2,067,826$          2,067,826$          2,067,826$          2,067,826$          

After change in DVC, LMC, and SRC in switch counts

Data Network Total Cost 1,562,660$          1,571,606$          1,571,606$          1,571,606$          1,571,606$          1,735,161$          1,744,107$          1,744,107$          1,744,107$          1,744,107$          

42% 42% 42% 42% 42% 37% 38% 38% 38% 38%

2,211,248.13$     2,228,335.94$     2,228,335.94$     2,228,335.94$     2,228,335.94$     2,383,749.27$     2,400,837.08$     2,400,837.08$     2,400,837.08$     2,400,837.08$     

Configuration Alternatives
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Worksheet: Comparison - Number of Switches Contra Costa Telecommunications Strategic Plan

Data Network Switches
February 25, 2009

# of Switches Config I Config VI

Configurations II, 

III, VII, VIII

Config IV, V, 

IX, X

48-port wo PoE 157 157 0 0

24-port wo PoE 35 35 0 0

8-port wo PoE 2 2 0 0

48-port with PoE 0 0 159 159

24-port with PoE 0 0 41 41

8-port with PoE 129 129 47 47

Total 323 323 247 247

# of UPS Config I Config VI

Configurations II, 

III, VII, VIII

Config IV, V, 

IX, X

Total 235 235 151 151

This reflects the following switch reductions per the client:

50% DVC Reduced by this percentage because they already have good hardware and POE in 50% of the TRs (Per Client)

50% LMC Reduced by this percentage because they already have good hardware and POE in 50% of the TRs (Per Client)

100% SRC Reduced by this percentage because they already have good hardware and POE in 100% of the TRs (Per Client)

Prepared by WTC for CCCCD Page 1 of 1 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-Num-of-Switches-01as.xls



Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment V

Wireless Local Area Network Costs

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

Non-Converged TR DataBase A Calculation A Calculation 3119

Brentwood Center B-BWC Brentwood Center B-BWC-1.1 Permanent Yes Academic YES 7,125 48 288 1
Contra Costa C-A Art Building C-A-1.1 Permanent Yes Academic YES 5,765 9 24 2
Contra Costa C-A Art Building C-A-1.2 Permanent Yes Academic YES 5,765 0 48 1
Contra Costa C-A Art Building C-A-1.3 Permanent Yes Academic YES 5,765 6 0
Contra Costa C-AA Applied Arts & Administration C-AA-1.1 Permanent Yes Academic YES 11,890 40 126 8
Contra Costa C-AA Applied Arts & Administration C-AA-1.2 Permanent Yes Academic YES 11,890 8 0
Contra Costa C-AA Applied Arts & Administration C-AA-2.1 Permanent Yes Academic YES 5,945 38 48 2
Contra Costa C-AA Applied Arts & Administration C-AA-2.2 Permanent Yes Academic YES 5,945 15 0
Contra Costa C-AA Applied Arts & Administration C-AA-2.3 Permanent Yes Academic YES 5,945 0 192 4
Contra Costa C-AT Automotive Technology C-AT-1.1 Permanent Yes Academic YES 10,761 11 72 2
Contra Costa C-B Biological Science C-B-1.1d Permanent Yes Academic YES 10,064 0 48 1
Contra Costa C-B Biological Science C-B-1.2v Permanent Yes Academic YES 10,064 11 0
Contra Costa C-BH Boiler House C-BH-1.1 Permanent Yes Academic YES 140 2 10 1
Contra Costa C-BPB Baseball Press Box C-BPB-None Permanent Yes Academic YES 60 1 0
Contra Costa C-C Custodial Office C-C-1.1 Permanent Yes Academic YES 579 8 8 1
Contra Costa C-CHS Hazardous Storage C-CHS-None Permanent Yes Academic YES 350 0 0
Contra Costa C-CON Football Concession C-CON-None Permanent Yes Academic YES 245 1 0
Contra Costa C-CS Chemical Storage C-CS-None Permanent Yes Academic YES 2,612 0 0
Contra Costa C-CTC Computer Technology Center C-CTC-1.1 Permanent Yes Academic YES 560 16 288 6
Contra Costa C-ELC Early Learning Center C-ELC-1.1 Permanent Yes Academic YES 3,989 11 24 1
Contra Costa C-FPB Football Pressbox C-FPB-1.1 Permanent Yes Academic YES 336 2 1
Contra Costa C-GA Gym Annex C-GA-1.1v Permanent Yes Academic YES 2,989 4 0
Contra Costa C-GA Gym Annex C-GA-2.1v Permanent Yes Academic YES 2,989 15 0
Contra Costa C-GA Gym Annex C-GA-2.2 Permanent Yes Academic YES 5,978 0 24 1
Contra Costa C-GY Gymnasium C-GY-None Permanent Yes Academic YES 12,361 3 0
Contra Costa C-H Humanities Building C-H-1.1d Permanent Yes Academic YES 3,392 0 216 10
Contra Costa C-H Humanities Building C-H-1.2 Permanent Yes Academic YES 3,392 0 16 1
Contra Costa C-H Humanities Building C-H-1.3d Permanent Yes Academic YES 3,392 0 0
Contra Costa C-H Humanities Building C-H-1.4v Permanent Yes Academic YES 5,139 0 0
Contra Costa C-H Humanities Building C-H-1.5v Permanent Yes Academic YES 5,139 13 0
Contra Costa C-HS Health Sciences Building C-HS-1.1v Permanent Yes Academic YES 2,518 18 0
Contra Costa C-LA Liberal Arts C-LA-0.1 Permanent Yes Academic YES 4,391 50 120 4
Contra Costa C-LA Liberal Arts C-LA-0.2v Permanent Yes Academic YES 4,391 3 0
Contra Costa C-LA Liberal Arts C-LA-1.1 Permanent Yes Academic YES 4,391 0 0
Contra Costa C-LA Liberal Arts C-LA-2.1 Permanent Yes Academic YES 4,391 4 24 1
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

C D

Building Name Consolidated TR ID

Non-Converged TR DataBase

Brentwood Center B-BWC-1.1
Art Building C-A-1.1
Art Building C-A-1.2
Art Building C-A-1.3
Applied Arts & Administration C-AA-1.1
Applied Arts & Administration C-AA-1.2
Applied Arts & Administration C-AA-2.1
Applied Arts & Administration C-AA-2.2
Applied Arts & Administration C-AA-2.3
Automotive Technology C-AT-1.1
Biological Science C-B-1.1d
Biological Science C-B-1.2v
Boiler House C-BH-1.1
Baseball Press Box C-BPB-None
Custodial Office C-C-1.1
Hazardous Storage C-CHS-None
Football Concession C-CON-None
Chemical Storage C-CS-None
Computer Technology Center C-CTC-1.1
Early Learning Center C-ELC-1.1
Football Pressbox C-FPB-1.1
Gym Annex C-GA-1.1v
Gym Annex C-GA-2.1v
Gym Annex C-GA-2.2
Gymnasium C-GY-None
Humanities Building C-H-1.1d
Humanities Building C-H-1.2
Humanities Building C-H-1.3d
Humanities Building C-H-1.4v
Humanities Building C-H-1.5v
Health Sciences Building C-HS-1.1v
Liberal Arts C-LA-0.1
Liberal Arts C-LA-0.2v
Liberal Arts C-LA-1.1
Liberal Arts C-LA-2.1

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

Decision 213 1 0 238 248 6

assump assump assump assump Convaps

288 1 0 48.0 0 MDF 2 3 1
24 1 0 9.0 0 MDF 2 3
48 1 0 0.0 0 IDF 0 1

1 0 6.0 0 IDF 0 1
126 2 0 20.0 0 MDF 2 4

2 0 4.0 0 IDF 0 2
48 1 0 38.0 0 IDF 0 1

1 0 15.0 0 IDF 0 1
192 1 0 0.0 0 IDF 0 1
72 1 0 11.0 0 IDF 0 1
48 1 0 0.0 0 MDF 2 3

1 0 11.0 0 MDF 2 3
10 1 0 2.0 0 MDF 2 3

1 0 1.0 0 MDF 2 3
8 1 0 8.0 0 MDF 2 3

1 0 0.0 0 MDF 2 3
1 0 1.0 0 MDF 2 3
1 0 0.0 0 MDF 2 3

288 1 0 16.0 0 MDF 2 3
24 1 0 11.0 0 MDF 2 3
1 1 0 2.0 0 MDF 2 3

1 0 4.0 0 MDF 2 3
1 0 15.0 0 MDF 2 3

24 1 0 0.0 0 MDF 2 3
2 0 1.5 0 MDF 2 4

216 1 0 0.0 0 MDF 2 3 1
16 1 0 0.0 0 IDF 0 1

1 0 0.0 0 IDF 0 1
1 0 0.0 0 IDF 0 1
1 0 13.0 0 MDF 2 3
1 0 18.0 0 IDF 0 1

120 1 0 50.0 0 MDF 2 3
1 0 3.0 0 IDF 0 1
1 0 0.0 0 IDF 0 1

24 1 0 4.0 0 IDF 0 1
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

C D

Building Name Consolidated TR ID

Non-Converged TR DataBase

Brentwood Center B-BWC-1.1
Art Building C-A-1.1
Art Building C-A-1.2
Art Building C-A-1.3
Applied Arts & Administration C-AA-1.1
Applied Arts & Administration C-AA-1.2
Applied Arts & Administration C-AA-2.1
Applied Arts & Administration C-AA-2.2
Applied Arts & Administration C-AA-2.3
Automotive Technology C-AT-1.1
Biological Science C-B-1.1d
Biological Science C-B-1.2v
Boiler House C-BH-1.1
Baseball Press Box C-BPB-None
Custodial Office C-C-1.1
Hazardous Storage C-CHS-None
Football Concession C-CON-None
Chemical Storage C-CS-None
Computer Technology Center C-CTC-1.1
Early Learning Center C-ELC-1.1
Football Pressbox C-FPB-1.1
Gym Annex C-GA-1.1v
Gym Annex C-GA-2.1v
Gym Annex C-GA-2.2
Gymnasium C-GY-None
Humanities Building C-H-1.1d
Humanities Building C-H-1.2
Humanities Building C-H-1.3d
Humanities Building C-H-1.4v
Humanities Building C-H-1.5v
Health Sciences Building C-HS-1.1v
Liberal Arts C-LA-0.1
Liberal Arts C-LA-0.2v
Liberal Arts C-LA-1.1
Liberal Arts C-LA-2.1

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

Current Bldgs Current Bldgs Current Bldgs Current Bldgs Current Bldgs Current Bldgs Current Bldgs
520$                150$                1,800$             15,000$       2,620$         900$            20,990$         
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           

1,040$             300$                2,400$             2,620$         900$            7,260$           
1,040$             300$                1,200$             2,540$           

520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           

1,040$             300$                2,400$             2,620$         900$            7,260$           
520$                150$                1,800$             15,000$       2,620$         900$            20,990$         
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                600$                1,270$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

Contra Costa C-LLRC Library and Learning Resource CenterC-LLRC-1.1 Permanent Yes Academic YES 9,008 8 216 5
Contra Costa C-LLRC Library and Learning Resource CenterC-LLRC-2.1 Permanent Yes Academic YES 9,008 18 48 1
Contra Costa C-M Music C-M-1.1d Permanent Yes Academic YES 5,723 0 24 1
Contra Costa C-M Music C-M-1.2 Permanent Yes Academic YES 5,723 5 0
Contra Costa C-MA Maintenance C-MA-1.1 Permanent Yes Academic YES 3,796 2 0
Contra Costa C-ML Mens Locker C-ML-1.1 Permanent Yes Academic YES 4,689 2 12 1
Contra Costa C-PAC Performing Arts Center C-PAC-1.1 Permanent Yes Academic YES 10,970 8 0
Contra Costa C-PAC Performing Arts Center C-PAC-1.2d Permanent Yes Academic YES 10,970 0 24 1
Contra Costa C-PS Physical Science C-PS-1.1 Permanent Yes Academic YES 1,126 21 72 2
Contra Costa C-PS Physical Science C-PS-1.2d Permanent Yes Academic YES 5,629 0 48 2
Contra Costa C-PS Physical Science C-PS-1.3d Permanent Yes Academic YES 4,503 0 26 1
Contra Costa C-PS Physical Science C-PS-1.4v Permanent Yes Academic YES 11,257 4 0
Contra Costa C-R Buildings and Grounds / Police C-R-1.1v Permanent Yes Academic YES 2,125 15 24 1
Contra Costa C-R Buildings and Grounds / Police C-R-1.2 Permanent Yes Academic YES 2,125 0 48 2
Contra Costa C-SA Student Activities C-SA-1.1 Permanent Yes Academic YES 6,813 0 72 5
Contra Costa C-SA Student Activities C-SA-1.2 Permanent Yes Academic YES 6,813 21 48 2
Contra Costa C-SA Student Activities C-SA-1.3v Permanent Yes Academic YES 13,626 13 0
Contra Costa C-SSC Student Services Center C-SSC-1.1 Permanent Yes Academic YES 5,600 78 264 2
Contra Costa C-WL Womens Locker C-WL-1.1 Permanent Yes Academic YES 2,001 1 1 1
Diablo Valley D-A Art Building D-A-1.1 Permanent Yes Academic YES 1,158 0 24 1
Diablo Valley D-A Art Building D-A-2.1 Permanent Yes Academic YES 1,158 34 24 1
Diablo Valley D-A Art Building D-A-3.1d Permanent Yes Academic YES 1,158 0 48 1
Diablo Valley D-A Art Building D-A-4.1v Permanent Yes Academic YES 3,510 13 0
Diablo Valley D-AB Administration Building D-AB-1.1v Permanent Yes Academic YES 4,184 13 0
Diablo Valley D-AB Administration Building D-AB-2.1 Permanent Yes Academic YES 418 63 72 1
Diablo Valley D-AB Administration Building D-AB-2.2d Permanent Yes Academic YES 2,092 0 48 1
Diablo Valley D-AB Administration Building D-AB-2.3 Permanent Yes Academic YES 2,092 47 48 1
Diablo Valley D-ATC Advanced Technology Center D-ATC-1.1 Permanent Yes Academic YES 9,460 30 384 3
Diablo Valley D-BC Book Center D-BC-2.1 Permanent Yes Academic YES 5,989 45 432 10
Diablo Valley D-BFL Business/Foreign Language D-BFL-1.1 Permanent Yes Academic YES 8,824 70 384 3
Diablo Valley D-C Counseling D-C-1.1d Permanent Yes Academic YES 2,767 0 120 2
Diablo Valley D-C Counseling D-C-1.2v Permanent Yes Academic YES 2,767 57 0
Diablo Valley D-CCC Community Conference Center D-CCC-None Permanent Yes Academic YES 560 0 0
Diablo Valley D-DS District Storage Building D-DS-None Permanent Yes Academic YES 5,914 0 0
Diablo Valley D-ET Engineering Technology Center (North) D-ET-1.1 Permanent Yes Academic YES 19,170 28 48 1
Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.2v Permanent Yes Academic YES 9,585 10 0
Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.3v Permanent Yes Academic YES 9,585 34 0
Diablo Valley D-ET Engineering Technology Center (North)D-ET-1.4d Permanent Yes Academic YES 3,834 0 72 1

Prepared by WTC for CCCCD Page 4 of 18 H:\CCCCDdata\217-01-StratP\Budgets\Timing of Funds\Z7-CCCCMastbud-WLAN01-as.xls



Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

Library and Learning Resource CenterC-LLRC-1.1
Library and Learning Resource CenterC-LLRC-2.1
Music C-M-1.1d
Music C-M-1.2
Maintenance C-MA-1.1
Mens Locker C-ML-1.1
Performing Arts Center C-PAC-1.1
Performing Arts Center C-PAC-1.2d
Physical Science C-PS-1.1
Physical Science C-PS-1.2d
Physical Science C-PS-1.3d
Physical Science C-PS-1.4v
Buildings and Grounds / Police C-R-1.1v
Buildings and Grounds / Police C-R-1.2
Student Activities C-SA-1.1
Student Activities C-SA-1.2
Student Activities C-SA-1.3v
Student Services Center C-SSC-1.1
Womens Locker C-WL-1.1
Art Building D-A-1.1
Art Building D-A-2.1
Art Building D-A-3.1d
Art Building D-A-4.1v
Administration Building D-AB-1.1v
Administration Building D-AB-2.1
Administration Building D-AB-2.2d
Administration Building D-AB-2.3
Advanced Technology Center D-ATC-1.1
Book Center D-BC-2.1
Business/Foreign Language D-BFL-1.1
Counseling D-C-1.1d
Counseling D-C-1.2v
Community Conference Center D-CCC-None
District Storage Building D-DS-None
Engineering Technology Center (North) D-ET-1.1
Engineering Technology Center (South)D-ET-1.2v
Engineering Technology Center (South)D-ET-1.3v
Engineering Technology Center (North)D-ET-1.4d

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

216 1 0 8.0 0 MDF 2 3
48 1 0 18.0 0 MDF 2 3
24 1 0 0.0 0 MDF 2 3

1 0 5.0 0 MDF 2 3
1 0 2.0 0 MDF 2 3

12 1 0 2.0 0 MDF 2 3
1 0 8.0 0 MDF 2 3

24 1 0 0.0 0 MDF 2 3
72 1 0 21.0 0 MDF 2 3
48 1 0 0.0 0 IDF 0 1
26 1 0 0.0 0 IDF 0 1

1 0 4.0 0 MDF 2 3
24 1 0 15.0 0 MDF 2 3
48 1 0 0.0 0 IDF 0 1
72 1 0 0.0 0 MDF 2 3
48 1 0 21.0 0 MDF 2 3

2 0 6.5 0 IDF 0 2
264 1 0 78.0 0 MDF 2 3
1 1 0 1.0 0 MDF 2 3
24 1 0 0.0 0 IDF 0 0
24 1 0 34.0 0 MDF 2 1
48 1 0 0.0 0 IDF 0 0

1 0 13.0 0 IDF 0 0
1 0 13.0 0 MDF 2 1

72 1 0 63.0 0 Node 0 0
48 1 0 0.0 0 IDF 0 0
48 1 0 47.0 0 IDF 0 0
384 1 0 30.0 0 MDF 2 1
432 1 0 45.0 0 MDF 2 1
384 1 0 70.0 0 MDF 2 1
120 1 0 0.0 0 MDF 2 1

1 0 57.0 0 IDF 0 0
1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1

48 2 0 14.0 0 MDF 2 2
1 0 10.0 0 IDF 0 0
1 0 34.0 0 IDF 0 0

72 1 0 0.0 0 IDF 0 0
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

Library and Learning Resource CenterC-LLRC-1.1
Library and Learning Resource CenterC-LLRC-2.1
Music C-M-1.1d
Music C-M-1.2
Maintenance C-MA-1.1
Mens Locker C-ML-1.1
Performing Arts Center C-PAC-1.1
Performing Arts Center C-PAC-1.2d
Physical Science C-PS-1.1
Physical Science C-PS-1.2d
Physical Science C-PS-1.3d
Physical Science C-PS-1.4v
Buildings and Grounds / Police C-R-1.1v
Buildings and Grounds / Police C-R-1.2
Student Activities C-SA-1.1
Student Activities C-SA-1.2
Student Activities C-SA-1.3v
Student Services Center C-SSC-1.1
Womens Locker C-WL-1.1
Art Building D-A-1.1
Art Building D-A-2.1
Art Building D-A-3.1d
Art Building D-A-4.1v
Administration Building D-AB-1.1v
Administration Building D-AB-2.1
Administration Building D-AB-2.2d
Administration Building D-AB-2.3
Advanced Technology Center D-ATC-1.1
Book Center D-BC-2.1
Business/Foreign Language D-BFL-1.1
Counseling D-C-1.1d
Counseling D-C-1.2v
Community Conference Center D-CCC-None
District Storage Building D-DS-None
Engineering Technology Center (North) D-ET-1.1
Engineering Technology Center (South)D-ET-1.2v
Engineering Technology Center (South)D-ET-1.3v
Engineering Technology Center (North)D-ET-1.4d

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                600$                1,270$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           

1,040$             300$                1,200$             2,540$           
520$                150$                1,800$             2,620$         900$            5,990$           
520$                150$                1,800$             2,620$         900$            5,990$           

-$               
520$                150$                600$                2,620$         900$            4,790$           

-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
-$               
-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

1,040$             300$                1,200$             2,620$         900$            6,060$           
-$               
-$               
-$               
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.5d Permanent Yes Academic YES 3,834 0 64 1
Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.6d Permanent Yes Academic YES 3,834 0 96 1
Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.7d Permanent Yes Academic YES 3,834 0 40 1
Diablo Valley D-ET Engineering Technology Center (South)D-ET-1.8d Permanent Yes Academic YES 3,834 0 48 1
Diablo Valley D-FA Family Life Education Annex D-FA-1.1v Permanent Yes Academic YES 2,557 6 0
Diablo Valley D-FL Family Life Education D-FL-1.1 Permanent Yes Academic YES 874 14 12 1
Diablo Valley D-FO Faculty Offices D-FO-1.1 Permanent Yes Academic YES 2,063 61 192 2
Diablo Valley D-FO Faculty Offices D-FO-1.2 Permanent Yes Academic YES 2,063 61 96 1
Diablo Valley D-FO Faculty Offices D-FO-2.1v Permanent Yes Academic YES 4,127 23 0
Diablo Valley D-FO Faculty Offices D-FO-2.2v Permanent Yes Academic YES 4,127 61 0
Diablo Valley D-GY Gymnasium D-GY-1.1d Permanent Yes Academic YES 7,000 0 8 1
Diablo Valley D-GY Gymnasium Boiler D-GY-1.2v Permanent Yes Academic YES 140 21 0
Diablo Valley D-H Humanities D-H-1.1v Permanent Yes Academic YES 7,384 55 0
Diablo Valley D-H Humanities D-H-1.2d Permanent Yes Academic YES 7,384 0 56 1
Diablo Valley D-HR Hotel / Restaurant Management D-HR-1.1d Permanent Yes Academic YES 684 0 0
Diablo Valley D-L Library D-L-1.1d Permanent Yes Academic YES 6,451 0 424 4
Diablo Valley D-L Library D-L-1.2v Permanent Yes Academic YES 12,902 12 0
Diablo Valley D-L Library D-L-1.3d Permanent Yes Academic YES 6,451 0 56 1
Diablo Valley D-L Library D-L-2.1v Permanent Yes Academic YES 12,902 9 0
Diablo Valley D-L Library D-L-2.2 Permanent Yes Academic YES 6,451 9 144 2
Diablo Valley D-L Library D-L-2.3 Permanent Yes Academic YES 6,451 35 168 1
Diablo Valley D-L Library D-L-3.1 Permanent Yes Academic YES 12,902 53 24 1
Diablo Valley D-LA Liberal Arts D-LA-1.1v Permanent Yes Academic YES 5,585 52 0
Diablo Valley D-LC Learning Center D-LC-1.1v Permanent Yes Academic YES 4,583 30 0
Diablo Valley D-LC Learning Center D-LC-2.1 Permanent Yes Academic YES 4,583 0 48 1
Diablo Valley D-LC Learning Center D-LC-2.2d Permanent Yes Academic YES 2,292 0 72 1
Diablo Valley D-LC Learning Center D-LC-2.3d Permanent Yes Academic YES 2,292 0 72 1
Diablo Valley D-LHS Life/Health Sciences D-LHS-1.1 Permanent Yes Academic YES 8,983 45 426 3
Diablo Valley D-M Music D-M-1.1 Permanent Yes Academic YES 1,425 32 48 2
Diablo Valley D-M Music D-M-1.2d Permanent Yes Academic YES 1,425 0 70 1
Diablo Valley D-MA Math D-MA-1.1 Permanent Yes Academic YES 4,838 65 72 1
Diablo Valley D-ML Mens Locker D-ML-1.1d Permanent Yes Academic YES 8,120 0 32 1
Diablo Valley D-OA Offices Annex D-OA-1.1d Permanent Yes Academic YES 1,228 0 24 1
Diablo Valley D-OH Ornamental Horticulture D-OH-None Permanent Yes Academic YES 1,008 0 0
Diablo Valley D-PA Performing Arts D-PA-1.1 Permanent Yes Academic YES 2,657 40 24 1
Diablo Valley D-PA Performing Arts D-PA-2.1d Permanent Yes Academic YES 2,657 0 24 1
Diablo Valley D-PB Press Box D-PB-1.1v Permanent Yes Academic YES 223 2 0
Diablo Valley D-PE Physical Education Building D-PE-1.1v Permanent Yes Academic YES 5,704 32 0
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

Engineering Technology Center (South)D-ET-1.5d
Engineering Technology Center (South)D-ET-1.6d
Engineering Technology Center (South)D-ET-1.7d
Engineering Technology Center (South)D-ET-1.8d
Family Life Education Annex D-FA-1.1v
Family Life Education D-FL-1.1
Faculty Offices D-FO-1.1
Faculty Offices D-FO-1.2
Faculty Offices D-FO-2.1v
Faculty Offices D-FO-2.2v
Gymnasium D-GY-1.1d
Gymnasium Boiler D-GY-1.2v
Humanities D-H-1.1v
Humanities D-H-1.2d
Hotel / Restaurant Management D-HR-1.1d
Library D-L-1.1d
Library D-L-1.2v
Library D-L-1.3d
Library D-L-2.1v
Library D-L-2.2
Library D-L-2.3
Library D-L-3.1
Liberal Arts D-LA-1.1v
Learning Center D-LC-1.1v
Learning Center D-LC-2.1
Learning Center D-LC-2.2d
Learning Center D-LC-2.3d
Life/Health Sciences D-LHS-1.1
Music D-M-1.1
Music D-M-1.2d
Math D-MA-1.1
Mens Locker D-ML-1.1d
Offices Annex D-OA-1.1d
Ornamental Horticulture D-OH-None
Performing Arts D-PA-1.1
Performing Arts D-PA-2.1d
Press Box D-PB-1.1v
Physical Education Building D-PE-1.1v

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

64 1 0 0.0 0 IDF 0 0
96 1 0 0.0 0 IDF 0 0
40 1 0 0.0 0 IDF 0 0
48 1 0 0.0 0 IDF 0 0

1 0 6.0 0 MDF 2 1
12 1 0 14.0 0 MDF 2 1
192 1 0 61.0 0 MDF 2 1
96 1 0 61.0 0 IDF 0 0

1 0 23.0 0 IDF 0 0
1 0 61.0 0 IDF 0 0

8 1 0 0.0 0 MDF 2 1
1 0 21.0 0 MDF 2 1
1 0 55.0 0 MDF 2 1

56 1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1

424 1 0 0.0 0 MDF 2 1 1
2 0 6.0 0 IDF 0 1

56 1 0 0.0 0 MDF 2 1
2 0 4.5 0 IDF 0 1

144 1 0 9.0 0 IDF 0 0
168 1 0 35.0 0 IDF 0 0
24 2 0 26.5 0 IDF 0 1

1 0 52.0 0 MDF 2 1
1 0 30.0 0 IDF 0 0

48 1 0 0.0 0 MDF 2 1
72 1 0 0.0 0 IDF 0 0
72 1 0 0.0 0 IDF 0 0
426 1 0 45.0 0 MDF 2 1
48 1 0 32.0 0 MDF 2 1
70 1 0 0.0 0 IDF 0 0
72 1 0 65.0 0 MDF 2 1
32 1 0 0.0 0 MDF 2 1
24 1 0 0.0 0 MDF 2 1

1 0 0.0 0 MDF 2 1
24 1 0 40.0 0 MDF 2 1
24 1 0 0.0 0 IDF 0 0

1 0 2.0 0 MDF 2 1
1 0 32.0 0 MDF 2 1
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

Engineering Technology Center (South)D-ET-1.5d
Engineering Technology Center (South)D-ET-1.6d
Engineering Technology Center (South)D-ET-1.7d
Engineering Technology Center (South)D-ET-1.8d
Family Life Education Annex D-FA-1.1v
Family Life Education D-FL-1.1
Faculty Offices D-FO-1.1
Faculty Offices D-FO-1.2
Faculty Offices D-FO-2.1v
Faculty Offices D-FO-2.2v
Gymnasium D-GY-1.1d
Gymnasium Boiler D-GY-1.2v
Humanities D-H-1.1v
Humanities D-H-1.2d
Hotel / Restaurant Management D-HR-1.1d
Library D-L-1.1d
Library D-L-1.2v
Library D-L-1.3d
Library D-L-2.1v
Library D-L-2.2
Library D-L-2.3
Library D-L-3.1
Liberal Arts D-LA-1.1v
Learning Center D-LC-1.1v
Learning Center D-LC-2.1
Learning Center D-LC-2.2d
Learning Center D-LC-2.3d
Life/Health Sciences D-LHS-1.1
Music D-M-1.1
Music D-M-1.2d
Math D-MA-1.1
Mens Locker D-ML-1.1d
Offices Annex D-OA-1.1d
Ornamental Horticulture D-OH-None
Performing Arts D-PA-1.1
Performing Arts D-PA-2.1d
Press Box D-PB-1.1v
Physical Education Building D-PE-1.1v

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

-$               
-$               
-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                15,000$       2,620$         900$            19,790$         

1,040$             300$                600$                1,940$           
520$                150$                600$                2,620$         900$            4,790$           

1,040$             300$                600$                1,940$           
-$               
-$               

1,040$             300$                600$                1,940$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
520$                150$                600$                2,620$         900$            4,790$           

-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

Diablo Valley D-PE1 Portable No. 1 / Classroom D-PE1-None Permanent Yes Academic YES 6,783 0 0
Diablo Valley D-PE2 Portable No. 2 / Training room D-PE2-1.1 Permanent Yes Academic YES 1,156 0 0 1
Diablo Valley D-PES P.E. Storage D-PES-None Permanent Yes Academic YES 589 0 32
Diablo Valley D-PO Physical Education Offices D-PO-2.1 Permanent Yes Academic YES 0 35 24 2
Diablo Valley D-POL Police Department D-POL-1.1d Permanent Yes Academic YES 10,500 0 48
Diablo Valley D-PS-N Physical Science - North D-PS-N-1.1 Permanent Yes Academic YES 7,079 53 264 2
Diablo Valley D-PS-N Physical Science - North D-PS-N-2.1d Permanent Yes Academic YES 7,079 0 24 1
Diablo Valley D-PS-S Physical Science - South D-PS-S-1.1 Permanent Yes Academic YES 7,079 53 56 1
Diablo Valley D-SA Student Activities D-SA-1.1d Permanent Yes Academic YES 6,457 0 48 1
Diablo Valley D-SA Student Activities D-SA-1.2v Permanent Yes Academic YES 12,914 53 0
Diablo Valley D-SA Student Activities D-SA-1.3d Permanent Yes Academic YES 6,457 0 48
Diablo Valley D-SC1 Museum / Planetarium D-SC1-1.1 Permanent Yes Academic YES 2,072 16 48 2
Diablo Valley D-SC2 Offices D-SC2-2.1 Permanent Yes Academic YES 1,867 44 24 1
Diablo Valley D-SC3 Lecture (SC501) D-SC3-None Permanent Yes Academic YES 813 0 0
Diablo Valley D-SC4 Classroom (SC601) D-SC4-None Permanent Yes Academic YES 535 0 0
Diablo Valley D-SC5 Astronomy (SC701) D-SC5-1.1d Permanent Yes Academic YES 1,014 0 32 1
Diablo Valley D-SC6 Observatory (SC801) D-SC6-None Permanent Yes Academic YES 210 0 0
Diablo Valley D-SC7 Concessions (SC901) D-SC7-None Permanent Yes Academic YES 126 0 0
Diablo Valley D-SC8 Science Restrooms (SC401/402) D-SC8-None Permanent Yes Academic YES 210 0 0
Diablo Valley D-SC9 Science Utility D-SC9-None Permanent Yes Academic YES 249 0 0
Diablo Valley D-SSC Student Services Center D-SSC-1.1v Permanent Yes Academic YES 3,163 34 0
Diablo Valley D-SSC Student Services Center D-SSC-1.2 Permanent Yes Academic YES 4,793 56 200
Diablo Valley D-SSC Student Services Center D-SSC-1.3v Permanent Yes Academic YES 3,163 30 0
Diablo Valley D-SSC Student Services Center D-SSC-1.4v Permanent Yes Academic YES 3,163 45 0
Diablo Valley D-SSC Student Services Center D-SSC-2.1d Permanent Yes Academic YES 4,793 0 136 2
Diablo Valley D-SU Student Union D-SU-1.1 Permanent Yes Academic YES 3,102 26 48 2
Diablo Valley D-TB Toilet Building D-TB-None Permanent Yes Academic YES 254 0 0
Diablo Valley D-Temp29 Adaptive PE D-Temp29-None Permanent Yes Academic YES 384 0 0
Diablo Valley D-WL Womens Locker D-WL-None Permanent Yes Academic YES 3,288 0 0
Diablo Valley D-WM Warehouse / Maintenance Bldg. D-WM-1.1v Permanent Yes Academic YES 16,744 47 0
Diablo Valley D-WM Warehouse / Maintenance Bldg. D-WM-1.2d Permanent Yes Academic YES 16,744 0 48 1
Los Medanos L-CC College Complex L-CC-1.1 Permanent Yes Academic YES 4,681 0 24 1
Los Medanos L-CC College Complex L-CC-1.2 Permanent Yes Academic YES 4,681 0 96 3
Los Medanos L-CC College Complex L-CC-1.3 Permanent Yes Academic YES 4,681 19 24 1
Los Medanos L-CC College Complex L-CC-1.4 Permanent Yes Academic YES 4,681 0 24 1
Los Medanos L-CC College Complex L-CC-2.1 Permanent Yes Academic YES 3,745 35 48 1
Los Medanos L-CC College Complex L-CC-2.2 Permanent Yes Academic YES 3,745 0 24 1
Los Medanos L-CC College Complex L-CC-2.3 Permanent Yes Academic YES 3,745 19 24 1
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

Portable No. 1 / Classroom D-PE1-None
Portable No. 2 / Training room D-PE2-1.1
P.E. Storage D-PES-None
Physical Education Offices D-PO-2.1
Police Department D-POL-1.1d
Physical Science - North D-PS-N-1.1
Physical Science - North D-PS-N-2.1d
Physical Science - South D-PS-S-1.1
Student Activities D-SA-1.1d
Student Activities D-SA-1.2v
Student Activities D-SA-1.3d
Museum / Planetarium D-SC1-1.1
Offices D-SC2-2.1
Lecture (SC501) D-SC3-None
Classroom (SC601) D-SC4-None
Astronomy (SC701) D-SC5-1.1d
Observatory (SC801) D-SC6-None
Concessions (SC901) D-SC7-None
Science Restrooms (SC401/402) D-SC8-None
Science Utility D-SC9-None
Student Services Center D-SSC-1.1v
Student Services Center D-SSC-1.2
Student Services Center D-SSC-1.3v
Student Services Center D-SSC-1.4v
Student Services Center D-SSC-2.1d
Student Union D-SU-1.1
Toilet Building D-TB-None
Adaptive PE D-Temp29-None
Womens Locker D-WL-None
Warehouse / Maintenance Bldg. D-WM-1.1v
Warehouse / Maintenance Bldg. D-WM-1.2d
College Complex L-CC-1.1
College Complex L-CC-1.2
College Complex L-CC-1.3
College Complex L-CC-1.4
College Complex L-CC-2.1
College Complex L-CC-2.2
College Complex L-CC-2.3

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

1 0 0.0 0 MDF 2 1
1 1 0 0.0 0 MDF 2 1
32 1 0 0.0 0 MDF 2 1
24 0 1 35.0 0 MDF 2 1
48 1 0 0.0 0 MDF 2 1
264 1 0 53.0 0 MDF 2 1
24 1 0 0.0 0 MDF 2 1
56 1 0 53.0 0 MDF 2 1
48 1 0 0.0 0 MDF 2 1

2 0 26.5 0 MDF 2 2
48 1 0 0.0 0 IDF 0 0
48 1 0 16.0 0 MDF 2 1
24 1 0 44.0 0 MDF 2 1

1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1

32 1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
1 0 34.0 0 IDF 0 0

200 1 0 56.0 0 MDF 2 1
1 0 30.0 0 IDF 0 0
1 0 45.0 0 IDF 0 0

136 1 0 0.0 0 IDF 0 0
48 1 0 26.0 0 MDF 2 1

1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
1 0 0.0 0 MDF 2 1
2 0 23.5 0 MDF 2 2

48 2 0 0.0 0 MDF 2 2
24 1 0 0.0 0 MDF 2 2
96 1 0 0.0 0 IDF 0 0
24 1 0 19.0 0 MDF 2 2
24 1 0 0.0 0 IDF 0 0
48 1 0 35.0 0 IDF 0 0
24 1 0 0.0 0 IDF 0 0
24 1 0 19.0 0 IDF 0 0
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

Portable No. 1 / Classroom D-PE1-None
Portable No. 2 / Training room D-PE2-1.1
P.E. Storage D-PES-None
Physical Education Offices D-PO-2.1
Police Department D-POL-1.1d
Physical Science - North D-PS-N-1.1
Physical Science - North D-PS-N-2.1d
Physical Science - South D-PS-S-1.1
Student Activities D-SA-1.1d
Student Activities D-SA-1.2v
Student Activities D-SA-1.3d
Museum / Planetarium D-SC1-1.1
Offices D-SC2-2.1
Lecture (SC501) D-SC3-None
Classroom (SC601) D-SC4-None
Astronomy (SC701) D-SC5-1.1d
Observatory (SC801) D-SC6-None
Concessions (SC901) D-SC7-None
Science Restrooms (SC401/402) D-SC8-None
Science Utility D-SC9-None
Student Services Center D-SSC-1.1v
Student Services Center D-SSC-1.2
Student Services Center D-SSC-1.3v
Student Services Center D-SSC-1.4v
Student Services Center D-SSC-2.1d
Student Union D-SU-1.1
Toilet Building D-TB-None
Adaptive PE D-Temp29-None
Womens Locker D-WL-None
Warehouse / Maintenance Bldg. D-WM-1.1v
Warehouse / Maintenance Bldg. D-WM-1.2d
College Complex L-CC-1.1
College Complex L-CC-1.2
College Complex L-CC-1.3
College Complex L-CC-1.4
College Complex L-CC-2.1
College Complex L-CC-2.2
College Complex L-CC-2.3

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

1,040$             300$                1,200$             2,620$         900$            6,060$           
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

-$               
520$                150$                600$                2,620$         900$            4,790$           

-$               
-$               
-$               

520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           
520$                150$                600$                2,620$         900$            4,790$           

1,040$             300$                1,200$             2,620$         900$            6,060$           
1,040$             300$                1,200$             2,620$         900$            6,060$           

520$                150$                1,200$             2,620$         900$            5,390$           
-$               

520$                150$                1,200$             2,620$         900$            5,390$           
-$               
-$               
-$               
-$               
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

Los Medanos L-CC College Complex L-CC-2.4 Permanent Yes Academic YES 3,745 0 96 3
Los Medanos L-CC College Complex L-CC-2.5 Permanent Yes Academic YES 3,745 0 48 1
Los Medanos L-CC College Complex L-CC-2.6 Permanent Yes Academic YES 3,745 22 24 1
Los Medanos L-CC College Complex L-CC-2.7 Permanent Yes Academic YES 3,745 0 48 1
Los Medanos L-CC College Complex L-CC-3.1 Permanent Yes Academic YES 3,745 0 24 1
Los Medanos L-CC College Complex L-CC-3.2 Permanent Yes Academic YES 3,745 0 48 1
Los Medanos L-CC College Complex L-CC-3.3 Permanent Yes Academic YES 3,745 0 168 5
Los Medanos L-CC College Complex L-CC-3.4 Permanent Yes Academic YES 3,745 25 72 2
Los Medanos L-CC College Complex L-CC-3.5 Permanent Yes Academic YES 3,745 43 24 1
Los Medanos L-CC College Complex L-CC-3.6 Permanent Yes Academic YES 3,745 0 24 1
Los Medanos L-CC College Complex L-CC-3.7 Permanent Yes Academic YES 3,745 18 24 1
Los Medanos L-CC College Complex L-CC-3.8 Permanent Yes Academic YES 3,745 0 24 1
Los Medanos L-CC College Complex L-CC-4.1 Permanent Yes Academic YES 9,363 54 552 18
Los Medanos L-CC College Complex L-CC-4.2 Permanent Yes Academic YES 9,363 28 48 1
Los Medanos L-CDC Child Study Center L-CDC-1.1 Permanent Yes Academic YES 2,013 17 24 1
Los Medanos L-CDC Child Study Center L-CDC-1.2 Permanent Yes Academic YES 2,013 0 24 1
Los Medanos L-EL EETEC L-EL-1.1 Permanent Yes Academic YES 14,860 3 10
Los Medanos L-GA Graphic Arts Lab L-GA-1.1 Permanent Yes Academic YES 894 3 48 1
Los Medanos L-G Gymnasium L-G-None Permanent Yes Academic YES 13,311 0 0
Los Medanos L-HC Honors Center L-HC-1.1 Permanent Yes Academic YES 578 5 24 1
Los Medanos L-L Library L-L-1.1 Permanent Yes Academic YES 3,455 90 264 6
Los Medanos L-LR Learning Resource II, III, and IV L-LR-1.1 Permanent Yes Academic YES 2,230 41 80
Los Medanos L-MA Math L-MA-1.1 Permanent Yes Academic YES 7,237 24 96 2
Los Medanos L-MA Math L-MA-2.1 Permanent Yes Academic YES 7,237 2 144 3
Los Medanos L-MU Music L-MU-None Permanent Yes Academic YES 7,237 0 0
Los Medanos L-PEB PE Press Box L-PEB-None Permanent Yes Academic YES 134 0 0
Los Medanos L-PEC Concessions L-PEC-None Permanent Yes Academic YES 239 0 0
Los Medanos L-PED Dance L-PED-None Permanent Yes Academic YES 1,218 0 0
Los Medanos L-PE Pool Equipment L-PE-None Permanent Yes Academic YES 487 0 0
Los Medanos L-PEO PE Offices L-PEO-1.1 Permanent Yes Academic YES 7,237 10 24 1
Los Medanos L-PET PE Training Complex L-PET-1.1 Permanent Yes Academic YES 1,218 2 48 2
Los Medanos L-PEW Weights L-PEW-None Permanent Yes Academic YES 1,218 0 0
Los Medanos L-PS Offices of Instruction L-PS-1.1 Permanent Yes Academic YES 1,326 0 24 1
Los Medanos L-PS Offices of Instruction L-PS-1.2 Permanent Yes Academic YES 1,326 0 24 1
Los Medanos L-SC Science L-SC-1.1 Permanent Yes Academic YES 2,477 21 144 3
Los Medanos L-SC Science L-SC-2.1 Permanent Yes Academic YES 2,477 20 96 3
Los Medanos L-U Utility Building L-U-1.1v Permanent Yes Academic YES 3,500 2 0
District Office M-EC District Office M-EC-1.1 Permanent Yes Academic YES 2,972 62 12 1
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

College Complex L-CC-2.4
College Complex L-CC-2.5
College Complex L-CC-2.6
College Complex L-CC-2.7
College Complex L-CC-3.1
College Complex L-CC-3.2
College Complex L-CC-3.3
College Complex L-CC-3.4
College Complex L-CC-3.5
College Complex L-CC-3.6
College Complex L-CC-3.7
College Complex L-CC-3.8
College Complex L-CC-4.1
College Complex L-CC-4.2
Child Study Center L-CDC-1.1
Child Study Center L-CDC-1.2
EETEC L-EL-1.1
Graphic Arts Lab L-GA-1.1
Gymnasium L-G-None
Honors Center L-HC-1.1
Library L-L-1.1
Learning Resource II, III, and IV L-LR-1.1
Math L-MA-1.1
Math L-MA-2.1
Music L-MU-None
PE Press Box L-PEB-None
Concessions L-PEC-None
Dance L-PED-None
Pool Equipment L-PE-None
PE Offices L-PEO-1.1
PE Training Complex L-PET-1.1
Weights L-PEW-None
Offices of Instruction L-PS-1.1
Offices of Instruction L-PS-1.2
Science L-SC-1.1
Science L-SC-2.1
Utility Building L-U-1.1v
District Office M-EC-1.1

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

96 1 0 0.0 0 IDF 0 0
48 1 0 0.0 0 IDF 0 0
24 1 0 22.0 0 IDF 0 0
48 1 0 0.0 0 IDF 0 0
24 1 0 0.0 0 IDF 0 0
48 1 0 0.0 0 IDF 0 0
168 1 0 0.0 0 IDF 0 0
72 1 0 25.0 0 IDF 0 0
24 1 0 43.0 0 IDF 0 0
24 1 0 0.0 0 IDF 0 0
24 1 0 18.0 0 IDF 0 0
24 1 0 0.0 0 IDF 0 0
552 1 0 54.0 0 IDF 0 0 1
48 1 0 28.0 0 IDF 0 0
24 1 0 17.0 0 MDF 2 2
24 1 0 0.0 0 MDF 2 2
10 2 0 1.5 0 MDF 2 2
48 1 0 3.0 0 MDF 2 2

2 0 0.0 0 MDF 2 2
24 1 0 5.0 0 MDF 2 2
264 1 0 90.0 0 MDF 2 2
80 1 0 41.0 0 MDF 2 2
96 1 0 24.0 0 MDF 2 2
144 1 0 2.0 0 IDF 0 0

1 0 0.0 0 MDF 2 2
1 0 0.0 0 MDF 2 2
1 0 0.0 0 MDF 2 2
1 0 0.0 0 MDF 2 2
1 0 0.0 0 MDF 2 2

24 1 0 10.0 0 MDF 2 2
48 1 0 2.0 0 MDF 2 2

1 0 0.0 0 MDF 2 2
24 1 0 0.0 0 MDF 2 2
24 1 0 0.0 0 IDF 0 0
144 1 0 21.0 0 MDF 2 2
96 1 0 20.0 0 IDF 0 0

1 0 2.0 0 MDF 2 2
12 1 0 62.0 0 MDF 2 3
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

College Complex L-CC-2.4
College Complex L-CC-2.5
College Complex L-CC-2.6
College Complex L-CC-2.7
College Complex L-CC-3.1
College Complex L-CC-3.2
College Complex L-CC-3.3
College Complex L-CC-3.4
College Complex L-CC-3.5
College Complex L-CC-3.6
College Complex L-CC-3.7
College Complex L-CC-3.8
College Complex L-CC-4.1
College Complex L-CC-4.2
Child Study Center L-CDC-1.1
Child Study Center L-CDC-1.2
EETEC L-EL-1.1
Graphic Arts Lab L-GA-1.1
Gymnasium L-G-None
Honors Center L-HC-1.1
Library L-L-1.1
Learning Resource II, III, and IV L-LR-1.1
Math L-MA-1.1
Math L-MA-2.1
Music L-MU-None
PE Press Box L-PEB-None
Concessions L-PEC-None
Dance L-PED-None
Pool Equipment L-PE-None
PE Offices L-PEO-1.1
PE Training Complex L-PET-1.1
Weights L-PEW-None
Offices of Instruction L-PS-1.1
Offices of Instruction L-PS-1.2
Science L-SC-1.1
Science L-SC-2.1
Utility Building L-U-1.1v
District Office M-EC-1.1

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               
-$               

15,000$       15,000$         
-$               

520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           

1,040$             300$                1,200$             2,620$         900$            6,060$           
520$                150$                1,200$             2,620$         900$            5,390$           

1,040$             300$                1,200$             2,620$         900$            6,060$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           

-$               
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,200$             2,620$         900$            5,390$           

-$               
520$                150$                1,200$             2,620$         900$            5,390$           

-$               
520$                150$                1,200$             2,620$         900$            5,390$           
520$                150$                1,800$             2,620$         900$            5,990$           
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

A B C D E F G H I J K L

 Campus 
 Unique Bldg 

ID 
Building Name Consolidated TR ID

Permanent 

vs. 

Temporary 

Buildings

802.11x 

Wireless for 

the Building 

Yes/No

Building Type

Determining 

If We Will 

Install 

Wireless 

(apply 

wireless to 

permanent at 

I and II 

buildings 

only)

Total Gross 

Square 

Footage 

Served by 

Each TR

Total 

Working at 

Cut Voice 

Services in 

the TR

Working at 

Cut 

Network 

Ports 

Provided 

through 

Equipment 

in This TR

Survey 

Count of 

Network 

Switches

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

District Office M-EC District Office M-EC-3.1v Permanent Yes Academic YES 2,972 50 0
District Office M-EC District Office M-EC-3.2 Permanent Yes Academic YES 2,972 2 156 7
District Office M-EC District Office M-EC-4.1 Permanent Yes Academic YES 2,972 35 60 3
District Office M-EC District Office M-EC-5.1 Permanent Yes Academic YES 2,972 35 48 2
District Office M-EC District Office M-EC-6.1 Permanent Yes Academic YES 2,972 30 24 1
San Ramon Valley CenterS-CP Central Plant S-CP-1.1 Permanent Yes Academic YES 4,200 16 8 1
San Ramon Valley CenterS-EB East Building S-EB-1.1 Permanent Yes Academic YES 8,305 26 144 6
San Ramon Valley CenterS-EB East Building S-EB-1.2 Permanent Yes Academic YES 8,305 6 144 1
San Ramon Valley CenterS-EB East Building S-EB-2.1 Permanent Yes Academic YES 16,610 15 96 1
San Ramon Valley CenterS-WB West Building S-WB-1.1 Permanent Yes Academic YES 16,610 130 120 1
San Ramon Valley CenterS-WB West Building S-WB-2.1 Permanent Yes Academic YES 16,610 22 120 1

Totals
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

District Office M-EC-3.1v
District Office M-EC-3.2
District Office M-EC-4.1
District Office M-EC-5.1
District Office M-EC-6.1
Central Plant S-CP-1.1
East Building S-EB-1.1
East Building S-EB-1.2
East Building S-EB-2.1
West Building S-WB-1.1
West Building S-WB-2.1
Totals

M N O P Q R S T U

Decision on 

How Many 

Network 

Connections 

to Count 

(using the 

Client 

database 

unless it 

shows 0)

Number of 

Access 

Points 

Needed to 

Cover the 

Square 

Footage 

Using 

Assumption 

7

If There Is No 

Square 

Footage 

Information, 

but There Are 

Telephones, 

We Will 

Install 

Assumption 

8 Access 

Points

Ratio of 

Telephones 

to Each 

Access Point

The Ratio of 

Telephones Is 

Not an Issue 

in This 

Configuration - 

Override the 

Formula

TR Type

1 = MDF

2 = IDF

3 = Voice Only

4 = Node

Added Access 

Points for 

outside the 

Building 

(wired from 

the MDF - 

using 

Assumption 

9)

Sum of the 

Access Points 

Needed in 

Each TR

(Assumption 

= DVC is 50% 

OK, LMC is 

30%OK, and 

SRC is 70% 

OK already)

Sum of the 

Wireless 

Controller 

Blades in the 

Distribution 

Switches

1 0 50.0 0 IDF 0 1
156 1 0 2.0 0 MDF 2 3 1
60 1 0 35.0 0 IDF 0 1
48 1 0 35.0 0 IDF 0 1
24 1 0 30.0 0 IDF 0 1
8 1 0 16.0 0 MDF 2 0

144 1 0 26.0 0 MDF 2 0 1
144 1 0 6.0 0 IDF 0 0
96 2 0 7.5 0 IDF 0 0
120 2 0 65.0 0 MDF 2 1
120 2 0 11.0 0 IDF 0 0

Brentwood Center
Contra Costa
Diablo Valley
Los Medanos
District Office

San Ramon Valley Center
Totals
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Worksheet: Wireless Costs - Convenience Contra Costa Telecommunications Strategic Plan February 25, 2009

1

C D

Building Name Consolidated TR ID

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

District Office M-EC-3.1v
District Office M-EC-3.2
District Office M-EC-4.1
District Office M-EC-5.1
District Office M-EC-6.1
Central Plant S-CP-1.1
East Building S-EB-1.1
East Building S-EB-1.2
East Building S-EB-2.1
West Building S-WB-1.1
West Building S-WB-2.1
Totals

V W X Y Z AA AB

 Cost of the 

Internal 

Access Points  

 Cost for the 

Installation of 

Internal 

Access Points 

 Cost of the 

Horizontal 

Cabling for 

Each Access 

Point 

 Cost for 

Wireless 

Controller 

Blades in 

the 

Distribution 

Switches 

 Cost of the 

External 

Access 

Points 

 Cost for the 

Installation 

of External 

Access 

Points 

 Totals for 

This TR 

520$                150$                600$                1,270$           
520$                150$                1,800$             15,000$       2,620$         900$            20,990$         
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           
520$                150$                600$                1,270$           

2,620$         900$            3,520$           
15,000$       2,620$         900$            18,520$         

-$               
-$               

1,040$             300$                600$                2,620$         900$            5,460$           
-$               

81,120$           23,400$           148,800$         90,000$       311,780$     107,100$     762,200$       
762,200$       

520$                150$                1,800$             15,000$       2,620$         900$            20,990$         
29,640$           8,550$             76,200$           15,000$       91,700$       31,500$       252,590$       
34,320$           9,900$             37,800$           15,000$       146,720$     50,400$       294,140$       
12,480$           3,600$             26,400$           15,000$       57,640$       19,800$       134,920$       
3,120$             900$                6,000$             15,000$       5,240$         1,800$         32,060$         
1,040$             300$                600$                15,000$       7,860$         2,700$         27,500$         

81,120$           23,400$           148,800$         90,000$       311,780$     107,100$     762,200$       

Material Costs: 631,700$       
Labor Costs: 130,500$       

5% Wireless Access Point Design Survey Cost: 38,110$         
Subtotal: 800,310$       

0.0% Tax on Material: -$               
10.0% Contingency 80,031$         
3.0% Engineering / Drawings 24,009$         

Professional Services (Network Design) (Not Applicable) -$               
0.0% Implementation Services -$               
0.0% TSA Process -$               
0.0% University Overhead -$               

Grand Total Cost for this Wireless Option: 904,350$       
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Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment VI

Wide Area Network Costs

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Summary Contra Costa Telecommunications Strategic Plan

WAN Capital
February 25, 2009

Config I Config II Config III Config IV Config V Config VI Config VII

Mitel

All Digital

Upgraded Mitel

50% VoIP

Hybrid IP-PBX

50% VoIP

Upgraded Mitel

100% VoIP

VoIP

System

100% VoIP

Mitel

All Digital

Upgraded Mitel

50% VoIP

100/1000 MB

Non-POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay Wireless Overlay

Less Survivable Less Survivable Less Survivable Less Survivable Less Survivable More Survivable More Survivable

WAN Network Cost

WAN Routers & Startup Cost $45,551 $45,551 $45,551 $45,551 $45,551 $193,157 $193,157
WAN Network Total $45,551 $45,551 $45,551 $45,551 $45,551 $193,157 $193,157

WAN Annual Operational Costs

Added DS1 WAN Costs $24,797 $24,797 $24,797 $24,797 $24,797 None None
Reduction of the Existing Voice T1's $0 ($22,743) ($22,743) ($22,743) ($22,743) ($22,743) ($22,743)

AT&T Opti-MAN / MPLS Network None None None None None $162,947 $162,947

Total WAN Annual Operational Costs $24,797 $2,054 $2,054 $2,054 $2,054 $140,204 $140,204

 Configuration Alternative Details
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Worksheet: Summary Contra Costa Telecommunications Strategic Plan

WAN Capital
February 25, 2009

WAN Network Cost

WAN Routers & Startup Cost

WAN Network Total

WAN Annual Operational Costs

Added DS1 WAN Costs

Reduction of the Existing Voice T1's

AT&T Opti-MAN / MPLS Network

Total WAN Annual Operational Costs

 Configuration Alternative Details

Config VIII Config IX Config X

Hybrid IP-PBX

50% VoIP

Upgraded Mitel

100% VoIP

VoIP

System

100% VoIP

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Wireless Overlay Wireless Overlay Wireless Overlay

More Survivable More Survivable More Survivable

$193,157 $193,157 $193,157
$193,157 $193,157 $193,157

None None None
($22,743) ($22,743) ($22,743)
$162,947 $162,947 $162,947

$140,204 $140,204 $140,204
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Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment VII

Summary of Capital Costs

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Capital Detail Summary Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration # 6 10

Cable Plant Treatment

Combined 

Infrastructure: 

Prepare Common 

Cable Plant 

However, Do Not 

Deploy VoIP

Combined 

Infrastructure: 

Common Cable 

Plant for the Voice 

and Data Networks 

Using Converged 

VoIP

Wireless Treatment Wireless Overlay Wireless Overlay

Data Network
100/1000 MB Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Data Network and WAN Survivability Level More Survivable More Survivable

Voice Network
Mitel

All Digital

VoIP

System

100% VoIP

Analog Phones
Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Multiline Phones
Digital Phone -> 

Digital Phone

Digital Phone -> 

100% VoIP Phones

Voice Network

Voice System Base Price $292,731 $1,313,636

End User Telephone Devices - Analog Existing $0

End User Telephone Devices - Digital Existing $0

End User Telephone Devices - Wired VoIP $0 $793,260

End User Telephone Devices - Wireless VoIP $0 $0

Voice Network Adjunct Systems

Voice Mail w/Unified Communications $300,000 $300,000

E-911 System $75,000 $75,000

ACD/Call Center $50,000 $50,000

Telemanagement System NA $95,000

Data Network

Edge - 48-port wo PoE $487,312 $0

Edge - 24-port wo PoE $65,237 $0

Edge - 8-port wo PoE $1,868 $0

Edge - 48-port with PoE $0 $635,475

Edge - 24-port with PoE $0 $94,722

Edge - 8-port with PoE $139,668 $50,887

Edge - UPS $117,500 $75,500

Edge - Configuration and Installation $155,040 $118,560

Distribution Switches $37,495 $37,495

Redundant Distribution Switches $37,495 $37,495

Distribution - Configuration and Installation $15,360 $15,360

District Core (DO) $430,368 $430,368

Disaster Recovery Core (DVC) $107,592 $107,592

Core - Configuration and Installation $57,600 $57,600

Network Design and Engineering $82,627 $83,053

802.11 Wireless Data Network

Material Costs: $631,700 $631,700

Labor Costs: $130,500 $130,500

Wireless Access Point Design Survey Cost: $38,110 $38,110

Contingency $80,031 $80,031

Engineering / Drawings $24,009 $24,009

WAN Network Cost

WAN Routers and Switches $193,157 $193,157

Inside Plant TR and Riser Construction

TR Construction $913,900 $859,500

Clearing TR Area $5,000 $5,000
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Worksheet: Capital Detail Summary Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration # 6 10

Cable Plant Treatment

Combined 

Infrastructure: 

Prepare Common 

Cable Plant 

However, Do Not 

Deploy VoIP

Combined 

Infrastructure: 

Common Cable 

Plant for the Voice 

and Data Networks 

Using Converged 

VoIP

Wireless Treatment Wireless Overlay Wireless Overlay

Data Network
100/1000 MB Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Data Network and WAN Survivability Level More Survivable More Survivable

Voice Network
Mitel

All Digital

VoIP

System

100% VoIP

Analog Phones
Analog Phone -> 

Analog Phone

Analog Phone -> 

Analog Phone

Multiline Phones
Digital Phone -> 

Digital Phone

Digital Phone -> 

100% VoIP Phones

TR Environmental $272,100 $280,300

ISP Fiber Riser Costs $374,028 $424,150

Horizontal Cabling Due to TR Contruction $855,921 $1,302,420

Horizontal Cabling Due to Substandard Data Cable or VoIP Installation$156,410 $156,410

Contingency $257,736 $302,778

Engineering / Drawings $154,641 $181,667

Professional Services (Pre-Construction Manager) $128,868 $151,389

Construction Manager Cost $128,868 $151,389

Commissioning Cost $77,321 $90,833

Capital Project Management $0 $0

Outside Plant Campus Augmentation

Outside Plant Mitigation and expansion costs $84,630 $84,630

Contingency $8,463 $8,463

Conduit Engineering / Drawings (Engineering Firm) $5,078 $5,078

Client Media Engineering Services $4,232 $4,232

Implementation Services (Engineering Firm) $4,232 $4,232

Bid Process  (Engineering Firm) $2,539 $2,539

District Overhead $0 $0

Additional Implementation Costs (Overall)

Sales Tax 0.00% $0 $0

Contingency (Voice and Data Only) 10.00% $698,436 $948,352

District-Provided Project Management 3.00% $209,531 $284,506

Implementation Oversight Services 5.00% $349,218 $474,176

RFP Process 3.00% $209,531 $284,506

TSA Process 3.00% $209,531 $284,506

Total Cost by Configuration $8,660,613 $11,759,562
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Capital Costs

Voice Network Only

$0.72

$2.63

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

TeleMgmt

ACD

E-911

Voice Mail

VoIP phones

Digital phones

Analog phones

Base System



Capital Costs

Data Network Only

$1.74 $1.74

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

Design & Engineering

Core

Distribution

Edge Install

UPS Systems

Edge With POE

Edge without POE



Capital Costs

Wireless Overlay Network Only

$0.90 $0.90

$0.00

$0.20

$0.40

$0.60

$0.80

$1.00

$1.20

$1.40

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

Wireless Install

Wireless Survey

Wireless System



Capital Costs

Wide Area Network Only

$0.19$0.19

$0.00

$0.10

$0.20

$0.30

$0.40

$0.50

$0.60

$0.70

$0.80

$0.90

$1.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

WAN Capital



Capital Costs

Inside Plant Infrastructure Only

$3.32

$3.91

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

Implementation

Engineering /
Drawings

Contingency

Horizontal Cabling

ISP Riser

TR Remodeling or
Rebuilding



Capital Costs

Outside Plant Infrastructure Only

$0.11$0.11

$0.00

$0.10

$0.20

$0.30

$0.40

$0.50

$0.60

$0.70

$0.80

$0.90

$1.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

OSP Infrastructure



Capital Costs

Implementation Costs Only

$1.68

$2.28

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

TSA Process

RFP Process

Implementation
Oversight Services

District-Provided
Professional Services

Contingency (Voice
and Data Only)



Capital Costs

In Year 2009

$8.66

$11.76

$0.00

$2.50

$5.00

$7.50

$10.00

$12.50

$15.00

Configuration VI (Only Mitel) Configuration X (All Vendors)

M
il
li
o

n
s

Implementation Costs

OSP Infrastructure

ISP Infrastructure

WAN Capital

Wireless Network

Data Network

Voice Network



Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment VIII

10-Year Life-Cycle Costs

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Summary Contra Costa Telecommunications Strategic Plan

LCOC Model
October 22, 2008

1

2

3

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

21
22
23
24

25
26
27
28

A B C D E F G H I J K L

Mitel

All Digital

Upgraded Mitel

50% VoIP

Hybrid IP-PBX

50% VoIP

Upgraded Mitel

100% VoIP

VoIP

System

100% VoIP

Mitel

All Digital

Upgraded Mitel

50% VoIP

Hybrid IP-PBX

50% VoIP

Upgraded Mitel

100% VoIP

VoIP

System

100% VoIP

Less Survivable Less Survivable Less Survivable Less Survivable Less Survivable More Survivable More Survivable More Survivable More Survivable More Survivable

LCOC Summary 10-Year Totals Conf I Conf II Conf III Conf IV Conf V Conf VI Conf VII Conf VIII Conf IX Conf X

Voice Capital $521,305 $1,445,417 $2,237,360 $1,756,257 $2,310,135 $717,731 $1,518,235 $2,804,388 $2,290,488 $2,626,896

Data Capital $1,562,660 $1,571,606 $1,571,606 $1,571,606 $1,571,606 $1,735,161 $1,744,107 $1,744,107 $1,744,107 $1,744,107

Wireless Capital $904,350 $904,350 $904,350 $904,350 $904,350 $904,350 $904,350 $904,350 $904,350 $904,350

WAN Capital (For More Survivable) $45,551 $45,551 $45,551 $45,551 $45,551 $193,157 $193,157 $193,157 $193,157 $193,157

ISP Infrastructure $4,012,596 $4,764,530 $4,764,530 $4,764,530 $4,764,530 $4,012,596 $4,764,530 $4,764,530 $4,764,530 $4,764,530

OSP Infrastructure $109,173 $109,173 $109,173 $109,173 $109,173 $109,173 $109,173 $109,173 $109,173 $109,173

Implementation $1,717,353 $2,121,751 $2,311,817 $2,196,352 $2,329,283 $1,841,320 $2,216,053 $2,524,729 $2,401,393 $2,482,131

Voice Refreshment $375,000 $470,000 $470,000 $470,000 $470,000 $425,000 $520,000 $520,000 $520,000 $520,000

Data Refreshment $1,564,762 $1,644,561 $1,644,561 $1,644,561 $1,644,561 $1,717,528 $1,797,328 $1,797,328 $1,797,328 $1,797,328

Wireless Refreshment $762,200 $762,200 $762,200 $762,200 $762,200 $762,200 $762,200 $762,200 $762,200 $762,200

WAN Refreshment $45,551 $45,551 $45,551 $45,551 $45,551 $193,157 $193,157 $193,157 $193,157 $193,157

Voice Operations $2,925,887 $3,693,713 $4,093,196 $3,932,583 $4,313,588 $3,111,242 $3,752,988 $4,656,564 $4,462,498 $4,621,684

Data Maintenance $842,132 $904,772 $904,772 $904,772 $904,772 $952,124 $1,014,764 $1,014,764 $1,014,764 $1,014,764

WAN Maintenance $173,578 $173,578 $173,578 $173,578 $173,578 $1,140,629 $1,140,629 $1,140,629 $1,140,629 $1,140,629

FTE Additions $0 $710,310 $710,310 $710,310 $710,310 $710,310 $1,420,620 $1,420,620 $1,420,620 $1,420,620

Voice Growth $841,016 $541,413 $541,413 $978,481 $978,481 $841,016 $541,413 $541,413 $978,481 $978,481

Data Growth $565,062 $565,062 $565,062 $565,062 $565,062 $565,062 $565,062 $565,062 $565,062 $565,062

Total Costs $16,968,175 $20,473,538 $21,855,029 $21,534,916 $22,602,731 $19,931,758 $23,157,766 $25,656,172 $25,261,937 $25,838,270

Additional FTE's included in the LCOC WAC starting salary

Voice System Engineer 0 1 1 1 1 0 1 1 1 1 90,000.00$                 
Voice Technician 0 0 0 0 0 0 0 0 0 0 43,000.00$                 
802.11 / WAN Engineer 0 0 0 0 0 0 0 0 0 0 43,000.00$                 
Data Network Engineer 0 0 0 0 0 1 1 1 1 1 90,000.00$                 
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Worksheet: LCOC Summary Without Financing Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration # 6 10

Cable Plant Treatment

Combined 

Infrastructure: 

Prepare 

Common Cable 

Plant However, 

Do Not Deploy 

VoIP

Combined 

Infrastructure: 

Common Cable 

Plant for the 

Voice and Data 

Networks Using 

Converged VoIP

Wireless Treatment
Wireless 

Overlay

Wireless 

Overlay

Data Network
100/1000 MB 

Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Data Network and WAN Survivability Level More Survivable More Survivable

Voice Network Mitel

New IP-PBX or 

Serverbased 

VoIP System

Analog Phones
Analog Phone -

> Analog Phone

Analog Phone -

> Analog Phone

Multiline Phones
Digital Phone -> 

Digital Phone

Digital Phone -> 

100% VoIP 

Phones

Voice Capital $717,731 $2,626,896

Data Capital $1,735,161 $1,744,107

Wireless Capital $904,350 $904,350

WAN Capital (For More Survivable) $193,157 $193,157

ISP Infrastructure $3,324,792 $3,905,835

OSP Infrastructure $109,173 $109,173

Implementation $1,676,248 $2,276,044

Voice Refreshment $425,000 $520,000

Data Refreshment $1,717,528 $936,414

Wireless Refreshment $762,200 $762,200

WAN Refreshment $193,157 $193,157

Voice Operations $3,111,242 $4,424,639

Data Maintenance $952,124 $1,014,764

WAN Maintenance $1,140,629 $1,140,629

FTE Additions $710,310 $1,420,620

Voice Growth $841,016 $978,481
Data Growth $565,062 $565,062

Total $19,078,881 $23,715,529 $25,838,270 Old total

$2,122,741

Prepared by WTC for CCCCD Page 1 of 2 H:\CCCCdata\217-01-StratP\Budgets\Timing of Funds\Z7-Summary Tables01-as.xls



Worksheet: LCOC Summary Without Financing Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration # 6 10

Cable Plant Treatment

Combined 

Infrastructure: 

Prepare 

Common Cable 

Plant However, 

Do Not Deploy 

VoIP

Combined 

Infrastructure: 

Common Cable 

Plant for the 

Voice and Data 

Networks Using 

Converged VoIP

Wireless Treatment
Wireless 

Overlay

Wireless 

Overlay

Data Network
100/1000 MB 

Data 

(working@cut)

100/1000 MB

POE Data 

(working@cut)

Data Network and WAN Survivability Level More Survivable More Survivable

Voice Network Mitel

New IP-PBX or 

Serverbased 

VoIP System

Analog Phones
Analog Phone -

> Analog Phone

Analog Phone -

> Analog Phone

Multiline Phones
Digital Phone -> 

Digital Phone

Digital Phone -> 

100% VoIP 

Phones

Capital $8,660,613 $11,759,562

Refreshment $3,097,886 $2,411,771

Maintenance $5,203,995 $6,580,032

FTE Additions $710,310 $1,420,620
System Growth $1,406,077 $1,543,542

$19,078,881 $23,715,529

For the charts 1E+06

Configuration VI (Only Mitel)Configuration X (All Vendors)

Capital $8.66 $11.76

Refreshment $3.10 $2.41

Maintenance $5.20 $6.58

FTE Additions $0.71 $1.42
System Growth $1.41 $1.54

Total Life Cycle $19.08 $23.72
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7 - Year LCOC Costs

Incuding Capital Costs (Without Financing)
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Worksheet: Summary Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

1

2

3

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

21
22
23
24

25
26
27
28
29
30
31
32
33

A B C D E

Mitel

All Digital

VoIP

System

100% VoIP

More Survivable More Survivable

LCOC Summary 10-Year Totals Conf VI Conf X

Voice Capital $717,731 $2,626,896

Data Capital $1,735,161 $1,744,107

Wireless Capital $904,350 $904,350

WAN Capital (For More Survivable) $193,157 $193,157

ISP Infrastructure $3,324,792 $3,905,835

OSP Infrastructure $109,173 $109,173

Implementation $1,676,248 $2,276,044

Voice Refreshment $425,000 $520,000

Data Refreshment $1,717,528 $936,414

Wireless Refreshment $762,200 $762,200

WAN Refreshment $193,157 $193,157

Voice Operations $3,111,242 $4,424,639

Data Maintenance $952,124 $1,014,764

WAN Maintenance $1,140,629 $1,140,629

FTE Additions $710,310 $1,420,620

Voice Growth $841,016 $978,481

Data Growth $565,062 $565,062

Total Costs $19,078,881 $23,715,529

Additional FTE's included in the LCOC WAC starting salary

Voice System Engineer 0 1 90,000.00$                 
Voice Technician 0 0 43,000.00$                 
802.11 / WAN Engineer 0 0 43,000.00$                 
Data Network Engineer 1 1 90,000.00$                 
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

1

2

3

4

5

6

7

8

9
10
11

12

13
14
15
16

17
18
19
20
21
22

23
24
25
26
27
28
29
30
31
32
33
34
35

36
37
38
39
40
41
42
43
44
45
46

47
48
49
50
51
52
53
54

A B C D E F G H I J

Config VI Port Model = TOTDT021 Buildings

Legacy Mitel, LAN w/o In-Line Power, Wireless Overlay

Analog Phone -> Analog Phone

Digital Phone -> Digital Phone

100/1000 MB Data (working@cut)

More Survivable Current WAC Equipped Wired Capacity

2008 2009 2010 2011 2012 2013 2014 2015

Item Quantity

Configuration Variables

Port Model Sizing (From Port Model)

Analog (System physical ports) 434 464 464 497 529 543 556 570
Digital Ports (System physical ports) 2,685 2,938 2,968 3,239 3,509 3,629 3,748 3,868

Station Apparatus Sizing (From Port Model)

Analog 434 464 464 497 529 543 556 570
Digital 2,685 2,938 2,968 3,239 3,509 3,629 3,748 3,868
VoIP 0 0 0 0 0 0 0 0
Wireless VoIP 0 0 0 0 0 0 0 0

Growth Variables

Port Model Growth
Analog (System physical ports) 434 30 0 33 33 14 14 14
Digital Ports (System physical ports) 2,685 253 30 271 271 120 120 120

Station Apparatus Growth
Analog 434 30 0 33 33 14 14 14
Digital 2,685 253 30 271 271 120 120 120
VoIP 0 0 0 0 0 0 0 0
Wireless VoIP 0 0 0 0 0 0 0 0

Miscellaneous Equipment 3,119 283 30 304 304 134 134 134

End User Training for New System 3,119 3,402 30 303 303 133 133 133
Automatic Call Distribution License 0 0 0 0 0 0 0 0

Voice Mail Licenses 2,685 2,938 30 271 271 120 120 120
911 License 3,119 3,402 30 303 303 133 133 133

Trunking
  PRI 0 0 0 0 6 6 6 6
DID Numbers 0 2,938 30 271 271 120 120 120

Data Network Growth (From Port Model) 11,122 11,642 12,590 15,139 18,648
   Network Connections 11,122 520 948 1,275 1,275 1,170 1,170 1,170

One-Time Costs

Centrex Line
Analog $104.85 $104.85 $104.85 $104.85 $104.85 $104.85 $104.85 $104.85
Multiline $114.85 $114.85 $114.85 $114.85 $114.85 $114.85 $114.85 $114.85

Voice System: Average per Port cost for growth $310.31 $310.31 $310.31 $310.31 $310.31 $310.31 $310.31
Data System: Average per Port cost for growth $48.13 $48.13 $48.13 $48.13 $48.13 $48.13 $48.13

Telephone Equipment
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72

73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99

100
101

102

103

104
105
106
107
108

A B C D E F G H I J

Analog $20.00 $20.00 $20.00 $20.00 $20.00 $20.00 $20.00 $20.00
Digital $209.00 $209.00 $209.00 $209.00 $209.00 $209.00 $209.00 $209.00
VoIP $270.00 $270.00 $270.00 $270.00 $270.00 $270.00 $270.00 $270.00
Wireless VoIP $320.00 $320.00 $320.00 $320.00 $320.00 $320.00 $320.00 $320.00

Miscellaneous Equipment $10.00 $10.00 $10.00 $10.00 $10.00 $10.00 $10.00 $10.00

End User Training for New System $12.00 $12.00 $12.00 $12.00 $12.00 $12.00 $12.00 $12.00

Automatic Call Distribution License $1,140 $1,140 $1,140 $1,140 $1,140 $1,140 $1,140 $1,140
Voice Mail Licenses $41 $41 $41 $41 $41 $41 $41 $41
911 License $21 $21 $21 $21 $21 $21 $21 $21
User License $70 $70 $70 $70 $70 $70 $70 $70

Trunking (installation)
  PRI $500 $500 $500 $500 $500 $500 $500 $500
DID Numbers $0.80 $0.80 $0.80 $0.80 $0.80 $0.80 $0.80 $0.80

Recurring Costs

System Hardware
   Average Monthly System Maintenance per Port after Warranty $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00
Average Monthly Maintenance per Port for Data Network Details included in Data spreadsheet.

Centrex Line (monthly)
Analog $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90
Multiline $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90

Features (Monthly)
Caller ID Number Display - Admin $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00
Caller ID Name Display - Admin $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00

Telephone Equipment Replacement Allowance (Monthly)
Analog 0.0% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Digital 0.0% $2.49 $2.49 $2.49 $2.49 $2.49 $2.49 $2.49 $2.49
VoIP 0.0% $4.50 $4.50 $4.50 $4.50 $4.50 $4.50 $4.50 $4.50
Wireless VoIP 0.0% $5.33 $5.33 $5.33 $5.33 $5.33 $5.33 $5.33 $5.33

Miscellaneous Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Adjunct System Maintenance (Monthly)

Automatic Call Distribution 0.0% $34.88 $34.88 $34.88 $34.88 $34.88 $34.88 $34.88 $34.88
Voice Mail 0.0% $0.64 $0.64 $0.64 $0.64 $0.64 $0.64 $0.64 $0.64
911 0.0% NA NA NA NA NA NA NA NA

Data Network Edge Maintenance (Monthly) $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00

Trunking (monthly charge)
  PRI $997.48 $997.48 $997.48 $997.48 $997.48 $997.48 $997.48 $997.48
DID Numbers $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30
Trunking Escalation 0.0%

FTE Positions

Voice System Engineer 3.0% $90,000 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
Voice Technician 3.0% $43,000 $44,290 $45,619 $46,987 $48,397 $49,849 $51,344 $52,885
802.11 / WAN Engineer 3.0% $43,000 $44,290 $45,619 $46,987 $48,397 $49,849 $51,344 $52,885
Data Network Security Engineer 3.0% $90,000 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

109
110
111

112

113

114
115
116
117
118
119

120
121
122
123
124

125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140

141
142
143
144
145
146

147
148

149
150
151
152
153
154
155
156
157
158
159
160
161

162

A B C D E F G H I J

Cost for Initial System

Capital Costs

Voice Network $0

Voice System Base Price $292,731
End User Telephone Devices - Analog Existing
End User Telephone Devices - Digital Existing
End User Telephone Devices - Wired VoIP $0
End User Telephone Devices - Wireless VoIP $0

Voice Network Adjunct Systems $0

Voice Mail w/Unified Communications $300,000
E-911 System $75,000
ACD/Call Center $50,000
Telemanagement System NA

Data Network $0

Edge - 48-port wo PoE $487,312
Edge - 24-port wo PoE $65,237
Edge - 8-port wo PoE $1,868
Edge - 48-port with PoE $0
Edge - 24-port with PoE $0
Edge - 8-port with PoE $139,668
Edge - UPS $117,500
Edge - Configuration and Installation $155,040
Distribution Switches $37,495
Redundant Distribution Switches $37,495
Distribution - Configuration and Installation $15,360
District Core (DO) $430,368
Disaster Recovery Core (DVC) $107,592
Core - Configuration and Installation $57,600
Network Design and Engineering $82,627

802.11 Wireless Data Network $0

Material Costs: $631,700
Labor Costs: $130,500
Wireless Access Point Design Survey Cost: $38,110
Contingency $80,031
Engineering / Drawings $24,009

WAN Network Cost $0

WAN Routers and Switches $193,157
Inside Plant TR and Riser Construction $0

TR Construction $913,900
Clearing TR Area $5,000
TR Environmental $272,100
ISP Fiber Rizer Costs $374,028
Horizontal Cabling Due to TR Contruction $855,921
Horizontal Cabling Due to Substandard Data Cable or VoIP Installation $156,410
Contingency $257,736
Engineering / Drawings $154,641
Professional Services (Pre-Construction Manager) $128,868
Construction Manager Cost $128,868
Commissioning Cost $77,321
Capital Project Management $0

Outside Plant Campus Augmentation $0

Outside Plant Mitigation and expansion costs $84,630
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

163
164
165
166
167
168
169

170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216

A B C D E F G H I J

Contingency $8,463
Conduit Engineering / Drawings (Engineering Firm) $5,078
Client Media Engineering Services $4,232
Implementation Services (Engineering Firm) $4,232
Bid Process  (Engineering Firm) $2,539
County Overhead $0

Additional Implementation Costs (Overall) $0

Sales Tax $0
Contingency (Voice and Data Only) $698,436
District-Provided Project Management $209,531
Implementation Oversight Services $349,218
RFP Process $209,531
TSA Process $209,531

Refreshment Cost for Voice Hardware/Software 7 years
Refreshment Cost for Voice Adjunct Systems 5 years $425,000
Refreshment Cost for Core Data Equipment 5 years $628,310
Refreshment Cost for Access Data Equipment 5 years $971,719
Refreshment Cost for UPS Equipment & Batteries 4 years $117,500
Refreshment Cost for 802.11 Wireless System 4 years $762,200
Refreshment Cost for WAN equipment 5 years $193,157

Voice System Maintenance 12.0% Warranty $35,128 $35,128 $35,128 $35,128 $35,128 $35,128
Recurring Centrex Costs

Analog NA NA NA NA NA NA NA
Multiline NA NA NA NA NA NA NA

Recurring Features
Caller ID Number Display - Admin Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base
Caller ID Name Display - Admin Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base

Telephone Equipment Maintenance
Analog Warranty $0 $0 $0 $0 $0 $0
Digital Warranty $96,692 $96,692 $96,692 $96,692 $96,692 $96,692
VoIP Warranty $0 $0 $0 $0 $0 $0
Wireless VoIP Warranty $0 $0 $0 $0 $0 $0

Miscellaneous Equipment Warranty $0 $0 $0 $0 $0 $0
Data Network Core and Distribution Maintenance 12.0% Warranty $75,397 $75,397 $75,397 $75,397 $75,397 $75,397
Data Network Access Maintenance 12.0% Warranty $83,290 $83,290 $83,290 $83,290 $83,290 $83,290
Adjunct System Maintenance Warranty

Automatic Call Distribution 12.0% Warranty $6,000 $6,000 $6,000 $6,000 $6,000 $6,000
Voice Mail 12.0% Warranty $36,000 $36,000 $36,000 $36,000 $36,000 $36,000
911 12.0% Warranty $9,000 $9,000 $9,000 $9,000 $9,000 $9,000

WAN Annual Operational Costs
Added DS1 WAN Costs None None None None None None None
Reduction of the Existing Voice T1's ($22,743) ($22,743) ($22,743) ($22,743) ($22,743) ($22,743) ($22,743)
AT&T Opti-MAN / MPLS Network $162,947 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947

Trunking - PRI (One Time) 13 $6,500
DID Numbers (One Time) 3,868 $3,094
Trunking - PRI (Recurring) 13 $155,607 $155,607 $155,607 $155,607 $155,607 $155,607 $155,607
DID Numbers (Recurring) 3,868 $13,925 $13,925 $13,925 $13,925 $13,925 $13,925 $13,925
FTE additions

Voice System Engineer 0.00 $0 $0 $0 $0 $0 $0 $0
Voice Technician 0.00 $0 $0 $0 $0 $0 $0 $0
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009
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220
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223
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225
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233
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239
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247
248
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252
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255
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260
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264
265
266
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268
269
270

A B C D E F G H I J

802.11 / WAN Engineer 0.00 $0 $0 $0 $0 $0 $0 $0
Data Network Security Engineer 1.00 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689

Total Cost for Initial System $0 $9,072,643 $746,724 $749,589 $752,539 $1,635,278 $2,976,894 $761,932
Cumulative Cost for Initial System $0 $9,072,643 $9,819,367 $10,568,956 $11,321,495 $12,956,773 $15,933,666 $16,695,598

Cost for System Growth

Voice Network Hardware , Software, and Labor
2008 $0
2009 $0
2010 $9,309
2011 $94,335
2012 $94,335
2013 $41,582
2014 $41,582
2015 $41,582

Voice Network Hardware , Software, and Labor - Maintenance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $720 $720 $720 $720 $720 $720
2011 $7,296 $7,296 $7,296 $7,296 $7,296
2012 $7,296 $7,296 $7,296 $7,296
2013 $3,216 $3,216 $3,216
2014 $3,216 $3,216
2015 $3,216

Analog Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $660
2012 $660
2013 $280
2014 $280
2015 $280

Analog Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Digital Telephone Sets
2008 $0
2009 $0
2010 $6,270
2011 $56,639
2012 $56,639
2013 $25,080
2014 $25,080
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009
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A B C D E F G H I J

2015 $25,080

Digital Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $896 $896 $896 $896 $896 $896
2011 $8,091 $8,091 $8,091 $8,091 $8,091
2012 $8,091 $8,091 $8,091 $8,091
2013 $3,583 $3,583 $3,583
2014 $3,583 $3,583
2015 $3,583

Wired VoIP Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
2015 $0

Wired VoIP Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Wireless VoIP Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
2015 $0

Wireless VoIP Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Miscellaneous Equipment
2008 $0
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009
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2009 $0
2010 $300
2011 $3,040
2012 $3,040
2013 $1,340
2014 $1,340
2015 $1,340

End User Training
2008 $0
2009 $0
2010 $360
2011 $3,636
2012 $3,636
2013 $1,600
2014 $1,600
2015 $1,600

Automatic Call Distribution Licenses
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
2015 $0

Voice Mail Licenses
2008 $0
2009 $0
2010 $1,238
2011 $11,158
2012 $11,158
2013 $4,936
2014 $4,936
2015 $4,936

911 Licenses
2008 $0
2009 $0
2010 $630
2011 $6,363
2012 $6,363
2013 $2,800
2014 $2,800
2015 $2,800

User Licenses
2008 $0
2009 $0
2010 $0
2011 $0
2012 $21,280
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Worksheet: Conf VI Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009
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2013 $9,380
2014 $9,380
2015 $9,380

Additional Trunking - Installation
2008 $0
2009 $0
2010 $0
2011 $0
2012 $3,000
2013 $3,000
2014 $3,000
2015 $3,000

Additional Trunking - Recurring
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $71,819 $71,819 $71,819 $71,819
2013 $71,819 $71,819 $71,819
2014 $71,819 $71,819
2015 $71,819

Voice Switch Upgrades
2008 $0
2009 $0
2010 $0
2011 $29,273
2012 $0
2013 $29,273
2014 $0
2015 $29,273

Data Network Access Equipment
2008 $0
2009 $0
2010 $45,628
2011 $61,343
2012 $61,343
2013 $56,298
2014 $56,298
2015 $56,298

Data Network Edge Equipment Maintenance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $4,740 $4,740 $4,740 $4,740 $4,740 $4,740
2011 $6,373 $6,373 $6,373 $6,373 $6,373
2012 $6,373 $6,373 $6,373 $6,373
2013 $5,848 $5,848 $5,848
2014 $5,848 $5,848
2015 $5,848
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Refreshment of Data Network Edge Equipment
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $45,628
2015 $61,343

Total Cost for Growth $0 $0 $70,091 $294,563 $383,148 $381,728 $482,549 $612,003
Cumulative Cost for Growth $0 $0 $70,091 $364,654 $747,802 $1,129,530 $1,612,079 $2,224,082

Total Cost for Initial System $0 $9,072,643 $746,724 $749,589 $752,539 $1,635,278 $2,976,894 $761,932
Cumulative Cost for Initial System $0 $9,072,643 $9,819,367 $10,568,956 $11,321,495 $12,956,773 $15,933,666 $16,695,598

Total Cost for System Including Growth $0 $9,072,643 $816,815 $1,044,151 $1,135,687 $2,017,006 $3,459,443 $1,373,935
Cumulative Cost for System Including Growth $0 $9,072,643 $9,889,458 $10,933,609 $12,069,296 $14,086,303 $17,545,746 $18,919,681

$0 $717,731 $0 $0 $0 $0 $0 $0
$0 $1,735,161 $0 $0 $0 $0 $0 $0
$0 $904,350 $0 $0 $0 $0 $0 $0
$0 $193,157 $0 $0 $0 $0 $0 $0
$0 $3,324,792 $0 $0 $0 $0 $0 $0
$0 $109,173 $0 $0 $0 $0 $0 $0
$0 $1,676,248 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $425,000 $0
$0 $0 $0 $0 $0 $117,500 $1,600,028 $0
$0 $0 $0 $0 $0 $762,200 $0 $0
$0 $0 $0 $0 $0 $0 $193,157 $0
$0 $179,126 $352,352 $381,625 $427,170 $528,262 $570,807 $671,899
$0 $0 $158,687 $158,687 $158,687 $158,687 $158,687 $158,687
$0 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947
$0 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
$0 $0 $19,723 $192,834 $229,501 $126,187 $132,986 $139,785
$0 $0 $50,368 $72,456 $78,828 $79,631 $131,108 $152,671

$0 $9,095,386 $839,558 $1,066,894 $1,158,430 $2,039,749 $3,482,186 $1,396,678
$0 $9,095,386 $9,934,944 $11,001,838 $12,160,268 $14,200,017 $17,682,203 $19,078,881
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Config X Port Model = TOTDT023 Buildings

VoIP System 100% VoIP phone system, LAN w/ In-Line Power, Wireless Overlay

Analog Phone -> Analog Phone

Digital Phone -> 100% VoIP Phones

100/1000 MB Data (working@cut)

More Survivable Capital Costs Current WAC Equipped Wired Capacity

2008 2009 2010 2011 2012 2013 2014 2015

Item Quantity

Configuration Variables

Port Model Sizing (From Port Model)

Analog (System physical ports) 434 464 464 497 529 543 556 570
Digital Ports (System physical ports) 2,685 0 0 0 0 0 0 0

Station Apparatus Sizing (From Port Model)

Analog 434 464 464 497 529 543 556 570
Digital 2,685 0 0 0 0 0 0 0
VoIP 0 2,938 2,968 3,239 3,509 3,629 3,748 3,868
Wireless VoIP 0 0 0 0 0 0 0 0

Growth Variables

Port Model Growth
Analog (System physical ports) 434 30 0 33 33 14 14 14
Digital Ports (System physical ports) 2,685 0 0 0 0 0 0 0

Station Apparatus Growth
Analog 434 30 0 33 33 14 14 14
Digital 2,685 0 0 0 0 0 0 0
VoIP 0 2,938 30 271 271 120 120 120
Wireless VoIP 0 0 0 0 0 0 0 0

Miscellaneous Equipment 3,119 2,968 30 304 304 134 134 134

End User Training for New System 3,119 3,402 30 303 303 133 133 133
Automatic Call Distribution License 0 0 0 0 0 0 0 0

Voice Mail Licenses 2,685 2,938 30 271 271 120 120 120
911 License 3,119 3,402 30 303 303 133 133 133

Trunking
  PRI 0 0 0 0 6 6 6 6
DID Numbers 0 2,938 30 271 271 120 120 120

Data Network Growth (From Port Model) 11,122 11,642 12,590 15,139 18,648
   Network Connections 11,122 520 948 1,275 1,275 1,170 1,170 1,170

One-Time Costs

Centrex Line
Analog $104.85 $104.85 $104.85 $104.85 $104.85 $104.85 $104.85 $104.85
Multiline $114.85 $114.85 $114.85 $114.85 $114.85 $114.85 $114.85 $114.85

Voice System: Average per Port cost for growth $310.31 $310.31 $310.31 $310.31 $310.31 $310.31 $310.31
Data System: Average per Port cost for growth $48.13 $48.13 $48.13 $48.13 $48.13 $48.13 $48.13

Telephone Equipment

Prepared by WTC for CCCCD Page 1 of 9 H:\CCCCdata\217-01-StratP\Budgets\Timing of Funds\Z7-LCOC-01as.xls



Worksheet: Conf X Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72

73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99

100
101

102

103

104
105
106
107
108

A B C D E F G H I J K

Analog $20.00 $20.00 $20.00 $20.00 $20.00 $20.00 $20.00 $20.00
Digital $209.00 $209.00 $209.00 $209.00 $209.00 $209.00 $209.00 $209.00
VoIP $270.00 $270.00 $270.00 $270.00 $270.00 $270.00 $270.00 $270.00
Wireless VoIP $320.00 $320.00 $320.00 $320.00 $320.00 $320.00 $320.00 $320.00

Miscellaneous Equipment $10.00 $10.00 $10.00 $10.00 $10.00 $10.00 $10.00 $10.00

End User Training for New System $12.00 $12.00 $12.00 $12.00 $12.00 $12.00 $12.00 $12.00

Automatic Call Distribution License $1,140 $1,140 $1,140 $1,140 $1,140 $1,140 $1,140 $1,140
Voice Mail Licenses $41 $41 $41 $41 $41 $41 $41 $41
911 License $21 $21 $21 $21 $21 $21 $21 $21
User License $70 $70 $70 $70 $70 $70 $70 $70

Trunking (installation)
  PRI $500 $500 $500 $500 $500 $500 $500 $500
DID Numbers $0.80 $0.80 $0.80 $0.80 $0.80 $0.80 $0.80 $0.80

Recurring Costs

System Hardware
   Average Monthly System Maintenance per Port after Warranty $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00
Average Monthly Maintenance per Port for Data Network Details included in Data spreadsheet.

Centrex Line (monthly)
Analog $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90
Multiline $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90 $9.90

Features (Monthly)
Caller ID Number Display - Admin $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00
Caller ID Name Display - Admin $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00 $2.00

Telephone Equipment Replacement Allowance (Monthly)
Analog 0.0% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Digital 0.0% $2.49 $2.49 $2.49 $2.49 $2.49 $2.49 $2.49 $2.49
VoIP 0.0% $4.50 $4.50 $4.50 $4.50 $4.50 $4.50 $4.50 $4.50
Wireless VoIP 0.0% $5.33 $5.33 $5.33 $5.33 $5.33 $5.33 $5.33 $5.33

Miscellaneous Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Adjunct System Maintenance (Monthly)

Automatic Call Distribution 0.0% $34.88 $34.88 $34.88 $34.88 $34.88 $34.88 $34.88 $34.88
Voice Mail 0.0% $0.64 $0.64 $0.64 $0.64 $0.64 $0.64 $0.64 $0.64
911 0.0% NA NA NA NA NA NA NA NA

Data Network Edge Maintenance (Monthly) $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00 $5.00

Trunking (monthly charge)
  PRI $997.48 $997.48 $997.48 $997.48 $997.48 $997.48 $997.48 $997.48
DID Numbers $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30
Trunking Escalation 0.0%

FTE Positions

Voice System Engineer 3.0% $90,000 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
Voice Technician 3.0% $43,000 $44,290 $45,619 $46,987 $48,397 $49,849 $51,344 $52,885
802.11 / WAN Engineer 3.0% $43,000 $44,290 $45,619 $46,987 $48,397 $49,849 $51,344 $52,885
Data Network Security Engineer 3.0% $90,000 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
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Cost for Initial System

Capital Costs

Voice Network $0

Voice System Base Price $1,313,636 $656,818 $656,818
End User Telephone Devices - Analog $0 $0
End User Telephone Devices - Digital $0 $0
End User Telephone Devices - Wired VoIP $793,260 $396,630 $396,630
End User Telephone Devices - Wireless VoIP $0 $0

Voice Network Adjunct Systems $0 $0

Voice Mail w/Unified Communications $300,000 $150,000 $150,000
E-911 System $75,000 $37,500 $37,500
ACD/Call Center $50,000 $25,000 $25,000
Telemanagement System $95,000 $47,500 $47,500

Data Network $0 $0

Edge - 48-port wo PoE $0 $0
Edge - 24-port wo PoE $0 $0
Edge - 8-port wo PoE $0 $0
Edge - 48-port with PoE $635,475 $317,738 $317,738
Edge - 24-port with PoE $94,722 $47,361 $47,361
Edge - 8-port with PoE $50,887 $25,443 $25,443
Edge - UPS $75,500 $37,750 $37,750
Edge - Configuration and Installation $118,560 $59,280 $59,280
Distribution Switches $37,495 $18,747 $18,747
Redundant Distribution Switches $37,495 $18,747 $18,747
Distribution - Configuration and Installation $15,360 $7,680 $7,680
District Core (DO) $430,368 $215,184 $215,184
Disaster Recovery Core (DVC) $107,592 $53,796 $53,796
Core - Configuration and Installation $57,600 $28,800 $28,800
Network Design and Engineering $83,053 $41,526 $41,526

802.11 Wireless Data Network $0 $0

Material Costs: $631,700 $315,850 $315,850
Labor Costs: $130,500 $65,250 $65,250
Wireless Access Point Design Survey Cost: $38,110 $38,110
Contingency $80,031 $40,016 $40,016
Engineering / Drawings $24,009 $24,009

WAN Network Cost $0 $0

WAN Routers and Switches $193,157 $193,157
Inside Plant TR and Riser Construction $0 $0

TR Construction $859,500 $2,045,807 $737,608 $170,028 $74,337
Clearing TR Area $5,000 Included above Included above Included above Included above
TR Environmental $280,300 Included above Included above Included above Included above
ISP Fiber Rizer Costs $424,150 Included above Included above Included above Included above
Horizontal Cabling Due to TR Contruction $1,302,420 Included above Included above Included above Included above
Horizontal Cabling Due to Substandard Data Cable or VoIP Installation$156,410 Included above Included above Included above Included above
Contingency $302,778 $204,581 $73,761 $17,003 $7,434
Engineering / Drawings $181,667 $122,748 $44,256 $10,202 $4,460
Professional Services (Pre-Construction Manager) $151,389 $102,290 $36,880 $8,501 $3,717
Construction Manager Cost $151,389 $102,290 $36,880 $8,501 $3,717
Commissioning Cost $90,833 $61,374 $22,128 $5,101 $2,230
Capital Project Management $0 $0 $0 $0 $0

Outside Plant Campus Augmentation $0 $0

Outside Plant Mitigation and expansion costs $84,630 $42,315 $42,315
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Contingency $8,463 $4,232 $4,232
Conduit Engineering / Drawings (Engineering Firm) $5,078 $2,539 $2,539
Client Media Engineering Services $4,232 $2,116 $2,116
Implementation Services (Engineering Firm) $4,232 $2,116 $2,116
Bid Process  (Engineering Firm) $2,539 $1,269 $1,269
District Overhead $0 $0 $0

Additional Implementation Costs (Overall) $0 $0

Sales Tax $0 $0
Contingency (Voice and Data Only) $948,352 $474,176 $474,176
District-Provided Project Management $284,506 $142,253 $142,253
Implementation Oversight Services $474,176 $237,088 $237,088
RFP Process $284,506 $284,506
TSA Process $284,506 $142,253 $142,253

Refreshment Cost for Voice Hardware/Software 7 years
Refreshment Cost for Voice Adjunct Systems 5 years $520,000
Refreshment Cost for Core Data Equipment 5 years $314,155
Refreshment Cost for Access Data Equipment 5 years $546,759
Refreshment Cost for UPS Equipment & Batteries 4 years $75,500
Refreshment Cost for 802.11 Wireless System 4 years $381,100 $381,100
Refreshment Cost for WAN equipment 5 years $193,157

Voice System Maintenance 12.0% Warranty $157,636 $157,636 $157,636 $157,636 $157,636 $157,636
Recurring Centrex Costs

Analog NA NA NA NA NA NA NA
Multiline NA NA NA NA NA NA NA

Recurring Features
Caller ID Number Display - Admin Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base
Caller ID Name Display - Admin Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base Incl in base

Telephone Equipment Maintenance
Analog Warranty $0 $0 $0 $0 $0 $0
Digital Warranty $0 $0 $0 $0 $0 $0
VoIP Warranty $174,879 $174,879 $174,879 $174,879 $174,879 $174,879
Wireless VoIP Warranty $0 $0 $0 $0 $0 $0

Miscellaneous Equipment Warranty $0 $0 $0 $0 $0 $0
Data Network Core and Distribution Maintenance 12.0% Warranty $75,397 $75,397 $75,397 $75,397 $75,397 $75,397
Data Network Access Maintenance 12.0% Warranty $93,730 $93,730 $93,730 $93,730 $93,730 $93,730
Adjunct System Maintenance Warranty

Automatic Call Distribution 12.0% Warranty $6,000 $6,000 $6,000 $6,000 $6,000 $6,000
Voice Mail 12.0% Warranty $36,000 $36,000 $36,000 $36,000 $36,000 $36,000
911 12.0% Warranty $9,000 $9,000 $9,000 $9,000 $9,000 $9,000

WAN Annual Operational Costs
Added DS1 WAN Costs None None None None None None None
Reduction of the Existing Voice T1's ($22,743) ($22,743) ($22,743) ($22,743) ($22,743) ($22,743) ($22,743)
AT&T Opti-MAN / MPLS Network $162,947 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947

Trunking - PRI (One Time) 13 $6,500
DID Numbers (One Time) 3,868 $3,094
Trunking - PRI (Recurring) 13 $155,607 $155,607 $155,607 $155,607 $155,607 $155,607 $155,607
DID Numbers (Recurring) 3,868 $13,925 $13,925 $13,925 $13,925 $13,925 $13,925 $13,925
FTE additions

Voice System Engineer 1.00 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689
Voice Technician 0.00 $0 $0 $0 $0 $0 $0 $0
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802.11 / WAN Engineer 0.00 $0 $0 $0 $0 $0 $0 $0
Data Network Security Engineer 1.00 $92,700 $95,481 $98,345 $101,296 $104,335 $107,465 $110,689

Total Cost for Initial System $0 $6,895,451 $5,685,836 $1,699,520 $1,160,865 $1,071,048 $1,727,065 $2,845,770
Cumulative Cost for Initial System $0 $6,895,451 $12,581,287 $14,280,807 $15,441,672 $16,512,720 $18,239,785 $21,085,555

Cost for System Growth

Voice Network Hardware , Software, and Labor
2008 $0
2009 $0
2010 $9,309
2011 $94,335
2012 $94,335
2013 $41,582
2014 $41,582
2015 $41,582

Voice Network Hardware , Software, and Labor - Maintenance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $720 $720 $720 $720 $720 $720
2011 $7,296 $7,296 $7,296 $7,296 $7,296
2012 $7,296 $7,296 $7,296 $7,296
2013 $3,216 $3,216 $3,216
2014 $3,216 $3,216
2015 $3,216

Analog Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $660
2012 $660
2013 $280
2014 $280
2015 $280

Analog Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Digital Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
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2015 $0

Digital Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Wired VoIP Telephone Sets
2008 $0
2009 $0
2010 $8,100
2011 $73,170
2012 $73,170
2013 $32,400
2014 $32,400
2015 $32,400

Wired VoIP Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $1,620 $1,620 $1,620 $1,620 $1,620 $1,620
2011 $14,634 $14,634 $14,634 $14,634 $14,634
2012 $14,634 $14,634 $14,634 $14,634
2013 $6,480 $6,480 $6,480
2014 $6,480 $6,480
2015 $6,480

Wireless VoIP Telephone Sets
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
2015 $0

Wireless VoIP Telephone Set Replacement Allowance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $0 $0 $0 $0
2013 $0 $0 $0
2014 $0 $0
2015 $0

Miscellaneous Equipment
2008 $0
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2009 $0
2010 $300
2011 $3,040
2012 $3,040
2013 $1,340
2014 $1,340
2015 $1,340

End User Training
2008 $0
2009 $0
2010 $360
2011 $3,636
2012 $3,636
2013 $1,600
2014 $1,600
2015 $1,600

Automatic Call Distribution Licenses
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $0
2015 $0

Voice Mail Licenses
2008 $0
2009 $0
2010 $1,238
2011 $11,158
2012 $11,158
2013 $4,936
2014 $4,936
2015 $4,936

911 Licenses
2008 $0
2009 $0
2010 $630
2011 $6,363
2012 $6,363
2013 $2,800
2014 $2,800
2015 $2,800

User Licenses
2008 $0
2009 $0
2010 $0
2011 $0
2012 $21,280
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2013 $9,380
2014 $9,380
2015 $9,380

Additional Trunking - Installation
2008 $0
2009 $0
2010 $0
2011 $0
2012 $3,000
2013 $3,000
2014 $3,000
2015 $3,000

Additional Trunking - Recurring
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $0 $0 $0 $0 $0 $0
2011 $0 $0 $0 $0 $0
2012 $71,819 $71,819 $71,819 $71,819
2013 $71,819 $71,819 $71,819
2014 $71,819 $71,819
2015 $71,819

Voice Switch Upgrades
2008 $0
2009 $0
2010 $0
2011 $65,682
2012 $0
2013 $65,682
2014 $0
2015 $65,682

Data Network Access Equipment
2008 $0
2009 $0
2010 $45,628
2011 $61,343
2012 $61,343
2013 $56,298
2014 $56,298
2015 $56,298

Data Network Edge Equipment Maintenance
2008 $0 $0 $0 $0 $0 $0 $0 $0
2009 $0 $0 $0 $0 $0 $0 $0
2010 $4,740 $4,740 $4,740 $4,740 $4,740 $4,740
2011 $6,373 $6,373 $6,373 $6,373 $6,373
2012 $6,373 $6,373 $6,373 $6,373
2013 $5,848 $5,848 $5,848
2014 $5,848 $5,848
2015 $5,848
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Worksheet: Conf X Contra Costa Telecommunications Strategic Plan

Life Cycle
February 25, 2009

433
434
435
436
437
438
439
440
441

442
443

444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471

472
473
474

A B C D E F G H I J K

Refreshment of Data Network Edge Equipment
2008 $0
2009 $0
2010 $0
2011 $0
2012 $0
2013 $0
2014 $45,628
2015 $61,343

Total Cost for Growth $0 $0 $72,645 $354,769 $413,489 $442,164 $509,473 $678,233
Cumulative Cost for Growth $0 $0 $72,645 $427,415 $840,903 $1,283,067 $1,792,541 $2,470,773

Total Cost for Initial System $0 $6,895,451 $5,685,836 $1,699,520 $1,160,865 $1,071,048 $1,727,065 $2,845,770
Cumulative Cost for Initial System $0 $6,895,451 $12,581,287 $14,280,807 $15,441,672 $16,512,720 $18,239,785 $21,085,555

Total Cost for System Including Growth $0 $6,895,451 $5,758,481 $2,054,290 $1,574,354 $1,513,211 $2,236,538 $3,524,002
Cumulative Cost for System Including Growth $0 $6,895,451 $12,653,932 $14,708,222 $16,282,576 $17,795,787 $20,032,326 $23,556,328

$0 $1,313,448 $1,313,448 $0 $0 $0 $0 $0
$0 $872,053 $872,053 $0 $0 $0 $0 $0
$0 $38,110 $445,125 $421,116 $0 $0 $0 $0
$0 $193,157 $0 $0 $0 $0 $0 $0
$0 $2,639,091 $951,514 $219,336 $95,895 $0 $0 $0
$0 $54,586 $54,586 $0 $0 $0 $0 $0
$0 $1,280,275 $995,769 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $520,000
$0 $0 $0 $0 $0 $0 $75,500 $860,914
$0 $0 $0 $0 $0 $0 $381,100 $381,100
$0 $0 $0 $0 $0 $0 $193,157 $0
$0 $179,126 $553,047 $618,729 $627,866 $765,366 $771,503 $909,003
$0 $0 $169,127 $169,127 $169,127 $169,127 $169,127 $169,127
$0 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947
$0 $185,400 $190,962 $196,691 $202,592 $208,669 $214,929 $221,377
$0 $0 $22,277 $216,632 $259,842 $150,214 $159,910 $169,606
$0 $0 $50,368 $72,456 $78,828 $79,631 $131,108 $152,671

$0 $6,918,194 $5,781,224 $2,077,033 $1,597,097 $1,535,954 $2,259,281 $3,546,745
$0 $6,918,194 $12,699,418 $14,776,451 $16,373,547 $17,909,502 $20,168,783 $23,715,529
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Contra Costa Community College District
District-Wide Strategic Infrastructure / Telecommunications Plan

Final Report

Attachment IX

Timing of Funds Model

Summary pages are included in the written report.  The detailed data files
are included on the accompanying CD.



Worksheet: Timing of Funds Details Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration #10 2008 2009 2010 2011 2012 2013 2014 2015

Cable Plant Treatment

Combined 

Infrastructure: 

Common Cable 

Plant for the 

Voice and Data 

Networks Using 

Converged VoIP

Wireless Treatment
Wireless 

Overlay

Data Network
100/1000 MB

POE Data 

(working@cut)

Data Network and WAN Survivability Level More Survivable

Voice Network
New IP-PBX or 

Serverbased 

VoIP System

Analog Phones
Analog Phone -

> Analog Phone

Multiline Phones
Digital Phone -> 

100% VoIP 

Phones

Voice Capital $0 $1,313,448 $1,313,448 $0 $0 $0 $0 $0

Data Capital $0 $872,053 $872,053 $0 $0 $0 $0 $0

Wireless Capital $0 $38,110 $445,125 $421,116 $0 $0 $0 $0

WAN Capital (For More Survivable) $0 $193,157 $0 $0 $0 $0 $0 $0

ISP Infrastructure $0 $2,639,091 $951,514 $219,336 $95,895 $0 $0 $0

OSP Infrastructure $0 $54,586 $54,586 $0 $0 $0 $0 $0

Implementation $0 $1,280,275 $995,769 $0 $0 $0 $0 $0

Voice Refreshment $0 $0 $0 $0 $0 $0 $0 $520,000

Data Refreshment $0 $0 $0 $0 $0 $0 $75,500 $860,914

Wireless Refreshment $0 $0 $0 $0 $0 $0 $381,100 $381,100

WAN Refreshment $0 $0 $0 $0 $0 $0 $193,157 $0

Voice Operations $0 $179,126 $553,047 $618,729 $627,866 $765,366 $771,503 $909,003

Data Maintenance $0 $0 $169,127 $169,127 $169,127 $169,127 $169,127 $169,127

WAN Maintenance $0 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947 $162,947

FTE Additions $0 $185,400 $190,962 $196,691 $202,592 $208,669 $214,929 $221,377

Voice Growth $0 $0 $22,277 $216,632 $259,842 $150,214 $159,910 $169,606
Data Growth $0 $0 $50,368 $72,456 $78,828 $79,631 $131,108 $152,671

Total $0 $6,918,194 $5,781,224 $2,077,033 $1,597,097 $1,535,954 $2,259,281 $3,546,745

$0 $6,918,194 $5,781,224 $2,077,033 $1,597,097 $1,535,954 $2,259,281 $3,546,745

Capital $0 $6,390,720 $4,632,496 $640,451 $95,895 $0 $0 $0

Refreshment $0 $0 $0 $0 $0 $0 $649,757 $1,762,014

Maintenance $0 $342,073 $885,121 $950,803 $959,940 $1,097,440 $1,103,577 $1,241,077

FTE Additions $0 $185,400 $190,962 $196,691 $202,592 $208,669 $214,929 $221,377
System Growth $0 $0 $72,645 $289,088 $338,670 $229,845 $291,018 $322,277

$0 $6,918,194 $5,781,224 $2,077,033 $1,597,097 $1,535,954 $2,259,281 $3,546,745
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Worksheet: Timing of Funds Details Contra Costa

Telecommunications Strategic Plan

Capital / LCOC Summaries

February 25, 2009

Configuration #10 2008 2009 2010 2011 2012 2013 2014 2015

For the charts 1E+06

X

FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY 15/16

Capital $0.00 $6.39 $4.63 $0.64 $0.10 $0.00 $0.00 $0.00

Refreshment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.65 $1.76

Maintenance $0.00 $0.34 $0.89 $0.95 $0.96 $1.10 $1.10 $1.24

FTE Additions $0.00 $0.19 $0.19 $0.20 $0.20 $0.21 $0.21 $0.22
System Growth $0.00 $0.00 $0.07 $0.29 $0.34 $0.23 $0.29 $0.32

Total Cost $0.00 $6.92 $5.78 $2.08 $1.60 $1.54 $2.26 $3.55

FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY 15/16

Voice Capital $0.00 $1.31 $1.31 $0.00 $0.00 $0.00 $0.00 $0.00

Data Capital $0.00 $0.87 $0.87 $0.00 $0.00 $0.00 $0.00 $0.00

Wireless Capital $0.00 $0.04 $0.45 $0.42 $0.00 $0.00 $0.00 $0.00

WAN Capital $0.00 $0.19 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

ISP Infrastructure $0.00 $2.64 $0.95 $0.22 $0.10 $0.00 $0.00 $0.00

OSP Infrastructure $0.00 $0.05 $0.05 $0.00 $0.00 $0.00 $0.00 $0.00

Implementation $0.00 $1.28 $1.00 $0.00 $0.00 $0.00 $0.00 $0.00

Voice Refreshment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.52

Data Refreshment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.08 $0.86

Wireless Refreshment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.38 $0.38

WAN Refreshment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.19 $0.00

Voice Operations $0.00 $0.18 $0.55 $0.62 $0.63 $0.77 $0.77 $0.91

Data Maintenance $0.00 $0.00 $0.17 $0.17 $0.17 $0.17 $0.17 $0.17

WAN Maintenance $0.00 $0.16 $0.16 $0.16 $0.16 $0.16 $0.16 $0.16

FTE Additions $0.00 $0.19 $0.19 $0.20 $0.20 $0.21 $0.21 $0.22

Voice Growth $0.00 $0.00 $0.02 $0.22 $0.26 $0.15 $0.16 $0.17
Data Growth $0.00 $0.00 $0.05 $0.07 $0.08 $0.08 $0.13 $0.15

Total Cost $0.00 $6.92 $5.78 $2.08 $1.60 $1.54 $2.26 $3.55
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7 - Year Timing of Funds - Configuration X

Incuding Capital Costs (Without Financing)

$0.00

$6.92

$5.78

$2.08

$1.60 $1.54

$2.26

$3.55

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

$7.00

$8.00

$9.00

FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY 15/16

M
il
li
o

n
s

System Growth

FTE Additions

Maintenance

Refreshment

Capital



7 - Year Timing of Funds - Configuration X

Incuding Capital Costs (Without Financing)
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