
4/13/2009 5/20/2009

5/1/2009

5/21/2009 8/31/2009

6/1/2009 7/1/2009 8/1/2009

1/4/2010 8/31/2010

2/1/2010 3/1/2010 4/1/2010 5/1/2010 6/1/2010 7/1/2010 8/1/2010

SLO/Program Review Web Application Timeline (Draft) - Version 1.0

4/22

Functional 

Specification 

Document Started

4/13

Prototype Application 

Developed

4/28

Program Review 

Integration

4/29

Functional Spec 

to Subcommittee

5/5

New integrations added

to Prototype  & 

presented to Committee

5/8

Program Review

Section

presented to Gil

5/12

Subgroups design 

Flex & CSLO Interface

5/20

CSLO Plan Adopted

4/21

Committee is presented 

Prototype of Custom 

Software

5/12/09: dknowles

9/1/2009 12/23/2009

10/1/2009 11/1/2009 12/1/2009

6/15

Functional Spec 1.0 

Finalized and 

Approved

6/8

Program Review Ready

for Alpha Testing

6/22

Production software

development Begins
8/29

Beta Ready for Testing

9/1

Beta Testing

of Interface 

Begins

11/30

All known

bugs fixed

12/18

Beta Testing

Ends

10/15

Accreditation Plan Due

1/4

Small Group 

begins to use

Pilot Software

5/28

Software is 

reviewed for final fixes

8/1

All known bugs 

are fixed & Version 1.1

is released

8/31

Software in full Production

1/19

Training

of software for

inital users

12/6

Begin preparing

for

Pilot Training

7/6/2009

First test of 

Datatel import

9/21

First test of

CurricUNET

import

8/9

Flex training

of software4/10

Begin discussion of

new features for

Version 2.0

Spring 2009 - Prototype 

Summer 2009 – Alpha Version (Initial Development)

Fall 2009 – Beta Version (Testing)

Spring 2010 – Version 1.0 (Pilot)

5/26/2009

Program Review 

Prototype/Design 

Finalized

7/13/2009

Development

Review

Meeting

7/27/2009

Development

Review

Meeting

8/11/2009

Development

Review

Meeting

8/11/2009

Basic Reports 

and Graphs Ready 

for Review

10/1/2009

Beta

Review

Meeting

11/1/2009

Beta

Review

Meeting


